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1 Executive Summary  

Background 

The Ohio Department of Insurance (ODI), in collaboration with the Ohio Department of Jobs and Family 
Services (ODJFS), selected KPMG to assist the state in conducting an IT Gap Analysis. That analysis would 
assess current technological capabilities in comparison to the functional requirements of running an 
Ohio Health Insurance Exchange or of Ohio using a Federal Exchange. The project has four deliverables: 

1. IT Gap Analysis 
2. Potential IT solutions for an Ohio Exchange 
3. Potential IT solutions for interfacing Ohio systems with a Federal Exchange 
4. Roadmap and budget for an Ohio Exchange or interfacing to a Federal Exchange.  

This roadmap and budget report deals with the final deliverable. The first three deliverables are 
included in the strategic blueprint report. 

We identified two Exchange models that represent the likely extremes on the cost and resource 
continuum. These two business model options are interfacing with a Federal Exchange, or creating a 
State Exchange. They are described in Section 4, “Ohio Exchange Business Model Options.” In between 
these two cost extremes, there are many options for implementing the Exchange. 

The Implementation Roadmap illustrates the major initiatives in the Exchange IT Implementation Plan, 
and the timing, on a quarterly basis.  This is a summary of the recommended implementation schedule.  
Note that the reference numbers shown are used only for ease of cross‐referencing to the detailed 
schedule and estimates included in the following section and appendix. 

Roadmap Development Process  

KPMG worked with the State to develop the implementation roadmap for the Exchange strategic 
architecture.  We followed a comprehensive roadmap development methodology that is closely aligned 
with the enterprise architecture methods used to develop the Ohio Exchange Blueprint.  This process 
ensures that all components of the blueprint are included, and the full life cycle cost of the delivery of 
the components is covered.  The method also enables us to identify and plan for business related work 
required to implement the technical solution, although the scope of this implementation plan is focused 
solely on the delivery and implementation of the IT solution. 

The project was segmented into 4 phases: 
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Figure 1: Project Approach Summary 

Phase 1 – Implementation Strategy 

In Phase 1, the KPMG and the Ohio team determined the principles which will guide the implementation 
of the Roadmap.  

Phase 2 – Estimating Assumptions and Inputs 

The Ohio team provided KPMG with requirement and costing assumptions that were used as 
parameters to determine the implementation cost estimate in the cost model for the implementation 
strategies identified in Phase 1. 

Phase 3 –Implementation Roadmap 

The KPMG team developed an implementation roadmap for the strategies identified in Phase 1, guided 
by the assumptions provided in Phase 2, while taking into account funding and resource restrictions. 

Phase 4 – Cost Estimates and Resource Requirements 

In the final phase, inputs from all earlier phases were used to determine cost and resource estimates for 
each of the implementation strategies identified. 
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Major Findings and Recommendations 

From the Implementation Roadmap analysis, we made the following observations and 
recommendations:  

Finding #1:  Significant schedule risk  

• Given the scope of the IT solution and the aggressive schedule commitments of the Affordable 
Care Act, the implementation schedule is at significant risk 

• Based on the work required, according to the “golden square” rule of project duration, the 
initiative should be implemented over a four year period 

o The Full Function Exchange project requires a total of approximately 2,500 person 
months 

o The golden square rule states that, to manage complexity and minimize risk, project 
duration should not be less than the square root of the effort – in this case, 50 months 

o From January 2012 to end of 2014, there are only 36 months 

• The golden square rule applies to projects with significant logical dependencies among the 
subprojects. If a way can be found to have more “loose coupling” between the subprojects, 
there may be an opportunity for schedule compression and an increase in the average FTEs 

• Funding constraint sets the implementation to a three year period as HIX funding runs out in 
December 2014; enhanced funding for Medicaid modernization expires in December 2015 

Recommendation #1a: Reduce Exchange functionality to meet schedule demand 

• Reduce the functionality of Release 1 
o Although the functionality for the first release has been pared down, the approach used 

was conservative 
o A more in depth analysis may reveal further opportunities for reductions in Release 1 

functionality 
o Consider implementing some business processes with simpler, less mature, manual 

processes at go‐live, and maturing those processes over time to realize operational 
efficiencies 

Recommendation #1b: Begin implementation as soon as possible 

• Mobilize the project as early as possible 
o Submitting the level 1 grant application by the September 30 deadline would provide 

funding in November and project team mobilization in December.  This leaves 7 
quarters to build core Exchange functionality, including procurement 
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Recommendation #1c: Request a funding extension and implement over a four year period 

• Spread the project over four years, rather than three 
o Implement the Exchange in three releases instead of two: 

 2013 ‐ Cost Sharing and SHOP initial release with only essential capability 
 2014 ‐ Cost Sharing and SHOP capability enhancement release 
 2015 ‐ Medicaid eligibility and enrollment release 

Finding #2:  Appropriate business representation 

• To successfully execute the project, significant availability of experienced resources with 
institutional knowledge of the state’s business is required. We assumed 38% internal resources 
for the State option and 40% for the Federal option. These resources must have sufficient 
institutional knowledge of the state’s business to guide the project requirements and design. 
The roles, rates, and external percentages are defined in Appendix A 

In the Cost Estimates and Resource Requirements, the following findings were made: 

Finding #3:  Cost of the Federal option is disproportionate to the processes supported 

• The Federal option uses about 12% of the processes of the State option but at 30% of the cost. 
The Federal Exchange eliminates some of the less complex requirements that the state would be 
required to build, but retains the complex plan certification and risk management function, 
which increases the cost of the Federal option to approximately 30% of the cost of the State 
option 

Finding #4:  High IT operations cost 

• The Exchange is required to provide a highly available 24x7 operation, which requires 
significantly more operations and maintenance resources than a normal or extended business 
hour operation  

Implementation Cost 

The implementation cost for a fully featured state Exchange, which meets all requirements of the ACA 
and complies with the Exchange Reference Architecture guidance published by CMS, is estimated at 
$63.4m. This figure represents the highest cost extreme given the assumptions we used. Interfacing with 
a Federal Exchange is estimated at $20m. Interfacing with a Federal Exchange assumes the state would 
seek to maintain the viability of all the basic functions the state provides today. 
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Timeline 

A complete implementation roadmap, including procurement, appears in Section 5, “Implementation 
Roadmap.” The timeline for either the State Exchange or Federal Exchange requires that the Exchange 
be open to consumers for enrollment in insurance plans by October 1, 2013. Insurance coverage would 
start January 1, 2014. Funding expires at the end of 2014. To achieve this timeline, we assumed a project 
start date of January 2, 2012, when procurement would begin. Our timeline includes six months for the 
procurement process. To achieve this, significant planning progress must be achieved in Q4 2011.  

Roadmap Development Process 

Introduction 
KPMG applied a roadmap development process for planning large scale enterprise‐wide programs and 
portfolios of initiatives.  This method is applicable to large scale IT enabled business transformations.  
For the Ohio Exchange, KPMG focused the scope of this roadmap on the implementation of the 
Exchange IT architecture. 

The sections that summarize the events of the development process are shown below in Figure 2. 

Implementation

Strategy
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Assumptions

and Inputs

Implemention

Roadmap
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and

Resource

Requirements
1 2 3 4

Section 3

Implementation
Strategy

Section 4
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Figure 2: Project Approach with Sections 
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Planning Principles 
The following key principles are fundamental to the method:  

• Business driven 

• Implementation roadmaps and the cost estimating model include all business resource 
requirements and business improvement / business transformation activities required to 
achieve business results – not just IT solution delivery 

• Assumes and supports business investment governance – decisions based on sound business 
case 

• Results oriented 

• Cost model includes benefits and business case definition, and benefits tracking and realization 
activities, to ensure focus remains on results 

• Architecturally based 

• Work effort estimates directly related to architectural components 

• Architectural roles and deliverables built into the work effort assumptions 

• Adequately resourced 

• Includes all resource types and work packages required to implement business improvement 
(i.e. change mgmt, communication, OD/HR work, process work, IT work) 

• Includes business resource work effort as well as IT resource work effort 

• Adequate Project Management and Controls 

• Includes business and IT project management and quality assurance roles and work packages 

• Assumes and supports appropriate gating and change control 

• Risk Managed 

• Enables and supports sensitivity analysis and scenario evaluation, which can be used at the 
governance layer to mitigate risks, including course corrections and adjustment to new business 
imperatives ‐ the project assumes this will be used on an ongoing basis throughout the project, 
as required 
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Roadmap Development Process 

The diagram below illustrates the roadmap planning process. 

  

The key inputs shown on the left of the diagram have been documented in the Ohio Exchange Blueprints 
Report and have been the starting point for the roadmap development process. 

The Implementation strategy developed for this initiative is described in Section 3 of this report.  This 
section also defines the application system release strategy, along with a number of other key strategies 
that have guided the development of the roadmap. 

General planning assumptions are documented in section 4, and the appendix contains more details on 
estimating assumptions. 

The specific Initiatives, Projects and Work Packages are summarized at the initiative level in Section 5.  
Projects and Work Packages within each initiative have been defined and are described in detail in the 
appendices.  The diagram below illustrates the conceptual hierarchy of the work breakdown structure 
we have used in the cost model. 
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One of the main drivers of the cost estimate to build and/or configure application components is the 
estimate of application complexity, which is determined through the function point count.  The function 
point count has been derived as follows: 

• Each Application Component is defined in terms of the business processes it supports 

• Each process is mapped to the high level entities in the Conceptual Data Model 

• This is referred to as a “CRUD” Matrix (each cell indicates whether the process Creates, Reads, 
Updates, or Deletes instances of each Entity) 

• The CRUD matrix is the key input to a function point count, which is documented in this report 

• The functional complexity of each process is calculated based on the CRUD, plus estimates of 
user I/O, interface I/O, and rules complexity 

• The functional complexity of an Application Component is the sum of the function point counts 
of its processes 
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The COSMIC‐FFP method is the method used for function point counting (ISO/IEC standard 19761:2003). 

Once we have an objective measure of complexity (the function point count), the work effort for the 
development life cycle can be determined, based on productivity assumptions – i.e. the number of work 
days per function point assumed to specify, design, build/configure, test and implement a given 
component. 

COCOMO II (Common Cost Model) is an industry source we have referenced for productivity 
assumptions. 

 

Consultation 

Estimates have been reviewed with key state IT leadership and staff and validated for reasonability 
through comparison with Exchange estimates for other states. 
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2 Implementation Strategy  

Introduction 

The implementation strategy describes the key guiding principles on which the Roadmap will be based, 
the strategies we plan to employ, the approaches taken, and options considered for delivery and 
implementation of the Exchange IT assets.  Ohio has not yet committed to operate a state‐run Exchange, 
but is currently evaluating and considering all available options.  This analysis provides Ohio with 
additional information to consider during the planning phase and offers guidance pertaining to what IT 
infrastructure could be implemented to operate a state‐run Exchange. 

The “to‐be” architecture of the Ohio Health Insurance Exchange consists of a service‐oriented 
architecture that integrates a number of software components which together function as a single 
system.  These components include internal and external portals to foster role interface customization, 
a business rules engine to facilitate increased flexibility for functions like real‐time eligibility 
determination, workflow engines to increase productivity, and data warehouse and analytical / 
reporting tools for producing relevant operations and management reports. 

For purposes of developing a high‐level cost estimate, we made a number of assumptions regarding 
implementation strategy. Such assumptions will be evaluated and validated or adjusted as the project 
proceeds.  Key decision points are identified in the high‐level plan.  For example, at the procurement 
stage, the decision on specific technologies and solutions is made; before that point, Ohio should make 
assumptions about representative products for estimating purposes only.   

Implementation Planning Principle 

Large IT‐enabled change initiatives frequently are under‐estimated, due to the numerous risks 
associated with them.  Our aim is to estimate the initiative as thoroughly and conservatively as possible, 
given the level of detail we have at hand, as represented by the future state architecture.  A thorough 
and conservative estimating philosophy allows us to estimate sufficient resources using objective 
industry benchmarks for functional complexity (such as function point counts) and productivity 
assumptions (such as COCOMO II), as well as a comprehensive planning framework, to provide optimal 
probability of success, rather than to take an aggressive estimating approach that attempts to minimize 
the cost estimate. 

Following are our implementation strategy assumptions. 
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Scope 

Implementation of the Health Insurance Exchange (HIX) is a significant business transformation that 
impacts the public and a series of enterprises.  The initiative should be viewed as a change initiative that 
impacts: 

• business policy, practices and processes across multiple enterprises 

• the people, roles, responsibilities, and organizational structures within these enterprises 

• the information systems and technology solutions that support the new policies and 
practices 

The scope of this implementation strategy is limited to addressing the planning, architecture, design, 
delivery and implementation of information systems and technology required to support the Exchange.  
It does not define the work required to put in place new business policies, practices, or organizational 
capabilities (beyond the IT support group required to support the solution).  Nor does it include the 
overall transformation management functions required to manage and coordinate all aspects of the 
transformation.  These items must be defined in detail in the broader plans and budgets that will be put 
in place to implement the Exchange. 

The estimate addresses the planning, design and delivery of new information systems and technology, 
as defined by the Future State Exchange Architecture.  It does not include estimates for ongoing 
operation and support of the solution that is put in place. A separate line item for this purpose has been 
generated and is included in Figure 7. 

Information Management Strategy 

Exchange information will be managed as a strategic asset.  Sound information management practice 
will be observed.  The plan will incorporate the planning, architecture and design work required to 
ensure that: 

• Data is captured or maintained in one place, re‐used wherever possible, and replication, 
where necessary, is managed to ensure consistency 

• Data integrity is managed as close to the source of data capture as possible 

• Data privacy and security is managed in compliance with privacy and security rules 

• Data is shared and accessible by all who need it to fulfill their responsibilities in delivering 
the intended outcomes of the Exchange (in compliance with privacy and security rules) 

• Data is managed in compliance with industry data standards 
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Applicable Standards for Consideration 

Some standards may need to be considered for incorporation into ongoing program requirements, 
particularly those utilized to select and implement the core Exchange functions.  The State’s approach to 
meeting applicable standards must be determined for estimation.  Some standards and approaches for 
consideration are outlined below; all IT systems and components that the State procures or leverages 
would meet these requirements. 

• 1561 Recommendations:  Ohio is required to provide a consistent and user‐experience driven 
portal as part of its user interface layer that ensures a seamless experience for consumers 
consistent across insurance Exchanges.  NIEM should be utilized for interactions with federal 
verification sources and with State systems.  As the NIEM is established for the health domain, 
this would enforce and implement these standards as part of its web services deployment on 
the Enterprise Service Bus. 

• HIPAA:    A state‐run health insurance Exchange would enable HIPAA requirements by 
conducting ongoing internal and external reviews of its administrative and technical safeguards.   

• Accessibility:  Ohio’s technical development standards already include policies requiring that 
websites provide specific usability features for individuals with disabilities.  The unified 
communication system component would provide multiple modalities for consumers to access a 
functional and efficient system when interacting with the health insurance Exchange.  Ohio’s 
potential user interface would be Sections 508 and 405 compliant, and would adhere to the 
W3C Accessibility Guidelines.  Ohio is considering guidance derived via the Enroll UX 2014 user 
experience project. 

• Federal Information Processing Standards (FIPS):  As part of its gap analysis and evaluation of 
existing systems, Ohio reviewed federal guidelines and is considering such guidelines as it 
evaluates options regarding the health insurance Exchange.  Ohio should identify relevant 
application federal guidelines to enable: 

o Leveraging Ohio IT governance to review and align security controls between state 
policies and insurance Exchange operations 

o Repeatable processes and guidelines for selecting and implementing security controls 

o Incorporation of security controls and requirements into the ESB 

o Enabling system security according to FIPS 199, and 

o Systematic and periodic assessment and measurement standards adherence 
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Application Systems Strategy 

Application systems will be driven by business needs. 

The plan should incorporate the Information Technology planning, architecture and design work 
required to optimize the full life cycle cost of application components. 

Based on the business requirements and aggressive timeline, components should be sourced in the 
following order: 

1. Re‐use and integrate existing components 
2. Acquire and integrate commercial off‐the‐shelf components 
3. Custom build components  

Technology Infrastructure Strategy 

Technology infrastructure includes the computing hardware, operating software platforms, and network 
infrastructure required to support the business application systems for the Exchange.  The key guiding 
principles of our strategy for technology infrastructure are: 

• Optimize the life cycle cost of technology infrastructure. 

• Leverage open interoperability standards wherever possible. 

• Buy vs. Lease technology infrastructure where possible.   

For these preliminary estimates, we have assumed that a cloud computing approach to technology 
infrastructure would not be taken.  The strategy for ongoing operations and support for technology 
infrastructure could be revisited in the next stage and plans adjusted if required. 

Transformation Life Cycle 

For planning purposes, we have assumed that we will follow the Exchange Life Cycle published by the 
Centers for Medicare and Medicaid Services (CMS).  We assume that the implementation is likely to be 
agile and iterative, and that business processes may be implemented with some manual work early in 
the lifecycle of the Exchange, but will mature over time. 

Phase 1 – Initiation, Concept and Planning (this initial stage is a first high level iteration – we 
would plan a second more thorough iteration) 

Phase 2 – Requirements, Analysis and Design 
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2a. High Level Design (Preliminary Logical Architecture, Sourcing decisions made at end 
of this phase ‐ procurement in the case of a buy scenario) 

2b. Detailed Design (Detailed Logical and Physical Architecture and Design) 

Phase 3 – Development and Test (including solution build/configuration and testing) 

Phase 4 –Implementation 

Phase 5 – Operation & Maintenance  

We normally recommend another phase of work not explicitly included in the Exchange 
Life Cycle – the Benefits Realization Phase.  For the purposes of this estimate, we have 
considered Business Case Development and Benefits Realization to be out of scope for 
our Implementation Plan and have not estimated work effort to do this activity.  We 
have included in the next phase a “placeholder” work package to develop a business 
case for the exchange, but no effort has been assigned to it.   

If a Business Case was to be developed, it would normally include the identification of 
business benefits which could include, but is not limited to: automation and self‐service 
to be enabled by the exchange, flexibility and adaptability to change, potential 
improvements to support of existing programs, the establishment of measures, and the 
establishment of a baseline against which actual benefits achieved could be measured.  
Finally, the business case would typically show benefits in relation to development and 
implementation costs, so a return on investment could be determined (for those 
benefits which can be expressed in financial terms). 

The benefits realization phase would occur post‐implementation, and would include 
activities required to achieve or harvest benefits (if those are required), conducting a 
review to assess performance against the baseline, and identifying actions required to 
address any gaps between improvement targets vs. improvements actually achieved. 

We have excluded Business Case Development and Benefits Realization work in this 
case because the Exchange is an entirely new service, and there is no baseline 
performance that can be measured against.  These steps could be added in a future 
iteration of the implementation plan, but would have to be adapted to measure 
intended impacts of the exchange vs. impacts actually achieved. 

 

As part of the Phase 2 activities in the implementation plan, we have included another iteration of the 
implementation plan and cost model that provides a more detailed, updated estimate of 
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implementation and ongoing operation (i.e.  a total cost of ownership).   After doing a more 
comprehensive specification of requirements and identification of specific products, the updated plan 
and estimate  provides more details about what would be delivered in release 1 and release 2 
(preliminary assumptions about releases are described in the following section). 

Release Strategy 

We generally recommend a series of relatively small releases (for example, using Agile or Iterative 
Waterfall design methodologies) is preferable to a single “big bang” (traditional Waterfall) 
implementation strategy. 

For the initial high‐level plan, we have planned two iterations:  
1 A preliminary release of functionality to get the Exchange operational at a basic level 

(providing sufficient functionality to operationalize the service consistent with federal 
requirements and within the aggressive timelines established by the federal government), 

2 A second release to implement additional functionality required.  This would include 
functional components that may not be required within the first 6‐12 months of operation, 
as well as enhanced functionality for Release 1 components.   

The detailed mapping of which future state architecture components are required in each release is 
provided in the section titled “Detailed Release Assumptions” below.  The percentage of functionality 
(and associated work effort) estimated for each release of a component is provided.   

As previously mentioned, we have also built in more detailed implementation planning at each stage.  At 
these points, more detailed release planning would be done, and could result in more incremental 
releases.   

Conversion / Data Loading Strategy 

The Health Insurance Exchange represents a net new set of systems functionality; the current planning 
assumption is that no data existing in current databases would be used to populate the Exchange 
systems.   

Integration Strategy 

We assume the following interfaces are required and have been accommodated in the estimate.  Ohio 
would be responsible for interface development against Ohio systems, to integrate with the Federal 
Exchange, and these costs are included in the plan in all cases.  Changes to external systems required to 
interface with the Ohio Exchange have been addressed in our plan as follows. Note that these interfaces 
are based on a preliminary assessment of interface complexity, but the estimate does not reflect 
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knowledge of the systems themselves – in future versions of the plan, these estimates must be reviewed 
and updated with input from the groups who maintain the systems: 

• Interfaces with the CMS data services hub (changes to CMS systems to interface with the 
Ohio Exchange are assumed to be funded by the federal government separate from this 
initiative) 

• Interfaces with carriers and employers (changes to their systems funded by them) 

• Interfaces for reporting to the Ohio Department of Insurance (the cost estimate to enable 
the Exchange to integrate with other state insurance systems is included in the Ohio 
Exchange estimate, including a preliminary cost estimate to implement changes in the state 
insurance systems to interoperate with the Exchange) 

• Interfaces with all state program related systems. 

We assume all interfaces would be governed by interoperability standards provided via the federal 
government.  We assume that X12 standards would be used for integration with insurers. 

Procurement Strategy 

For estimating purposes, we assume that separate procurements would be run for solution 
components.  We have assumed a set of three software procurements, one for technical “building 
block” components, one for back office systems, and one for service delivery system components.  
Procurements are also planned for infrastructure components, a solution integration partner, and an IT 
operations and support provider.  We have also planned to review procurement options and packaging 
in more detail before finalizing our procurement strategy, so the specific number of procurements may 
change.   

Resourcing Strategy 

For estimating purposes, we have assumed that a mix of internal state resources and external resources 
would be used to deliver the required functionality (solution integration may be done on a fixed price 
basis, but we have estimated costs based on estimated work effort). 

We assume that internal resources must be planned and costed, and most importantly, committed to 
the initiative in order to increase probability of success.  The specific roles of business resources 
required for this project are defined in Appendix A, and include these roles (with Internal Ohio role 
names in parentheses): 

• Business Program Manager (Business Administrator 5) 

• Business Project Manager (Business Administrator 4) 

• Business Administrative Support (Admin Assistant 2) 
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Finding:  High IT operations cost 

The Exchange is running a highly available 24x7 
operation which requires significantly more 
operations and maintenance resources than a 
normal or extended business hour operation 

• Communications Analyst (Business Analyst) 

• Business Representative Resource (Business Analyst) 

• Business Analyst (Business Analyst) 

• Documentation Administrator (Business Operations Manager 1) 

• Operations/Support Analyst (Business Transformation Analyst) 

We assume that knowledgeable business representatives and subject matter experts are committed to 
the initiative. One technique for achieving this is by allocating internal resources to the initiative and 
backfilling them in their operational roles through temporary contract resources.  Internal IT resources 
must also be built into the plan and committed to the initiative to ensure that internal IT standards are 
followed, and there are sufficient internal IT resources who understand the new systems components in 
order to manage, operate and support it (the number of these resources depends on the operational 
support strategy). 

Acquiring the internal business and IT resources required is recognized as both a critical success factor 
for the project and a significant challenge given the challenges of acquiring skilled resources for the 
team or for backfill of people to move them onto the team in the development location.  This challenge 
needs to be addressed as part of the overall business implementation mobilization effort for the 
Exchange. 

Operations Sourcing Strategies 

With either a State Exchange or a Federal Exchange, there are two major sourcing options for the 
operations phase of the Exchange solution life cycle: 

1. In‐source to a State of Ohio IT service provider – a state‐operated model 

2. Outsource to an external IT service provider – a third party would operate the Exchange 
according to the state’s requirements 

For costing purposes, we assumed that the State would operate a highly available 24 by 7 environment 
with potential significant peak load demands, 
and would plan on outsourcing the operation of 
the Exchange IT solution.  

Initial estimates are for hardware costs, 
software maintenance, and support and 
operation of the business applications.  It does 
not include operation of a formal IT Help Desk 
nor does it include a budget for enhancements.  
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3 Estimating Assumptions and Inputs 

Introduction 
This section describes our key planning and cost estimating assumptions.  Details can be found in 
Appendix A. 

 

Resource Planning and Costing Assumptions 

We have assumed a significant amount of internal state resources are required for representation of 
both business and IT requirements.  There is also a substantial number of consulting resources required, 
including both systems integrator resources and other consultants required for project management, 
quality assurance, architecture, requirements specification, procurement assistance, and a number of 
related requirements. 

Refer to the detailed estimating assumptions in the Appendix A for a list of detailed roles, split of 
external vs. internal work, and per diem rate assumptions. 

 

Travel Costing Assumptions 

Travel costs have been added, assuming the local human resource market would not be able to fully 
support this initiative, and resources would have to travel.   Our assumptions were based on significant 
travel by external resources, using a fixed per diem cost relevant for the Columbus market. 

Procurement and Operational Support Planning Assumption 

Work Packages would be included in the implementation plan to conduct additional operational 
evaluation and develop: 

o A Solution Delivery Acquisition Strategy, and  

o An Operations Support Strategy 

These would be performed as part of the next phase of the project, and would result in an updated 
implementation plan and cost estimate, which includes an operational cost estimate. 
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Team Facilities Assumption 

It is recommended that sufficient facilities be provided to co‐locate the core project team members for 
the duration of the project, to increase team efficiency and effectiveness.  We have included costs for 
sufficient workspace and meeting space for the core project team. We assume this would be made 
available using standard facility planning assumptions provided by the state of Ohio. 

For the State Exchange option, to create the ongoing annual facilities estimate for the team, we have 
assumed a team of 50 FTE’s for 3.5 years, at 200 sq. ft. per FTE, and $15.48 per sq. ft. per year.  We have 
also created a one‐time facilities acquisition estimate as part of Mobilization, to acquire desks, 
computers and phones, etc, of $7200 per person. This assumption includes the business and IT staff 
required for the implementation phase of the exchange. The corresponding costs for the Federal 
Exchange option are assumed to be 25% of the State Exchange option costs. 

 

Team Technical Environment Assumption 

We have included cost assumptions for the project development environment which would take 
advantage of the Collaborative Application Lifecycle Management Environment defined in the CMS 
Collaborative Environment and Life Cycle Governance – Exchange Reference Architecture. 

 

Information Volumes Assumption 

Exchange volumes estimations are required to complete the costing of implementing the Ohio 
Exchange. We used preliminary, draft numbers from other exchange planning efforts in our costing 
model, and averaged the high and low estimates where there was a range estimated.  

• Currently Uninsured:  1,500,000 

• End state Uninsured:  683,000  

• Uninsured that will be eligible for subsidy:  Unknown 

• Employer‐Sponsored Insurance (ESI) self and large group 2010: 5,145,000 

• ESI self and large group 2017: 4,320,000  

• ESI small group, 2010 and 2017: 930,000  

• Employers with < 50 Employees:  Unknown 
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Infrastructure Scalability Assumption 

Infrastructure assumptions are also needed to provide the implementation costs of an Ohio Exchange.   
The infrastructure needs to be sufficiently robust and scalable to support the number of concurrent 
users. The planning basis for infrastructure is based on the following data: 
 

Exchange Group  Low  Planning Basis  High 

Individuals  405,000  580,000  755,000 

SHOP  35,000  105,000  175,000 

Total Population Served 440,000  685,000  930,000 

 

To calculate the number of concurrent users, this 685,000 total population served was multiplied by 1.5 
sessions per user (to reflect users who visit more than once and ineligible users) to arrive at 1,027,500 
user sessions per year. Dividing this by 365 days per year and 24 hours per day results in 117 as the 
average number of user sessions per hour using the exchange.  In planning for peak usage, a factor of 10 
was applied to yield peak user sessions per hour of 1170. In addition to the external users, there will be 
150 internal employees (including call center, policy and financial management staff) of whom 113 
(75%) are active during this peak for a total peak concurrent user load of 1,283 concurrent users. We 
used a peak factor of 10 (which is relatively large) because we anticipate periods of high activity, such as 
Exchange launch and open enrollment windows.  

IT Support Training Assumption 

For Release 1 we have assumed training of 15 operational support staff, with external product training 
of 10 days per staff member, at rates typical for this activity. 

Business Staff Training Assumption 

We have assumed 5 days of training for a 75‐member internal business team, plus webinars provided to 
employers and other partners, plus extensive online help documentation for the public. The business 
team does not include technical resources who would support the exchange (see Appendix A for role 
details).  



24 

© 2011 KPMG LLP 

200109566.1  

4 Create, Read, Update, Delete (CRUD) Matrix 

Introduction 

Development of the CRUD matrix facilitates the cost estimation process by determining the level of 
interaction between system functions (automated business services) and data entities and external 
systems (i.e., integration points).  Completing this exercise provides the data needed to estimate the 
amount of development effort needed to produce the functionality required under each option. 

Approach 

 
 

Step Objective 

Step 1 – Configure CRUD Matrix • Using the CRUD Matrix from the KPMG Reference Models 
toolset, customize the CRUD Matrix for the Ohio HIX 
options. 

Step 2 – Populate CRUD Matrix with 
Options 

• Populate the CRUD matrix using the information and 
knowledge gathered for each option. 

Figure 3: CRUD Matrix Approach 

Step 1 – Configure CRUD Matrix 

From the models presented in the previous phase, insight was gained into: 

1. The logical software components that are needed in order to fulfill the requirements under each 
option – accomplished through the use of the HIX Logical Component Model; 

2. The logical infrastructure components that are needed to support the logical components under 
each of the options – accomplished through the use of the HIX Deployment Model; and 

3. The integration that is required to facilitate communication between various service providers 
under both options – accomplished through the use of the HIX Integration Model. 

Using this information, as well as the information gathered from other phases, KPMG developed a 
custom CRUD Matrix spreadsheet that highlighted the system functions and data entities required for 
the Ohio Exchange. 
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Finding:  Cost of the Federal Exchange option is disproportionate to the processes 
supported 

The Federal Exchange option requires about 12% of the system functions of the State 
Exchange option but many of these support complex processes such as plan 
certification and risk management, which increases the cost of the Federal option to 
approximately 30% of the cost of the State option. 

The CRUD Matrix  is used  to  specify  the manipulation and usage of data entities by  individual  system 
functions.  The rows of the matrix contain the system functions, which are currently organized by logical 
component. The columns of the matrix contain the subject areas, which are drawn from the conceptual 
data model.  The cells that cross‐reference the subject areas to the system functions may contain a C, R, 
U, D,  or  some  combination  of  these  letters.    These  letters  indicate  the  system  function  information 
requirements as it relates to the data entities within data subject areas.  The letters have the following 
meaning: 

 

Abbreviation  Name  Description 

C  Create  The system functions produce information within the specified 
subject area (i.e.: the business process needs to have the ability to 
create / store such information in a repository). 

R  Read  The system functions require use of the information from the 
specified subject area.  Common usage for information being read is 
for display and analytical purposes. 

U  Update  The system function revises information within the specified subject 
area (i.e.: updates an existing record). 

D  Delete  The business process erases information within the specified subject 
area.  Information about entities in the indicated subject area is 
permanently removed from the repository. 

Using the information gathered, the CRUD matrix was populated to reflect the interactions for all system 
functions across all data entities.  In the next step, each option is defined to show which processes the 
option actually uses.  Completing this task will define the system function and data entity interactions 
required for each option.  An excerpt from the CRUD Matrix is shown on the next page. 

Step 2 – Populate CRUD Matrix with Options 

Populating the CRUD Matrix with the two options required the team to indicate the usage of each 
system 
function for 
that option.  
As an 
example, in 
the State 
Exchange 
Ohio would 
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be required to create functionality to manage the Creation and Update of Notifications (i.e., a system 
function), whereas the Federal Exchange option would not require Ohio to create this functionality as it 
would be provided through the Federal Exchange. 

The image shown is just a sample of the entire table, as the worksheet is too large to include it in its 
entirety in the document. 
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Figure 4: Ohio CRUD Matrix 
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Finding: Significant schedule risk  

• Given the scope of the IT solution and the aggressive schedule commitments of 
the Affordable Care Act, the implementation schedule is at significant risk 

• Based on the work required, according to the “golden square” rule of project 
duration, the initiative should be implemented over a four year period 

o The Full Function Exchange project requires a total of approximately 
2,500 person months.  

o The golden square rule state that project duration should not exceed 
the square root of the effort – in this case, 50 months 

o From January 2012 to end of 2014, there are only 36 months 
o The golden square rule applies to projects with significant logical 

dependencies among the subprojects. If a way can be found to have 
more “loose coupling” between the subprojects, there may be an 
opportunity for schedule compression and an increase in the average 
FTEs. 

• Funding constraint sets the implementation to a three year period as HIX 
funding runs out in December 2014; enhanced funding for Medicaid 
modernization expires in December 2015. 

5 Implementation Roadmap 
 

The Implementation Roadmap illustrates the major initiatives in the Exchange IT Implementation Plan, 
and the timing, on a quarterly basis.  This is a summary of the recommended implementation schedule.  
Note that the reference numbers shown are used only for ease of cross‐referencing to the detailed 
schedule and estimates included in the following section and appendix. 

The Roadmap illustrates two major releases for the Ohio State Exchange Option, and two major releases 
for the Federal Exchange Option, and the major initiatives included within each release.  The initiatives 
are described below. 
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Recommendation A: Reduce go‐live Exchange functionality to meet schedule demand 

• Reduce the functionality of Release 1 
o Although the functionality for the first release has been pared down, the approach 

used was conservative.   
o A more in depth analysis may reveal further opportunities for reductions in Release 1 

functionality 

Recommendation B: Begin implementation as soon as possible 

• Mobilize the project as early as possible 

Recommendation C: Request a funding extension  and implement over a four year period 

• Spread the project over four years, rather than three 
o Implement the Exchange in three releases instead of two: 

 2013 ‐ Cost Sharing and SHOP initial release with only essential capability 
 2014 ‐ Cost Sharing and SHOP capability enhancement release 
 2015 ‐ Medicaid eligibility and enrollment release 
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QUARTERLY IMPLEMENTATION SCHEDULE             *         * 

        2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

  Ohio HIX Release 1                       

ST01 
State HIX Release 1 Delivery ‐ Mobilization, Requirements, Strategy 
and Procurement 

= = = = = =             

ST02 State HIX Software Packages Deployment      = =                 

ST03 State HIX Release 1 Delivery ‐ Back Office Configuration      = = = =             

ST04 State HIX Release 1 Delivery ‐ Service Delivery Configuration / Build      = = = =             

ST05 State HIX Release 1 Integration and Conversion      = = = =             

ST06 State HIX Release 1 Infrastructure Delivery    = = = = =             

ST07 State HIX Release 1 Implementation          = = = = = = =   

  Ohio HIX Release 2                          

ST11 State HIX Release 2 Delivery ‐ Mobilization and Requirements            = = =         

ST12 State HIX Release 2 Delivery ‐ Back Office Configuration                  = = = = 

ST13 State HIX Release 2 Delivery ‐ Service Delivery Configuration / Build                  = = = = 

ST14 State HIX Release 2 Implementation                        = 
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  Ohio HIX Program Management, Integration and Support                          

ST21 State HIX Program Management  = = = = = = = = = = = = 

ST22 State HIX Program Infrastructure and Expenses  = = = = = = = = = = = = 

Table 1: Quarterly Implementation Schedule for State HIX Option 

 

 

QUARTERLY IMPLEMENTATION SCHEDULE             *         * 

        2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

  Federal Exchange Integration Release 1                         

FD01 Federal HIX Release 1 Delivery - Mobilization, 
Requirements, Strategy and Procurement = = = = = =             

FD02 Federal HIX Software Packages Deployment     = =                 

FD03 Federal HIX Release 1 Delivery - Back Office 
Configuration     = = = =             

FD04 Federal HIX Release 1 Delivery - Service Delivery 
Configuration / Build     = = = =             

FD05 Federal HIX Release 1 Integration and Conversion     = = = =             

Begin selling 
coverage 
Oct 1, 2013 

Coverage 
becomes 
effective 
Jan 1 2014

Federal 
funding ends 
Dec 31, 2014 
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FD06 Federal HIX Release 1 Infrastructure Delivery   = = = = =             

FD07 Federal HIX Release 1 Implementation         = = = = = = =   

  Federal Exchange Integration Release 2                         

FD11 Federal HIX Release 2 Delivery - Mobilization and 
Requirements           = = =         

FD12 Federal HIX Release 2 Delivery - Back Office 
Configuration                 = = = = 

FD13 Federal HIX Release 2 Delivery - Service Delivery 
Configuration / Build                 = = = = 

FD14 Federal HIX Release 2 Implementation                       = 

  Ohio HIX Program Management, Integration and Support                         

FD21 Federal HIX Program Management = = = = = = = = = = = = 

FD22 Federal HIX Program Infrastructure and Expenses = = = = = = = = = = = = 

Table 2: Quarterly Implementation Schedule for Federal HIX Option 

 
Begin selling 
coverage 
Oct 1, 2013 

Coverage 
becomes 
effective 
Jan 1, 2014

Federal 
funding ends 
Dec 31, 2014 
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A brief description of each initiative: 

Initiative 
ID 

Business Improvement 
Initiative Name Description 

ST01 State HIX Release 1 
Delivery - Mobilization, 
Requirements, Strategy 
and Procurement 

This initiative mobilizes the program to design and deliver the State HIX IT solution.  It includes 
establishing the project management and team organization, getting roles staffed, acquiring 
team facilities, establishing standard methods, deliverable standards, project management 
standards and acquire and implement repository tools to manage deliverables in a collaborative 
environment.  It also includes the work of defining requirements and establishing a more detailed 
logical architecture to guide implementation.  It includes updating and finalizing procurement and 
implementation strategies, operational support strategies, interoperability standards to enable 
effective integration with other stakeholders (e.g. insurance companies, other State government 
organizations), and developing threat risk and privacy impact assessments.  It includes carrying 
out the procurement of software and a solution provider.  Finally, it includes an update to the 
overall plan and budget, when more detailed decisions have been made.  This stage guides all 
of the remaining work. 

ST02 State HIX Software 
Packages Deployment 

This initiative includes the licensing costs to purchase software, plus the deployment of software 
into the development environment, such that the team can begin to configure the software to 
meet the HIX requirements previously defined. 

ST03 State HIX Release 1 
Delivery - Back Office 
Configuration 

This initiative includes detailed design, configuration, and testing of the HIX release 1 
functionality required of back office systems, based on the functional requirements specifications 
and logical architecture for release 1 back office application components. 

ST04 State HIX Release 1 
Delivery - Service Delivery 
Configuration / Build 

This initiative includes detailed design, configuration, and testing of the HIX release 1 
functionality required of service delivery systems, based on the functional requirements 
specifications and logical architecture for release 1 service delivery application components. 
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Initiative 
ID 

Business Improvement 
Initiative Name Description 

ST05 State HIX Release 1 
Integration and Conversion 

This initiative makes changes to existing systems so they can interoperate as required with the 
HIX. Note there is no data conversion or data loading planned. 

ST06 State HIX Release 1 
Infrastructure Delivery 

This initiative includes detailed design, acquisition, deployment, configuration, and testing of the 
HIX technology infrastructure (servers, network, and peripherals) required to support release 1 
functionality. 

ST07 State HIX Release 1 
Implementation 

This initiative also includes all of the training of staff who have to use the system, and the 
operational support group that will support and maintain it. 

ST11 State HIX Release 2 
Delivery - Mobilization and 
Requirements 

This initiative mobilizes release 2, which includes detailed scoping and work planning to address 
all items not implemented in release 1,   It also develops the requirements and logical 
architecture updates for release 2. 

ST12 State HIX Release 2 
Delivery - Back Office 
Configuration 

This initiative  takes the logical architecture and requirements specification and configures the 
back office applications to address the full functionality required to sustain the HIX. 

ST13 State HIX Release 2 
Delivery - Service Delivery 
Configuration / Build 

This initiative includes detailed design, configuration, and testing of the HIX release 2 
functionality required of service delivery systems, based on the functional requirements 
specifications and logical architecture for release 2 service delivery application components. 

ST14 State HIX Release 2 
Implementation 

This initiative includes training of end users and operational support staff in the functionality of 
release 2 of the system. 

ST21 State HIX Program 
Management 

This initiative includes ongoing program management, and ongoing quality assurance which 
includes the deliverable review and approval process, and extensive testing of the solution 
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Initiative 
ID 

Business Improvement 
Initiative Name Description 

components to ensure stability.  It also includes ongoing architecture integration to ensure the 
design remains cohesive and integrated, and all of the components work together properly, as 
intended. 

ST22 State HIX Program 
Infrastructure and 
Expenses 

This initiative contains the costs associated with facilities, hardware lease costs, software 
maintenance fees, and travel expenses for the full duration of the program. 

Table 3: Initiatives Involved in State Exchange Option 
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Table 4: Initiatives Involved in Federal Exchange Option 

Initiativ
e ID 

Business Improvement 
Initiative Name Description 

FD01 Federal HIX Release 1 
Delivery - Mobilization, 
Requirements, Strategy and 
Procurement 

This initiative mobilizes the program to design and deliver the Federal HIX IT solution. It requires 
the same steps (although with a different scope) as the State HIX IT solution. This initiative 
includes establishing the project management and team organization, getting roles staffed, 
acquiring team facilities, establishing standard methods, deliverable standards, project 
management standards and acquire and implement repository tools to manage deliverables in a 
collaborative environment.  It also includes the work of defining requirements and establishing a 
more detailed logical architecture to guide implementation.  It includes updating and finalizing 
procurement and implementation strategies, operational support strategies, interoperability 
standards to enable effective integration with other stakeholders (e.g. insurance companies, 
other State government organizations), and developing threat risk and privacy impact 
assessments.  It includes carrying out the procurement of software and a solution provider.  
Finally, it includes an update to the overall plan and budget, when more detailed decisions have 
been made.  This stage guides all of the remaining work. 

FD02 Federal HIX Software 
Packages Deployment 

This initiative includes the licensing costs to purchase software, plus the deployment of software 
into the development environment, such that the team can begin to configure the software to 
meet the HIX requirements previously defined. 

FD03 Federal HIX Release 1 
Delivery - Back Office 
Configuration 

This initiative includes detailed design, configuration, and testing of the HIX release 1 
functionality required of back office systems, based on the functional requirements specifications 
and logical architecture for release 1 back office application components. 

FD04 Federal HIX Release 1 
Delivery - Service Delivery 
Configuration / Build 

This initiative includes detailed design, configuration, and testing of the HIX release 1 
functionality required of service delivery systems, based on the functional requirements 
specifications and logical architecture for release 1 service delivery application components. 

FD05 Federal HIX Release 1 This initiative makes changes to existing systems so they can interoperate as required with the 



 

37 

© 2011 KPMG LLP 

200109566.1  

Initiativ
e ID 

Business Improvement 
Initiative Name Description 

Integration and Conversion HIX. Note there is no data conversion or data loading planned. 

FD06 Federal HIX Release 1 
Infrastructure Delivery 

This initiative includes detailed design, acquisition, deployment, configuration, and testing of the 
HIX technology infrastructure (servers, network, and peripherals) required to support release 1 
functionality. 

FD07 Federal HIX Release 1 
Implementation 

This initiative also includes all of the training of staff who have to use the system, and the 
operational support group that will support and maintain it. 

FD11 Federal HIX Release 2 
Delivery - Mobilization and 
Requirements 

This initiative mobilizes release 2, which includes detailed scoping and work planning to address 
all items not implemented in release 1,   It also develops the requirements and logical 
architecture updates for release 2. 

FD12 Federal HIX Release 2 
Delivery - Back Office 
Configuration 

This initiative takes the logical architecture and requirements specification and configures the 
back office applications to address the full functionality required to sustain the HIX. 

FD13 Federal HIX Release 2 
Delivery - Service Delivery 
Configuration / Build 

This initiative includes detailed design, configuration, and testing of the HIX release 2 
functionality required of service delivery systems, based on the functional requirements 
specifications and logical architecture for release 2 service delivery application components. 

FD14 Federal HIX Release 2 
Implementation 

This initiative includes training of end users and operational support staff in the functionality of 
release 2 of the system. 

FD21 Federal HIX Program 
Management 

This initiative includes ongoing program management, and ongoing quality assurance which 
includes the deliverable review and approval process, and extensive testing of the solution 
components to ensure stability.  It also includes ongoing architecture integration to ensure the 
design remains cohesive and integrated, and all of the components work together properly, as 
intended. 
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Initiativ
e ID 

Business Improvement 
Initiative Name Description 

FD22 Federal HIX Program 
Infrastructure and Expenses 

This initiative contains the costs associated with facilities, hardware lease costs, software 
maintenance fees, and travel expenses for the full duration of the program. 

 

The full work breakdown structure of the plan is found in the appendix, showing projects and work packages included within each initiative 
listed above. 
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6 Cost Estimates and Resource Requirements 

Introduction 

This section summarizes our estimates of the major costs of the Exchange solution for State and Federal 
options.  It also enumerates the investment of financial and human resources required to implement the 
IT assets defined in the Blueprint report. 

 

Resource Cost Estimates 

We have developed preliminary, high level cost estimates, based on the assumptions described in 
preceding sections, and in the detailed estimating assumptions in the appendix.  The assumptions 
should be considered preliminary given the fact that the design of Exchange is still at a high level, and 
many detailed design decisions remain to be made. 

The following graphs and charts summarize the resource requirements and implementation costs for 
each option. 

These graphs and charts also show the expected annual ongoing operational cost associated with 
components delivered from each option.  Generally speaking, the annual operating cost will begin to be 
incurred the year following the last year of implementation for the initiative. 
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Finding:  Appropriate level of business 
representation 

There is an appropriate level of business 
representation by permanent staff in the project 
(62% for the State Exchange option, and 40% for 
the Federal Exchange option). 
There may be a serious risk of lack of business 
subject matter expertise on the project, unless 
mitigation actions are taken. 
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Total External Resource FTEs 141.3 49.0
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Total Resource Requirements by Option

 

Figure 5: Total Resource Requirements by Option 

To implement the State Exchange option 38% of the staff will be internal. To implement the Federal 
Exchange option, 40% of the staff will be internal. 

 

 

 

 

 

 

 

 



 

41 

© 2011 KPMG LLP 

200109566.1  
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Figure 6: Total Implementation Cost by Option 
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External Resource Costs,   
$44,387,744 

Internal Resource Costs,   
$7,083,125 

Hardware,  
$1,397,400 

Software,  $5,154,296 

Other Costs,   
$5,402,100 

State Exchange Option
Investment Costs ‐ Implementation Alone

Figure 7: State Exchange Option: Investment Costs ‐ Implementation Alone 
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External Resource Costs,   
$15,438,973 

Internal Resource Costs,   
$2,638,496 

Hardware,  
$606,100 

Software,  $1,816,461 

Other Costs,   $252,650 

Federal Exchange Option
Investment Costs ‐ Implementation Alone

Figure 8: Federal Exchange Option: Investment Costs ‐ Implementation Alone 
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The following table summarizes the costs by Initiative: 
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Table 5: State Exchange Option Costs by Initiative 

 

Work 
Breakdown 
Structure NAME Year 1 Year 2 Year 3 

TOTAL 
COST  
(ALL 

YEARS) 

  STATE HIX Option  $  
21,935,324 

 $  
20,809,302 

 $  
20,680,039 

 $  
63,424,665  

ST01 State HIX Release 1 Delivery - Mobilization, Requirements, 
Strategy and Procurement 

 $  
6,758,596 

 $  
363,673 

 $  
-  

 $  
7,122,270  

ST02 State HIX Software Packages Deployment  $  
5,845,638 

 $  
-  

 $  
-  

 $  
5,845,638  

ST03 State HIX Release 1 Delivery - Back Office Configuration  $  
849,393 

 $  
1,274,089 

 $  
-  

 $  
2,123,482  

ST04 State HIX Release 1 Delivery - Service Delivery Configuration / 
Build 

 $  
5,010,819 

 $  
7,516,228 

 $  
-  

 $  
12,527,047  

ST05 State HIX Release 1 Integration and Conversion  $  
506,429 

 $  
759,644 

 $  
-  

 $  
1,266,073  

ST06 State HIX Release 1 Infrastructure Delivery  $  
277,672 

 $  
1,462,675 

 $  
-  

 $  
1,740,347  

ST07 State HIX Release 1 Implementation  $  
-  

 $  
1,003,992 

 $  
457,558 

 $  
1,461,551  

ST11 State HIX Release 2 Delivery - Mobilization and Requirements  $  
-  

 $  
3,053,684 

 $  
-  

 $  
3,053,684  

ST12 State HIX Release 2 Delivery - Back Office Configuration  $  
-  

 $  
-  

 $  
4,252,042 

 $  
4,252,042  

ST13 State HIX Release 2 Delivery - Service Delivery Configuration / 
Build 

 $  
-  

 $  
-  

 $  
10,247,928 

 $  
10,247,928  

ST14 State HIX Release 2 Implementation  $  
-  

 $  
-  

 $  
308,965 

 $  
308,965  

ST21 State HIX Program Management  $  
2,486,578 

 $  
2,973,116 

 $  
3,011,345 

 $  
8,471,038  

ST22 State HIX Program Infrastructure and Expenses  $  
200,200 

 $  
2,402,200 

 $  
2,402,200 

 $  
5,004,600  

  STATE HIX Option  $  
21,935,324 

 $  
20,809,302 

 $  
20,680,039 

 $  
63,424,665  
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Table 6: Federal Exchange Option Costs by Initiative 

Work 
Breakdown 
Structure NAME Year 1 Year 2 Year 3 

TOTAL 
COST  
(ALL 

YEARS) 

  FEDERAL HIX Option  $  
6,370,023 

 $  
5,988,269 

 $  
8,394,389 

 $  
20,752,680 

FD01 Federal HIX Release 1 Delivery - Mobilization, Requirements, 
Strategy and Procurement 

 $  
1,721,296 

 $  
91,598 

 $  
-  

 $  
1,812,893 

FD02 Federal HIX Software Packages Deployment  $  
2,219,606 

 $  
-  

 $  
-  

 $  
2,219,606 

FD03 Federal HIX Release 1 Delivery - Back Office Configuration  $  
222,667 

 $  
334,001 

 $  
-  

 $  
556,668 

FD04 Federal HIX Release 1 Delivery - Service Delivery Configuration / 
Build 

 $  
768,197 

 $  
1,152,295 

 $  
-  

 $  
1,920,492 

FD05 Federal HIX Release 1 Integration and Conversion  $  
276,590 

 $  
414,885 

 $  
-  

 $  
691,474 

FD06 Federal HIX Release 1 Infrastructure Delivery  $  
148,872 

 $  
820,957 

 $  
-  

 $  
969,828 

FD07 Federal HIX Release 1 Implementation  $  
-  

 $  
566,329 

 $  
76,414 

 $  
642,743 

FD11 Federal HIX Release 2 Delivery - Mobilization and Requirements  $  
-  

 $  
1,465,929 

 $  
-  

 $  
1,465,929 

FD12 Federal HIX Release 2 Delivery - Back Office Configuration  $  
-  

 $  
-  

 $  
1,961,664 

 $  
1,961,664 

FD13 Federal HIX Release 2 Delivery - Service Delivery Configuration / 
Build 

 $  
-  

 $  
-  

 $  
5,111,319 

 $  
5,111,319 

FD14 Federal HIX Release 2 Implementation  $  
-  

 $  
-  

 $  
77,859 

 $  
77,859 

FD21 Federal HIX Program Management  $  
962,746 

 $  
1,092,226 

 $  
1,117,083 

 $  
3,172,055 

FD22 Federal HIX Program Infrastructure and Expenses  $  
50,050 

 $  
50,050 

 $  
50,050 

 $  
150,150 
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Work 
Breakdown 
Structure NAME Year 1 Year 2 Year 3 

TOTAL 
COST  
(ALL 

YEARS) 

  FEDERAL HIX Option  $  
6,370,023 

 $  
5,988,269 

 $  
8,394,389 

 $  
20,752,680 
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The following chart depicts the relative costs of resource types in the estimate. 

$‐

$5,000,000 

$10,000,000 

$15,000,000 

$20,000,000 

$25,000,000 

$30,000,000 

$35,000,000 

$40,000,000 

$45,000,000 

External 
Resource 
Costs

Internal 
Resource 
Costs

Hardware Software Other Costs Yearly 
Operations 
& Support 

Cost
State Exchange Option $44,387,744  $7,083,125  $1,397,400  $5,154,296  $5,402,100  $8,646,948 

Federal Exchange Option $15,438,973  $2,638,496  $606,100  $1,816,461  $252,650  $1,602,592 

In
ve
st
m
en

t C
os
t

Investment Costs with Operations

 
Figure 9: Investment Costs with Operations by Option  

 

Detailed costs by quarter are found in the appendix. 

 

Resource Requirements 

Cost estimates for all resources have been based on work effort estimates for each initiative, Project, 
and Work Package in the plan.  The following table summarizes the work days of effort required over the 
planned three year life of the program. 

This results in an average of 29 internal staff FTEs, and 47 external FTEs over the 3 year period for the 
State HIX Option, and 11 internal staff FTEs, and 16 external FTEs over the 3 year period for the Federal 
HIX Option.  This is expected to include a mix of resources dedicated to the project on a full time basis, 
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and part time expertise to be involved only when needed.  This means that a significant number of 
individuals will be involved over the life of the program – likely over 225 people for the State Option and 
less than 100 people for the Federal Option. 
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Figure 10: State Exchange Option ‐ Resource Requirements 

 

ID NAME 

Total 
External 

Resource 
Days 

Total 
Internal 

Resource 
Days 

Internal 
Business 
Resource 

Days 

Internal 
IT 

Resource 
Days 

TOTAL 
IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations 
& Support 
Work Days 

  STATE HIX Option      30,511     18,621        9,686       8,935         49,132         12,763 

ST01 State HIX Release 1 Delivery - Mobilization, Requirements, 
Strategy and Procurement 

  
3,542 

   
2,176  

  
1,256 

  
920             5,717                  -   

ST02 State HIX Software Packages Deployment   
479 

   
224  

  
70 

  
155                703                  -   

ST03 State HIX Release 1 Delivery - Back Office Configuration   
1,366 

   
754  

  
430 

  
325             2,120   

640 

ST04 State HIX Release 1 Delivery - Service Delivery 
Configuration / Build 

  
8,062 

   
4,440  

  
2,524 

  
1,915            12,502   

5,482 

ST05 State HIX Release 1 Integration and Conversion   
824 

   
364  

  
167 

  
197             1,187   

123 

ST06 State HIX Release 1 Infrastructure Delivery   
185 

   
498  

  
2 

  
495                682   

1,460 

ST07 State HIX Release 1 Implementation   
623 

   
909  

  
515 

  
394             1,532                  -   

ST11 State HIX Release 2 Delivery - Mobilization and 
Requirements 

  
1,663 

   
1,211  

  
717 

  
495             2,874                  -   

ST12 State HIX Release 2 Delivery - Back Office Configuration   
2,657 

   
1,484  

  
829 

  
655             4,141   

1,127 

ST13 State HIX Release 2 Delivery - Service Delivery 
Configuration / Build 

  
6,596 

   
3,634  

  
2,067 

  
1,567            10,230   

3,932 

ST14 State HIX Release 2 Implementation   
189 

   
177  

  
10 

  
167                366                  -   

ST21 State HIX Program Management   
4,327 

   
2,751  

  
1,100 

  
1,651             7,077                  -   

ST22 State HIX Program Infrastructure and Expenses               -                 -                 -                 -                    -                    -   
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Figure 11: Federal Exchange Option ‐ Resource Requirements 

 

 

ID NAME 

Total 
External 

Resource 
Days 

Total 
Internal 

Resource 
Days 

Internal 
Business 
Resource 

Days 

Internal 
IT 

Resource 
Days 

TOTAL 
IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations 
& Support 
Work Days 

  FEDERAL HIX Option      10,577       6,999        3,480       3,519         17,576           2,125 

FD01 Federal HIX Release 1 Delivery - Mobilization, Requirements, 
Strategy and Procurement 

  
867 

   
500  

  
259 

  
241             1,367                  -   

FD02 Federal HIX Software Packages Deployment   
336 

   
134  

  
23 

  
111                470                  -   

FD03 Federal HIX Release 1 Delivery - Back Office Configuration   
358 

   
198  

  
112 

  
85                556   

55 

FD04 Federal HIX Release 1 Delivery - Service Delivery 
Configuration / Build 

  
1,236 

   
680  

  
386 

  
294             1,916   

184 

FD05 Federal HIX Release 1 Integration and Conversion   
450 

   
198  

  
91 

  
108                649   

14 

FD06 Federal HIX Release 1 Infrastructure Delivery   
161 

   
440  

  
2 

  
438                602   

1,460 

FD07 Federal HIX Release 1 Implementation   
218 

   
255  

  
136 

  
120                474                  -   

FD11 Federal HIX Release 2 Delivery - Mobilization and 
Requirements 

  
800 

   
580  

  
341 

  
239             1,380                  -   

FD12 Federal HIX Release 2 Delivery - Back Office Configuration   
1,226 

   
696  

  
381 

  
315             1,921   

105 

FD13 Federal HIX Release 2 Delivery - Service Delivery 
Configuration / Build 

  
3,289 

   
1,813  

  
1,032 

  
781             5,102   

308 

FD14 Federal HIX Release 2 Implementation   
48 

   
45  

  
3 

  
42                  93                  -   

FD21 Federal HIX Program Management   
1,587 

   
1,460  

  
715 

  
745             3,048                  -   

FD22 Federal HIX Program Infrastructure and Expenses               -                 -                 -                 -                    -                    -   
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The following graphs illustrate the relative mix of external and internal resources on the project. 

0.0

10.0

20.0

30.0

40.0

50.0

60.0

70.0

80.0

90.0

Year 1 Year 2 Year 3
Total Internal Resource FTEs 25.2 30.5 30.5

Total External Resource FTEs 42.6 46.6 52.0
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Resource Requirements

Figure 12: State Exchange Option: Resource Requirements by Year 

 



 

53 

© 2011 KPMG LLP 

200109566.1  

0.0

5.0

10.0

15.0

20.0

25.0

30.0

35.0

40.0

Year 1 Year 2 Year 3
Total Internal Resource FTEs 7.2 10.8 14.4
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Figure 13: Federal Exchange Option: Resource Requirements by Year 

 

 

Appendix D shows details of resource requirements by quarter for all work packages. 
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Appendix A – Detailed Estimating Assumptions 

Resource Rate Assumptions 

The following table itemizes the planning assumptions by role, for the types of resources required to 
carry out the implementation plan.  It identifies the ratio of external to internal resources, and the rate 
assumptions for each. 

The Ohio rate information is based on state published internal resource rates from careers.ohio.gov 
using the Pay Range Booklet. We used the highest step rate for our calculations. We assumed the hourly 
rate times 8 hours for a per diem rate. 

Resources 

Externa
l Per-
Diem 
Rate 

% 
External 

external 
hourly 

rate Ohio Role  Ohio Rate 

Plus 
fringe 
(35%)  

Business Program 
Management  $2,500   25% $266.40 

Business 
Administrator 5  44.38 59.91

Business Project 
Management  $2,100   60% $224.00 

Business 
Administrator 4  40.22 54.30

Project Coordinator  $950   50% $101.60 
Project Manager 
3  48.86 65.96

Business Admin 
Support    $500   0% $53.60 

Admin Assistant 
2  23.76 32.08

Communications 
Analyst  $1,500   75% $160.00 

Business Analyst 
34.83 47.02

Business Rep Resource   $1,000   0% $106.40  Business Analyst  34.83 47.02

Subject Matter Expert    $2,800   100% $298.40          

Trainer  $1,500   100% $160.00          

PIA Expert   $2,000   100% $213.60          

TRA Expert   $2,000   100% $213.60          

Change Mgmt Expert $2,400   100% $256.00          

IT Senior Project 
Management   $2,400   75% $256.00 

Project Manager 
3  48.86 65.96

IT Project 
Management   $1,400   75% $149.60 

Project Manager 
3  48.86 65.96

Business Architect   $2,200   100% $234.40          

Business Analyst   $1,650   75% $176.00  Business Analyst  34.83 47.02
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Resources 

Externa
l Per-
Diem 
Rate 

% 
External 

external 
hourly 

rate Ohio Role  Ohio Rate 

Plus 
fringe 
(35%)  

Application Architect   $2,200   75% $234.40  IT Architect  46.83 63.22

Information Architect   $2,000   75% $213.60  IT Architect  46.83 63.22

Security Architect   $2,000   75% $213.60 

Data Security 
Analyst 2  42.53 57.42

Solution Architect   $2,200   90% $234.40  IT Architect  46.83 63.22

Systems Analyst   $1,400   75% $149.60  IT Architect  46.83 63.22

Data Analyst/Modeler   $1,400   75% $149.60 
Data Base 
Analyst 5  46.83 63.22

Technology Architect   $1,900   75% $202.40  IT Architect  46.83 63.22

Network Analyst   $1,200   75% $128.00  IT Architect  46.83 63.22

Programmer/Analyst   $950   90% $101.60 

Programmer/Ana
lyst 5  42.53 57.42

QA Analyst   $1,850   75% $197.60 

IT Quality Control 
Analyst 2  35.02 47.28

Documentation 
Administrator   $900   50% $96.00 

Business 
Operations 
Manager 1  30.13 40.68

Operations/Support 
Analyst   $900   0% $96.00 

Business 
Transformation 
Analyst   30.13 40.68

Methodologist   $3,000   100% $320.00          

Data Administrator   $1,250   50% $133.60 
Data Base 
Analyst 3  38.57 52.07

Database 
Administrator   $1,500   50% $160.00 

Database 
Administrator 3  48.86 65.96

The external rates have been reviewed and aligned with rates used by other similar Exchange early 
innovator initiatives.  External resource rates assume the rates which would be used by system 
integrators on a fixed price basis, rather than on low cost time and materials sub‐contractor rates. 

 

Software Product Assumptions 

The following tables show the software product assumptions used for estimating purposes. 
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The products noted below are used for estimating purposes only and are not endorsed or recommended 
by KPMG without following the formal process of requirements and logical architecture specification 
and procurement (strategy, and competitive bidding) as incorporated into the plan. 

The Components below are organized into 3 categories: 

- Back Office Software Packages – these support the Business Management Components and 
the Common Business Components of the Logical Component Model defined in the 
Blueprints report. 

- Service Delivery Software Packages – these support the Service Delivery Components of the 
Logical Component Model. 

- Building Block Software Packages – these packages support the Technical Support 
Components and the Channel Interface Components of the Logical Component Model 
defined in the Blueprints report.  These components are underlying components which 
support the business application components noted above.  The Unified Communications 
Layer of the Logical Component Model is also supported by Building Block Components. 
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Back Office Software Product Assumptions 

COTS 
Comp-
onent 

ID 

Component 
Name Reference License Cost 

Assumptions 
Unit 
Cost 

# 
Seats 

SW 
License 
Costs 

Annual 
SW 

Maint-
enance 

% 

Annual 
SW 

Maint-
enance 
Costs 

Comments 

CS001 
Financial 
Management 
Package 

AP, AR, GL, 
FA, CM Oracle Financial $1,932  20%

Supports Financial 
Mgmt and Reporting, 
Financial Transaction 
Processing, and Asset 
Mgmt Application 
Components. 

CS002 
Human 
Resources 
Package 

  

Oracle HR (75 
employees * 
265) - suite of 
employee apps 
Oracle HR - 
suite of 
administrator 
apps 

$169  20% Supports HR 
Application Component. 

CS005 
Knowledge 
Management 
Package 

* Content / 
Document 
Mgmt. 
* IBM Price 
List 

IBM Enterprise 
Content 
Management 

$500,000  20%
Supports Knowledge 
Management 
Application Component. 

CS006 
Information 
Management 
Package 

* BI / 
Reporting 
Tool 
* Estimate 

Cognos   20%
Supports Information 
Management 
Application Component. 
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Service Delivery Software Product Assumptions 

COTS 
Comp-
onent 

ID 

Component 
Name Reference License Cost 

Assumptions 
Unit 
Cost 

# 
Seats 

SW 
License 
Costs 

Annual 
SW 

Maint-
enance 

% 

Annual 
SW 

Maint-
enance 
Costs 

Comments 

CS003 Billing Package   

No product 
quoted - 
assume similar 
range as 
financial 
package. 

  20%

Supports the Premium 
and Tax Credit 
Processing Application 
Component 

CS007 CRM / Case 
Mgmt Package 

* CRM / Case 
Mgmt. 
* IBM Price 
List 

IBM Case 
Manager (75 
users x 2K) 

$2,000  20%
Supports all other core 
service delivery 
application components. 

 

 

Building Block Software Product Assumptions 

Building 
Block 

Component 
ID 

Component 
Name 

BUILDING 
BLOCK TYPE Reference 

License Cost 
Assumptions 

Unit Cost # 
Seats SW 

License 
Costs 

Annual 
Support 
License 

% 

Annual 
Maint-
enance 
Costs 

BB001 Data 
Management BB 

DBMS, Data 
Warehouse, 
ETL 

  

* Oracle 
Enterprise 
Edition ( 
* Oracle 
Enterprise 
Edition  

$19,400 
per 

processor 
 

$387 per 
seat 

 20%

BB002 Privacy and 
Security BB 

Directory 
Services Estimate * IBM Tivoli / 

Oracle    
$100,000 20%  $  

20,000 
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Building 
Block 

Component 
ID 

Component 
Name 

BUILDING 
BLOCK TYPE Reference 

License Cost 
Assumptions 

Unit Cost # 
Seats SW 

License 
Costs 

Annual 
Support 
License 

% 

Annual 
Maint-
enance 
Costs 

BB003 Workflow Engine 
BB   IBM Price List 

* IBM 
WebSphere MQ 
* 8 cores x 100K 

$100,000  20%

BB004 Rules Engine BB   IBM Price List 

* IBM 
WebSphere 
Jrules 
* 8 cores x 
$100K 

$100,000  20%

BB005 Service 
Management BB ESB IBM Price List 

* IBM 
WebSphere 
Enterprise 
Service Bus 
* 8 cores x $42K 

$42,000  20%

BB006 Information 
Technology BB 

IT Service 
Management Estimate 

* BMC Remedy 
IT Service 
Management 
Suite 

  20%

BB007 Exchange Portal 
BB 

Portal 
Technology IBM Price List 

* IBM 
WebSphere 
Portal 
* 8 cores x 
$100K 

$100,000  20%

BB008 B2B Gateway BB EDI, SFTP, 
Web Services IBM Price List 

* IBM Sterling 
B2B Integrator 
* 8 cores x $70K 

$70,000  20%

BB009 
Unified 
Communications 
BB 

Fax, Text 
Messaging, 
IVR, E-mail, 
Telephone 

Microsoft 
Website 

* Microsoft Lync 
* Server License: 
$4K (Enterprise) 
* User License: 
$107 * 75 Users 

$4,000 per 
server 

 
$107 per 

user 

 20%

BB010 CASE Tool and   Sparx * Sparx EA * Sparx EA  20%
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Building 
Block 

Component 
ID 

Component 
Name 

BUILDING 
BLOCK TYPE Reference 

License Cost 
Assumptions 

Unit Cost # 
Seats SW 

License 
Costs 

Annual 
Support 
License 

% 

Annual 
Maint-
enance 
Costs 

Repository BB Website: 
Microsoft 
Groove 
("SharePoint 
Workspaces") 

 
* Groove 
workstation 
licenses  

* Server 
License: 
$250 
* Floating 
User 
Licenses: 
$300  
* Groove 
workstation 
licenses for 
team 
repository - 
265, plus 
$9126 for 
Backup 
server 
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Appendix B – Detailed Workplan 

 

Figure 14: State Exchange Option ‐ Detailed Workplan 

QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

  Ohio HIX Release 1                         

ST01 
State HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy 
and Procurement 

= = = = = =             

  Mobilization *                       
  Mobilize Program 100%                       

  
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

100%                       

  Enterprise Architecture Capability Design 
and Implementation 100%                       

  CASE Tool and Repository BB 100%                       

  Release 1 Requirements and Logical 
Architecture Specification   * * *                 

  Asset Management-1 (Deferred)   33% 33% 34%                 
  Business Process Management-1 (Initial)   33% 33% 34%                 

  Financial Management & Reporting-1 
(Initial)   33% 33% 34%                 

  Financial Transaction Processing-1 
(Initial)   33% 33% 34%                 

  Human Resource Management-1 
(Deferred)   33% 33% 34%                 
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Information Management-1 (Initial)   33% 33% 34%                 
  Knowledge Management-1 (Initial)   33% 33% 34%                 
  Procurement Management-1 (Deferred)   33% 33% 34%                 

  Broker / Navigator Relationship 
Management-1 (Initial)   33% 33% 34%                 

  Customer Service & Account 
Management-1 (Initial)   33% 33% 34%                 

  Eligibility Assessment-1 (Initial)   33% 33% 34%                 
  Marketing and Outreach-1 (Initial)   33% 33% 34%                 
  Master Person Index-1 (All)   33% 33% 34%                 

  Plan Certification & Risk Management-1 
(Initial)   33% 33% 34%                 

  Premium & Tax Credit Processing-1 (All)   33% 33% 34%                 
  Unified Communications-1 (Initial)   33% 33% 34%                 
  Enrollment Processing-1 (Initial)   33% 33% 34%                 
  Comparison Shopping-1 (Initial)   33% 33% 34%                 
  Appeals Management-1 (Initial)   33% 33% 34%                 
  Design Customer Experience       100%                 

  Release 1 Implementation Strategy and 
Plan * * * * * *             

  Develop Options Evaluation and 
Procurement Strategy 50% 50%                     

  Develop Business Case for the HIX 10% 10% 50% 30%                 

  Develop Interoperability Standards for 
Insurance Companies     60% 40%                 

  Develop Operations and Support Strategy     30% 30% 40%               
  Privacy Impact Assessment           100%             
  Threat Risk Assessment           100%             
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

  
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

        90% 10%             

  Procurement Process * * *                   

  Run Building Blocks Software 
Procurement Process 10% 45% 45%                   

  Run Service Delivery Software 
Procurement Process 10% 45% 45%                   

  Run Back Office Software Procurement 
Process 10% 45% 45%                   

  Run Solution Integrator Procurement 
Process 10% 45% 45%                   

ST02 State HIX Software Packages 
Deployment     = =                 

  Building Block Packages Acquisition 
and Deployment     * *                 

  Data Management BB     60% 40%                 
  Privacy and Security BB     60% 40%                 
  Workflow Engine BB     60% 40%                 
  Rules Engine BB     60% 40%                 
  Service Management BB     60% 40%                 
  Exchange Portal BB     60% 40%                 
  B2B Gateway BB     60% 40%                 
  Unified Communications BB     60% 40%                 

  Back Office Packages Acquisition and 
Deployment     * *                 

  Financial Management Package     60% 40%                 
  Human Resources Package     60% 40%                 
  IT Asset Management Package     60% 40%                 
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Knowledge Management Package     60% 40%                 
  Information Management Package     60% 40%                 

  Service Delivery Packages Acquisition 
and Deployment     * *                 

  CRM / Case Mgmt Package     60% 40%                 
  Billing Package     60% 40%                 

ST03 State HIX Release 1 Delivery - Back 
Office Configuration     = = = = =           

  Release1 Delivery - Back Office 
Configuration     * * * * *           

  Asset Management-1 (Deferred)     20% 20% 20% 20% 20%           
  Business Process Management-1 (Initial)     20% 20% 20% 20% 20%           

  Financial Management & Reporting-1 
(Initial)     20% 20% 20% 20% 20%           

  Financial Transaction Processing-1 
(Initial)     20% 20% 20% 20% 20%           

  Human Resource Management-1 
(Deferred)     20% 20% 20% 20% 20%           

  Information Management-1 (Initial)     20% 20% 20% 20% 20%           
  Knowledge Management-1 (Initial)     20% 20% 20% 20% 20%           
  Procurement Management-1 (Deferred)     20% 20% 20% 20% 20%           

ST04 State HIX Release 1 Delivery - Service 
Delivery Configuration / Build     = = = = =           

  Release 1 Application Delivery     * * * * *           

  Broker / Navigator Relationship 
Management-1 (Initial)     20% 20% 20% 20% 20%           

  Customer Service & Account 
Management-1 (Initial)     20% 20% 20% 20% 20%           

  Eligibility Assessment-1 (Initial)     20% 20% 20% 20% 20%           
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Marketing and Outreach-1 (Initial)     20% 20% 20% 20% 20%           
  Master Person Index-1 (All)     20% 20% 20% 20% 20%           

  Plan Certification & Risk Management-1 
(Initial)     20% 20% 20% 20% 20%           

  Premium & Tax Credit Processing-1 (All)     20% 20% 20% 20% 20%           
  Unified Communications-1 (Initial)     20% 20% 20% 20% 20%           
  Enrollment Processing-1 (Initial)     20% 20% 20% 20% 20%           
  Comparison Shopping-1 (Initial)     20% 20% 20% 20% 20%           
  Appeals Management-1 (Initial)     20% 20% 20% 20% 20%           

ST05 State HIX Release 1 Integration and 
Conversion     = = = = =           

  Release 1 Legacy Integration and 
Conversion     * * * * *           

  Federal CMS integration with State HIX 
Integration     20% 20% 20% 20% 20%           

  Payment Processor Integration     20% 20% 20% 20% 20%           

  State Department of Insurance(SDOI) 
integration with State HIX Integration     20% 20% 20% 20% 20%           

  Insurance companies integration with 
State HIX Integration     20% 20% 20% 20% 20%           

  
Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, 
or Basic Health Program Integration 

    20% 20% 20% 20% 20%           

  Bureau of Indian Affairs Integration     20% 20% 20% 20% 20%           

  Department of Homeland Security 
Integration     20% 20% 20% 20% 20%           

  US Internal Revenue Service Integration     20% 20% 20% 20% 20%           
  Other Federal Database Integration     20% 20% 20% 20% 20%           
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

  

Other State Databases: Vital Statistics, 
Incarceration Status, tax Filing 
(Department of Revenue), unemployment 
insurance (Department of Labor), DMV 
Integration 

    20% 20% 20% 20% 20%           

  Social Security Administration Integration     20% 20% 20% 20% 20%           
  To be determined Integration     20% 20% 20% 20% 20%           
  NOTE: No data conversion or loading     20% 20% 20% 20% 20%           

ST06 State HIX Release 1 Infrastructure 
Delivery   = = = = = =           

  Release 1 Production Infrastructure 
Delivery   * * * * * *           

  Development / Test Environments 
Acquisition & Implementation   100%                     

  UAT/Staging Environment Acquisition & 
Implementation     50% 50%                 

  Servers Acquisition & Implementation         40% 40% 20%           
  Storage Acquisition & Implementation         40% 40% 20%           

  Network Infrastructure Acquisition & 
Implementation         40% 40% 20%           

  Load Balancer Acquisition & 
Implementation         40% 40% 20%           

  High Availability environment setup 
Acquisition & Implementation         40% 40% 20%           

ST07 State HIX Release 1 Implementation         = = = = = = =   

  Release 1 Production Support 
Implementation         * * *           

  Information Technology BB         50% 50%             

  Define System Support Organizational 
Requirements         100%               
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Acquire System Support Resources           100%             

  Run System Operation and  Support 
Procurement Process           100%             

  Operations and Support Documentation 
and Training - Release 1             100%           

  Release 1 Implementation               * * * *   

  Conversion of person data - manual 
portion             0% 50% 50%       

  End User Documentation and Training - 
Release 1               25% 25% 25% 25%   

  Ohio HIX Release 2                         

ST11 State HIX Release 2 Delivery - 
Mobilization and Requirements           = = =         

  Release 2 Mobilization           *             

  Update Implementation Plan and 
Business Case - Start of Release 2           100%             

  Release 2 Requirements and Logical 
Architecture Specification             * *         

  Asset Management-2 (All)             50% 50%         

  Business Process Management-2 
(Remaining)             50% 50%         

  Financial Management & Reporting-2 
(Remaining)             50% 50%         

  Financial Transaction Processing-2 
(Remaining)             50% 50%         

  Human Resource Management-2 (All)             50% 50%         
  Information Management-2 (Remaining)             50% 50%         
  Knowledge Management-2 (Remaining)             50% 50%         
  Procurement Management-2 (All)             50% 50%         
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

  Broker / Navigator Relationship 
Management-2 (Remaining)             50% 50%         

  Customer Service & Account 
Management-2 (Remaining)             50% 50%         

  Eligibility Assessment-2 (Remaining)             50% 50%         
  Marketing and Outreach-2 (Remaining)             50% 50%         
  Master Person Index-2 (None)             50% 50%         

  Plan Certification & Risk Management-2 
(Remaining)             50% 50%         

  Premium & Tax Credit Processing-2 
(None)             50% 50%         

  Unified Communications-2 (Remaining)             50% 50%         
  Enrollment Processing-2 (Remaining)             50% 50%         
  Comparison Shopping-2 (Remaining)             50% 50%         
  Appeals Management-2 (Remaining)             50% 50%         

ST12 State HIX Release 2 Delivery - Back 
Office Configuration                 = = = = 

  Release 2 Application Delivery - Back 
Office Configuration                 * * * * 

  Asset Management-2 (All)                 30% 30% 30% 10% 

  Business Process Management-2 
(Remaining)                 30% 30% 30% 10% 

  Financial Management & Reporting-2 
(Remaining)                 30% 30% 30% 10% 

  Financial Transaction Processing-2 
(Remaining)                 30% 30% 30% 10% 

  Human Resource Management-2 (All)                 30% 30% 30% 10% 
  Information Management-2 (Remaining)                 30% 30% 30% 10% 
  Knowledge Management-2 (Remaining)                 30% 30% 30% 10% 
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Procurement Management-2 (All)                 30% 30% 30% 10% 

  Release 2 Production Infrastructure 
Delivery                   * *   

  Release 2 Production Environment 
Upgrade Acquisition & Implementation                   25% 75%   

ST13 State HIX Release 2 Delivery - Service 
Delivery Configuration / Build                 = = = = 

  Release 2 Application Delivery - 
Service Delivery Configuration / Build                 * * * * 

  Broker / Navigator Relationship 
Management-2 (Remaining)                 30% 30% 30% 10% 

  Customer Service & Account 
Management-2 (Remaining)                 30% 30% 30% 10% 

  Eligibility Assessment-2 (Remaining)                 30% 30% 30% 10% 
  Marketing and Outreach-2 (Remaining)                 30% 30% 30% 10% 
  Master Person Index-2 (None)                 30% 30% 30% 10% 

  Plan Certification & Risk Management-2 
(Remaining)                 30% 30% 30% 10% 

  Premium & Tax Credit Processing-2 
(None)                 30% 30% 30% 10% 

  Unified Communications-2 (Remaining)                 30% 30% 30% 10% 
  Enrollment Processing-2 (Remaining)                 30% 30% 30% 10% 
  Comparison Shopping-2 (Remaining)                 30% 30% 30% 10% 
  Appeals Management-2 (Remaining)                 30% 30% 30% 10% 
ST14 State HIX Release 2 Implementation                       = 

  Release 2 Production Support 
Implementation                       * 

  Operations and Support Documentation 
and Training - Release 2                       100% 
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QUARTERLY IMPLEMENTATION SCHEDULE             *       
    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Release 2 Implementation                       * 

  End User Documentation and Training - 
Release 2                       100% 

  
Ohio HIX Program Management, 
Integration and Support                         

ST21 State HIX Program Management = = = = = = = = = = = = 
  Program Management * * * * * * * * * * * * 
  Program Management  10% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 10% 
  Project Management Quality Assurance   10% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 
  Architecture Integration   10% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 

ST22 State HIX Program Infrastructure and 
Expenses = = = = = = = = = = = = 

  Hardware Lease and Software 
Maintenance during Delivery * * * * * * * * * * * * 

  Project Team Facilities Provision 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 
  Resource Travel 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 
  Supplies Provision 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 

  Project Team Facilities and Travel 
Expenses         * * * * * * * * 

  SW Maintenance Costs During  Delivery 
Phase         13% 13% 13% 13% 13% 13% 13% 13% 
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Figure 15: Federal Exchange Option ‐ Detailed Workplan 

 

 

QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

  Ohio HIX Release 1                         

FD01 
Federal HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy and 
Procurement 

= = = = = =             

  Mobilization *                       
  Mobilize Program 100%                       

  Project Team Servers and Printers/Scanners 
Acquisition & Implementation 100%                       

  Enterprise Architecture Capability Design 
and Implementation 100%                       

  CASE Tool and Repository BB 100%                       

  Release 1 Requirements and Logical 
Architecture Specification   * * *                 

  Asset Management-1 (Initial)   33% 33% 34%                 
  Business Process Management-1 (Initial)   33% 33% 34%                 
  Financial Management & Reporting-1 (Initial)   33% 33% 34%                 
  Financial Transaction Processing-1 (Initial)   33% 33% 34%                 
  Human Resource Management-1 (Initial)   33% 33% 34%                 
  Information Management-1 (Initial)   33% 33% 34%                 
  Knowledge Management-1 (Initial)   33% 33% 34%                 
  Procurement Management-1 (Initial)   33% 33% 34%                 

  Broker / Navigator Relationship 
Management-1 (Initial)   33% 33% 34%                 
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

  Customer Service & Account Management-1 
(Initial)   33% 33% 34%                 

  Eligibility Assessment-1 (Initial)   33% 33% 34%                 
  Marketing and Outreach-1 (Initial)   33% 33% 34%                 
  Master Person Index-1 (All)   33% 33% 34%                 

  Plan Certification & Risk Management-1 
(Initial)   33% 33% 34%                 

  Premium & Tax Credit Processing-1 (All)   33% 33% 34%                 
  Unified Communications-1 (Initial)   33% 33% 34%                 
  Enrollment Processing-1 (Initial)   33% 33% 34%                 
  Comparison Shopping-1 (Initial)   33% 33% 34%                 
  Appeals Management-1 (Deferred)   33% 33% 34%                 
  Design Customer Experience       100%                 

  Release 1 Implementation Strategy and 
Plan * * * * * *             

  Develop Options Evaluation and 
Procurement Strategy 50% 50%                     

  Develop Business Case for the HIX 10% 10% 50% 30%                 

  Develop Interoperability Standards for 
Insurance Companies     60% 40%                 

  Develop Operations and Support Strategy     30% 30% 40%               
  Privacy Impact Assessment           100%             
  Threat Risk Assessment           100%             

  
Update Implementation Plan and Business 
Case based on detailed requirements 
specification 

        90% 10%             

  Procurement Process * * *                   

  Run Building Blocks Software Procurement 
Process 10% 45% 45%                   

  Run Service Delivery Software Procurement 10% 45% 45%                   
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
Process 

  Run Back Office Software Procurement 
Process 10% 45% 45%                   

  Run Solution Integrator Procurement 
Process 10% 45% 45%                   

FD02 Federal HIX Software Packages 
Deployment     = =                 

  Building Block Packages Acquisition and 
Deployment     * *                 

  Data Management BB     60% 40%                 
  Privacy and Security BB     60% 40%                 
  Workflow Engine BB     60% 40%                 
  Rules Engine BB     60% 40%                 
  Service Management BB     60% 40%                 
  Exchange Portal BB     60% 40%                 
  B2B Gateway BB     60% 40%                 
  Unified Communications BB     60% 40%                 

  Back Office Packages Acquisition and 
Deployment     * *                 

  Financial Management Package     60% 40%                 
  Human Resources Package     60% 40%                 
  Asset Management Package     60% 40%                 
  Knowledge Management Package     60% 40%                 
  Information Management Package     60% 40%                 

  Service Delivery Packages Acquisition 
and Deployment     * *                 

  Billing Package     60% 40%                 
  CRM / Case Mgmt Package     60% 40%                 

FD03 Federal HIX Release 1 Delivery - Back     = = = = =           
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
Office Configuration 

  Release1 Delivery - Back Office 
Configuration     * * * * *           

  Asset Management-1 (Initial)     20% 20% 20% 20% 20%           
  Business Process Management-1 (Initial)     20% 20% 20% 20% 20%           
  Financial Management & Reporting-1 (Initial)     20% 20% 20% 20% 20%           
  Financial Transaction Processing-1 (Initial)     20% 20% 20% 20% 20%           
  Human Resource Management-1 (Initial)     20% 20% 20% 20% 20%           
  Information Management-1 (Initial)     20% 20% 20% 20% 20%           
  Knowledge Management-1 (Initial)     20% 20% 20% 20% 20%           
  Procurement Management-1 (Initial)     20% 20% 20% 20% 20%           

FD04 Federal HIX Release 1 Delivery - Service 
Delivery Configuration / Build     = = = = =           

  Release 1 Application Delivery     * * * * *           

  Broker / Navigator Relationship 
Management-1 (Initial)     20% 20% 20% 20% 20%           

  Customer Service & Account Management-1 
(Initial)     20% 20% 20% 20% 20%           

  Eligibility Assessment-1 (Initial)     20% 20% 20% 20% 20%           
  Marketing and Outreach-1 (Initial)     20% 20% 20% 20% 20%           
  Master Person Index-1 (All)     20% 20% 20% 20% 20%           

  Plan Certification & Risk Management-1 
(Initial)     20% 20% 20% 20% 20%           

  Premium & Tax Credit Processing-1 (All)     20% 20% 20% 20% 20%           
  Unified Communications-1 (Initial)     20% 20% 20% 20% 20%           
  Enrollment Processing-1 (Initial)     20% 20% 20% 20% 20%           
  Comparison Shopping-1 (Initial)     20% 20% 20% 20% 20%           
  Appeals Management-1 (Deferred)     20% 20% 20% 20% 20%           
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

FD05 Federal HIX Release 1 Integration and 
Conversion     = = = = =           

  Release 1 Legacy Integration and 
Conversion     * * * * *           

  Federal CMS integration with Federal HIX 
Integration     20% 20% 20% 20% 20%           

  Payment Processor in Federal HIX 
Integration     20% 20% 20% 20% 20%           

  State Department of Insurance(SDOI) 
integration with Federal HIX Integration     20% 20% 20% 20% 20%           

  Insurance companies integration with 
Federal HIX Integration     20% 20% 20% 20% 20%           

  

Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program integration with 
Federal HIX Integration 

    20% 20% 20% 20% 20%           

  Bureau of Indian Affairs integration with 
Federal HIX Integration     20% 20% 20% 20% 20%           

  Department of Homeland Security integration 
with Federal  HIX Integration     20% 20% 20% 20% 20%           

  US Internal Revenue Service integration with 
Federal HIX Integration     20% 20% 20% 20% 20%           

  Other Federal Database integration with 
Federal HIX Integration     20% 20% 20% 20% 20%           

  

Other State Databases integration with 
Federal HIX: Vital Statistics, Incarceration 
Status, tax Filing (Department of Revenue), 
unemployment insurance (Department of 
Labor), DMV Integration 

    20% 20% 20% 20% 20%           

  Social Security Administration integration 
with Federal HIX Integration     20% 20% 20% 20% 20%           

  To be determined integration with Federal 
HIX Integration     20% 20% 20% 20% 20%           

  NOTE: No data conversion or loading     20% 20% 20% 20% 20%           

FD06 Federal HIX Release 1 Infrastructure   = = = = = =           
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
Delivery 

  Release 1 Production Infrastructure 
Delivery   * * * * * *           

  Development / Test Environments 
Acquisition & Implementation   100%                     

  UAT/Staging Environment Acquisition & 
Implementation     50% 50%                 

  Servers Acquisition & Implementation         40% 40% 20%           
  Storage Acquisition & Implementation         40% 40% 20%           

  Network Infrastructure Acquisition & 
Implementation         40% 40% 20%           

  Load Balancer Acquisition & Implementation         40% 40% 20%           

  High Availability environment setup 
Acquisition & Implementation         40% 40% 20%           

FD07 Federal HIX Release 1 Implementation         = = = = = =     

  Release 1 Production Support 
Implementation         * * *           

  Information Technology BB         50% 50%             

  Define System Support Organizational 
Requirements         100%               

  Acquire System Support Resources           100%             

  Run System Operation and  Support 
Procurement Process           100%             

  Operations and Support Documentation and 
Training - Release 1             100%           

  Release 1 Implementation             * * * *     
  Conversion of person data - manual portion             50% 50%         

  End User Documentation and Training - 
Release 1             25% 25% 25% 25%     

  Ohio HIX Release 2                         
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 

FD11 Federal HIX Release 2 Delivery - 
Mobilization and Requirements           = = =         

  Release 2 Mobilization           *             

  Update Implementation Plan and Business 
Case - Start of Release 2           100%             

  Release 2 Requirements and Logical 
Architecture Specification             * *         

  Asset Management-2 (Remaining)             50% 50%         

  Business Process Management-2 
(Remaining)             50% 50%         

  Financial Management & Reporting-2 
(Remaining)             50% 50%         

  Financial Transaction Processing-2 
(Remaining)             50% 50%         

  Human Resource Management-2 
(Remaining)             50% 50%         

  Information Management-2 (Remaining)             50% 50%         
  Knowledge Management-2 (Remaining)             50% 50%         
  Procurement Management-2 (Remaining)             50% 50%         

  Broker / Navigator Relationship 
Management-2 (Remaining)             50% 50%         

  Customer Service & Account Management-2 
(Remaining)             50% 50%         

  Eligibility Assessment-2 (Remaining)             50% 50%         
  Marketing and Outreach-2 (Remaining)             50% 50%         
  Master Person Index-2 (None)             50% 50%         

  Plan Certification & Risk Management-2 
(Remaining)             50% 50%         

  Premium & Tax Credit Processing-2 (None)             50% 50%         
  Unified Communications-2 (Remaining)             50% 50%         
  Enrollment Processing-2 (Remaining)             50% 50%         
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Comparison Shopping-2 (Remaining)             50% 50%         
  Appeals Management-2 (All)             50% 50%         

FD12 Federal HIX Release 2 Delivery - Back 
Office Configuration                 = = = = 

  Release 2 Application Delivery - Back 
Office Configuration                 * * * * 

  Asset Management-2 (Remaining)                 30% 30% 30% 10% 

  Business Process Management-2 
(Remaining)                 30% 30% 30% 10% 

  Financial Management & Reporting-2 
(Remaining)                 30% 30% 30% 10% 

  Financial Transaction Processing-2 
(Remaining)                 30% 30% 30% 10% 

  Human Resource Management-2 
(Remaining)                 30% 30% 30% 10% 

  Information Management-2 (Remaining)                 30% 30% 30% 10% 
  Knowledge Management-2 (Remaining)                 30% 30% 30% 10% 
  Procurement Management-2 (Remaining)                 30% 30% 30% 10% 

  Release 2 Production Infrastructure 
Delivery                   * *   

  Release 2 Production Environment Upgrade 
Acquisition & Implementation                   25% 75%   

FD13 Federal HIX Release 2 Delivery - Service 
Delivery Configuration / Build                 = = = = 

  Release 2 Application Delivery - Service 
Delivery Configuration / Build                 * * * * 

  Broker / Navigator Relationship 
Management-2 (Remaining)                 30% 30% 30% 10% 

  Customer Service & Account Management-2 
(Remaining)                 30% 30% 30% 10% 

  Eligibility Assessment-2 (Remaining)                 30% 30% 30% 10% 
  Marketing and Outreach-2 (Remaining)                 30% 30% 30% 10% 
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Master Person Index-2 (None)                 30% 30% 30% 10% 

  Plan Certification & Risk Management-2 
(Remaining)                 30% 30% 30% 10% 

  Premium & Tax Credit Processing-2 (None)                 30% 30% 30% 10% 
  Unified Communications-2 (Remaining)                 30% 30% 30% 10% 
  Enrollment Processing-2 (Remaining)                 30% 30% 30% 10% 
  Comparison Shopping-2 (Remaining)                 30% 30% 30% 10% 
  Appeals Management-2 (All)                 30% 30% 30% 10% 

FD14 Federal HIX Release 2 Implementation                       = 

  Release 2 Production Support 
Implementation                       * 

  Operations and Support Documentation and 
Training - Release 2                       100% 

  Release 2 Implementation                       * 

  End User Documentation and Training - 
Release 2                       100% 

  
Ohio HIX Program Management, 
Integration and Support                         

FD21 Federal HIX Program Management = = = = = = = = = = = = 
  Program Management * * * * * * * * * * * * 
  Program Management  10% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 10% 
  Project Management Quality Assurance   10% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 
  Architecture Integration   10% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 

FD22 Federal HIX Program Infrastructure and 
Expenses = = = = = = = = = = = = 

  Hardware Lease and Software 
Maintenance during Delivery * * * * * * * * * * * * 

  Project Team Facilities Provision 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 
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QUARTERLY IMPLEMENTATION SCHEDULE             *       

    2012 2013 2014 

Initiative NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 14Q1 14Q2 14Q3 14Q4 
  Resource Travel 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 
  Supplies Provision 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 

  Project Team Facilities and Travel 
Expenses         * * * * * * * * 

  SW Maintenance Costs During  Delivery 
Phase         13% 13% 13% 13% 13% 13% 13% 13% 
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Appendix C – Detailed Cost Estimates 

Figure 16: State Exchange Option ‐ Detailed Cost Estimates 

 

    

TOTAL IMPLEMENTATION 
COSTS OVER 3 YEARS           

ID NAME 

External 
Resource 

Costs 

Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

  STATE HIX Option  $   
44,387,744 

 $   
7,083,125 

 $   
1,397,400  

 $   
5,154,296 

 $   
5,402,100 

 $   
63,424,665 

 $   
8,646,948 

ST01 State HIX Release 1 Delivery - Mobilization, 
Requirements, Strategy and Procurement 

 $   
5,826,804 

 $   
865,789 

 $   
27,800  

 $   
41,876 

 $   
360,000 

 $   
7,122,270 

 $   
19,495 

ST01-P011 Mobilization $517,800 $67,034 $27,800 $41,876 $360,000 $1,014,510 $19,495 

EBU001 Mobilize Program $139,080 $29,890 $0 $0 $360,000 $528,970 $0 

DIN009 Project Team Servers and Printers/Scanners Acquisition & 
Implementation $18,971 $8,665 $27,800 $0 $0 $55,436 $11,120 

EBU008 Enterprise Architecture Capability Design and 
Implementation $239,280 $14,783 $0 $0 $0 $254,063 $0 

DBB010 CASE Tool and Repository BB $120,469 $13,696 $0 $41,876 $0 $176,040 $8,375 

ST01-P013 Release 1 Requirements and Logical Architecture 
Specification $2,788,042 $495,120 $0 $0 $0 $3,283,161 $0 

DAA001-1 Asset Management-1 (Deferred) $0 $0 $0 $0 $0 $0 $0 

DAA002-1 Business Process Management-1 (Initial) $109,330 $20,040 $0 $0 $0 $129,370 $0 

DAA003-1 Financial Management & Reporting-1 (Initial) $32,437 $5,985 $0 $0 $0 $38,421 $0 

DAA004-1 Financial Transaction Processing-1 (Initial) $65,623 $12,058 $0 $0 $0 $77,681 $0 

DAA005-1 Human Resource Management-1 (Deferred) $0 $0 $0 $0 $0 $0 $0 

DAA006-1 Information Management-1 (Initial) $88,891 $16,082 $0 $0 $0 $104,973 $0 

DAA007-1 Knowledge Management-1 (Initial) $73,785 $13,370 $0 $0 $0 $87,155 $0 

DAA008-1 Procurement Management-1 (Deferred) $0 $0 $0 $0 $0 $0 $0 

DAA009-1 Broker / Navigator Relationship Management-1 (Initial) $159,098 $29,297 $0 $0 $0 $188,395 $0 

DAA010-1 Customer Service & Account Management-1 (Initial) $80,729 $14,771 $0 $0 $0 $95,499 $0 
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DAA011-1 Eligibility Assessment-1 (Initial) $304,834 $55,721 $0 $0 $0 $360,555 $0 

DAA012-1 Marketing and Outreach-1 (Initial) $37,021 $7,141 $0 $0 $0 $44,162 $0 

DAA013-1 Master Person Index-1 (All) $25,493 $4,584 $0 $0 $0 $30,077 $0 

DAA014-1 Plan Certification & Risk Management-1 (Initial) $235,242 $42,911 $0 $0 $0 $278,153 $0 

DAA015-1 Premium & Tax Credit Processing-1 (All) $335,661 $61,551 $0 $0 $0 $397,211 $0 

DAA016-1 Unified Communications-1 (Initial) $15,106 $2,712 $0 $0 $0 $17,818 $0 

DAA017-1 Enrollment Processing-1 (Initial) $930,111 $169,950 $0 $0 $0 $1,100,061 $0 

DAA018-1 Comparison Shopping-1 (Initial) $47,543 $8,697 $0 $0 $0 $56,239 $0 

DAA019-1 Appeals Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

EBU009 Design Customer Experience $247,140 $30,250 $0 $0 $0 $277,390 $0 

ST01-P012 Release 1 Implementation Strategy and Plan $731,275 $80,247 $0 $0 $0 $811,522 $0 

EBU002 Develop Options Evaluation and Procurement Strategy $215,370 $24,650 $0 $0 $0 $240,020 $0 

EBU010 Develop Business Case for the HIX $0 $0 $0 $0 $0 $0 $0 

EIT002 Develop Interoperability Standards for Insurance 
Companies $119,290 $17,301 $0 $0 $0 $136,591 $0 

EIT003 Develop Operations and Support Strategy $109,253 $9,476 $0 $0 $0 $118,729 $0 

EIT006 Privacy Impact Assessment $75,270 $3,016 $0 $0 $0 $78,286 $0 

EIT007 Threat Risk Assessment $120,285 $7,455 $0 $0 $0 $127,740 $0 

EIT008 Update Implementation Plan and Business Case based on 
detailed requirements specification $91,808 $18,348 $0 $0 $0 $110,156 $0 

ST01-P014 Procurement Process $1,789,688 $223,389 $0 $0 $0 $2,013,076 $0 

EIT019 Run Building Blocks Software Procurement Process $402,495 $48,196 $0 $0 $0 $450,691 $0 

EIT018 Run Service Delivery Software Procurement Process $434,490 $55,950 $0 $0 $0 $490,440 $0 

EIT017 Run Back Office Software Procurement Process $374,535 $51,086 $0 $0 $0 $425,621 $0 

EIT004 Run Solution Integrator Procurement Process $578,168 $68,157 $0 $0 $0 $646,325 $0 

ST02 State HIX Software Packages Deployment  $   
834,496 

 $   
98,722 

 $   
-   

 $   
4,912,420 

 $   
-   

 $   
5,845,638 

 $   
852,484 
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Yearly 
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ST02-P021 Building Block Packages Acquisition and Deployment $458,834 $42,088 $0 $3,497,520 $0 $3,998,442 $569,504 

DBB001 Data Management BB $57,354 $5,261 $0 $81,470 $0 $144,085 $16,294 

DBB002 Privacy and Security BB $57,354 $5,261 $0 $100,000 $0 $162,615 $20,000 

DBB003 Workflow Engine BB $57,354 $5,261 $0 $800,000 $0 $862,615 $160,000 

DBB004 Rules Engine BB $57,354 $5,261 $0 $800,000 $0 $862,615 $30,000 

DBB005 Service Management BB $57,354 $5,261 $0 $336,000 $0 $398,615 $67,200 

DBB007 Exchange Portal BB $57,354 $5,261 $0 $800,000 $0 $862,615 $160,000 

DBB008 B2B Gateway BB $57,354 $5,261 $0 $560,000 $0 $622,615 $112,000 

DBB009 Unified Communications BB $57,354 $5,261 $0 $20,050 $0 $82,665 $4,010 

ST02-P022 Back Office Packages Acquisition and Deployment $250,441 $37,756 $0 $964,900 $0 $1,253,097 $192,980 

DCS001 Financial Management Package $62,610 $9,439 $0 $289,800 $0 $361,849 $57,960 

DCS002 Human Resources Package $62,610 $9,439 $0 $65,100 $0 $137,149 $13,020 

DCS004 IT Asset Management Package $0 $0 $0 $10,000 $0 $10,000 $2,000 

DCS005 Knowledge Management Package $62,610 $9,439 $0 $500,000 $0 $572,049 $100,000 

DCS006 Information Management Package $62,610 $9,439 $0 $100,000 $0 $172,049 $20,000 

ST02-P023 Service Delivery Packages Acquisition and 
Deployment $125,221 $18,878 $0 $450,000 $0 $594,099 $90,000 

DCS007 CRM / Case Mgmt Package $62,610 $9,439 $0 $300,000 $0 $372,049 $60,000 

DCS003 Billing Package $62,610 $9,439 $0 $150,000 $0 $222,049 $30,000 

ST03 State HIX Release 1 Delivery - Back Office 
Configuration 

 $   
1,835,060 

 $   
288,421 

 $   
-   

 $   
-   

 $   
-   

 $   
2,123,482 

 $   
364,233 

ST03-P031 Release1 Delivery - Back Office Configuration $1,835,060 $288,421 $0 $0 $0 $2,123,482 $364,233 

DAB001-1 Asset Management-1 (Deferred) $0 $0 $0 $0 $0 $0 $0 

DAB002-1 Business Process Management-1 (Initial) $546,980 $85,950 $0 $0 $0 $632,930 $101,868 

DAB003-1 Financial Management & Reporting-1 (Initial) $160,837 $25,389 $0 $0 $0 $186,226 $25,176 

DAB004-1 Financial Transaction Processing-1 (Initial) $326,215 $51,365 $0 $0 $0 $377,580 $82,326 

DAB005-1 Human Resource Management-1 (Deferred) $0 $0 $0 $0 $0 $0 $0 



 

85 

© 2011 KPMG LLP 

200109566.1  

    

TOTAL IMPLEMENTATION 
COSTS OVER 3 YEARS           

ID NAME 

External 
Resource 

Costs 

Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

DAB006-1 Information Management-1 (Initial) $435,657 $68,173 $0 $0 $0 $503,830 $97,893 

DAB007-1 Knowledge Management-1 (Initial) $365,371 $57,545 $0 $0 $0 $422,915 $56,970 

DAB008-1 Procurement Management-1 (Deferred) $0 $0 $0 $0 $0 $0 $0 

ST04 State HIX Release 1 Delivery - Service Delivery 
Configuration / Build 

 $   
10,829,639 

 $   
1,697,408 

 $   
-   

 $   
-   

 $   
-   

 $   
12,527,047 

 $   
3,051,762 

ST04-P041 Release 1 Application Delivery $10,829,639 $1,697,408 $0 $0 $0 $12,527,047 $3,051,762 

DAB009-1 Broker / Navigator Relationship Management-1 (Initial) $794,192 $124,893 $0 $0 $0 $919,085 $255,816 

DAB010-1 Customer Service & Account Management-1 (Initial) $402,975 $63,197 $0 $0 $0 $466,173 $130,296 

DAB011-1 Eligibility Assessment-1 (Initial) $1,526,150 $239,219 $0 $0 $0 $1,765,369 $647,691 

DAB012-1 Marketing and Outreach-1 (Initial) $183,237 $28,629 $0 $0 $0 $211,866 $46,431 

DAB013-1 Master Person Index-1 (All) $115,463 $18,061 $0 $0 $0 $133,524 $21,216 

DAB014-1 Plan Certification & Risk Management-1 (Initial) $1,166,281 $182,755 $0 $0 $0 $1,349,036 $263,358 

DAB015-1 Premium & Tax Credit Processing-1 (All) $1,676,705 $262,872 $0 $0 $0 $1,939,578 $425,805 

DAB016-1 Unified Communications-1 (Initial) $80,232 $12,456 $0 $0 $0 $92,688 $19,794 

DAB017-1 Enrollment Processing-1 (Initial) $4,645,959 $728,020 $0 $0 $0 $5,373,979 $1,181,538 

DAB018-1 Comparison Shopping-1 (Initial) $238,443 $37,305 $0 $0 $0 $275,748 $59,817 

DAB019-1 Appeals Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

ST05 State HIX Release 1 Integration and Conversion  $   
1,114,359 

 $   
151,714 

 $   
-   

 $   
-   

 $   
-   

 $   
1,266,073 

 $   
52,206 

ST05-P051 Release 1 Legacy Integration and Conversion $1,114,359 $151,714 $0 $0 $0 $1,266,073 $52,206 

DSI001 Federal CMS integration with State HIX Integration $203,034 $27,516 $0 $0 $0 $230,549 $0 

DSI002 Payment Processor Integration $57,657 $8,143 $0 $0 $0 $65,800 $2,610 

DSI003 State Department of Insurance(SDOI) integration with 
State HIX Integration $181,167 $24,573 $0 $0 $0 $205,741 $2,610 

DSI004 Insurance companies integration with State HIX Integration $0 $0 $0 $0 $0 $0 $0 

DSI005 Other Applicable State Health Subsidy Programs,e.g. In-
State Medicaid, CHIP, or Basic Health Program Integration $179,668 $24,440 $0 $0 $0 $204,108 $15,336 

DSI006 Bureau of Indian Affairs Integration $17,893 $2,294 $0 $0 $0 $20,187 $978 
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DSI007 Department of Homeland Security Integration $35,450 $4,802 $0 $0 $0 $40,252 $0 

DSI008 US Internal Revenue Service Integration $138,322 $19,049 $0 $0 $0 $157,371 $14,847 

DSI009 Other Federal Database Integration $17,893 $2,294 $0 $0 $0 $20,187 $489 

DSI010 
Other State Databases: Vital Statistics, Incarceration 
Status, tax Filing (Department of Revenue), unemployment 
insurance (Department of Labor), DMV Integration 

$35,450 $4,802 $0 $0 $0 $40,252 $3,264 

DSI011 Social Security Administration Integration $35,450 $4,802 $0 $0 $0 $40,252 $3,099 

DSI012 To be determined Integration $212,374 $29,000 $0 $0 $0 $241,373 $8,973 

CWP001 NOTE: No data conversion or loading $0 $0 $0 $0 $0 $0 $0 

ST06 State HIX Release 1 Infrastructure Delivery  $   
319,411 

 $   
162,536 

 $   
1,258,400  

 $   
-   

 $   
-   

 $   
1,740,347 

 $   
1,203,574 

ST06-P061 Release 1 Production Infrastructure Delivery $319,411 $162,536 $1,258,400 $0 $0 $1,740,347 $1,203,574 

DIN007 Development / Test Environments Acquisition & 
Implementation $18,971 $8,665 $83,400 $0 $0 $111,036 $208,413 

DIN006 UAT/Staging Environment Acquisition & Implementation $18,971 $8,665 $139,000 $0 $0 $166,636 $55,600 

DIN001 Servers Acquisition & Implementation $64,528 $31,629 $556,000 $0 $0 $652,157 $747,560 

DIN002 Storage Acquisition & Implementation $42,166 $20,264 $250,000 $0 $0 $312,430 $100,000 

DIN003 Network Infrastructure Acquisition & Implementation $37,299 $17,216 $170,000 $0 $0 $224,515 $68,000 

DIN004 Load Balancer Acquisition & Implementation $40,870 $18,849 $60,000 $0 $0 $119,719 $24,000 

DIN005 High Availability environment setup Acquisition & 
Implementation $96,606 $57,249 $0 $0 $0 $153,855 $0 

ST07 State HIX Release 1 Implementation  $   
903,871 

 $   
320,180 

 $   
-   

 $   
200,000 

 $   
37,500 

 $   
1,461,551 

 $   
40,000 

ST07-P071 Release 1 Production Support Implementation $449,365 $164,608 $0 $200,000 $37,500 $851,473 $40,000 

DBB006 Information Technology BB $148,347 $16,264 $0 $200,000 $0 $364,611 $40,000 

EBU004 Define System Support Organizational Requirements $53,658 $1,563 $0 $0 $0 $55,221 $0 

EBU005 Acquire System Support Resources $0 $21,159 $0 $0 $0 $21,159 $0 

EIT005 Run System Operation and  Support Procurement Process $185,845 $32,423 $0 $0 $0 $218,268 $0 

EIT013 Operations and Support Documentation and Training - 
Release 1 $61,515 $93,199 $0 $0 $37,500 $192,214 $0 

ST07-P072 Release 1 Implementation $454,506 $155,572 $0 $0 $0 $610,078 $0 
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EBU003 Conversion of person data - manual portion $0 $0 $0 $0 $0 $0 $0 

EIT011 End User Documentation and Training - Release 1 $454,506 $155,572 $0 $0 $0 $610,078 $0 

ST11 State HIX Release 2 Delivery - Mobilization and 
Requirements 

 $   
2,578,738 

 $   
474,946 

 $   
-   

 $   
-   

 $   
-   

 $   
3,053,684 

 $   
-   

ST11-P111 Release 2 Mobilization $91,808 $18,348 $0 $0 $0 $110,156 $0 

EIT009 Update Implementation Plan and Business Case - Start of 
Release 2 $91,808 $18,348 $0 $0 $0 $110,156 $0 

ST11-P112 Release 2 Requirements and Logical Architecture 
Specification $2,486,930 $456,598 $0 $0 $0 $2,943,528 $0 

DAA001-2 Asset Management-2 (All) $20,439 $3,958 $0 $0 $0 $24,397 $0 

DAA002-2 Business Process Management-2 (Remaining) $58,679 $10,658 $0 $0 $0 $69,337 $0 

DAA003-2 Financial Management & Reporting-2 (Remaining) $25,493 $4,584 $0 $0 $0 $30,077 $0 

DAA004-2 Financial Transaction Processing-2 (Remaining) $32,437 $5,985 $0 $0 $0 $38,421 $0 

DAA005-2 Human Resource Management-2 (All) $98,060 $18,043 $0 $0 $0 $116,102 $0 

DAA006-2 Information Management-2 (Remaining) $408,227 $75,009 $0 $0 $0 $483,236 $0 

DAA007-2 Knowledge Management-2 (Remaining) $37,021 $7,141 $0 $0 $0 $44,162 $0 

DAA008-2 Procurement Management-2 (All) $32,437 $5,985 $0 $0 $0 $38,421 $0 

DAA009-2 Broker / Navigator Relationship Management-2 
(Remaining) $222,495 $40,795 $0 $0 $0 $263,291 $0 

DAA010-2 Customer Service & Account Management-2 (Remaining) $52,876 $9,943 $0 $0 $0 $62,819 $0 

DAA011-2 Eligibility Assessment-2 (Remaining) $176,563 $32,253 $0 $0 $0 $208,816 $0 

DAA012-2 Marketing and Outreach-2 (Remaining) $48,292 $8,786 $0 $0 $0 $57,078 $0 

DAA013-2 Master Person Index-2 (None) $0 $0 $0 $0 $0 $0 $0 

DAA014-2 Plan Certification & Risk Management-2 (Remaining) $767,156 $140,231 $0 $0 $0 $907,387 $0 

DAA015-2 Premium & Tax Credit Processing-2 (None) $0 $0 $0 $0 $0 $0 $0 

DAA016-2 Unified Communications-2 (Remaining) $12,747 $2,468 $0 $0 $0 $15,215 $0 

DAA017-2 Enrollment Processing-2 (Remaining) $383,203 $70,247 $0 $0 $0 $453,451 $0 

DAA018-2 Comparison Shopping-2 (Remaining) $25,493 $4,584 $0 $0 $0 $30,077 $0 
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DAA019-2 Appeals Management-2 (Remaining) $85,313 $15,927 $0 $0 $0 $101,240 $0 

ST12 State HIX Release 2 Delivery - Back Office 
Configuration 

 $   
3,574,746 

 $   
566,096 

 $   
111,200  

 $   
-   

 $   
-   

 $   
4,252,042 

 $   
747,893 

ST12-P121 Release 2 Application Delivery - Back Office 
Configuration $3,555,775 $557,431 $0 $0 $0 $4,113,206 $703,413 

DAB001-2 Asset Management-2 (All) $108,448 $17,237 $0 $0 $0 $125,684 $9,633 

DAB002-2 Business Process Management-2 (Remaining) $286,513 $45,172 $0 $0 $0 $331,686 $52,863 

DAB003-2 Financial Management & Reporting-2 (Remaining) $115,463 $18,061 $0 $0 $0 $133,524 $18,582 

DAB004-2 Financial Transaction Processing-2 (Remaining) $161,537 $25,423 $0 $0 $0 $186,960 $41,001 

DAB005-2 Human Resource Management-2 (All) $491,526 $76,905 $0 $0 $0 $568,431 $76,800 

DAB006-2 Information Management-2 (Remaining) $2,045,518 $320,428 $0 $0 $0 $2,365,946 $461,829 

DAB007-2 Knowledge Management-2 (Remaining) $183,237 $28,629 $0 $0 $0 $211,866 $28,485 

DAB008-2 Procurement Management-2 (All) $163,533 $25,576 $0 $0 $0 $189,109 $14,220 

ST12-P122 Release 2 Production Infrastructure Delivery $18,971 $8,665 $111,200 $0 $0 $138,836 $44,480 

DIN008 Release 2 Production Environment Upgrade Acquisition & 
Implementation $18,971 $8,665 $111,200 $0 $0 $138,836 $44,480 

ST13 State HIX Release 2 Delivery - Service Delivery 
Configuration / Build 

 $   
8,858,559 

 $   
1,389,370 

 $   
-   

 $   
-   

 $   
-   

 $   
10,247,928 

 $   
2,315,301 

ST13-P131 Release 2 Application Delivery - Service Delivery 
Configuration / Build $8,858,559 $1,389,370 $0 $0 $0 $10,247,928 $2,315,301 

DAB009-2 Broker / Navigator Relationship Management-2 
(Remaining) $1,111,493 $174,570 $0 $0 $0 $1,286,063 $357,828 

DAB010-2 Customer Service & Account Management-2 (Remaining) $267,537 $41,713 $0 $0 $0 $309,249 $86,430 

DAB011-2 Eligibility Assessment-2 (Remaining) $885,587 $138,767 $0 $0 $0 $1,024,353 $375,381 

DAB012-2 Marketing and Outreach-2 (Remaining) $246,582 $38,556 $0 $0 $0 $285,138 $62,532 

DAB013-2 Master Person Index-2 (None) $0 $0 $0 $0 $0 $0 $0 

DAB014-2 Plan Certification & Risk Management-2 (Remaining) $3,832,219 $600,513 $0 $0 $0 $4,432,732 $865,206 

DAB015-2 Premium & Tax Credit Processing-2 (None) $0 $0 $0 $0 $0 $0 $0 

DAB016-2 Unified Communications-2 (Remaining) $56,085 $9,080 $0 $0 $0 $65,164 $13,875 

DAB017-2 Enrollment Processing-2 (Remaining) $1,914,672 $300,727 $0 $0 $0 $2,215,399 $486,435 
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DAB018-2 Comparison Shopping-2 (Remaining) $117,162 $18,412 $0 $0 $0 $135,574 $29,841 

DAB019-2 Appeals Management-2 (Remaining) $427,224 $67,032 $0 $0 $0 $494,256 $37,773 

ST14 State HIX Release 2 Implementation  $   
251,388 

 $   
57,577 

 $   
-   

 $   
-   

 $   
-   

 $   
308,965 

 $   
-   

ST14-P141 Release 2 Production Support Implementation $30,990 $46,676 $0 $0 $0 $77,666 $0 

EIT014 Operations and Support Documentation and Training - 
Release 2 $30,990 $46,676 $0 $0 $0 $77,666 $0 

ST14-P142 Release 2 Implementation $220,398 $10,901 $0 $0 $0 $231,299 $0 

EIT012 End User Documentation and Training - Release 2 $220,398 $10,901 $0 $0 $0 $231,299 $0 

ST21 State HIX Program Management  $   
7,460,673 

 $   
1,010,365 

 $   
-   

 $   
-   

 $   
-   

 $   
8,471,038 

 $   
-   

ST21-P211 Program Management $7,460,673 $1,010,365 $0 $0 $0 $8,471,038 $0 

EIT001 Program Management  $1,407,675 $503,772 $0 $0 $0 $1,911,447 $0 

EIT010 Project Management Quality Assurance $4,157,130 $302,158 $0 $0 $0 $4,459,288 $0 

EIT015 Architecture Integration $1,895,868 $204,435 $0 $0 $0 $2,100,303 $0 

ST22 State HIX Program Infrastructure and Expenses  $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
5,004,600 

 $   
5,004,600 

 $   
-   

ST22-P221 Hardware Lease and Software Maintenance during 
Delivery $0 $0 $0 $0 $600,600 $600,600 $0 

EBU006 Project Team Facilities Provision $0 $0 $0 $0 $541,800 $541,800 $0 

EBU007 Resource Travel $0 $0 $0 $0 $0 $0 $0 

EBU011 Supplies Provision $0 $0 $0 $0 $58,800 $58,800 $0 

ST22-P222 Project Team Facilities and Travel Expenses $0 $0 $0 $0 $4,404,000 $4,404,000 $0 

EIT016 SW Maintenance Costs During  Delivery Phase $0 $0 $0 $0 $4,404,000 $4,404,000 $0 
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ID NAME 

External 
Resource 

Costs 

Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST

Yearly 
Operations 
& Support 

Cost 

  FEDERAL HIX Option  $  
15,438,973 

 $  
2,638,496 

 $  
606,100  

 $  
1,816,461 

 $  
252,650 

 $  
20,752,680 

 $  
1,602,592 

FD01 
Federal HIX Release 1 Delivery 
- Mobilization, Requirements, 
Strategy and Procurement 

 $  
1,471,362 

 $  
197,955 

 $  
11,700  

 $  
41,876 

 $  
90,000 

 $  
1,812,893 

 $  
13,055 

FD01-Q011 Mobilization $413,490 $44,616 $11,700 $41,876 $90,000 $601,682 $13,055
EBU021 Mobilize Program $34,770 $7,473 $0 $0 $90,000 $132,243 $0

DIN029 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

$18,971 $8,665 $11,700 $0 $0 $39,336 $4,680

EBU028 Enterprise Architecture Capability 
Design and Implementation $239,280 $14,783 $0 $0 $0 $254,063 $0

DBB030 CASE Tool and Repository BB $120,469 $13,696 $0 $41,876 $0 $176,040 $8,375

FD01-Q013 
Release 1 Requirements and 
Logical Architecture 
Specification 

$429,996 $79,208 $0 $0 $0 $509,205 $0

DAA021-1 Asset Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0

DAA022-1 Business Process Management-1 
(Initial) $0 $0 $0 $0 $0 $0 $0

DAA023-1 Financial Management & $32,437 $5,985 $0 $0 $0 $38,421 $0
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ID NAME 

External 
Resource 
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Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST

Yearly 
Operations 
& Support 

Cost 
Reporting-1 (Initial) 

DAA024-1 Financial Transaction Processing-
1 (Initial) $0 $0 $0 $0 $0 $0 $0

DAA025-1 Human Resource Management-1 
(Initial) $0 $0 $0 $0 $0 $0 $0

DAA026-1 Information Management-1 
(Initial) $64,874 $11,969 $0 $0 $0 $76,843 $0

DAA027-1 Knowledge Management-1 
(Initial) $0 $0 $0 $0 $0 $0 $0

DAA028-1 Procurement Management-1 
(Initial) $0 $0 $0 $0 $0 $0 $0

DAA029-1 Broker / Navigator Relationship 
Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0

DAA030-1 Customer Service & Account 
Management-1 (Initial) $45,183 $8,453 $0 $0 $0 $53,636 $0

DAA031-1 Eligibility Assessment-1 (Initial) $0 $0 $0 $0 $0 $0 $0
DAA032-1 Marketing and Outreach-1 (Initial) $28,602 $5,270 $0 $0 $0 $33,871 $0
DAA033-1 Master Person Index-1 (All) $0 $0 $0 $0 $0 $0 $0

DAA034-1 Plan Certification & Risk 
Management-1 (Initial) $243,795 $44,819 $0 $0 $0 $288,615 $0

DAA035-1 Premium & Tax Credit 
Processing-1 (All) $0 $0 $0 $0 $0 $0 $0

DAA036-1 Unified Communications-1 (Initial) $15,106 $2,712 $0 $0 $0 $17,818 $0
DAA037-1 Enrollment Processing-1 (Initial) $0 $0 $0 $0 $0 $0 $0
DAA038-1 Comparison Shopping-1 (Initial) $0 $0 $0 $0 $0 $0 $0

DAA039-1 Appeals Management-1 
(Deferred) $0 $0 $0 $0 $0 $0 $0

EBU029 Design Customer Experience $0 $0 $0 $0 $0 $0 $0

FD01-Q012 Release 1 Implementation 
Strategy and Plan $195,608 $22,074 $0 $0 $0 $217,682 $0

EBU022 Develop Options Evaluation and $53,843 $6,163 $0 $0 $0 $60,005 $0
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External 
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Costs 
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Resource 
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TOTAL 
IMPLEMENT-
ATION COST

Yearly 
Operations 
& Support 

Cost 
Procurement Strategy 

EBU030 Develop Business Case for the 
HIX $0 $0 $0 $0 $0 $0 $0

EIT022 
Develop Interoperability 
Standards for Insurance 
Companies 

$42,031 $6,147 $0 $0 $0 $48,178 $0

EIT023 Develop Operations and Support 
Strategy $27,429 $2,407 $0 $0 $0 $29,837 $0

EIT026 Privacy Impact Assessment $19,050 $830 $0 $0 $0 $19,880 $0
EIT027 Threat Risk Assessment $30,188 $1,902 $0 $0 $0 $32,089 $0

EIT028 
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

$23,068 $4,625 $0 $0 $0 $27,693 $0

FD01-Q014 Procurement Process $432,268 $52,057 $0 $0 $0 $484,325 $0

EIT039 Run Building Blocks Software 
Procurement Process $0 $0 $0 $0 $0 $0 $0

EIT038 Run Service Delivery Software 
Procurement Process $0 $0 $0 $0 $0 $0 $0

EIT037 Run Back Office Software 
Procurement Process $56,343 $7,716 $0 $0 $0 $64,059 $0

EIT024 Run Solution Integrator 
Procurement Process $375,925 $44,340 $0 $0 $0 $420,265 $0

FD02 Federal HIX Software Packages 
Deployment 

 $  
584,055 

 $  
60,966 

 $  
-  

 $  
1,574,585 

 $  
-  

 $  
2,219,606 

 $  
314,917 

FD02-Q021 Building Block Packages 
Acquisition and Deployment $458,834 $42,088 $0 $984,785 $0 $1,485,707 $196,957

DBB021 Data Management BB $57,354 $5,261 $0 $40,735 $0 $103,350 $8,147
DBB022 Privacy and Security BB $57,354 $5,261 $0 $100,000 $0 $162,615 $20,000
DBB023 Workflow Engine BB $57,354 $5,261 $0 $200,000 $0 $262,615 $40,000
DBB024 Rules Engine BB $57,354 $5,261 $0 $200,000 $0 $262,615 $40,000
DBB025 Service Management BB $57,354 $5,261 $0 $84,000 $0 $146,615 $16,800
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IMPLEMENT-
ATION COST

Yearly 
Operations 
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DBB027 Exchange Portal BB $57,354 $5,261 $0 $200,000 $0 $262,615 $40,000
DBB028 B2B Gateway BB $57,354 $5,261 $0 $140,000 $0 $202,615 $28,000
DBB029 Unified Communications BB $57,354 $5,261 $0 $20,050 $0 $82,665 $4,010

FD02-Q022 Back Office Packages 
Acquisition and Deployment $62,610 $9,439 $0 $289,800 $0 $361,849 $57,960

DCS021 Financial Management Package $62,610 $9,439 $0 $289,800 $0 $361,849 $57,960
DCS022 Human Resources Package $0 $0 $0 $0 $0 $0 $0
DCS024 Asset Management Package $0 $0 $0 $0 $0 $0 $0

DCS025 Knowledge Management 
Package $0 $0 $0 $0 $0 $0 $0

DCS026 Information Management 
Package $0 $0 $0 $0 $0 $0 $0

FD02-Q023 Service Delivery Packages 
Acquisition and Deployment $62,610 $9,439 $0 $300,000 $0 $372,049 $60,000

DCS027 CRM / Case Mgmt Package $62,610 $9,439 $0 $300,000 $0 $372,049 $60,000
DCS023 Billing Package $0 $0 $0 $0 $0 $0 $0

FD03 Federal HIX Release 1 Delivery 
- Back Office Configuration 

 $  
481,133 

 $  
75,535 

 $  
-  

 $  
-  

 $  
-  

 $  
556,668 

 $  
32,028 

FD03-Q031 Release1 Delivery - Back Office 
Configuration $481,133 $75,535 $0 $0 $0 $556,668 $32,028

DAB021-1 Asset Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0

DAB022-1 Business Process Management-1 
(Initial) $0 $0 $0 $0 $0 $0 $0

DAB023-1 Financial Management & 
Reporting-1 (Initial) $160,837 $25,389 $0 $0 $0 $186,226 $25,176

DAB024-1 Financial Transaction Processing-
1 (Initial) $0 $0 $0 $0 $0 $0 $0

DAB025-1 Human Resource Management-1 
(Initial) $0 $0 $0 $0 $0 $0 $0

DAB026-1 Information Management-1 
(Initial) $320,295 $50,146 $0 $0 $0 $370,442 $6,852
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Resource 
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IMPLEMENT-
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Yearly 
Operations 
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DAB027-1 Knowledge Management-1 
(Initial) $0 $0 $0 $0 $0 $0 $0

DAB028-1 Procurement Management-1 
(Initial) $0 $0 $0 $0 $0 $0 $0

FD04 
Federal HIX Release 1 Delivery 
- Service Delivery 
Configuration / Build 

 $  
1,660,617 

 $  
259,875 

 $  
-  

 $  
-  

 $  
-  

 $  
1,920,492 

 $  
77,823 

FD04-Q041 Release 1 Application Delivery $1,660,617 $259,875 $0 $0 $0 $1,920,492 $77,823

DAB029-1 Broker / Navigator Relationship 
Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0

DAB030-1 Customer Service & Account 
Management-1 (Initial) $214,296 $33,504 $0 $0 $0 $247,800 $25,452

DAB031-1 Eligibility Assessment-1 (Initial) $0 $0 $0 $0 $0 $0 $0
DAB032-1 Marketing and Outreach-1 (Initial) $143,305 $22,718 $0 $0 $0 $166,023 $16,968
DAB033-1 Master Person Index-1 (All) $0 $0 $0 $0 $0 $0 $0

DAB034-1 Plan Certification & Risk 
Management-1 (Initial) $1,222,784 $191,196 $0 $0 $0 $1,413,980 $25,941

DAB035-1 Premium & Tax Credit 
Processing-1 (All) $0 $0 $0 $0 $0 $0 $0

DAB036-1 Unified Communications-1 (Initial) $80,232 $12,456 $0 $0 $0 $92,688 $9,462
DAB037-1 Enrollment Processing-1 (Initial) $0 $0 $0 $0 $0 $0 $0
DAB038-1 Comparison Shopping-1 (Initial) $0 $0 $0 $0 $0 $0 $0

DAB039-1 Appeals Management-1 
(Deferred) $0 $0 $0 $0 $0 $0 $0

FD05 Federal HIX Release 1 
Integration and Conversion 

 $  
608,660 

 $  
82,815 

 $  
-  

 $  
-  

 $  
-  

 $  
691,474 

 $  
5,874 

FD05-Q051 Release 1 Legacy Integration 
and Conversion $608,660 $82,815 $0 $0 $0 $691,474 $5,874

DSI021 Federal CMS integration with 
Federal HIX Integration $0 $0 $0 $0 $0 $0 $0

DSI022 Payment Processor in Federal $0 $0 $0 $0 $0 $0 $0
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Yearly 
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Cost 
HIX Integration 

DSI023 
State Department of 
Insurance(SDOI) integration with 
Federal HIX Integration 

$181,167 $24,573 $0 $0 $0 $205,741 $3,264

DSI024 Insurance companies integration 
with Federal HIX Integration $0 $0 $0 $0 $0 $0 $0

DSI025 

Other Applicable State Health 
Subsidy Programs,e.g. In-State 
Medicaid, CHIP, or Basic Health 
Program integration with Federal 
HIX Integration 

$179,668 $24,440 $0 $0 $0 $204,108 $978

DSI026 
Bureau of Indian Affairs 
integration with Federal HIX 
Integration 

$0 $0 $0 $0 $0 $0 $0

DSI027 
Department of Homeland Security 
integration with Federal  HIX 
Integration 

$0 $0 $0 $0 $0 $0 $0

DSI028 
US Internal Revenue Service 
integration with Federal HIX 
Integration 

$0 $0 $0 $0 $0 $0 $0

DSI029 
Other Federal Database 
integration with Federal HIX 
Integration 

$0 $0 $0 $0 $0 $0 $0

DSI030 

Other State Databases 
integration with Federal HIX: Vital 
Statistics, Incarceration Status, 
tax Filing (Department of 
Revenue), unemployment 
insurance (Department of Labor), 
DMV Integration 

$35,450 $4,802 $0 $0 $0 $40,252 $489

DSI031 Social Security Administration 
integration with Federal HIX $0 $0 $0 $0 $0 $0 $0
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DSI032 To be determined integration with 
Federal HIX Integration $212,374 $29,000 $0 $0 $0 $241,373 $1,143

CWP021 NOTE: No data conversion or 
loading $0 $0 $0 $0 $0 $0 $0

FD06 Federal HIX Release 1 
Infrastructure Delivery 

 $  
278,541 

 $  
143,687 

 $  
547,600  

 $  
-  

 $  
-  

 $  
969,828 

 $  
919,254 

FD06-Q061 Release 1 Production 
Infrastructure Delivery $278,541 $143,687 $547,600 $0 $0 $969,828 $919,254

DIN027 Development / Test Environments 
Acquisition & Implementation $18,971 $8,665 $35,100 $0 $0 $62,736 $189,093

DIN026 UAT/Staging Environment 
Acquisition & Implementation $18,971 $8,665 $58,500 $0 $0 $86,136 $23,400

DIN021 Servers Acquisition & 
Implementation $64,528 $31,629 $234,000 $0 $0 $330,157 $618,760

DIN022 Storage Acquisition & 
Implementation $42,166 $20,264 $50,000 $0 $0 $112,430 $20,000

DIN023 Network Infrastructure Acquisition 
& Implementation $37,299 $17,216 $170,000 $0 $0 $224,515 $68,000

DIN024 Load Balancer Acquisition & 
Implementation $0 $0 $0 $0 $0 $0 $0

DIN025 
High Availability environment 
setup Acquisition & 
Implementation 

$96,606 $57,249 $0 $0 $0 $153,855 $0

FD07 Federal HIX Release 1 
Implementation 

 $  
337,809 

 $  
92,434 

 $  
-  

 $  
200,000 

 $  
12,500 

 $  
642,743 

 $  
40,000 

FD07-Q071 Release 1 Production Support 
Implementation $223,950 $53,465 $0 $200,000 $12,500 $489,915 $40,000

DBB026 Information Technology BB $148,347 $16,264 $0 $200,000 $0 $364,611 $40,000

EBU024 Define System Support 
Organizational Requirements $13,415 $391 $0 $0 $0 $13,805 $0

EBU025 Acquire System Support $0 $5,290 $0 $0 $0 $5,290 $0
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Cost 
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EIT025 Run System Operation and  
Support Procurement Process $46,694 $8,182 $0 $0 $0 $54,876 $0

EIT033 
Operations and Support 
Documentation and Training - 
Release 1 

$15,495 $23,338 $0 $0 $12,500 $51,333 $0

FD07-Q072 Release 1 Implementation $113,859 $38,969 $0 $0 $0 $152,828 $0

EBU023 Conversion of person data - 
manual portion $0 $0 $0 $0 $0 $0 $0

EIT031 End User Documentation and 
Training - Release 1 $113,859 $38,969 $0 $0 $0 $152,828 $0

FD11 
Federal HIX Release 2 Delivery 
- Mobilization and 
Requirements 

 $  
1,238,658 

 $  
227,271 

 $  
-  

 $  
-  

 $  
-  

 $  
1,465,929 

 $  
-  

FD11-Q111 Release 2 Mobilization $23,068 $4,625 $0 $0 $0 $27,693 $0

EIT029 
Update Implementation Plan and 
Business Case - Start of Release 
2 

$23,068 $4,625 $0 $0 $0 $27,693 $0

FD11-Q112 
Release 2 Requirements and 
Logical Architecture 
Specification 

$1,215,590 $222,646 $0 $0 $0 $1,438,236 $0

DAA021-2 Asset Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAA022-2 Business Process Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAA023-2 Financial Management & 
Reporting-2 (Remaining) $25,493 $4,584 $0 $0 $0 $30,077 $0

DAA024-2 Financial Transaction Processing-
2 (Remaining) $0 $0 $0 $0 $0 $0 $0

DAA025-2 Human Resource Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0



 

98 

© 2011 KPMG LLP 

200109566.1  

ID NAME 

External 
Resource 

Costs 

Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST
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DAA026-2 Information Management-2 
(Remaining) $303,224 $55,566 $0 $0 $0 $358,790 $0

DAA027-2 Knowledge Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAA028-2 Procurement Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAA029-2 Broker / Navigator Relationship 
Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0

DAA030-2 Customer Service & Account 
Management-2 (Remaining) $28,602 $5,270 $0 $0 $0 $33,871 $0

DAA031-2 Eligibility Assessment-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAA032-2 Marketing and Outreach-2 
(Remaining) $40,599 $7,296 $0 $0 $0 $47,895 $0

DAA033-2 Master Person Index-2 (None) $0 $0 $0 $0 $0 $0 $0

DAA034-2 Plan Certification & Risk 
Management-2 (Remaining) $804,926 $147,461 $0 $0 $0 $952,387 $0

DAA035-2 Premium & Tax Credit 
Processing-2 (None) $0 $0 $0 $0 $0 $0 $0

DAA036-2 Unified Communications-2 
(Remaining) $12,747 $2,468 $0 $0 $0 $15,215 $0

DAA037-2 Enrollment Processing-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAA038-2 Comparison Shopping-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAA039-2 Appeals Management-2 (All) $0 $0 $0 $0 $0 $0 $0

FD12 Federal HIX Release 2 Delivery 
- Back Office Configuration 

 $  
1,650,302 

 $  
264,562 

 $  
46,800  

 $  
-  

 $  
-  

 $  
1,961,664 

 $  
69,117 

FD12-Q121 Release 2 Application Delivery - 
Back Office Configuration $1,631,331 $255,898 $0 $0 $0 $1,887,228 $50,397

DAB021-2 Asset Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0
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DAB022-2 Business Process Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAB023-2 Financial Management & 
Reporting-2 (Remaining) $115,463 $18,061 $0 $0 $0 $133,524 $18,582

DAB024-2 Financial Transaction Processing-
2 (Remaining) $0 $0 $0 $0 $0 $0 $0

DAB025-2 Human Resource Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAB026-2 Information Management-2 
(Remaining) $1,515,868 $237,836 $0 $0 $0 $1,753,704 $31,815

DAB027-2 Knowledge Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAB028-2 Procurement Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

FD12-Q122 Release 2 Production 
Infrastructure Delivery $18,971 $8,665 $46,800 $0 $0 $74,436 $18,720

DIN028 
Release 2 Production 
Environment Upgrade Acquisition 
& Implementation 

$18,971 $8,665 $46,800 $0 $0 $74,436 $18,720

FD13 
Federal HIX Release 2 Delivery 
- Service Delivery 
Configuration / Build 

 $  
4,418,132 

 $  
693,187 

 $  
-  

 $  
-  

 $  
-  

 $  
5,111,319 

 $  
130,524 

FD13-Q131 
Release 2 Application Delivery - 
Service Delivery Configuration / 
Build 

$4,418,132 $693,187 $0 $0 $0 $5,111,319 $130,524

DAB029-2 Broker / Navigator Relationship 
Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0

DAB030-2 Customer Service & Account 
Management-2 (Remaining) $145,753 $23,313 $0 $0 $0 $169,066 $16,968

DAB031-2 Eligibility Assessment-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAB032-2 Marketing and Outreach-2 $198,143 $31,112 $0 $0 $0 $229,255 $22,842
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Cost 
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DAB033-2 Master Person Index-2 (None) $0 $0 $0 $0 $0 $0 $0

DAB034-2 Plan Certification & Risk 
Management-2 (Remaining) $4,018,151 $629,682 $0 $0 $0 $4,647,833 $84,351

DAB035-2 Premium & Tax Credit 
Processing-2 (None) $0 $0 $0 $0 $0 $0 $0

DAB036-2 Unified Communications-2 
(Remaining) $56,085 $9,080 $0 $0 $0 $65,164 $6,363

DAB037-2 Enrollment Processing-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAB038-2 Comparison Shopping-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0

DAB039-2 Appeals Management-2 (All) $0 $0 $0 $0 $0 $0 $0

FD14 Federal HIX Release 2 
Implementation 

 $  
63,312 

 $  
14,547 

 $  
-  

 $  
-  

 $  
-  

 $  
77,859 

 $  
-  

FD14-Q141 Release 2 Production Support 
Implementation $7,980 $11,745 $0 $0 $0 $19,725 $0

EIT034 
Operations and Support 
Documentation and Training - 
Release 2 

$7,980 $11,745 $0 $0 $0 $19,725 $0

FD14-Q142 Release 2 Implementation $55,332 $2,802 $0 $0 $0 $58,134 $0

EIT032 End User Documentation and 
Training - Release 2 $55,332 $2,802 $0 $0 $0 $58,134 $0

FD21 Federal HIX Program 
Management 

 $  
2,646,393 

 $  
525,662 

 $  
-  

 $  
-  

 $  
-  

 $  
3,172,055 

 $  
-  

FD21-Q211 Program Management $2,646,393 $525,662 $0 $0 $0 $3,172,055 $0
EIT021 Program Management  $915,291 $327,551 $0 $0 $0 $1,242,842 $0

EIT030 Project Management Quality 
Assurance $1,039,515 $75,616 $0 $0 $0 $1,115,131 $0

EIT035 Architecture Integration $691,587 $122,495 $0 $0 $0 $814,082 $0
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FD22 Federal HIX Program 
Infrastructure and Expenses 

 $  
-  

 $  
-  

 $  
-  

 $  
-  

 $  
150,150 

 $  
150,150 

 $  
-  

FD22-Q221 Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 $150,150 $150,150 $0

EBU026 Project Team Facilities Provision $0 $0 $0 $0 $135,450 $135,450 $0
EBU027 Resource Travel $0 $0 $0 $0 $0 $0 $0
EBU031 Supplies Provision $0 $0 $0 $0 $14,700 $14,700 $0

FD22-Q222 Project Team Facilities and 
Travel Expenses $0 $0 $0 $0 $0 $0 $0

EIT036 SW Maintenance Costs During  
Delivery Phase $0 $0 $0 $0 $0 $0 $0
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Figure 18: State Exchange Option ‐ Total Implementation Costs by Quarter – Year 1, 2 

 

 

    

TOTAL IMPLEMENTATION 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

  STATE HIX Option  $   
1,577,022 

 $   
2,987,760 

 $   
11,617,180  

 $   
5,753,362 

 $   
6,217,977 

 $   
5,346,750 

 $   
6,276,462 

 $   
2,968,113  

ST01 
State HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy 
and Procurement 

 $   
1,335,828 

 $   
2,017,799 

 $   
2,015,362  

 $   
1,389,607 

 $   
146,632 

 $   
217,042 

 $   
-   

 $   
-   

ST01-P011 Mobilization $1,014,510 $0 $0 $0 $0 $0 $0 $0 

EBU001 Mobilize Program                      
528,970  

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DIN009 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                     
55,436  

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

EBU008 Enterprise Architecture Capability Design 
and Implementation 

                     
254,063  

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DBB010 CASE Tool and Repository BB                      
176,040  

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST01-P013 Release 1 Requirements and Logical 
Architecture Specification $0 $991,905 $991,905 $1,299,352 $0 $0 $0 $0 

DAA001-1 Asset Management-1 (Deferred)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAA002-1 Business Process Management-1 (Initial)                      
-    

                       
42,692  

                       
42,692  

                      
43,986  

                     
-    

                       
-    

                     
-    

                     
-    

DAA003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                       
12,679  

                       
12,679  

                      
13,063  

                     
-    

                       
-    

                     
-    

                     
-    

DAA004-1 Financial Transaction Processing-1 (Initial)                      
-    

                       
25,635  

                       
25,635  

                      
26,412  

                     
-    

                       
-    

                     
-    

                     
-    

DAA005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAA006-1 Information Management-1 (Initial)                      
-    

                       
34,641  

                       
34,641  

                      
35,691  

                     
-    

                       
-    

                     
-    

                     
-    

DAA007-1 Knowledge Management-1 (Initial)                      
-    

                       
28,761  

                       
28,761  

                      
29,633  

                     
-    

                       
-    

                     
-    

                     
-    
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DAA008-1 Procurement Management-1 (Deferred)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAA009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                       
62,170  

                       
62,170  

                      
64,054  

                     
-    

                       
-    

                     
-    

                     
-    

DAA010-1 Customer Service & Account Management-
1 (Initial) 

                     
-    

                       
31,515  

                       
31,515  

                      
32,470  

                     
-    

                       
-    

                     
-    

                     
-    

DAA011-1 Eligibility Assessment-1 (Initial)                      
-    

                       
118,983  

                       
118,983  

                      
122,589  

                     
-    

                       
-    

                     
-    

                     
-    

DAA012-1 Marketing and Outreach-1 (Initial)                      
-    

                       
14,574  

                       
14,574  

                     
15,015  

                     
-    

                       
-    

                     
-    

                     
-    

DAA013-1 Master Person Index-1 (All)                      
-    

                       
9,926  

                       
9,926  

                      
10,226  

                     
-    

                       
-    

                     
-    

                     
-    

DAA014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                       
91,790  

                       
91,790  

                      
94,572  

                     
-    

                       
-    

                     
-    

                     
-    

DAA015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                       
131,080  

                       
131,080  

                      
135,052  

                     
-    

                       
-    

                     
-    

                     
-    

DAA016-1 Unified Communications-1 (Initial)                      
-    

                       
5,880  

                       
5,880  

                      
6,058  

                     
-    

                       
-    

                     
-    

                     
-    

DAA017-1 Enrollment Processing-1 (Initial)                      
-    

                       
363,020  

                       
363,020  

                      
374,021  

                     
-    

                       
-    

                     
-    

                     
-    

DAA018-1 Comparison Shopping-1 (Initial)                      
-    

                       
18,559  

                       
18,559  

                      
19,121  

                     
-    

                       
-    

                     
-    

                     
-    

DAA019-1 Appeals Management-1 (Initial)                      
-    

                       
-    

                        
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

EBU009 Design Customer Experience                      
-    

                       
-    

                       
-    

                      
277,390  

                     
-    

                       
-    

                     
-    

                     
-    

ST01-P012 Release 1 Implementation Strategy and 
Plan $120,010 $120,010 $117,573 $90,255 $146,632 $217,042 $0 $0 

EBU002 Develop Options Evaluation and 
Procurement Strategy 

                     
120,010  

                       
120,010  

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

EBU010 Develop Business Case for the HIX                      
-    

                       
-    

                       
-    

                     
-    

                     
-    

                       
-    

                     
-    

                     
-    

EIT002 Develop Interoperability Standards for 
Insurance Companies 

                     
-    

                       
-    

                       
81,955  

                      
54,637  

                     
-    

                       
-    

                     
-    

                     
-    

EIT003 Develop Operations and Support Strategy                      
-    

                       
-    

                       
35,619  

                     
35,619  

                     
47,491  

                       
-    

                     
-    

                     
-    

EIT006 Privacy Impact Assessment                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
78,286  

                     
-    

                     
-    

EIT007 Threat Risk Assessment                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
127,740  

                     
-    

                     
-    
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EIT008 
Update Implementation Plan and Business 
Case based on detailed requirements 
specification 

                     
-    

                       
-    

                       
-    

                      
-    

                     
99,140  

                       
11,016  

                     
-    

                     
-    

ST01-P014 Procurement Process $201,308 $905,884 $905,884 $0 $0 $0 $0 $0 

EIT019 Run Building Blocks Software Procurement 
Process 

                     
45,069  

                       
202,811  

                       
202,811  

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

EIT018 Run Service Delivery Software 
Procurement Process 

                     
49,044  

                       
220,698  

                       
220,698  

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

EIT017 Run Back Office Software Procurement 
Process 

                     
42,562  

                       
191,529  

                       
191,529  

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

EIT004 Run Solution Integrator Procurement 
Process 

                     
64,632  

                       
290,846  

                       
290,846  

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST02 State HIX Software Packages 
Deployment 

 $   
-   

 $   
-   

 $   
5,472,351  

 $   
373,287 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST02-P021 Building Block Packages Acquisition 
and Deployment $0 $0 $3,798,073 $200,369 $0 $0 $0 $0 

DBB001 Data Management BB                      
-    

                       
-    

                       
119,039  

                      
25,046  

                     
-    

                       
-    

                     
-    

                     
-    

DBB002 Privacy and Security BB                      
-    

                       
-    

                       
137,569  

                      
25,046  

                     
-    

                       
-    

                     
-    

                     
-    

DBB003 Workflow Engine BB                      
-    

                       
-    

                       
837,569  

                      
25,046  

                     
-    

                       
-    

                     
-    

                     
-    

DBB004 Rules Engine BB                      
-    

                       
-    

                       
837,569  

                      
25,046  

                     
-    

                       
-    

                     
-    

                     
-    

DBB005 Service Management BB                      
-    

                       
-    

                       
373,569  

                      
25,046  

                     
-    

                       
-    

                     
-    

                     
-    

DBB007 Exchange Portal BB                      
-    

                       
-    

                       
837,569  

                      
25,046  

                     
-    

                       
-    

                     
-    

                     
-    

DBB008 B2B Gateway BB                      
-    

                       
-    

                       
597,569  

                      
25,046  

                     
-    

                       
-    

                     
-    

                     
-    

DBB009 Unified Communications BB                      
-    

                       
-    

                       
57,619  

                      
25,046  

                     
-    

                       
-    

                     
-    

                     
-    

ST02-P022 Back Office Packages Acquisition and 
Deployment $0 $0 $1,137,818 $115,279 $0 $0 $0 $0 

DCS001 Financial Management Package                      
-    

                       
-    

                       
333,030  

                      
28,820  

                     
-    

                       
-    

                     
-    

                     
-    

DCS002 Human Resources Package                      
-    

                       
-    

                       
108,330  

                      
28,820  

                     
-    

                       
-    

                     
-    

                     
-    

DCS004 IT Asset Management Package                                                                                                                                                                                



 

105 

© 2011 KPMG LLP 

200109566.1  

    

TOTAL IMPLEMENTATION 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
-    -    10,000  -    -    -    -    -    

DCS005 Knowledge Management Package                      
-    

                       
-    

                       
543,230  

                      
28,820  

                     
-    

                       
-    

                     
-    

                     
-    

DCS006 Information Management Package                      
-    

                       
-    

                        
143,230  

                      
28,820  

                     
-    

                       
-    

                     
-    

                     
-    

ST02-P023 Service Delivery Packages Acquisition 
and Deployment $0 $0 $536,459 $57,639 $0 $0 $0 $0 

DCS007 CRM / Case Mgmt Package                      
-    

                       
-    

                       
343,230  

                      
28,820  

                     
-    

                       
-    

                     
-    

                     
-    

DCS003 Billing Package                      
-    

                       
-    

                       
193,230  

                      
28,820  

                     
-    

                       
-    

                     
-    

                     
-    

ST03 State HIX Release 1 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
424,696  

 $   
424,696 

 $   
424,696 

 $   
424,696 

 $   
424,696 

 $   
-   

ST03-P031 Release1 Delivery - Back Office 
Configuration $0 $0 $424,696 $424,696 $424,696 $424,696 $424,696 $0 

DAB001-1 Asset Management-1 (Deferred)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB002-1 Business Process Management-1 (Initial)                      
-    

                       
-    

                        
126,586  

                      
126,586  

                     
126,586  

                       
126,586  

                     
126,586  

                     
-    

DAB003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                       
-    

                       
37,245  

                      
37,245  

                     
37,245  

                       
37,245  

                     
37,245  

                     
-    

DAB004-1 Financial Transaction Processing-1 (Initial)                      
-    

                       
-    

                       
75,516  

                     
75,516  

                     
75,516  

                       
75,516  

                     
75,516  

                     
-    

DAB005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB006-1 Information Management-1 (Initial)                      
-    

                       
-    

                       
100,766  

                      
100,766  

                     
100,766  

                       
100,766  

                     
100,766  

                     
-    

DAB007-1 Knowledge Management-1 (Initial)                      
-    

                       
-    

                       
84,583  

                      
84,583  

                     
84,583  

                       
84,583  

                     
84,583  

                     
-    

DAB008-1 Procurement Management-1 (Deferred)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST04 State HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
2,505,409  

 $   
2,505,409 

 $   
2,505,409 

 $   
2,505,409 

 $   
2,505,409 

 $   
-   

ST04-P041 Release 1 Application Delivery $0 $0 $2,505,409 $2,505,409 $2,505,409 $2,505,409 $2,505,409 $0 

DAB009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                       
-    

                       
183,817  

                      
183,817  

                     
183,817  

                       
183,817  

                     
183,817  

                     
-    

DAB010-1 Customer Service & Account Management-
1 (Initial) 

                     
-    

                       
-    

                       
93,235  

                      
93,235  

                     
93,235  

                       
93,235  

                     
93,235  

                     
-    
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DAB011-1 Eligibility Assessment-1 (Initial)                      
-    

                       
-    

                       
353,074  

                      
353,074  

                     
353,074  

                       
353,074  

                     
353,074  

                     
-    

DAB012-1 Marketing and Outreach-1 (Initial)                      
-    

                       
-    

                       
42,373  

                      
42,373  

                     
42,373  

                       
42,373  

                     
42,373  

                     
-    

DAB013-1 Master Person Index-1 (All)                      
-    

                       
-    

                       
26,705  

                      
26,705  

                     
26,705  

                       
26,705  

                     
26,705  

                     
-    

DAB014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                       
-    

                       
269,807  

                      
269,807  

                     
269,807  

                       
269,807  

                     
269,807  

                     
-    

DAB015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                       
-    

                       
387,916  

                      
387,916  

                     
387,916  

                       
387,916  

                     
387,916  

                     
-    

DAB016-1 Unified Communications-1 (Initial)                      
-    

                       
-    

                       
18,538  

                      
18,538  

                     
18,538  

                       
18,538  

                     
18,538  

                     
-    

DAB017-1 Enrollment Processing-1 (Initial)                      
-    

                       
-    

                       
1,074,796  

                      
1,074,796  

                     
1,074,796  

                       
1,074,796  

                     
1,074,796  

                     
-    

DAB018-1 Comparison Shopping-1 (Initial)                      
-    

                       
-    

                       
55,150  

                      
55,150  

                     
55,150  

                       
55,150  

                     
55,150  

                     
-    

DAB019-1 Appeals Management-1 (Initial)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST05 State HIX Release 1 Integration and 
Conversion 

 $   
-   

 $   
-   

 $   
253,215  

 $   
253,215 

 $   
253,215 

 $   
253,215 

 $   
253,215 

 $   
-   

ST05-P051 Release 1 Legacy Integration and 
Conversion $0 $0 $253,215 $253,215 $253,215 $253,215 $253,215 $0 

DSI001 Federal CMS integration with State HIX 
Integration 

                     
-    

                       
-    

                       
46,110  

                      
46,110  

                     
46,110  

                       
46,110  

                     
46,110  

                     
-    

DSI002 Payment Processor Integration                      
-    

                       
-    

                       
13,160  

                      
13,160  

                     
13,160  

                       
13,160  

                     
13,160  

                     
-    

DSI003 State Department of Insurance(SDOI) 
integration with State HIX Integration 

                     
-    

                       
-    

                       
41,148  

                      
41,148  

                     
41,148  

                       
41,148  

                     
41,148  

                     
-    

DSI004 Insurance companies integration with State 
HIX Integration 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DSI005 
Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program Integration 

                     
-    

                       
-    

                       
40,822  

                      
40,822  

                     
40,822  

                       
40,822  

                     
40,822  

                     
-    

DSI006 Bureau of Indian Affairs Integration                      
-    

                       
-    

                       
4,037  

                      
4,037  

                     
4,037  

                       
4,037  

                     
4,037  

                     
-    

DSI007 Department of Homeland Security 
Integration 

                     
-    

                       
-    

                       
8,050  

                      
8,050  

                     
8,050  

                       
8,050  

                     
8,050  

                     
-    

DSI008 US Internal Revenue Service Integration                      
-    

                       
-    

                       
31,474  

                      
31,474  

                     
31,474  

                       
31,474  

                     
31,474  

                     
-    
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DSI009 Other Federal Database Integration                      
-    

                       
-    

                       
4,037  

                      
4,037  

                     
4,037  

                       
4,037  

                     
4,037  

                     
-    

DSI010 

Other State Databases: Vital Statistics, 
Incarceration Status, tax Filing (Department 
of Revenue), unemployment insurance 
(Department of Labor), DMV Integration 

                     
-    

                       
-    

                       
8,050  

                      
8,050  

                     
8,050  

                       
8,050  

                     
8,050  

                     
-    

DSI011 Social Security Administration Integration                      
-    

                       
-    

                       
8,050  

                      
8,050  

                     
8,050  

                       
8,050  

                     
8,050  

                     
-    

DSI012 To be determined Integration                      
-    

                       
-    

                       
48,275  

                      
48,275  

                     
48,275  

                       
48,275  

                     
48,275  

                     
-    

CWP001 NOTE: No data conversion or loading                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST06 State HIX Release 1 Infrastructure 
Delivery 

 $   
-   

 $   
111,036 

 $   
152,818  

 $   
13,818 

 $   
1,206,670 

 $   
170,670 

 $   
85,335 

 $   
-   

ST06-P061 Release 1 Production Infrastructure 
Delivery $0 $111,036 $152,818 $13,818 $1,206,670 $170,670 $85,335 $0 

DIN007 Development / Test Environments 
Acquisition & Implementation 

                     
-    

                       
111,036  

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DIN006 UAT/Staging Environment Acquisition & 
Implementation 

                     
-    

                       
-    

                       
152,818  

                      
13,818  

                     
-    

                       
-    

                     
-    

                     
-    

DIN001 Servers Acquisition & Implementation                      
-    

                       
-    

                       
-    

                      
-    

                     
594,463  

                       
38,463  

                     
19,231  

                     
-    

DIN002 Storage Acquisition & Implementation                      
-    

                       
-    

                       
-    

                      
-    

                     
274,972  

                       
24,972  

                     
12,486  

                     
-    

DIN003 Network Infrastructure Acquisition & 
Implementation 

                     
-    

                       
-    

                        
-    

                      
-    

                     
191,806  

                       
21,806  

                     
10,903  

                     
-    

DIN004 Load Balancer Acquisition & 
Implementation 

                     
-    

                       
-    

                       
-    

                      
-    

                     
83,887  

                       
23,887  

                     
11,944  

                     
-    

DIN005 High Availability environment setup 
Acquisition & Implementation 

                     
-    

                       
-    

                        
-    

                      
-    

                     
61,542  

                       
61,542  

                     
30,771  

                     
-    

ST07 State HIX Release 1 Implementation  $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
337,526 

 $   
321,733 

 $   
192,214 

 $   
152,519  

ST07-P071 Release 1 Production Support 
Implementation $0 $0 $0 $0 $337,526 $321,733 $192,214 $0 

DBB006 Information Technology BB                      
-    

                       
-    

                       
-    

                      
-    

                     
282,306  

                       
82,306  

                     
-    

                     
-    

EBU004 Define System Support Organizational 
Requirements 

                     
-    

                       
-    

                       
-    

                      
-    

                     
55,221  

                       
-    

                     
-    

                     
-    

EBU005 Acquire System Support Resources                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
21,159  

                     
-    

                     
-    
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EIT005 Run System Operation and  Support 
Procurement Process 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
218,268  

                     
-    

                     
-    

EIT013 Operations and Support Documentation 
and Training - Release 1 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
192,214  

                     
-    

ST07-P072 Release 1 Implementation $0 $0 $0 $0 $0 $0 $0 $152,519 

EBU003 Conversion of person data - manual portion                      
-    

                       
-    

                        
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

EIT011 End User Documentation and Training - 
Release 1 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
152,519  

ST11 State HIX Release 2 Delivery - 
Mobilization and Requirements 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
110,156 

 $   
1,471,764 

 $   
1,471,764  

ST11-P111 Release 2 Mobilization $0 $0 $0 $0 $0 $110,156 $0 $0 

EIT009 Update Implementation Plan and Business 
Case - Start of Release 2 

                     
-    

                       
-    

                       
-    

                     
-    

                     
-    

                       
110,156  

                     
-    

                     
-    

ST11-P112 Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 $0 $0 $1,471,764 $1,471,764 

DAA001-2 Asset Management-2 (All)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
12,199  

                     
12,199  

DAA002-2 Business Process Management-2 
(Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
34,668  

                     
34,668  

DAA003-2 Financial Management & Reporting-2 
(Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
15,039  

                     
15,039  

DAA004-2 Financial Transaction Processing-2 
(Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
19,211  

                     
19,211  

DAA005-2 Human Resource Management-2 (All)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
58,051  

                     
58,051  

DAA006-2 Information Management-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
241,618  

                     
241,618  

DAA007-2 Knowledge Management-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
22,081  

                     
22,081  

DAA008-2 Procurement Management-2 (All)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
19,211  

                     
19,211  

DAA009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
131,645  

                     
131,645  

DAA010-2 Customer Service & Account Management-
2 (Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
31,409  

                     
31,409  

DAA011-2 Eligibility Assessment-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
104,408  

                     
104,408  



 

109 

© 2011 KPMG LLP 

200109566.1  

    

TOTAL IMPLEMENTATION 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAA012-2 Marketing and Outreach-2 (Remaining)                      
-    

                       
-    

                        
-    

                      
-    

                     
-    

                       
-    

                     
28,539  

                     
28,539  

DAA013-2 Master Person Index-2 (None)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAA014-2 Plan Certification & Risk Management-2 
(Remaining) 

                     
-    

                       
-    

                        
-    

                      
-    

                     
-    

                       
-    

                     
453,693  

                     
453,693  

DAA015-2 Premium & Tax Credit Processing-2 (None)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAA016-2 Unified Communications-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
7,607  

                     
7,607  

DAA017-2 Enrollment Processing-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
226,725  

                     
226,725  

DAA018-2 Comparison Shopping-2 (Remaining)                      
-    

                       
-    

                       
-    

                     
-    

                     
-    

                       
-    

                     
15,039  

                     
15,039  

DAA019-2 Appeals Management-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
50,620  

                     
50,620  

ST12 State HIX Release 2 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST12-P121 Release 2 Application Delivery - Back 
Office Configuration $0 $0 $0 $0 $0 $0 $0 $0 

DAB001-2 Asset Management-2 (All)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB002-2 Business Process Management-2 
(Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                      
-    

DAB003-2 Financial Management & Reporting-2 
(Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB004-2 Financial Transaction Processing-2 
(Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB005-2 Human Resource Management-2 (All)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB006-2 Information Management-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB007-2 Knowledge Management-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB008-2 Procurement Management-2 (All)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST12-P122 Release 2 Production Infrastructure 
Delivery $0 $0 $0 $0 $0 $0 $0 $0 

DIN008 Release 2 Production Environment 
Upgrade Acquisition & Implementation 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

ST13 State HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $  
-   

 $   
-   

 $   
-   

 $   
-   

ST13-P131 Release 2 Application Delivery - Service 
Delivery Configuration / Build $0 $0 $0 $0 $0 $0 $0 $0 

DAB009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB010-2 Customer Service & Account Management-
2 (Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB011-2 Eligibility Assessment-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB012-2 Marketing and Outreach-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB013-2 Master Person Index-2 (None)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB014-2 Plan Certification & Risk Management-2 
(Remaining) 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB015-2 Premium & Tax Credit Processing-2 (None)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB016-2 Unified Communications-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB017-2 Enrollment Processing-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB018-2 Comparison Shopping-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

DAB019-2 Appeals Management-2 (Remaining)                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST14 State HIX Release 2 Implementation  $   
-   

 $  
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST14-P141 Release 2 Production Support 
Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT014 Operations and Support Documentation 
and Training - Release 2 

                     
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST14-P142 Release 2 Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT012 End User Documentation and Training - 
Release 2 

                     
-    

                       
-    

                       
-    

                     
-    

                     
-    

                       
-    

                     
-    

                     
-    

ST21 State HIX Program Management  $   
191,145 

 $   
808,875 

 $   
743,279  

 $   
743,279 

 $   
743,279 

 $   
743,279 

 $   
743,279 

 $   
743,279  

ST21-P211 Program Management $191,145 $808,875 $743,279 $743,279 $743,279 $743,279 $743,279 $743,279 
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

EIT001 Program Management                       
191,145  

                       
152,916  

                       
152,916  

                      
152,916  

                     
152,916  

                       
152,916  

                     
152,916  

                     
152,916  

EIT010 Project Management Quality Assurance                      
-    

                       
445,929  

                       
401,336  

                      
401,336  

                     
401,336  

                       
401,336  

                     
401,336  

                     
401,336  

EIT015 Architecture Integration                      
-    

                       
210,030  

                       
189,027  

                      
189,027  

                     
189,027  

                       
189,027  

                     
189,027  

                     
189,027  

ST22 State HIX Program Infrastructure and 
Expenses 

 $   
50,050 

 $   
50,050 

 $   
50,050  

 $   
50,050 

 $   
600,550 

 $   
600,550 

 $   
600,550 

 $   
600,550  

ST22-P221 Hardware Lease and Software 
Maintenance during Delivery $50,050 $50,050 $50,050 $50,050 $50,050 $50,050 $50,050 $50,050 

EBU006 Project Team Facilities Provision                      
45,150  

                       
45,150  

                       
45,150  

                      
45,150  

                     
45,150  

                       
45,150  

                     
45,150  

                     
45,150  

EBU007 Resource Travel                      
-    

                       
-    

                       
-    

                      
-    

                     
-    

                       
-    

                     
-    

                     
-    

EBU011 Supplies Provision                      
4,900  

                       
4,900  

                       
4,900  

                      
4,900  

                     
4,900  

                       
4,900  

                     
4,900  

                     
4,900  

ST22-P222 Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 $550,500 $550,500 $550,500 $550,500 

EIT016 SW Maintenance Costs During  Delivery 
Phase 

                     
-    

                       
-    

                       
-    

                      
-    

                     
550,500  

                       
550,500  

                     
550,500  

                     
550,500  
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Figure 19: State Exchange Option ‐ Total Implementation Costs by Quarter – Year 3 

 

 

    

TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

  STATE HIX Option  $   
5,804,689 

 $   
5,811,598 

 $   
5,936,616  

 $   
3,127,137 

ST01 
State HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy 
and Procurement 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST01-P011 Mobilization $0 $0 $0 $0 

EBU001 Mobilize Program                          
-    

                       
-    

                         
-    

                       
-    

DIN009 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                         
-    

                       
-    

                         
-    

                       
-    

EBU008 Enterprise Architecture Capability Design 
and Implementation 

                         
-    

                       
-    

                         
-    

                       
-    

DBB010 CASE Tool and Repository BB                          
-    

                       
-    

                         
-    

                       
-    

ST01-P013 Release 1 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA001-1 Asset Management-1 (Deferred)                          
-    

                       
-    

                         
-    

                       
-    

DAA002-1 Business Process Management-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAA003-1 Financial Management & Reporting-1 
(Initial) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA004-1 Financial Transaction Processing-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAA005-1 Human Resource Management-1 
(Deferred) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA006-1 Information Management-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAA007-1 Knowledge Management-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

DAA008-1 Procurement Management-1 (Deferred)                          
-    

                       
-    

                          
-    

                       
-    

DAA009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA010-1 Customer Service & Account Management-
1 (Initial) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA011-1 Eligibility Assessment-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAA012-1 Marketing and Outreach-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAA013-1 Master Person Index-1 (All)                          
-    

                       
-    

                         
-    

                       
-    

DAA014-1 Plan Certification & Risk Management-1 
(Initial) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA015-1 Premium & Tax Credit Processing-1 (All)                          
-    

                       
-    

                          
-    

                       
-    

DAA016-1 Unified Communications-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAA017-1 Enrollment Processing-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAA018-1 Comparison Shopping-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAA019-1 Appeals Management-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

EBU009 Design Customer Experience                          
-    

                       
-    

                         
-    

                       
-    

ST01-P012 Release 1 Implementation Strategy and 
Plan $0 $0 $0 $0 

EBU002 Develop Options Evaluation and 
Procurement Strategy 

                         
-    

                       
-    

                         
-    

                       
-    

EBU010 Develop Business Case for the HIX                          
-    

                       
-    

                         
-    

                       
-    

EIT002 Develop Interoperability Standards for 
Insurance Companies 

                         
-    

                       
-    

                          
-    

                       
-    

EIT003 Develop Operations and Support Strategy                          
-    

                       
-    

                         
-    

                       
-    

EIT006 Privacy Impact Assessment                          
-    

                       
-    

                         
-    

                       
-    

EIT007 Threat Risk Assessment                          
-    

                       
-    

                         
-    

                       
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

EIT008 
Update Implementation Plan and Business 
Case based on detailed requirements 
specification 

                         
-    

                       
-    

                         
-    

                       
-    

ST01-P014 Procurement Process $0 $0 $0 $0 

EIT019 Run Building Blocks Software Procurement 
Process 

                         
-    

                       
-    

                         
-    

                       
-    

EIT018 Run Service Delivery Software 
Procurement Process 

                         
-    

                       
-    

                         
-    

                       
-    

EIT017 Run Back Office Software Procurement 
Process 

                         
-    

                       
-    

                         
-    

                       
-    

EIT004 Run Solution Integrator Procurement 
Process 

                         
-    

                       
-    

                         
-    

                       
-    

ST02 State HIX Software Packages 
Deployment 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST02-P021 Building Block Packages Acquisition 
and Deployment $0 $0 $0 $0 

DBB001 Data Management BB                          
-    

                       
-    

                          
-    

                       
-    

DBB002 Privacy and Security BB                          
-    

                       
-    

                         
-    

                       
-    

DBB003 Workflow Engine BB                          
-    

                       
-    

                         
-    

                       
-    

DBB004 Rules Engine BB                          
-    

                       
-    

                         
-    

                       
-    

DBB005 Service Management BB                          
-    

                       
-    

                         
-    

                       
-    

DBB007 Exchange Portal BB                          
-    

                       
-    

                         
-    

                       
-    

DBB008 B2B Gateway BB                          
-    

                       
-    

                         
-    

                       
-    

DBB009 Unified Communications BB                          
-    

                       
-    

                         
-    

                       
-    

ST02-P022 Back Office Packages Acquisition and 
Deployment $0 $0 $0 $0 

DCS001 Financial Management Package                          
-    

                       
-    

                         
-    

                       
-    

DCS002 Human Resources Package                          
-    

                       
-    

                         
-    

                       
-    

DCS004 IT Asset Management Package                                                                                                  
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 
-    -    -    -    

DCS005 Knowledge Management Package                          
-    

                       
-    

                         
-    

                       
-    

DCS006 Information Management Package                          
-    

                       
-    

                         
-    

                       
-    

ST02-P023 Service Delivery Packages Acquisition 
and Deployment $0 $0 $0 $0 

DCS007 CRM / Case Mgmt Package                          
-    

                       
-    

                         
-    

                       
-    

DCS003 Billing Package                          
-    

                       
-    

                         
-    

                       
-    

ST03 State HIX Release 1 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST03-P031 Release1 Delivery - Back Office 
Configuration $0 $0 $0 $0 

DAB001-1 Asset Management-1 (Deferred)                          
-    

                       
-    

                         
-    

                       
-    

DAB002-1 Business Process Management-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAB003-1 Financial Management & Reporting-1 
(Initial) 

                         
-    

                       
-    

                         
-    

                       
-    

DAB004-1 Financial Transaction Processing-1 (Initial)                          
-    

                       
-    

                          
-    

                       
-    

DAB005-1 Human Resource Management-1 
(Deferred) 

                         
-    

                       
-    

                         
-    

                       
-    

DAB006-1 Information Management-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAB007-1 Knowledge Management-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAB008-1 Procurement Management-1 (Deferred)                          
-    

                       
-    

                         
-    

                       
-    

ST04 State HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST04-P041 Release 1 Application Delivery $0 $0 $0 $0 

DAB009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                         
-    

                       
-    

                         
-    

                       
-    

DAB010-1 Customer Service & Account Management-
1 (Initial) 

                         
-    

                       
-    

                         
-    

                       
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

DAB011-1 Eligibility Assessment-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAB012-1 Marketing and Outreach-1 (Initial)                          
-    

                       
-    

                          
-    

                       
-    

DAB013-1 Master Person Index-1 (All)                          
-    

                       
-    

                         
-    

                       
-    

DAB014-1 Plan Certification & Risk Management-1 
(Initial) 

                         
-    

                       
-    

                         
-    

                       
-    

DAB015-1 Premium & Tax Credit Processing-1 (All)                          
-    

                       
-    

                         
-    

                       
-    

DAB016-1 Unified Communications-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAB017-1 Enrollment Processing-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

DAB018-1 Comparison Shopping-1 (Initial)                          
-    

                       
-    

                          
-    

                       
-    

DAB019-1 Appeals Management-1 (Initial)                          
-    

                       
-    

                         
-    

                       
-    

ST05 State HIX Release 1 Integration and 
Conversion 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST05-P051 Release 1 Legacy Integration and 
Conversion $0 $0 $0 $0 

DSI001 Federal CMS integration with State HIX 
Integration 

                         
-    

                       
-    

                         
-    

                       
-    

DSI002 Payment Processor Integration                          
-    

                       
-    

                         
-    

                       
-    

DSI003 State Department of Insurance(SDOI) 
integration with State HIX Integration 

                         
-    

                       
-    

                         
-    

                       
-    

DSI004 Insurance companies integration with State 
HIX Integration 

                         
-    

                       
-    

                         
-    

                       
-    

DSI005 
Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program Integration 

                         
-    

                       
-    

                         
-    

                       
-    

DSI006 Bureau of Indian Affairs Integration                          
-    

                       
-    

                         
-    

                       
-    

DSI007 Department of Homeland Security 
Integration 

                         
-    

                       
-    

                         
-    

                       
-    

DSI008 US Internal Revenue Service Integration                          
-    

                       
-    

                         
-    

                       
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

DSI009 Other Federal Database Integration                          
-    

                       
-    

                          
-    

                       
-    

DSI010 

Other State Databases: Vital Statistics, 
Incarceration Status, tax Filing (Department 
of Revenue), unemployment insurance 
(Department of Labor), DMV Integration 

                         
-    

                       
-    

                         
-    

                       
-    

DSI011 Social Security Administration Integration                          
-    

                       
-    

                         
-    

                       
-    

DSI012 To be determined Integration                          
-    

                       
-    

                          
-    

                       
-    

CWP001 NOTE: No data conversion or loading                          
-    

                       
-    

                         
-    

                       
-    

ST06 State HIX Release 1 Infrastructure 
Delivery 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST06-P061 Release 1 Production Infrastructure 
Delivery $0 $0 $0 $0 

DIN007 Development / Test Environments 
Acquisition & Implementation 

                         
-    

                       
-    

                         
-    

                       
-    

DIN006 UAT/Staging Environment Acquisition & 
Implementation 

                         
-    

                       
-    

                         
-    

                       
-    

DIN001 Servers Acquisition & Implementation                          
-    

                       
-    

                         
-    

                       
-    

DIN002 Storage Acquisition & Implementation                          
-    

                       
-    

                         
-    

                       
-    

DIN003 Network Infrastructure Acquisition & 
Implementation 

                         
-    

                       
-    

                         
-    

                       
-    

DIN004 Load Balancer Acquisition & 
Implementation 

                         
-    

                       
-    

                         
-    

                       
-    

DIN005 High Availability environment setup 
Acquisition & Implementation 

                         
-    

                       
-    

                         
-    

                       
-    

ST07 State HIX Release 1 Implementation  $   
152,519 

 $   
152,519 

 $   
152,519  

 $   
-   

ST07-P071 Release 1 Production Support 
Implementation $0 $0 $0 $0 

DBB006 Information Technology BB                          
-    

                       
-    

                         
-    

                       
-    

EBU004 Define System Support Organizational 
Requirements 

                         
-    

                       
-    

                         
-    

                       
-    

EBU005 Acquire System Support Resources                          
-    

                       
-    

                         
-    

                       
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

EIT005 Run System Operation and  Support 
Procurement Process 

                         
-    

                       
-    

                         
-    

                       
-    

EIT013 Operations and Support Documentation 
and Training - Release 1 

                         
-    

                       
-    

                         
-    

                       
-    

ST07-P072 Release 1 Implementation $152,519 $152,519 $152,519 $0 

EBU003 Conversion of person data - manual portion                          
-    

                       
-    

                         
-    

                       
-    

EIT011 End User Documentation and Training - 
Release 1 

                         
152,519  

                       
152,519  

                         
152,519  

                       
-    

ST11 State HIX Release 2 Delivery - 
Mobilization and Requirements 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST11-P111 Release 2 Mobilization $0 $0 $0 $0 

EIT009 Update Implementation Plan and Business 
Case - Start of Release 2 

                         
-    

                       
-    

                         
-    

                       
-    

ST11-P112 Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA001-2 Asset Management-2 (All)                          
-    

                       
-    

                         
-    

                       
-    

DAA002-2 Business Process Management-2 
(Remaining) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA003-2 Financial Management & Reporting-2 
(Remaining) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA004-2 Financial Transaction Processing-2 
(Remaining) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA005-2 Human Resource Management-2 (All)                          
-    

                       
-    

                          
-    

                       
-    

DAA006-2 Information Management-2 (Remaining)                          
-    

                       
-    

                         
-    

                       
-    

DAA007-2 Knowledge Management-2 (Remaining)                          
-    

                       
-    

                         
-    

                       
-    

DAA008-2 Procurement Management-2 (All)                          
-    

                       
-    

                         
-    

                       
-    

DAA009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA010-2 Customer Service & Account Management-
2 (Remaining) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA011-2 Eligibility Assessment-2 (Remaining)                          
-    

                       
-    

                         
-    

                       
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

DAA012-2 Marketing and Outreach-2 (Remaining)                          
-    

                       
-    

                          
-    

                       
-    

DAA013-2 Master Person Index-2 (None)                          
-    

                       
-    

                         
-    

                       
-    

DAA014-2 Plan Certification & Risk Management-2 
(Remaining) 

                         
-    

                       
-    

                         
-    

                       
-    

DAA015-2 Premium & Tax Credit Processing-2 (None)                          
-    

                       
-    

                         
-    

                       
-    

DAA016-2 Unified Communications-2 (Remaining)                          
-    

                       
-    

                         
-    

                       
-    

DAA017-2 Enrollment Processing-2 (Remaining)                          
-    

                       
-    

                         
-    

                       
-    

DAA018-2 Comparison Shopping-2 (Remaining)                          
-    

                       
-    

                         
-    

                       
-    

DAA019-2 Appeals Management-2 (Remaining)                          
-    

                       
-    

                         
-    

                       
-    

ST12 State HIX Release 2 Delivery - Back 
Office Configuration 

 $   
1,233,962 

 $   
1,240,871 

 $   
1,365,889  

 $   
411,321 

ST12-P121 Release 2 Application Delivery - Back 
Office Configuration $1,233,962 $1,233,962 $1,233,962 $411,321 

DAB001-2 Asset Management-2 (All)                          
37,705  

                       
37,705  

                         
37,705  

                       
12,568  

DAB002-2 Business Process Management-2 
(Remaining) 

                         
99,506  

                       
99,506  

                         
99,506  

                       
33,169  

DAB003-2 Financial Management & Reporting-2 
(Remaining) 

                         
40,057  

                       
40,057  

                         
40,057  

                       
13,352  

DAB004-2 Financial Transaction Processing-2 
(Remaining) 

                         
56,088  

                       
56,088  

                         
56,088  

                       
18,696  

DAB005-2 Human Resource Management-2 (All)                          
170,529  

                       
170,529  

                         
170,529  

                       
56,843  

DAB006-2 Information Management-2 (Remaining)                          
709,784  

                       
709,784  

                         
709,784  

                       
236,595  

DAB007-2 Knowledge Management-2 (Remaining)                          
63,560  

                       
63,560  

                         
63,560  

                       
21,187  

DAB008-2 Procurement Management-2 (All)                          
56,733  

                       
56,733  

                         
56,733  

                       
18,911  

ST12-P122 Release 2 Production Infrastructure 
Delivery $0 $6,909 $131,927 $0 

DIN008 Release 2 Production Environment 
Upgrade Acquisition & Implementation 

                         
-    

                       
6,909  

                         
131,927  

                       
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

ST13 State HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

 $   
3,074,378 

 $   
3,074,378 

 $   
3,074,378  

 $   
1,024,793 

ST13-P131 Release 2 Application Delivery - Service 
Delivery Configuration / Build $3,074,378 $3,074,378 $3,074,378 $1,024,793 

DAB009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                         
385,819  

                       
385,819  

                         
385,819  

                       
128,606  

DAB010-2 Customer Service & Account Management-
2 (Remaining) 

                         
92,775  

                       
92,775  

                         
92,775  

                       
30,925  

DAB011-2 Eligibility Assessment-2 (Remaining)                          
307,306  

                       
307,306  

                         
307,306  

                       
102,435  

DAB012-2 Marketing and Outreach-2 (Remaining)                          
85,541  

                       
85,541  

                         
85,541  

                       
28,514  

DAB013-2 Master Person Index-2 (None)                          
-    

                       
-    

                         
-    

                       
-    

DAB014-2 Plan Certification & Risk Management-2 
(Remaining) 

                         
1,329,819  

                       
1,329,819  

                         
1,329,819  

                       
443,273  

DAB015-2 Premium & Tax Credit Processing-2 (None)                          
-    

                       
-    

                         
-    

                       
-    

DAB016-2 Unified Communications-2 (Remaining)                          
19,549  

                       
19,549  

                         
19,549  

                       
6,516  

DAB017-2 Enrollment Processing-2 (Remaining)                          
664,620  

                       
664,620  

                         
664,620  

                       
221,540  

DAB018-2 Comparison Shopping-2 (Remaining)                          
40,672  

                       
40,672  

                         
40,672  

                       
13,557  

DAB019-2 Appeals Management-2 (Remaining)                          
148,277  

                       
148,277  

                         
148,277  

                       
49,426  

ST14 State HIX Release 2 Implementation  $   
-   

 $   
-   

 $   
-   

 $   
308,965 

ST14-P141 Release 2 Production Support 
Implementation $0 $0 $0 $77,666 

EIT014 Operations and Support Documentation 
and Training - Release 2 

                         
-    

                       
-    

                         
-    

                       
77,666  

ST14-P142 Release 2 Implementation $0 $0 $0 $231,299 

EIT012 End User Documentation and Training - 
Release 2 

                         
-    

                       
-    

                         
-    

                       
231,299  

ST21 State HIX Program Management  $   
743,279 

 $   
743,279 

 $   
743,279  

 $   
781,508 

ST21-P211 Program Management $743,279 $743,279 $743,279 $781,508 
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

EIT001 Program Management                           
152,916  

                       
152,916  

                         
152,916  

                       
191,145  

EIT010 Project Management Quality Assurance                          
401,336  

                       
401,336  

                         
401,336  

                       
401,336  

EIT015 Architecture Integration                          
189,027  

                       
189,027  

                         
189,027  

                       
189,027  

ST22 State HIX Program Infrastructure and 
Expenses 

 $   
600,550 

 $   
600,550 

 $   
600,550  

 $   
600,550 

ST22-P221 Hardware Lease and Software 
Maintenance during Delivery $50,050 $50,050 $50,050 $50,050 

EBU006 Project Team Facilities Provision                          
45,150  

                       
45,150  

                         
45,150  

                       
45,150  

EBU007 Resource Travel                          
-    

                       
-    

                         
-    

                       
-    

EBU011 Supplies Provision                          
4,900  

                       
4,900  

                         
4,900  

                       
4,900  

ST22-P222 Project Team Facilities and Travel 
Expenses $550,500 $550,500 $550,500 $550,500 

EIT016 SW Maintenance Costs During  Delivery 
Phase 

                         
550,500  

                       
550,500  

                         
550,500  

                       
550,500  

 



 

122 

© 2011 KPMG LLP 

200109566.1  

Figure 20: State Exchange Option ‐ External Resource Costs by Quarter ‐ Years 1, 2 

 

 

    
EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

  STATE HIX Option  $   
945,221 

 $   
2,488,427 

 $   
5,671,586 

 $   
4,948,018 

 $   
3,779,942 

 $   
4,082,345 

 $   
4,774,469 

 $   
2,014,475 

ST01 
State HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy 
and Procurement 

 $   
804,453 

 $   
1,751,542 

 $   
1,748,207 

 $   
1,191,538 

 $   
126,328 

 $   
204,736 

 $   
-   

 $   
-   

ST01-P011 Mobilization $517,800 $0 $0 $0 $0 $0 $0 $0 

EBU001 Mobilize Program                     
139,080  

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DIN009 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                     
18,971  

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EBU008 Enterprise Architecture Capability Design 
and Implementation 

                    
239,280  

                     
-    

                     
-    

                        
-    

                     
-    

                       
-    

                     
-    

                       
-    

DBB010 CASE Tool and Repository BB                     
120,469  

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST01-P013 Release 1 Requirements and Logical 
Architecture Specification $0 $838,498 $838,498 $1,111,047 $0 $0 $0 $0 

DAA001-1 Asset Management-1 (Deferred)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAA002-1 Business Process Management-1 (Initial)                      
-    

                     
36,079  

                     
36,079  

                      
37,172  

                     
-    

                       
-    

                     
-    

                       
-    

DAA003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                     
10,704  

                     
10,704  

                      
11,028  

                     
-    

                       
-    

                     
-    

                       
-    

DAA004-1 Financial Transaction Processing-1 (Initial)                      
-    

                     
21,656  

                     
21,656  

                      
22,312  

                     
-    

                       
-    

                     
-    

                       
-    

DAA005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAA006-1 Information Management-1 (Initial)                      
-    

                     
29,334  

                     
29,334  

                      
30,223  

                     
-    

                       
-    

                     
-    

                       
-    

DAA007-1 Knowledge Management-1 (Initial)                      
-    

                     
24,349  

                     
24,349  

                      
25,087  

                     
-    

                       
-    

                     
-    

                       
-    



 

123 

© 2011 KPMG LLP 

200109566.1  

    
EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAA008-1 Procurement Management-1 (Deferred)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAA009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                     
52,502  

                     
52,502  

                      
54,093  

                     
-    

                       
-    

                     
-    

                       
-    

DAA010-1 Customer Service & Account 
Management-1 (Initial) 

                     
-    

                     
26,640  

                     
26,640  

                      
27,448  

                     
-    

                       
-    

                     
-    

                       
-    

DAA011-1 Eligibility Assessment-1 (Initial)                      
-    

                    
100,595  

                    
100,595  

                    
103,643  

                     
-    

                       
-    

                     
-    

                       
-    

DAA012-1 Marketing and Outreach-1 (Initial)                      
-    

                     
12,217  

                     
12,217  

                      
12,587  

                     
-    

                       
-    

                     
-    

                       
-    

DAA013-1 Master Person Index-1 (All)                      
-    

                     
8,413  

                     
8,413  

                       
8,668  

                     
-    

                       
-    

                     
-    

                       
-    

DAA014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                     
77,630  

                     
77,630  

                      
79,982  

                     
-    

                       
-    

                     
-    

                       
-    

DAA015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                    
110,768  

                    
110,768  

                    
114,125  

                     
-    

                       
-    

                     
-    

                       
-    

DAA016-1 Unified Communications-1 (Initial)                      
-    

                     
4,985  

                     
4,985  

                       
5,136  

                     
-    

                       
-    

                     
-    

                       
-    

DAA017-1 Enrollment Processing-1 (Initial)                      
-    

                    
306,937  

                    
306,937  

                    
316,238  

                     
-    

                       
-    

                     
-    

                       
-    

DAA018-1 Comparison Shopping-1 (Initial)                      
-    

                     
15,689  

                     
15,689  

                      
16,164  

                     
-    

                       
-    

                     
-    

                       
-    

DAA019-1 Appeals Management-1 (Initial)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EBU009 Design Customer Experience                      
-    

                     
-    

                     
-    

                    
247,140  

                     
-    

                       
-    

                     
-    

                       
-    

ST01-P012 Release 1 Implementation Strategy and 
Plan $107,685 $107,685 $104,350 $80,492 $126,328 $204,736 $0 $0 

EBU002 Develop Options Evaluation and 
Procurement Strategy 

                    
107,685  

                    
107,685  

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EBU010 Develop Business Case for the HIX                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EIT002 Develop Interoperability Standards for 
Insurance Companies 

                     
-    

                     
-    

                     
71,574  

                      
47,716  

                     
-    

                       
-    

                     
-    

                       
-    

EIT003 Develop Operations and Support Strategy                      
-    

                     
-    

                     
32,776  

                      
32,776  

                     
43,701  

                       
-    

                     
-    

                       
-    

EIT006 Privacy Impact Assessment                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                      
75,270  

                     
-    

                       
-    

EIT007 Threat Risk Assessment                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                    
120,285  

                     
-    

                       
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

EIT008 
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

                     
-    

                     
-    

                     
-    

                       
-    

                     
82,627  

                       
9,181  

                     
-    

                       
-    

ST01-P014 Procurement Process $178,969 $805,359 $805,359 $0 $0 $0 $0 $0 

EIT019 Run Building Blocks Software 
Procurement Process 

                     
40,250  

                    
181,123  

                    
181,123  

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EIT018 Run Service Delivery Software 
Procurement Process 

                     
43,449  

                    
195,521  

                    
195,521  

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EIT017 Run Back Office Software Procurement 
Process 

                     
37,454  

                    
168,541  

                    
168,541  

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EIT004 Run Solution Integrator Procurement 
Process 

                     
57,817  

                    
260,175  

                    
260,175  

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST02 State HIX Software Packages 
Deployment 

 $   
-   

 $   
-   

 $   
500,698 

 $   
333,798 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST02-P021 Building Block Packages Acquisition 
and Deployment $0 $0 $275,301 $183,534 $0 $0 $0 $0 

DBB001 Data Management BB                      
-    

                     
-    

                     
34,413  

                      
22,942  

                     
-    

                       
-    

                     
-    

                       
-    

DBB002 Privacy and Security BB                      
-    

                     
-    

                     
34,413  

                      
22,942  

                     
-    

                       
-    

                     
-    

                       
-    

DBB003 Workflow Engine BB                      
-    

                     
-    

                     
34,413  

                      
22,942  

                     
-    

                       
-    

                     
-    

                       
-    

DBB004 Rules Engine BB                      
-    

                     
-    

                     
34,413  

                      
22,942  

                     
-    

                       
-    

                     
-    

                       
-    

DBB005 Service Management BB                      
-    

                     
-    

                     
34,413  

                      
22,942  

                     
-    

                       
-    

                     
-    

                       
-    

DBB007 Exchange Portal BB                      
-    

                     
-    

                     
34,413  

                      
22,942  

                     
-    

                       
-    

                     
-    

                       
-    

DBB008 B2B Gateway BB                      
-    

                     
-    

                     
34,413  

                      
22,942  

                     
-    

                       
-    

                     
-    

                       
-    

DBB009 Unified Communications BB                      
-    

                     
-    

                     
34,413  

                      
22,942  

                     
-    

                       
-    

                     
-    

                       
-    

ST02-P022 Back Office Packages Acquisition and 
Deployment $0 $0 $150,265 $100,176 $0 $0 $0 $0 

DCS001 Financial Management Package                      
-    

                     
-    

                     
37,566  

                      
25,044  

                     
-    

                       
-    

                     
-    

                       
-    

DCS002 Human Resources Package                      
-    

                     
-    

                     
37,566  

                      
25,044  

                     
-    

                       
-    

                     
-    

                       
-    

DCS004 IT Asset Management Package                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DCS005 Knowledge Management Package                      
-    

                     
-    

                     
37,566  

                      
25,044  

                     
-    

                       
-    

                     
-    

                       
-    

DCS006 Information Management Package                      
-    

                     
-    

                     
37,566  

                      
25,044  

                     
-    

                       
-    

                     
-    

                       
-    

ST02-P023 Service Delivery Packages Acquisition 
and Deployment $0 $0 $75,132 $50,088 $0 $0 $0 $0 

DCS007 CRM / Case Mgmt Package                      
-    

                     
-    

                     
37,566  

                      
25,044  

                     
-    

                       
-    

                     
-    

                       
-    

DCS003 Billing Package                      
-    

                     
-    

                     
37,566  

                      
25,044  

                     
-    

                       
-    

                     
-    

                       
-    

ST03 State HIX Release 1 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
367,012 

 $   
367,012 

 $   
367,012 

 $   
367,012 

 $   
367,012 

 $   
-   

ST03-P031 Release1 Delivery - Back Office 
Configuration $0 $0 $367,012 $367,012 $367,012 $367,012 $367,012 $0 

DAB001-1 Asset Management-1 (Deferred)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB002-1 Business Process Management-1 (Initial)                      
-    

                     
-    

                    
109,396  

                    
109,396  

                    
109,396  

                    
109,396  

                    
109,396  

                       
-    

DAB003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                     
-    

                     
32,167  

                      
32,167  

                     
32,167  

                      
32,167  

                     
32,167  

                       
-    

DAB004-1 Financial Transaction Processing-1 (Initial)                      
-    

                     
-    

                     
65,243  

                      
65,243  

                     
65,243  

                      
65,243  

                     
65,243  

                       
-    

DAB005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB006-1 Information Management-1 (Initial)                      
-    

                     
-    

                     
87,131  

                      
87,131  

                     
87,131  

                      
87,131  

                     
87,131  

                       
-    

DAB007-1 Knowledge Management-1 (Initial)                      
-    

                     
-    

                     
73,074  

                      
73,074  

                     
73,074  

                      
73,074  

                     
73,074  

                       
-    

DAB008-1 Procurement Management-1 (Deferred)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST04 State HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
2,165,928 

 $   
2,165,928 

 $   
2,165,928 

 $   
2,165,928 

 $   
2,165,928 

 $   
-   

ST04-P041 Release 1 Application Delivery $0 $0 $2,165,928 $2,165,928 $2,165,928 $2,165,928 $2,165,928 $0 

DAB009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                     
-    

                    
158,838  

                    
158,838  

                    
158,838  

                    
158,838  

                    
158,838  

                       
-    

DAB010-1 Customer Service & Account 
Management-1 (Initial) 

                     
-    

                     
-    

                     
80,595  

                      
80,595  

                     
80,595  

                      
80,595  

                     
80,595  

                       
-    

DAB011-1 Eligibility Assessment-1 (Initial)                      
-    

                     
-    

                    
305,230  

                    
305,230  

                    
305,230  

                    
305,230  

                    
305,230  

                       
-    
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COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAB012-1 Marketing and Outreach-1 (Initial)                      
-    

                     
-    

                     
36,647  

                      
36,647  

                     
36,647  

                      
36,647  

                     
36,647  

                       
-    

DAB013-1 Master Person Index-1 (All)                      
-    

                     
-    

                     
23,093  

                      
23,093  

                     
23,093  

                      
23,093  

                     
23,093  

                       
-    

DAB014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                     
-    

                    
233,256  

                    
233,256  

                    
233,256  

                    
233,256  

                    
233,256  

                       
-    

DAB015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                     
-    

                    
335,341  

                    
335,341  

                    
335,341  

                    
335,341  

                    
335,341  

                       
-    

DAB016-1 Unified Communications-1 (Initial)                      
-    

                     
-    

                     
16,046  

                      
16,046  

                     
16,046  

                      
16,046  

                     
16,046  

                       
-    

DAB017-1 Enrollment Processing-1 (Initial)                      
-    

                     
-    

                    
929,192  

                    
929,192  

                    
929,192  

                    
929,192  

                    
929,192  

                       
-    

DAB018-1 Comparison Shopping-1 (Initial)                      
-    

                     
-    

                     
47,689  

                      
47,689  

                     
47,689  

                      
47,689  

                     
47,689  

                       
-    

DAB019-1 Appeals Management-1 (Initial)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST05 State HIX Release 1 Integration and 
Conversion 

 $   
-   

 $   
-   

 $   
222,872 

 $   
222,872 

 $   
222,872 

 $   
222,872 

 $   
222,872 

 $   
-   

ST05-P051 Release 1 Legacy Integration and 
Conversion $0 $0 $222,872 $222,872 $222,872 $222,872 $222,872 $0 

DSI001 Federal CMS integration with State HIX 
Integration 

                     
-    

                     
-    

                     
40,607  

                      
40,607  

                     
40,607  

                      
40,607  

                     
40,607  

                       
-    

DSI002 Payment Processor Integration                      
-    

                     
-    

                     
11,531  

                      
11,531  

                     
11,531  

                      
11,531  

                     
11,531  

                       
-    

DSI003 State Department of Insurance(SDOI) 
integration with State HIX Integration 

                     
-    

                     
-    

                     
36,233  

                      
36,233  

                     
36,233  

                      
36,233  

                     
36,233  

                       
-    

DSI004 Insurance companies integration with 
State HIX Integration 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DSI005 
Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program Integration 

                     
-    

                     
-    

                     
35,934  

                      
35,934  

                     
35,934  

                      
35,934  

                     
35,934  

                       
-    

DSI006 Bureau of Indian Affairs Integration                      
-    

                     
-    

                     
3,579  

                       
3,579  

                     
3,579  

                       
3,579  

                     
3,579  

                       
-    

DSI007 Department of Homeland Security 
Integration 

                     
-    

                     
-    

                     
7,090  

                       
7,090  

                     
7,090  

                       
7,090  

                     
7,090  

                       
-    

DSI008 US Internal Revenue Service Integration                      
-    

                     
-    

                     
27,664  

                      
27,664  

                     
27,664  

                      
27,664  

                     
27,664  

                       
-    

DSI009 Other Federal Database Integration                      
-    

                     
-    

                     
3,579  

                       
3,579  

                     
3,579  

                       
3,579  

                     
3,579  

                       
-    

DSI010 Other State Databases: Vital Statistics,                                                                                                                                                                               
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
Incarceration Status, tax Filing 
(Department of Revenue), unemployment 
insurance (Department of Labor), DMV 
Integration 

-    -    7,090  7,090  7,090  7,090  7,090  -    

DSI011 Social Security Administration Integration                      
-    

                     
-    

                     
7,090  

                       
7,090  

                     
7,090  

                       
7,090  

                     
7,090  

                       
-    

DSI012 To be determined Integration                      
-    

                     
-    

                     
42,475  

                      
42,475  

                     
42,475  

                      
42,475  

                     
42,475  

                       
-    

CWP001 NOTE: No data conversion or loading                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST06 State HIX Release 1 Infrastructure 
Delivery 

 $   
-   

 $   
18,971 

 $   
9,486 

 $   
9,486 

 $   
112,587 

 $   
112,587 

 $   
56,294 

 $   
-   

ST06-P061 Release 1 Production Infrastructure 
Delivery $0 $18,971 $9,486 $9,486 $112,587 $112,587 $56,294 $0 

DIN007 Development / Test Environments 
Acquisition & Implementation 

                     
-    

                     
18,971  

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DIN006 UAT/Staging Environment Acquisition & 
Implementation 

                     
-    

                     
-    

                     
9,486  

                       
9,486  

                     
-    

                       
-    

                     
-    

                       
-    

DIN001 Servers Acquisition & Implementation                      
-    

                     
-    

                     
-    

                        
-    

                     
25,811  

                      
25,811  

                     
12,906  

                       
-    

DIN002 Storage Acquisition & Implementation                      
-    

                     
-    

                     
-    

                       
-    

                     
16,866  

                      
16,866  

                     
8,433  

                       
-    

DIN003 Network Infrastructure Acquisition & 
Implementation 

                     
-    

                     
-    

                     
-    

                       
-    

                     
14,919  

                      
14,919  

                     
7,460  

                       
-    

DIN004 Load Balancer Acquisition & 
Implementation 

                     
-    

                     
-    

                     
-    

                       
-    

                     
16,348  

                      
16,348  

                     
8,174  

                       
-    

DIN005 High Availability environment setup 
Acquisition & Implementation 

                     
-    

                     
-    

                     
-    

                        
-    

                     
38,642  

                      
38,642  

                     
19,321  

                       
-    

ST07 State HIX Release 1 Implementation  $   
-   

 $   
-   

 $  
-   

 $   
-   

 $   
127,832 

 $   
260,019 

 $   
61,515 

 $   
113,627 

ST07-P071 Release 1 Production Support 
Implementation $0 $0 $0 $0 $127,832 $260,019 $61,515 $0 

DBB006 Information Technology BB                      
-    

                     
-    

                     
-    

                       
-    

                     
74,174  

                      
74,174  

                     
-    

                       
-    

EBU004 Define System Support Organizational 
Requirements 

                     
-    

                     
-    

                     
-    

                       
-    

                     
53,658  

                       
-    

                     
-    

                       
-    

EBU005 Acquire System Support Resources                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EIT005 Run System Operation and  Support 
Procurement Process 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                    
185,845  

                     
-    

                       
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

EIT013 Operations and Support Documentation 
and Training - Release 1 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
61,515  

                       
-    

ST07-P072 Release 1 Implementation $0 $0 $0 $0 $0 $0 $0 $113,627 

EBU003 Conversion of person data - manual 
portion 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EIT011 End User Documentation and Training - 
Release 1 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                    
113,627  

ST11 State HIX Release 2 Delivery - 
Mobilization and Requirements 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
91,808 

 $   
1,243,465 

 $   
1,243,465 

ST11-P111 Release 2 Mobilization $0 $0 $0 $0 $0 $91,808 $0 $0 

EIT009 Update Implementation Plan and 
Business Case - Start of Release 2 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                      
91,808  

                     
-    

                       
-    

ST11-P112 Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 $0 $0 $1,243,465 $1,243,465 

DAA001-2 Asset Management-2 (All)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
10,220  

                      
10,220  

DAA002-2 Business Process Management-2 
(Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
29,340  

                      
29,340  

DAA003-2 Financial Management & Reporting-2 
(Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
12,747  

                      
12,747  

DAA004-2 Financial Transaction Processing-2 
(Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
16,218  

                      
16,218  

DAA005-2 Human Resource Management-2 (All)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
49,030  

                      
49,030  

DAA006-2 Information Management-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                    
204,113  

                    
204,113  

DAA007-2 Knowledge Management-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
18,511  

                      
18,511  

DAA008-2 Procurement Management-2 (All)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
16,218  

                      
16,218  

DAA009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                    
111,248  

                    
111,248  

DAA010-2 Customer Service & Account 
Management-2 (Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
26,438  

                      
26,438  

DAA011-2 Eligibility Assessment-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
88,281  

                      
88,281  

DAA012-2 Marketing and Outreach-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
24,146  

                      
24,146  
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAA013-2 Master Person Index-2 (None)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAA014-2 Plan Certification & Risk Management-2 
(Remaining) 

                     
-    

                     
-    

                     
-    

                        
-    

                     
-    

                       
-    

                    
383,578  

                    
383,578  

DAA015-2 Premium & Tax Credit Processing-2 
(None) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAA016-2 Unified Communications-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
6,373  

                       
6,373  

DAA017-2 Enrollment Processing-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                    
191,602  

                    
191,602  

DAA018-2 Comparison Shopping-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
12,747  

                      
12,747  

DAA019-2 Appeals Management-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
42,656  

                      
42,656  

ST12 State HIX Release 2 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST12-P121 Release 2 Application Delivery - Back 
Office Configuration $0 $0 $0 $0 $0 $0 $0 $0 

DAB001-2 Asset Management-2 (All)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB002-2 Business Process Management-2 
(Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB003-2 Financial Management & Reporting-2 
(Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB004-2 Financial Transaction Processing-2 
(Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB005-2 Human Resource Management-2 (All)                      
-    

                     
-    

                     
-    

                        
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB006-2 Information Management-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB007-2 Knowledge Management-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB008-2 Procurement Management-2 (All)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST12-P122 Release 2 Production Infrastructure 
Delivery $0 $0 $0 $0 $0 $0 $0 $0 

DIN008 Release 2 Production Environment 
Upgrade Acquisition & Implementation 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST13 State HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

ST13-P131 Release 2 Application Delivery - 
Service Delivery Configuration / Build $0 $0 $0 $0 $0 $0 $0 $0 

DAB009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB010-2 Customer Service & Account 
Management-2 (Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB011-2 Eligibility Assessment-2 (Remaining)                      
-    

                     
-    

                     
-    

                        
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB012-2 Marketing and Outreach-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB013-2 Master Person Index-2 (None)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB014-2 Plan Certification & Risk Management-2 
(Remaining) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB015-2 Premium & Tax Credit Processing-2 
(None) 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB016-2 Unified Communications-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB017-2 Enrollment Processing-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB018-2 Comparison Shopping-2 (Remaining)                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

DAB019-2 Appeals Management-2 (Remaining)                      
-    

                     
-    

                     
-    

                        
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST14 State HIX Release 2 Implementation  $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST14-P141 Release 2 Production Support 
Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT014 Operations and Support Documentation 
and Training - Release 2 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST14-P142 Release 2 Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT012 End User Documentation and Training - 
Release 2 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST21 State HIX Program Management  $   
140,768 

 $   
717,914 

 $   
657,384 

 $   
657,384 

 $   
657,384 

 $   
657,384 

 $   
657,384 

 $   
657,384 

ST21-P211 Program Management $140,768 $717,914 $657,384 $657,384 $657,384 $657,384 $657,384 $657,384 

EIT001 Program Management                      
140,768  

                    
112,614  

                    
112,614  

                    
112,614  

                    
112,614  

                    
112,614  

                    
112,614  

                    
112,614  
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

EIT010 Project Management Quality Assurance                      
-    

                    
415,713  

                    
374,142  

                    
374,142  

                    
374,142  

                    
374,142  

                    
374,142  

                    
374,142  

EIT015 Architecture Integration                      
-    

                    
189,587  

                    
170,628  

                    
170,628  

                    
170,628  

                    
170,628  

                    
170,628  

                    
170,628  

ST22 State HIX Program Infrastructure and 
Expenses 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST22-P221 Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 $0 $0 $0 $0 

EBU006 Project Team Facilities Provision                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EBU007 Resource Travel                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

EBU011 Supplies Provision                      
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    

ST22-P222 Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 $0 $0 $0 $0 

EIT016 SW Maintenance Costs During  Delivery 
Phase 

                     
-    

                     
-    

                     
-    

                       
-    

                     
-    

                       
-    

                     
-    

                       
-    
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Figure 21: State Exchange Option ‐ External Resource Costs by Quarter ‐ Years 3 

 

 

    
EXTERNAL RESOURCE 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

  STATE HIX Option  $   
4,495,310 

 $   
4,500,053 

 $   
4,509,539 

 $   
2,178,359 

ST01 
State HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy 
and Procurement 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST01-P011 Mobilization $0 $0 $0 $0 

EBU001 Mobilize Program                      
-    

                       
-    

                     
-    

                        
-    

DIN009 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                       
-    

EBU008 Enterprise Architecture Capability Design 
and Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DBB010 CASE Tool and Repository BB                      
-    

                       
-    

                     
-    

                        
-    

ST01-P013 Release 1 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA001-1 Asset Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

DAA002-1 Business Process Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA004-1 Financial Transaction Processing-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA006-1 Information Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA007-1 Knowledge Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA008-1 Procurement Management-1 (Deferred)                                                                                          
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EXTERNAL RESOURCE 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 
-    -    -    -    

DAA009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA010-1 Customer Service & Account 
Management-1 (Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA011-1 Eligibility Assessment-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA012-1 Marketing and Outreach-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA013-1 Master Person Index-1 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA016-1 Unified Communications-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA017-1 Enrollment Processing-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA018-1 Comparison Shopping-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA019-1 Appeals Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

EBU009 Design Customer Experience                      
-    

                       
-    

                     
-    

                        
-    

ST01-P012 Release 1 Implementation Strategy and 
Plan $0 $0 $0 $0 

EBU002 Develop Options Evaluation and 
Procurement Strategy 

                     
-    

                       
-    

                     
-    

                        
-    

EBU010 Develop Business Case for the HIX                      
-    

                       
-    

                     
-    

                        
-    

EIT002 Develop Interoperability Standards for 
Insurance Companies 

                     
-    

                       
-    

                     
-    

                        
-    

EIT003 Develop Operations and Support Strategy                      
-    

                       
-    

                     
-    

                        
-    

EIT006 Privacy Impact Assessment                      
-    

                       
-    

                     
-    

                        
-    

EIT007 Threat Risk Assessment                      
-    

                       
-    

                     
-    

                        
-    

EIT008 Update Implementation Plan and                                                                                          
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EXTERNAL RESOURCE 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 
Business Case based on detailed 
requirements specification 

-    -    -    -    

ST01-P014 Procurement Process $0 $0 $0 $0 

EIT019 Run Building Blocks Software 
Procurement Process 

                     
-    

                       
-    

                     
-    

                        
-    

EIT018 Run Service Delivery Software 
Procurement Process 

                     
-    

                       
-    

                     
-    

                        
-    

EIT017 Run Back Office Software Procurement 
Process 

                     
-    

                       
-    

                     
-    

                       
-    

EIT004 Run Solution Integrator Procurement 
Process 

                     
-    

                       
-    

                     
-    

                        
-    

ST02 State HIX Software Packages 
Deployment 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST02-P021 Building Block Packages Acquisition 
and Deployment $0 $0 $0 $0 

DBB001 Data Management BB                      
-    

                       
-    

                     
-    

                        
-    

DBB002 Privacy and Security BB                      
-    

                       
-    

                     
-    

                        
-    

DBB003 Workflow Engine BB                      
-    

                       
-    

                     
-    

                        
-    

DBB004 Rules Engine BB                      
-    

                       
-    

                     
-    

                        
-    

DBB005 Service Management BB                      
-    

                       
-    

                     
-    

                        
-    

DBB007 Exchange Portal BB                      
-    

                       
-    

                     
-    

                        
-    

DBB008 B2B Gateway BB                      
-    

                       
-    

                     
-    

                        
-    

DBB009 Unified Communications BB                      
-    

                       
-    

                     
-    

                        
-    

ST02-P022 Back Office Packages Acquisition and 
Deployment $0 $0 $0 $0 

DCS001 Financial Management Package                      
-    

                       
-    

                     
-    

                        
-    

DCS002 Human Resources Package                      
-    

                       
-    

                     
-    

                        
-    

DCS004 IT Asset Management Package                      
-    

                       
-    

                     
-    

                        
-    

DCS005 Knowledge Management Package                                                                                          
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EXTERNAL RESOURCE 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 
-    -    -    -    

DCS006 Information Management Package                      
-    

                       
-    

                     
-    

                        
-    

ST02-P023 Service Delivery Packages Acquisition 
and Deployment $0 $0 $0 $0 

DCS007 CRM / Case Mgmt Package                      
-    

                       
-    

                     
-    

                        
-    

DCS003 Billing Package                      
-    

                       
-    

                     
-    

                        
-    

ST03 State HIX Release 1 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST03-P031 Release1 Delivery - Back Office 
Configuration $0 $0 $0 $0 

DAB001-1 Asset Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

DAB002-1 Business Process Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB004-1 Financial Transaction Processing-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB006-1 Information Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB007-1 Knowledge Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB008-1 Procurement Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

ST04 State HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST04-P041 Release 1 Application Delivery $0 $0 $0 $0 

DAB009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB010-1 Customer Service & Account 
Management-1 (Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB011-1 Eligibility Assessment-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB012-1 Marketing and Outreach-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 

DAB013-1 Master Person Index-1 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAB014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAB016-1 Unified Communications-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB017-1 Enrollment Processing-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB018-1 Comparison Shopping-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB019-1 Appeals Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

ST05 State HIX Release 1 Integration and 
Conversion 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST05-P051 Release 1 Legacy Integration and 
Conversion $0 $0 $0 $0 

DSI001 Federal CMS integration with State HIX 
Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI002 Payment Processor Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI003 State Department of Insurance(SDOI) 
integration with State HIX Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI004 Insurance companies integration with 
State HIX Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI005 
Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI006 Bureau of Indian Affairs Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI007 Department of Homeland Security 
Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI008 US Internal Revenue Service Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI009 Other Federal Database Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI010 

Other State Databases: Vital Statistics, 
Incarceration Status, tax Filing 
(Department of Revenue), unemployment 
insurance (Department of Labor), DMV 

                     
-    

                       
-    

                     
-    

                       
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 
Integration 

DSI011 Social Security Administration Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI012 To be determined Integration                      
-    

                       
-    

                     
-    

                        
-    

CWP001 NOTE: No data conversion or loading                      
-    

                       
-    

                     
-    

                        
-    

ST06 State HIX Release 1 Infrastructure 
Delivery 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST06-P061 Release 1 Production Infrastructure 
Delivery $0 $0 $0 $0 

DIN007 Development / Test Environments 
Acquisition & Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DIN006 UAT/Staging Environment Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DIN001 Servers Acquisition & Implementation                      
-    

                       
-    

                     
-    

                        
-    

DIN002 Storage Acquisition & Implementation                      
-    

                       
-    

                     
-    

                        
-    

DIN003 Network Infrastructure Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DIN004 Load Balancer Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DIN005 High Availability environment setup 
Acquisition & Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

ST07 State HIX Release 1 Implementation  $   
113,627 

 $   
113,627 

 $   
113,627 

 $   
-   

ST07-P071 Release 1 Production Support 
Implementation $0 $0 $0 $0 

DBB006 Information Technology BB                      
-    

                       
-    

                     
-    

                        
-    

EBU004 Define System Support Organizational 
Requirements 

                     
-    

                       
-    

                     
-    

                        
-    

EBU005 Acquire System Support Resources                      
-    

                       
-    

                     
-    

                        
-    

EIT005 Run System Operation and  Support 
Procurement Process 

                     
-    

                       
-    

                     
-    

                        
-    

EIT013 Operations and Support Documentation 
and Training - Release 1 

                     
-    

                       
-    

                     
-    

                        
-    

ST07-P072 Release 1 Implementation $113,627 $113,627 $113,627 $0 
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ID NAME 14Q1 14Q2 14Q3 14Q4 

EBU003 Conversion of person data - manual 
portion 

                     
-    

                       
-    

                     
-    

                        
-    

EIT011 End User Documentation and Training - 
Release 1 

                    
113,627  

                    
113,627  

                    
113,627  

                        
-    

ST11 State HIX Release 2 Delivery - 
Mobilization and Requirements 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST11-P111 Release 2 Mobilization $0 $0 $0 $0 

EIT009 Update Implementation Plan and 
Business Case - Start of Release 2 

                     
-    

                       
-    

                     
-    

                        
-    

ST11-P112 Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA001-2 Asset Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA002-2 Business Process Management-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA003-2 Financial Management & Reporting-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA004-2 Financial Transaction Processing-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA005-2 Human Resource Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA006-2 Information Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA007-2 Knowledge Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA008-2 Procurement Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA010-2 Customer Service & Account 
Management-2 (Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA011-2 Eligibility Assessment-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA012-2 Marketing and Outreach-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA013-2 Master Person Index-2 (None)                      
-    

                       
-    

                     
-    

                        
-    

DAA014-2 Plan Certification & Risk Management-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA015-2 Premium & Tax Credit Processing-2                                                                                          
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ID NAME 14Q1 14Q2 14Q3 14Q4 
(None) -    -    -    -    

DAA016-2 Unified Communications-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA017-2 Enrollment Processing-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA018-2 Comparison Shopping-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA019-2 Appeals Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

ST12 State HIX Release 2 Delivery - Back 
Office Configuration 

 $   
1,066,733 

 $   
1,071,475 

 $   
1,080,961 

 $   
355,578 

ST12-P121 Release 2 Application Delivery - Back 
Office Configuration $1,066,733 $1,066,733 $1,066,733 $355,578 

DAB001-2 Asset Management-2 (All)                      
32,534  

                      
32,534  

                     
32,534  

                      
10,845  

DAB002-2 Business Process Management-2 
(Remaining) 

                     
85,954  

                      
85,954  

                     
85,954  

                      
28,651  

DAB003-2 Financial Management & Reporting-2 
(Remaining) 

                     
34,639  

                      
34,639  

                     
34,639  

                      
11,546  

DAB004-2 Financial Transaction Processing-2 
(Remaining) 

                     
48,461  

                      
48,461  

                     
48,461  

                      
16,154  

DAB005-2 Human Resource Management-2 (All)                     
147,458  

                    
147,458  

                    
147,458  

                      
49,153  

DAB006-2 Information Management-2 (Remaining)                     
613,655  

                    
613,655  

                    
613,655  

                    
204,552  

DAB007-2 Knowledge Management-2 (Remaining)                      
54,971  

                      
54,971  

                     
54,971  

                      
18,324  

DAB008-2 Procurement Management-2 (All)                      
49,060  

                      
49,060  

                     
49,060  

                      
16,353  

ST12-P122 Release 2 Production Infrastructure 
Delivery $0 $4,743 $14,228 $0 

DIN008 Release 2 Production Environment 
Upgrade Acquisition & Implementation 

                     
-    

                       
4,743  

                     
14,228  

                        
-    

ST13 State HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

 $   
2,657,568 

 $   
2,657,568 

 $   
2,657,568 

 $   
885,856 

ST13-P131 Release 2 Application Delivery - 
Service Delivery Configuration / Build $2,657,568 $2,657,568 $2,657,568 $885,856 

DAB009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                    
333,448  

                    
333,448  

                    
333,448  

                    
111,149  

DAB010-2 Customer Service & Account                                                                                       
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ID NAME 14Q1 14Q2 14Q3 14Q4 
Management-2 (Remaining) 80,261  80,261  80,261  26,754  

DAB011-2 Eligibility Assessment-2 (Remaining)                     
265,676  

                    
265,676  

                    
265,676  

                      
88,559  

DAB012-2 Marketing and Outreach-2 (Remaining)                      
73,975  

                      
73,975  

                     
73,975  

                      
24,658  

DAB013-2 Master Person Index-2 (None)                      
-    

                       
-    

                     
-    

                        
-    

DAB014-2 Plan Certification & Risk Management-2 
(Remaining) 

                 
1,149,666  

                 
1,149,666  

                 
1,149,666  

                    
383,222  

DAB015-2 Premium & Tax Credit Processing-2 
(None) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB016-2 Unified Communications-2 (Remaining)                      
16,825  

                      
16,825  

                     
16,825  

                        
5,608  

DAB017-2 Enrollment Processing-2 (Remaining)                     
574,401  

                    
574,401  

                    
574,401  

                    
191,467  

DAB018-2 Comparison Shopping-2 (Remaining)                      
35,149  

                      
35,149  

                     
35,149  

                      
11,716  

DAB019-2 Appeals Management-2 (Remaining)                     
128,167  

                    
128,167  

                    
128,167  

                      
42,722  

ST14 State HIX Release 2 Implementation  $   
-   

 $   
-   

 $  
-   

 $   
251,388 

ST14-P141 Release 2 Production Support 
Implementation $0 $0 $0 $30,990 

EIT014 Operations and Support Documentation 
and Training - Release 2 

                     
-    

                       
-    

                     
-    

                      
30,990  

ST14-P142 Release 2 Implementation $0 $0 $0 $220,398 

EIT012 End User Documentation and Training - 
Release 2 

                     
-    

                       
-    

                     
-    

                    
220,398  

ST21 State HIX Program Management  $   
657,384 

 $   
657,384 

 $   
657,384 

 $   
685,537 

ST21-P211 Program Management $657,384 $657,384 $657,384 $685,537 

EIT001 Program Management                      
112,614  

                    
112,614  

                    
112,614  

                    
140,768  

EIT010 Project Management Quality Assurance                     
374,142  

                    
374,142  

                    
374,142  

                    
374,142  

EIT015 Architecture Integration                     
170,628  

                    
170,628  

                    
170,628  

                    
170,628  

ST22 State HIX Program Infrastructure and 
Expenses 

 $   
-   

 $   
-   

 $   
-   

 $   
-   
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ID NAME 14Q1 14Q2 14Q3 14Q4 

ST22-P221 Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 

EBU006 Project Team Facilities Provision                      
-    

                       
-    

                     
-    

                        
-    

EBU007 Resource Travel                      
-    

                       
-    

                     
-    

                        
-    

EBU011 Supplies Provision                      
-    

                       
-    

                     
-    

                        
-    

ST22-P222 Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 

EIT016 SW Maintenance Costs During  Delivery 
Phase 

                     
-    

                       
-    

                     
-    

                        
-    
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INTERNAL RESOURCE 
COSTS BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

  STATE HIX Option  $   
152,075 

 $   
365,883 

 $   
844,125 

 $   
755,294 

 $   
601,485 

 $   
663,855 

 $   
863,943 

 $   
353,087  

ST01 
State HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy 
and Procurement 

 $   
101,698 

 $   
266,257 

 $   
267,156 

 $   
198,069 

 $   
20,304 

 $   
12,306 

 $   
-   

 $   
-   

ST01-P011 Mobilization $67,034 $0 $0 $0 $0 $0 $0 $0 

EBU001 Mobilize Program                      
29,890  

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DIN009 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                     
8,665  

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

EBU008 Enterprise Architecture Capability Design 
and Implementation 

                     
14,783  

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DBB010 CASE Tool and Repository BB                      
13,696  

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST01-P013 Release 1 Requirements and Logical 
Architecture Specification $0 $153,407 $153,407 $188,305 $0 $0 $0 $0 

DAA001-1 Asset Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAA002-1 Business Process Management-1 (Initial)                      
-    

                       
6,613  

                     
6,613  

                        
6,814  

                         
-    

                         
-    

                     
-    

                       
-    

DAA003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                       
1,975  

                     
1,975  

                        
2,035  

                         
-    

                         
-    

                     
-    

                       
-    

DAA004-1 Financial Transaction Processing-1 (Initial)                      
-    

                       
3,979  

                     
3,979  

                        
4,100  

                         
-    

                         
-    

                     
-    

                       
-    

DAA005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAA006-1 Information Management-1 (Initial)                      
-    

                       
5,307  

                     
5,307  

                        
5,468  

                         
-    

                         
-    

                     
-    

                       
-    

DAA007-1 Knowledge Management-1 (Initial)                      
-    

                       
4,412  

                     
4,412  

                        
4,546  

                         
-    

                         
-    

                     
-    

                       
-    



 

143 

© 2011 KPMG LLP 

200109566.1  

    
INTERNAL RESOURCE 
COSTS BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAA008-1 Procurement Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAA009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                       
9,668  

                     
9,668  

                        
9,961  

                         
-    

                         
-    

                     
-    

                       
-    

DAA010-1 Customer Service & Account 
Management-1 (Initial) 

                     
-    

                       
4,874  

                     
4,874  

                        
5,022  

                         
-    

                         
-    

                     
-    

                       
-    

DAA011-1 Eligibility Assessment-1 (Initial)                      
-    

                       
18,388  

                     
18,388  

                       
18,945  

                         
-    

                         
-    

                     
-    

                       
-    

DAA012-1 Marketing and Outreach-1 (Initial)                      
-    

                       
2,357  

                     
2,357  

                        
2,428  

                         
-    

                         
-    

                     
-    

                       
-    

DAA013-1 Master Person Index-1 (All)                      
-    

                       
1,513  

                     
1,513  

                        
1,559  

                         
-    

                         
-    

                     
-    

                       
-    

DAA014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                       
14,161  

                     
14,161  

                       
14,590  

                         
-    

                         
-    

                     
-    

                       
-    

DAA015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                       
20,312  

                     
20,312  

                       
20,927  

                         
-    

                         
-    

                     
-    

                        
-    

DAA016-1 Unified Communications-1 (Initial)                      
-    

                       
895  

                     
895  

                        
922  

                         
-    

                         
-    

                     
-    

                       
-    

DAA017-1 Enrollment Processing-1 (Initial)                      
-    

                       
56,084  

                     
56,084  

                       
57,783  

                         
-    

                         
-    

                     
-    

                       
-    

DAA018-1 Comparison Shopping-1 (Initial)                      
-    

                       
2,870  

                     
2,870  

                        
2,957  

                         
-    

                         
-    

                     
-    

                       
-    

DAA019-1 Appeals Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

EBU009 Design Customer Experience                      
-    

                       
-    

                     
-    

                       
30,250  

                         
-    

                         
-    

                     
-    

                       
-    

ST01-P012 Release 1 Implementation Strategy and 
Plan $12,325 $12,325 $13,224 $9,763 $20,304 $12,306 $0 $0 

EBU002 Develop Options Evaluation and 
Procurement Strategy 

                     
12,325  

                       
12,325  

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                        
-    

EBU010 Develop Business Case for the HIX                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

EIT002 Develop Interoperability Standards for 
Insurance Companies 

                     
-    

                       
-    

                     
10,381  

                        
6,920  

                         
-    

                         
-    

                     
-    

                       
-    

EIT003 Develop Operations and Support Strategy                      
-    

                       
-    

                     
2,843  

                        
2,843  

                         
3,790  

                         
-    

                     
-    

                       
-    

EIT006 Privacy Impact Assessment                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
3,016  

                     
-    

                       
-    

EIT007 Threat Risk Assessment                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
7,455  

                     
-    

                       
-    
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

EIT008 
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

                     
-    

                       
-    

                     
-    

                        
-    

                       
16,513  

                         
1,835  

                     
-    

                       
-    

ST01-P014 Procurement Process $22,339 $100,525 $100,525 $0 $0 $0 $0 $0 

EIT019 Run Building Blocks Software 
Procurement Process 

                     
4,820  

                       
21,688  

                     
21,688  

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

EIT018 Run Service Delivery Software 
Procurement Process 

                     
5,595  

                       
25,178  

                     
25,178  

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

EIT017 Run Back Office Software Procurement 
Process 

                     
5,109  

                       
22,989  

                     
22,989  

                        
-    

                         
-    

                         
-    

                     
-    

                        
-    

EIT004 Run Solution Integrator Procurement 
Process 

                     
6,816  

                       
30,671  

                     
30,671  

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST02 State HIX Software Packages 
Deployment 

 $   
-   

 $   
-   

 $   
59,233 

 $   
39,489 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST02-P021 Building Block Packages Acquisition 
and Deployment $0 $0 $25,253 $16,835 $0 $0 $0 $0 

DBB001 Data Management BB                      
-    

                       
-    

                     
3,157  

                        
2,104  

                         
-    

                         
-    

                     
-    

                       
-    

DBB002 Privacy and Security BB                      
-    

                       
-    

                     
3,157  

                        
2,104  

                         
-    

                         
-    

                     
-    

                       
-    

DBB003 Workflow Engine BB                      
-    

                       
-    

                     
3,157  

                        
2,104  

                         
-    

                         
-    

                     
-    

                       
-    

DBB004 Rules Engine BB                      
-    

                       
-    

                     
3,157  

                        
2,104  

                         
-    

                         
-    

                     
-    

                       
-    

DBB005 Service Management BB                      
-    

                       
-    

                     
3,157  

                        
2,104  

                         
-    

                         
-    

                     
-    

                       
-    

DBB007 Exchange Portal BB                      
-    

                       
-    

                     
3,157  

                        
2,104  

                         
-    

                         
-    

                     
-    

                       
-    

DBB008 B2B Gateway BB                      
-    

                       
-    

                     
3,157  

                        
2,104  

                         
-    

                         
-    

                     
-    

                       
-    

DBB009 Unified Communications BB                      
-    

                       
-    

                     
3,157  

                        
2,104  

                         
-    

                         
-    

                     
-    

                       
-    

ST02-P022 Back Office Packages Acquisition and 
Deployment $0 $0 $22,654 $15,102 $0 $0 $0 $0 

DCS001 Financial Management Package                      
-    

                       
-    

                     
5,663  

                        
3,776  

                         
-    

                         
-    

                     
-    

                       
-    

DCS002 Human Resources Package                      
-    

                       
-    

                     
5,663  

                        
3,776  

                         
-    

                         
-    

                     
-    

                       
-    

DCS004 IT Asset Management Package                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DCS005 Knowledge Management Package                      
-    

                       
-    

                     
5,663  

                        
3,776  

                         
-    

                         
-    

                     
-    

                       
-    

DCS006 Information Management Package                      
-    

                       
-    

                     
5,663  

                        
3,776  

                         
-    

                         
-    

                     
-    

                       
-    

ST02-P023 Service Delivery Packages Acquisition 
and Deployment $0 $0 $11,327 $7,551 $0 $0 $0 $0 

DCS007 CRM / Case Mgmt Package                      
-    

                       
-    

                     
5,663  

                        
3,776  

                         
-    

                         
-    

                     
-    

                       
-    

DCS003 Billing Package                      
-    

                       
-    

                     
5,663  

                        
3,776  

                         
-    

                         
-    

                     
-    

                       
-    

ST03 State HIX Release 1 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
57,684 

 $   
57,684 

 $   
57,684 

 $   
57,684 

 $   
57,684 

 $   
-   

ST03-P031 Release1 Delivery - Back Office 
Configuration $0 $0 $57,684 $57,684 $57,684 $57,684 $57,684 $0 

DAB001-1 Asset Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB002-1 Business Process Management-1 (Initial)                      
-    

                       
-    

                     
17,190  

                       
17,190  

                       
17,190  

                       
17,190  

                     
17,190  

                       
-    

DAB003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                       
-    

                     
5,078  

                        
5,078  

                         
5,078  

                         
5,078  

                     
5,078  

                       
-    

DAB004-1 Financial Transaction Processing-1 (Initial)                      
-    

                       
-    

                     
10,273  

                       
10,273  

                       
10,273  

                       
10,273  

                     
10,273  

                       
-    

DAB005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB006-1 Information Management-1 (Initial)                      
-    

                       
-    

                     
13,635  

                       
13,635  

                       
13,635  

                       
13,635  

                     
13,635  

                       
-    

DAB007-1 Knowledge Management-1 (Initial)                      
-    

                       
-    

                     
11,509  

                       
11,509  

                       
11,509  

                       
11,509  

                     
11,509  

                       
-    

DAB008-1 Procurement Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST04 State HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
339,482 

 $   
339,482 

 $   
339,482 

 $   
339,482 

 $   
339,482 

 $   
-   

ST04-P041 Release 1 Application Delivery $0 $0 $339,482 $339,482 $339,482 $339,482 $339,482 $0 

DAB009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                       
-    

                     
24,979  

                       
24,979  

                       
24,979  

                       
24,979  

                     
24,979  

                       
-    

DAB010-1 Customer Service & Account 
Management-1 (Initial) 

                     
-    

                       
-    

                     
12,639  

                       
12,639  

                       
12,639  

                       
12,639  

                     
12,639  

                       
-    

DAB011-1 Eligibility Assessment-1 (Initial)                      
-    

                       
-    

                     
47,844  

                       
47,844  

                       
47,844  

                       
47,844  

                     
47,844  

                       
-    

DAB012-1 Marketing and Outreach-1 (Initial)                                                                                                                                                                                        
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INTERNAL RESOURCE 
COSTS BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
-    -    5,726  5,726  5,726  5,726  5,726  -    

DAB013-1 Master Person Index-1 (All)                      
-    

                       
-    

                     
3,612  

                        
3,612  

                         
3,612  

                         
3,612  

                     
3,612  

                       
-    

DAB014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                       
-    

                     
36,551  

                       
36,551  

                       
36,551  

                       
36,551  

                     
36,551  

                       
-    

DAB015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                       
-    

                     
52,574  

                       
52,574  

                       
52,574  

                       
52,574  

                     
52,574  

                       
-    

DAB016-1 Unified Communications-1 (Initial)                      
-    

                       
-    

                     
2,491  

                        
2,491  

                         
2,491  

                         
2,491  

                     
2,491  

                       
-    

DAB017-1 Enrollment Processing-1 (Initial)                      
-    

                       
-    

                     
145,604  

                     
145,604  

                     
145,604  

                     
145,604  

                     
145,604  

                       
-    

DAB018-1 Comparison Shopping-1 (Initial)                      
-    

                       
-    

                     
7,461  

                        
7,461  

                         
7,461  

                         
7,461  

                     
7,461  

                       
-    

DAB019-1 Appeals Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST05 State HIX Release 1 Integration and 
Conversion 

 $   
-   

 $   
-   

 $   
30,343 

 $   
30,343 

 $   
30,343 

 $   
30,343 

 $   
30,343 

 $   
-   

ST05-P051 Release 1 Legacy Integration and 
Conversion $0 $0 $30,343 $30,343 $30,343 $30,343 $30,343 $0 

DSI001 Federal CMS integration with State HIX 
Integration 

                     
-    

                       
-    

                     
5,503  

                        
5,503  

                         
5,503  

                         
5,503  

                     
5,503  

                       
-    

DSI002 Payment Processor Integration                      
-    

                       
-    

                     
1,629  

                        
1,629  

                         
1,629  

                         
1,629  

                     
1,629  

                       
-    

DSI003 State Department of Insurance(SDOI) 
integration with State HIX Integration 

                     
-    

                       
-    

                     
4,915  

                        
4,915  

                         
4,915  

                         
4,915  

                     
4,915  

                       
-    

DSI004 Insurance companies integration with 
State HIX Integration 

                     
-    

                       
-    

                     
-    

                       
-    

                         
-    

                         
-    

                     
-    

                       
-    

DSI005 
Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program Integration 

                     
-    

                       
-    

                     
4,888  

                        
4,888  

                         
4,888  

                         
4,888  

                     
4,888  

                       
-    

DSI006 Bureau of Indian Affairs Integration                      
-    

                       
-    

                     
459  

                        
459  

                         
459  

                         
459  

                     
459  

                       
-    

DSI007 Department of Homeland Security 
Integration 

                     
-    

                       
-    

                     
960  

                        
960  

                         
960  

                         
960  

                     
960  

                       
-    

DSI008 US Internal Revenue Service Integration                      
-    

                       
-    

                     
3,810  

                        
3,810  

                         
3,810  

                         
3,810  

                     
3,810  

                       
-    

DSI009 Other Federal Database Integration                      
-    

                       
-    

                     
459  

                        
459  

                         
459  

                         
459  

                     
459  

                       
-    

DSI010 Other State Databases: Vital Statistics, 
Incarceration Status, tax Filing 

                     
-    

                       
-    

                     
960  

                        
960  

                         
960  

                         
960  

                     
960  

                       
-    
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INTERNAL RESOURCE 
COSTS BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
(Department of Revenue), unemployment 
insurance (Department of Labor), DMV 
Integration 

DSI011 Social Security Administration Integration                      
-    

                       
-    

                     
960  

                        
960  

                         
960  

                         
960  

                     
960  

                       
-    

DSI012 To be determined Integration                      
-    

                       
-    

                     
5,800  

                        
5,800  

                         
5,800  

                         
5,800  

                     
5,800  

                       
-    

CWP001 NOTE: No data conversion or loading                      
-    

                       
-    

                     
-    

                       
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST06 State HIX Release 1 Infrastructure 
Delivery 

 $   
-   

 $   
8,665 

 $   
4,332 

 $   
4,332 

 $   
58,083 

 $   
58,083 

 $   
29,041 

 $   
-   

ST06-P061 Release 1 Production Infrastructure 
Delivery $0 $8,665 $4,332 $4,332 $58,083 $58,083 $29,041 $0 

DIN007 Development / Test Environments 
Acquisition & Implementation 

                     
-    

                       
8,665  

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DIN006 UAT/Staging Environment Acquisition & 
Implementation 

                     
-    

                       
-    

                     
4,332  

                        
4,332  

                         
-    

                         
-    

                     
-    

                       
-    

DIN001 Servers Acquisition & Implementation                      
-    

                       
-    

                     
-    

                        
-    

                       
12,652  

                       
12,652  

                     
6,326  

                       
-    

DIN002 Storage Acquisition & Implementation                      
-    

                       
-    

                     
-    

                        
-    

                         
8,106  

                         
8,106  

                     
4,053  

                       
-    

DIN003 Network Infrastructure Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

                         
6,886  

                         
6,886  

                     
3,443  

                       
-    

DIN004 Load Balancer Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

                         
7,540  

                         
7,540  

                     
3,770  

                       
-    

DIN005 High Availability environment setup 
Acquisition & Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

                       
22,900  

                       
22,900  

                     
11,450  

                       
-    

ST07 State HIX Release 1 Implementation  $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
9,695 

 $   
61,714 

 $   
93,199 

 $   
38,893  

ST07-P071 Release 1 Production Support 
Implementation $0 $0 $0 $0 $9,695 $61,714 $93,199 $0 

DBB006 Information Technology BB                      
-    

                       
-    

                     
-    

                        
-    

                         
8,132  

                         
8,132  

                     
-    

                       
-    

EBU004 Define System Support Organizational 
Requirements 

                     
-    

                       
-    

                     
-    

                        
-    

                         
1,563  

                         
-    

                     
-    

                       
-    

EBU005 Acquire System Support Resources                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                       
21,159  

                     
-    

                       
-    

EIT005 Run System Operation and  Support 
Procurement Process 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                       
32,423  

                     
-    

                       
-    

EIT013 Operations and Support Documentation 
and Training - Release 1 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
93,199  

                       
-    
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INTERNAL RESOURCE 
COSTS BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
ST07-P072 Release 1 Implementation $0 $0 $0 $0 $0 $0 $0 $38,893 

EBU003 Conversion of person data - manual 
portion 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                        
-    

EIT011 End User Documentation and Training - 
Release 1 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
38,893  

ST11 State HIX Release 2 Delivery - 
Mobilization and Requirements 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
18,348 

 $   
228,299 

 $   
228,299  

ST11-P111 Release 2 Mobilization $0 $0 $0 $0 $0 $18,348 $0 $0 

EIT009 Update Implementation Plan and 
Business Case - Start of Release 2 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                       
18,348  

                     
-    

                       
-    

ST11-P112 Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 $0 $0 $228,299 $228,299 

DAA001-2 Asset Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
1,979  

                       
1,979  

DAA002-2 Business Process Management-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
5,329  

                       
5,329  

DAA003-2 Financial Management & Reporting-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
2,292  

                       
2,292  

DAA004-2 Financial Transaction Processing-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
2,992  

                       
2,992  

DAA005-2 Human Resource Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
9,021  

                       
9,021  

DAA006-2 Information Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
37,505  

                       
37,505  

DAA007-2 Knowledge Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
3,571  

                       
3,571  

DAA008-2 Procurement Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
2,992  

                       
2,992  

DAA009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
20,398  

                       
20,398  

DAA010-2 Customer Service & Account 
Management-2 (Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
4,971  

                       
4,971  

DAA011-2 Eligibility Assessment-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
16,127  

                       
16,127  

DAA012-2 Marketing and Outreach-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
4,393  

                       
4,393  

DAA013-2 Master Person Index-2 (None)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAA014-2 Plan Certification & Risk Management-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
70,116  

                       
70,116  
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INTERNAL RESOURCE 
COSTS BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAA015-2 Premium & Tax Credit Processing-2 
(None) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAA016-2 Unified Communications-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
1,234  

                       
1,234  

DAA017-2 Enrollment Processing-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
35,124  

                       
35,124  

DAA018-2 Comparison Shopping-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
2,292  

                       
2,292  

DAA019-2 Appeals Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
7,964  

                       
7,964  

ST12 State HIX Release 2 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST12-P121 Release 2 Application Delivery - Back 
Office Configuration $0 $0 $0 $0 $0 $0 $0 $0 

DAB001-2 Asset Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB002-2 Business Process Management-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB003-2 Financial Management & Reporting-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB004-2 Financial Transaction Processing-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB005-2 Human Resource Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB006-2 Information Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB007-2 Knowledge Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB008-2 Procurement Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST12-P122 Release 2 Production Infrastructure 
Delivery $0 $0 $0 $0 $0 $0 $0 $0 

DIN008 Release 2 Production Environment 
Upgrade Acquisition & Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST13 State HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST13-P131 Release 2 Application Delivery - 
Service Delivery Configuration / Build $0 $0 $0 $0 $0 $0 $0 $0 

DAB009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAB010-2 Customer Service & Account 
Management-2 (Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB011-2 Eligibility Assessment-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB012-2 Marketing and Outreach-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB013-2 Master Person Index-2 (None)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB014-2 Plan Certification & Risk Management-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB015-2 Premium & Tax Credit Processing-2 
(None) 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB016-2 Unified Communications-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB017-2 Enrollment Processing-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB018-2 Comparison Shopping-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

DAB019-2 Appeals Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST14 State HIX Release 2 Implementation  $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST14-P141 Release 2 Production Support 
Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT014 Operations and Support Documentation 
and Training - Release 2 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST14-P142 Release 2 Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT012 End User Documentation and Training - 
Release 2 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST21 State HIX Program Management  $   
50,377 

 $   
90,961 

 $   
85,895 

 $   
85,895 

 $   
85,895 

 $   
85,895 

 $   
85,895 

 $   
85,895  

ST21-P211 Program Management $50,377 $90,961 $85,895 $85,895 $85,895 $85,895 $85,895 $85,895 

EIT001 Program Management                       
50,377  

                       
40,302  

                     
40,302  

                       
40,302  

                       
40,302  

                       
40,302  

                     
40,302  

                       
40,302  

EIT010 Project Management Quality Assurance                      
-    

                       
30,216  

                     
27,194  

                       
27,194  

                       
27,194  

                       
27,194  

                     
27,194  

                       
27,194  

EIT015 Architecture Integration                      
-    

                       
20,444  

                     
18,399  

                       
18,399  

                       
18,399  

                       
18,399  

                     
18,399  

                       
18,399  

ST22 State HIX Program Infrastructure and 
Expenses 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

ST22-P221 Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 $0 $0 $0 $0 

EBU006 Project Team Facilities Provision                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

EBU007 Resource Travel                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

EBU011 Supplies Provision                      
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    

ST22-P222 Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 $0 $0 $0 $0 

EIT016 SW Maintenance Costs During  Delivery 
Phase 

                     
-    

                       
-    

                     
-    

                        
-    

                         
-    

                         
-    

                     
-    

                       
-    
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INTERNAL RESOURCE 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

  STATE HIX Option  $   
708,828 

 $   
710,995 

 $   
715,327 

 $   
348,228 

ST01 
State HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy 
and Procurement 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST01-P011 Mobilization $0 $0 $0 $0 

EBU001 Mobilize Program                      
-    

                       
-    

                     
-    

                        
-    

DIN009 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

EBU008 Enterprise Architecture Capability Design 
and Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DBB010 CASE Tool and Repository BB                      
-    

                       
-    

                     
-    

                        
-    

ST01-P013 Release 1 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA001-1 Asset Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

DAA002-1 Business Process Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA004-1 Financial Transaction Processing-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA006-1 Information Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA007-1 Knowledge Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 

DAA008-1 Procurement Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

DAA009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA010-1 Customer Service & Account 
Management-1 (Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA011-1 Eligibility Assessment-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA012-1 Marketing and Outreach-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA013-1 Master Person Index-1 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA016-1 Unified Communications-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA017-1 Enrollment Processing-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA018-1 Comparison Shopping-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAA019-1 Appeals Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

EBU009 Design Customer Experience                      
-    

                       
-    

                     
-    

                        
-    

ST01-P012 Release 1 Implementation Strategy and 
Plan $0 $0 $0 $0 

EBU002 Develop Options Evaluation and 
Procurement Strategy 

                     
-    

                       
-    

                     
-    

                        
-    

EBU010 Develop Business Case for the HIX                      
-    

                       
-    

                     
-    

                        
-    

EIT002 Develop Interoperability Standards for 
Insurance Companies 

                     
-    

                       
-    

                     
-    

                       
-    

EIT003 Develop Operations and Support Strategy                      
-    

                       
-    

                     
-    

                        
-    

EIT006 Privacy Impact Assessment                      
-    

                       
-    

                     
-    

                        
-    

EIT007 Threat Risk Assessment                      
-    

                       
-    

                     
-    

                        
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 

EIT008 
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

                     
-    

                       
-    

                     
-    

                        
-    

ST01-P014 Procurement Process $0 $0 $0 $0 

EIT019 Run Building Blocks Software 
Procurement Process 

                     
-    

                       
-    

                     
-    

                        
-    

EIT018 Run Service Delivery Software 
Procurement Process 

                     
-    

                       
-    

                     
-    

                        
-    

EIT017 Run Back Office Software Procurement 
Process 

                     
-    

                       
-    

                     
-    

                        
-    

EIT004 Run Solution Integrator Procurement 
Process 

                     
-    

                       
-    

                     
-    

                        
-    

ST02 State HIX Software Packages 
Deployment 

 $   
-   

 $   
-   

 $   
-  

 $   
-   

ST02-P021 Building Block Packages Acquisition 
and Deployment $0 $0 $0 $0 

DBB001 Data Management BB                      
-    

                       
-    

                     
-    

                        
-    

DBB002 Privacy and Security BB                      
-    

                       
-    

                     
-    

                        
-    

DBB003 Workflow Engine BB                      
-    

                       
-    

                     
-    

                        
-    

DBB004 Rules Engine BB                      
-    

                       
-    

                     
-    

                        
-    

DBB005 Service Management BB                      
-    

                       
-    

                     
-    

                        
-    

DBB007 Exchange Portal BB                      
-    

                       
-    

                     
-    

                        
-    

DBB008 B2B Gateway BB                      
-    

                       
-    

                     
-    

                        
-    

DBB009 Unified Communications BB                      
-    

                       
-    

                     
-    

                        
-    

ST02-P022 Back Office Packages Acquisition and 
Deployment $0 $0 $0 $0 

DCS001 Financial Management Package                      
-    

                       
-    

                     
-    

                        
-    

DCS002 Human Resources Package                      
-    

                       
-    

                     
-    

                        
-    

DCS004 IT Asset Management Package                      
-    

                       
-    

                     
-    

                        
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 

DCS005 Knowledge Management Package                      
-    

                       
-    

                     
-    

                        
-    

DCS006 Information Management Package                      
-    

                       
-    

                     
-    

                        
-    

ST02-P023 Service Delivery Packages Acquisition 
and Deployment $0 $0 $0 $0 

DCS007 CRM / Case Mgmt Package                      
-    

                       
-    

                     
-    

                        
-    

DCS003 Billing Package                      
-    

                       
-    

                     
-    

                        
-    

ST03 State HIX Release 1 Delivery - Back 
Office Configuration 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST03-P031 Release1 Delivery - Back Office 
Configuration $0 $0 $0 $0 

DAB001-1 Asset Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

DAB002-1 Business Process Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB003-1 Financial Management & Reporting-1 
(Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB004-1 Financial Transaction Processing-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB005-1 Human Resource Management-1 
(Deferred) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB006-1 Information Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB007-1 Knowledge Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB008-1 Procurement Management-1 (Deferred)                      
-    

                       
-    

                     
-    

                        
-    

ST04 State HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

 $   
-   

 $   
-   

 $   
-  

 $   
-   

ST04-P041 Release 1 Application Delivery $0 $0 $0 $0 

DAB009-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB010-1 Customer Service & Account 
Management-1 (Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB011-1 Eligibility Assessment-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 

DAB012-1 Marketing and Outreach-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB013-1 Master Person Index-1 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAB014-1 Plan Certification & Risk Management-1 
(Initial) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB015-1 Premium & Tax Credit Processing-1 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAB016-1 Unified Communications-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB017-1 Enrollment Processing-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB018-1 Comparison Shopping-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

DAB019-1 Appeals Management-1 (Initial)                      
-    

                       
-    

                     
-    

                        
-    

ST05 State HIX Release 1 Integration and 
Conversion 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST05-P051 Release 1 Legacy Integration and 
Conversion $0 $0 $0 $0 

DSI001 Federal CMS integration with State HIX 
Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI002 Payment Processor Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI003 State Department of Insurance(SDOI) 
integration with State HIX Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI004 Insurance companies integration with 
State HIX Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI005 
Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI006 Bureau of Indian Affairs Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI007 Department of Homeland Security 
Integration 

                     
-    

                       
-    

                     
-    

                        
-    

DSI008 US Internal Revenue Service Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI009 Other Federal Database Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI010 Other State Databases: Vital Statistics, 
Incarceration Status, tax Filing 

                     
-    

                       
-    

                     
-    

                        
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 
(Department of Revenue), unemployment 
insurance (Department of Labor), DMV 
Integration 

DSI011 Social Security Administration Integration                      
-    

                       
-    

                     
-    

                        
-    

DSI012 To be determined Integration                      
-    

                       
-    

                     
-    

                        
-    

CWP001 NOTE: No data conversion or loading                      
-    

                       
-    

                     
-    

                        
-    

ST06 State HIX Release 1 Infrastructure 
Delivery 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST06-P061 Release 1 Production Infrastructure 
Delivery $0 $0 $0 $0 

DIN007 Development / Test Environments 
Acquisition & Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DIN006 UAT/Staging Environment Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DIN001 Servers Acquisition & Implementation                      
-    

                       
-    

                     
-    

                        
-    

DIN002 Storage Acquisition & Implementation                      
-    

                       
-    

                     
-    

                        
-    

DIN003 Network Infrastructure Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DIN004 Load Balancer Acquisition & 
Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

DIN005 High Availability environment setup 
Acquisition & Implementation 

                     
-    

                       
-    

                     
-    

                        
-    

ST07 State HIX Release 1 Implementation  $   
38,893 

 $   
38,893 

 $   
38,893 

 $   
-   

ST07-P071 Release 1 Production Support 
Implementation $0 $0 $0 $0 

DBB006 Information Technology BB                      
-    

                       
-    

                     
-    

                        
-    

EBU004 Define System Support Organizational 
Requirements 

                     
-    

                       
-    

                     
-    

                        
-    

EBU005 Acquire System Support Resources                      
-    

                       
-    

                     
-    

                        
-    

EIT005 Run System Operation and  Support 
Procurement Process 

                     
-    

                       
-    

                     
-    

                        
-    

EIT013 Operations and Support Documentation 
and Training - Release 1 

                     
-    

                       
-    

                     
-    

                        
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 
ST07-P072 Release 1 Implementation $38,893 $38,893 $38,893 $0 

EBU003 Conversion of person data - manual 
portion 

                     
-    

                       
-    

                     
-    

                        
-    

EIT011 End User Documentation and Training - 
Release 1 

                     
38,893  

                       
38,893  

                     
38,893  

                        
-    

ST11 State HIX Release 2 Delivery - 
Mobilization and Requirements 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST11-P111 Release 2 Mobilization $0 $0 $0 $0 

EIT009 Update Implementation Plan and 
Business Case - Start of Release 2 

                     
-    

                       
-    

                     
-    

                        
-    

ST11-P112 Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA001-2 Asset Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA002-2 Business Process Management-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA003-2 Financial Management & Reporting-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA004-2 Financial Transaction Processing-2 
(Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA005-2 Human Resource Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA006-2 Information Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA007-2 Knowledge Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA008-2 Procurement Management-2 (All)                      
-    

                       
-    

                     
-    

                        
-    

DAA009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA010-2 Customer Service & Account 
Management-2 (Remaining) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA011-2 Eligibility Assessment-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA012-2 Marketing and Outreach-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA013-2 Master Person Index-2 (None)                      
-    

                       
-    

                     
-    

                        
-    

DAA014-2 Plan Certification & Risk Management-2                                                                                          
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ID NAME 14Q1 14Q2 14Q3 14Q4 
(Remaining) -    -    -    -    

DAA015-2 Premium & Tax Credit Processing-2 
(None) 

                     
-    

                       
-    

                     
-    

                        
-    

DAA016-2 Unified Communications-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA017-2 Enrollment Processing-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA018-2 Comparison Shopping-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

DAA019-2 Appeals Management-2 (Remaining)                      
-    

                       
-    

                     
-    

                        
-    

ST12 State HIX Release 2 Delivery - Back 
Office Configuration 

 $   
167,229 

 $   
169,396 

 $   
173,728 

 $   
55,743 

ST12-P121 Release 2 Application Delivery - Back 
Office Configuration $167,229 $167,229 $167,229 $55,743 

DAB001-2 Asset Management-2 (All)                      
5,171  

                       
5,171  

                     
5,171  

                        
1,724  

DAB002-2 Business Process Management-2 
(Remaining) 

                     
13,552  

                       
13,552  

                     
13,552  

                        
4,517  

DAB003-2 Financial Management & Reporting-2 
(Remaining) 

                     
5,418  

                       
5,418  

                     
5,418  

                        
1,806  

DAB004-2 Financial Transaction Processing-2 
(Remaining) 

                     
7,627  

                       
7,627  

                     
7,627  

                        
2,542  

DAB005-2 Human Resource Management-2 (All)                      
23,071  

                       
23,071  

                     
23,071  

                        
7,690  

DAB006-2 Information Management-2 (Remaining)                      
96,128  

                       
96,128  

                     
96,128  

                       
32,043  

DAB007-2 Knowledge Management-2 (Remaining)                      
8,589  

                       
8,589  

                     
8,589  

                        
2,863  

DAB008-2 Procurement Management-2 (All)                      
7,673  

                       
7,673  

                     
7,673  

                        
2,558  

ST12-P122 Release 2 Production Infrastructure 
Delivery $0 $2,166 $6,499 $0 

DIN008 Release 2 Production Environment 
Upgrade Acquisition & Implementation 

                     
-    

                       
2,166  

                     
6,499  

                        
-    

ST13 State HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

 $   
416,811 

 $   
416,811 

 $   
416,811 

 $   
138,937 

ST13-P131 Release 2 Application Delivery - 
Service Delivery Configuration / Build $416,811 $416,811 $416,811 $138,937 
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ID NAME 14Q1 14Q2 14Q3 14Q4 

DAB009-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                     
52,371  

                       
52,371  

                     
52,371  

                       
17,457  

DAB010-2 Customer Service & Account 
Management-2 (Remaining) 

                     
12,514  

                       
12,514  

                     
12,514  

                        
4,171  

DAB011-2 Eligibility Assessment-2 (Remaining)                      
41,630  

                       
41,630  

                     
41,630  

                       
13,877  

DAB012-2 Marketing and Outreach-2 (Remaining)                      
11,567  

                       
11,567  

                     
11,567  

                        
3,856  

DAB013-2 Master Person Index-2 (None)                      
-    

                       
-    

                     
-    

                        
-    

DAB014-2 Plan Certification & Risk Management-2 
(Remaining) 

                     
180,154  

                     
180,154  

                     
180,154  

                       
60,051  

DAB015-2 Premium & Tax Credit Processing-2 
(None) 

                     
-    

                       
-    

                     
-    

                        
-    

DAB016-2 Unified Communications-2 (Remaining)                      
2,724  

                       
2,724  

                     
2,724  

                        
908  

DAB017-2 Enrollment Processing-2 (Remaining)                      
90,218  

                       
90,218  

                     
90,218  

                       
30,073  

DAB018-2 Comparison Shopping-2 (Remaining)                      
5,524  

                       
5,524  

                     
5,524  

                        
1,841  

DAB019-2 Appeals Management-2 (Remaining)                      
20,110  

                       
20,110  

                     
20,110  

                        
6,703  

ST14 State HIX Release 2 Implementation  $   
-   

 $   
-   

 $   
-   

 $   
57,577 

ST14-P141 Release 2 Production Support 
Implementation $0 $0 $0 $46,676 

EIT014 Operations and Support Documentation 
and Training - Release 2 

                     
-    

                       
-    

                     
-    

                       
46,676  

ST14-P142 Release 2 Implementation $0 $0 $0 $10,901 

EIT012 End User Documentation and Training - 
Release 2 

                     
-    

                       
-    

                     
-    

                       
10,901  

ST21 State HIX Program Management  $   
85,895 

 $   
85,895 

 $   
85,895 

 $   
95,971 

ST21-P211 Program Management $85,895 $85,895 $85,895 $95,971 

EIT001 Program Management                       
40,302  

                       
40,302  

                     
40,302  

                       
50,377  

EIT010 Project Management Quality Assurance                      
27,194  

                       
27,194  

                     
27,194  

                       
27,194  

EIT015 Architecture Integration                                                                                         
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ID NAME 14Q1 14Q2 14Q3 14Q4 
18,399  18,399  18,399  18,399  

ST22 State HIX Program Infrastructure and 
Expenses 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

ST22-P221 Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 

EBU006 Project Team Facilities Provision                      
-    

                       
-    

                     
-    

                        
-    

EBU007 Resource Travel                      
-    

                       
-    

                     
-    

                        
-    

EBU011 Supplies Provision                      
-    

                       
-    

                     
-    

                        
-    

ST22-P222 Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 

EIT016 SW Maintenance Costs During  Delivery 
Phase 

                     
-    

                       
-    

                     
-    

                        
-    
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Figure 24: Federal Exchange Option ‐ Total Implementation Costs Over 3 Years 

 

 

    

TOTAL 
IMPLEMENTATION 
COSTS OVER 3 YEARS 

          

ID NAME 
External 

Resource 
Costs 

Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

  FEDERAL HIX Option  $   
15,438,973 

 $   
2,638,496 

 $   
606,100 

 $   
1,816,461 

 $   
252,650 

 $  
20,752,680 

 $   
1,602,592  

FD01 
Federal HIX Release 1 Delivery - 
Mobilization, Requirements, 
Strategy and Procurement 

 $   
1,471,362 

 $   
197,955 

 $   
11,700 

 $   
41,876 

 $   
90,000 

 $   
1,812,893 

 $   
13,055  

FD01-
Q011 Mobilization $413,490 $44,616 $11,700 $41,876 $90,000 $601,682 $13,055 

EBU021 Mobilize Program $34,770 $7,473 $0 $0 $90,000 $132,243 $0 

DIN029 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

$18,971 $8,665 $11,700 $0 $0 $39,336 $4,680 

EBU028 Enterprise Architecture Capability Design 
and Implementation $239,280 $14,783 $0 $0 $0 $254,063 $0 

DBB030 CASE Tool and Repository BB $120,469 $13,696 $0 $41,876 $0 $176,040 $8,375 

FD01-
Q013 

Release 1 Requirements and 
Logical Architecture Specification $429,996 $79,208 $0 $0 $0 $509,205 $0 

DAA021-1 Asset Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAA022-1 Business Process Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAA023-1 Financial Management & Reporting-1 
(Initial) $32,437 $5,985 $0 $0 $0 $38,421 $0 

DAA024-1 Financial Transaction Processing-1 
(Initial) $0 $0 $0 $0 $0 $0 $0 

DAA025-1 Human Resource Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 
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ID NAME 
External 

Resource 
Costs 

Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

DAA026-1 Information Management-1 (Initial) $64,874 $11,969 $0 $0 $0 $76,843 $0 

DAA027-1 Knowledge Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAA028-1 Procurement Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAA029-1 Broker / Navigator Relationship 
Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAA030-1 Customer Service & Account 
Management-1 (Initial) $45,183 $8,453 $0 $0 $0 $53,636 $0 

DAA031-1 Eligibility Assessment-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAA032-1 Marketing and Outreach-1 (Initial) $28,602 $5,270 $0 $0 $0 $33,871 $0 

DAA033-1 Master Person Index-1 (All) $0 $0 $0 $0 $0 $0 $0 

DAA034-1 Plan Certification & Risk Management-1 
(Initial) $243,795 $44,819 $0 $0 $0 $288,615 $0 

DAA035-1 Premium & Tax Credit Processing-1 (All) $0 $0 $0 $0 $0 $0 $0 

DAA036-1 Unified Communications-1 (Initial) $15,106 $2,712 $0 $0 $0 $17,818 $0 

DAA037-1 Enrollment Processing-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAA038-1 Comparison Shopping-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAA039-1 Appeals Management-1 (Deferred) $0 $0 $0 $0 $0 $0 $0 

EBU029 Design Customer Experience $0 $0 $0 $0 $0 $0 $0 

FD01-
Q012 

Release 1 Implementation Strategy 
and Plan $195,608 $22,074 $0 $0 $0 $217,682 $0 

EBU022 Develop Options Evaluation and 
Procurement Strategy $53,843 $6,163 $0 $0 $0 $60,005 $0 

EBU030 Develop Business Case for the HIX $0 $0 $0 $0 $0 $0 $0 

EIT022 Develop Interoperability Standards for 
Insurance Companies $42,031 $6,147 $0 $0 $0 $48,178 $0 

EIT023 Develop Operations and Support Strategy $27,429 $2,407 $0 $0 $0 $29,837 $0 

EIT026 Privacy Impact Assessment $19,050 $830 $0 $0 $0 $19,880 $0 

EIT027 Threat Risk Assessment $30,188 $1,902 $0 $0 $0 $32,089 $0 
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ID NAME 
External 

Resource 
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Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

EIT028 
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

$23,068 $4,625 $0 $0 $0 $27,693 $0 

FD01-
Q014 Procurement Process $432,268 $52,057 $0 $0 $0 $484,325 $0 

EIT039 Run Building Blocks Software 
Procurement Process $0 $0 $0 $0 $0 $0 $0 

EIT038 Run Service Delivery Software 
Procurement Process $0 $0 $0 $0 $0 $0 $0 

EIT037 Run Back Office Software Procurement 
Process $56,343 $7,716 $0 $0 $0 $64,059 $0 

EIT024 Run Solution Integrator Procurement 
Process $375,925 $44,340 $0 $0 $0 $420,265 $0 

FD02 Federal HIX Software Packages 
Deployment 

 $   
584,055 

 $   
60,966 

 $   
-   

 $   
1,574,585 

 $   
-   

 $   
2,219,606 

 $   
314,917  

FD02-
Q021 

Building Block Packages 
Acquisition and Deployment $458,834 $42,088 $0 $984,785 $0 $1,485,707 $196,957 

DBB021 Data Management BB $57,354 $5,261 $0 $40,735 $0 $103,350 $8,147 

DBB022 Privacy and Security BB $57,354 $5,261 $0 $100,000 $0 $162,615 $20,000 

DBB023 Workflow Engine BB $57,354 $5,261 $0 $200,000 $0 $262,615 $40,000 

DBB024 Rules Engine BB $57,354 $5,261 $0 $200,000 $0 $262,615 $40,000 

DBB025 Service Management BB $57,354 $5,261 $0 $84,000 $0 $146,615 $16,800 

DBB027 Exchange Portal BB $57,354 $5,261 $0 $200,000 $0 $262,615 $40,000 

DBB028 B2B Gateway BB $57,354 $5,261 $0 $140,000 $0 $202,615 $28,000 

DBB029 Unified Communications BB $57,354 $5,261 $0 $20,050 $0 $82,665 $4,010 

FD02-
Q022 

Back Office Packages Acquisition 
and Deployment $62,610 $9,439 $0 $289,800 $0 $361,849 $57,960 

DCS021 Financial Management Package $62,610 $9,439 $0 $289,800 $0 $361,849 $57,960 
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ID NAME 
External 

Resource 
Costs 

Internal 
Resource 

Costs Hardware Software 
Other 
Costs 

TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

DCS022 Human Resources Package $0 $0 $0 $0 $0 $0 $0 

DCS024 Asset Management Package $0 $0 $0 $0 $0 $0 $0 

DCS025 Knowledge Management Package $0 $0 $0 $0 $0 $0 $0 

DCS026 Information Management Package $0 $0 $0 $0 $0 $0 $0 

FD02-
Q023 

Service Delivery Packages 
Acquisition and Deployment $62,610 $9,439 $0 $300,000 $0 $372,049 $60,000 

DCS027 CRM / Case Mgmt Package $62,610 $9,439 $0 $300,000 $0 $372,049 $60,000 

DCS023 Billing Package $0 $0 $0 $0 $0 $0 $0 

FD03 Federal HIX Release 1 Delivery - 
Back Office Configuration 

 $   
481,133 

 $   
75,535 

 $   
-   

 $   
-   

 $   
-   

 $   
556,668 

 $   
32,028  

FD03-
Q031 

Release1 Delivery - Back Office 
Configuration $481,133 $75,535 $0 $0 $0 $556,668 $32,028 

DAB021-1 Asset Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAB022-1 Business Process Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAB023-1 Financial Management & Reporting-1 
(Initial) $160,837 $25,389 $0 $0 $0 $186,226 $25,176 

DAB024-1 Financial Transaction Processing-1 
(Initial) $0 $0 $0 $0 $0 $0 $0 

DAB025-1 Human Resource Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAB026-1 Information Management-1 (Initial) $320,295 $50,146 $0 $0 $0 $370,442 $6,852 

DAB027-1 Knowledge Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAB028-1 Procurement Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

FD04 
Federal HIX Release 1 Delivery - 
Service Delivery Configuration / 
Build 

 $   
1,660,617 

 $   
259,875 

 $   
-   

 $   
-   

 $   
-   

 $   
1,920,492 

 $   
77,823  

FD04-
Q041 Release 1 Application Delivery $1,660,617 $259,875 $0 $0 $0 $1,920,492 $77,823 
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TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

DAB029-1 Broker / Navigator Relationship 
Management-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAB030-1 Customer Service & Account 
Management-1 (Initial) $214,296 $33,504 $0 $0 $0 $247,800 $25,452 

DAB031-1 Eligibility Assessment-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAB032-1 Marketing and Outreach-1 (Initial) $143,305 $22,718 $0 $0 $0 $166,023 $16,968 

DAB033-1 Master Person Index-1 (All) $0 $0 $0 $0 $0 $0 $0 

DAB034-1 Plan Certification & Risk Management-1 
(Initial) $1,222,784 $191,196 $0 $0 $0 $1,413,980 $25,941 

DAB035-1 Premium & Tax Credit Processing-1 (All) $0 $0 $0 $0 $0 $0 $0 

DAB036-1 Unified Communications-1 (Initial) $80,232 $12,456 $0 $0 $0 $92,688 $9,462 

DAB037-1 Enrollment Processing-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAB038-1 Comparison Shopping-1 (Initial) $0 $0 $0 $0 $0 $0 $0 

DAB039-1 Appeals Management-1 (Deferred) $0 $0 $0 $0 $0 $0 $0 

FD05 Federal HIX Release 1 
Integration and Conversion 

 $   
608,660 

 $   
82,815 

 $   
-   

 $   
-   

 $   
-   

 $   
691,474 

 $   
5,874  

FD05-
Q051 

Release 1 Legacy Integration and 
Conversion $608,660 $82,815 $0 $0 $0 $691,474 $5,874 

DSI021 Federal CMS integration with Federal HIX 
Integration $0 $0 $0 $0 $0 $0 $0 

DSI022 Payment Processor in Federal HIX 
Integration $0 $0 $0 $0 $0 $0 $0 

DSI023 State Department of Insurance(SDOI) 
integration with Federal HIX Integration $181,167 $24,573 $0 $0 $0 $205,741 $3,264 

DSI024 Insurance companies integration with 
Federal HIX Integration $0 $0 $0 $0 $0 $0 $0 

DSI025 
Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, 
or Basic Health Program integration with 

$179,668 $24,440 $0 $0 $0 $204,108 $978 
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TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

Federal HIX Integration 

DSI026 Bureau of Indian Affairs integration with 
Federal HIX Integration $0 $0 $0 $0 $0 $0 $0 

DSI027 Department of Homeland Security 
integration with Federal  HIX Integration $0 $0 $0 $0 $0 $0 $0 

DSI028 US Internal Revenue Service integration 
with Federal HIX Integration $0 $0 $0 $0 $0 $0 $0 

DSI029 Other Federal Database integration with 
Federal HIX Integration $0 $0 $0 $0 $0 $0 $0 

DSI030 

Other State Databases integration with 
Federal HIX: Vital Statistics, Incarceration 
Status, tax Filing (Department of 
Revenue), unemployment insurance 
(Department of Labor), DMV Integration 

$35,450 $4,802 $0 $0 $0 $40,252 $489 

DSI031 Social Security Administration integration 
with Federal HIX Integration $0 $0 $0 $0 $0 $0 $0 

DSI032 To be determined integration with Federal 
HIX Integration $212,374 $29,000 $0 $0 $0 $241,373 $1,143 

CWP021 NOTE: No data conversion or loading $0 $0 $0 $0 $0 $0 $0 

FD06 Federal HIX Release 1 
Infrastructure Delivery 

 $   
278,541 

 $   
143,687 

 $   
547,600 

 $   
-   

 $   
-   

 $   
969,828 

 $   
919,254  

FD06-
Q061 

Release 1 Production Infrastructure 
Delivery $278,541 $143,687 $547,600 $0 $0 $969,828 $919,254 

DIN027 Development / Test Environments 
Acquisition & Implementation $18,971 $8,665 $35,100 $0 $0 $62,736 $189,093 

DIN026 UAT/Staging Environment Acquisition & 
Implementation $18,971 $8,665 $58,500 $0 $0 $86,136 $23,400 

DIN021 Servers Acquisition & Implementation $64,528 $31,629 $234,000 $0 $0 $330,157 $618,760 

DIN022 Storage Acquisition & Implementation $42,166 $20,264 $50,000 $0 $0 $112,430 $20,000 
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TOTAL 
IMPLEMENT-
ATION COST 

Yearly 
Operations & 
Support Cost 

DIN023 Network Infrastructure Acquisition & 
Implementation $37,299 $17,216 $170,000 $0 $0 $224,515 $68,000 

DIN024 Load Balancer Acquisition & 
Implementation $0 $0 $0 $0 $0 $0 $0 

DIN025 High Availability environment setup 
Acquisition & Implementation $96,606 $57,249 $0 $0 $0 $153,855 $0 

FD07 Federal HIX Release 1 
Implementation 

 $   
337,809 

 $   
92,434 

 $   
-   

 $   
200,000 

 $   
12,500 

 $   
642,743 

 $   
40,000  

FD07-
Q071 

Release 1 Production Support 
Implementation $223,950 $53,465 $0 $200,000 $12,500 $489,915 $40,000 

DBB026 Information Technology BB $148,347 $16,264 $0 $200,000 $0 $364,611 $40,000 

EBU024 Define System Support Organizational 
Requirements $13,415 $391 $0 $0 $0 $13,805 $0 

EBU025 Acquire System Support Resources $0 $5,290 $0 $0 $0 $5,290 $0 

EIT025 Run System Operation and  Support 
Procurement Process $46,694 $8,182 $0 $0 $0 $54,876 $0 

EIT033 Operations and Support Documentation 
and Training - Release 1 $15,495 $23,338 $0 $0 $12,500 $51,333 $0 

FD07-
Q072 Release 1 Implementation $113,859 $38,969 $0 $0 $0 $152,828 $0 

EBU023 Conversion of person data - manual 
portion $0 $0 $0 $0 $0 $0 $0 

EIT031 End User Documentation and Training - 
Release 1 $113,859 $38,969 $0 $0 $0 $152,828 $0 

FD11 Federal HIX Release 2 Delivery - 
Mobilization and Requirements 

 $   
1,238,658 

 $   
227,271 

 $   
-   

 $   
-   

 $   
-   

 $   
1,465,929 

 $   
-   

FD11-
Q111 Release 2 Mobilization $23,068 $4,625 $0 $0 $0 $27,693 $0 

EIT029 Update Implementation Plan and $23,068 $4,625 $0 $0 $0 $27,693 $0 
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IMPLEMENT-
ATION COST 

Yearly 
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Support Cost 

Business Case - Start of Release 2 
FD11-
Q112 

Release 2 Requirements and 
Logical Architecture Specification $1,215,590 $222,646 $0 $0 $0 $1,438,236 $0 

DAA021-2 Asset Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA022-2 Business Process Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA023-2 Financial Management & Reporting-2 
(Remaining) $25,493 $4,584 $0 $0 $0 $30,077 $0 

DAA024-2 Financial Transaction Processing-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA025-2 Human Resource Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA026-2 Information Management-2 (Remaining) $303,224 $55,566 $0 $0 $0 $358,790 $0 

DAA027-2 Knowledge Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA028-2 Procurement Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA029-2 Broker / Navigator Relationship 
Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA030-2 Customer Service & Account 
Management-2 (Remaining) $28,602 $5,270 $0 $0 $0 $33,871 $0 

DAA031-2 Eligibility Assessment-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA032-2 Marketing and Outreach-2 (Remaining) $40,599 $7,296 $0 $0 $0 $47,895 $0 

DAA033-2 Master Person Index-2 (None) $0 $0 $0 $0 $0 $0 $0 

DAA034-2 Plan Certification & Risk Management-2 
(Remaining) $804,926 $147,461 $0 $0 $0 $952,387 $0 

DAA035-2 Premium & Tax Credit Processing-2 
(None) $0 $0 $0 $0 $0 $0 $0 

DAA036-2 Unified Communications-2 (Remaining) $12,747 $2,468 $0 $0 $0 $15,215 $0 

DAA037-2 Enrollment Processing-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAA038-2 Comparison Shopping-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 
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DAA039-2 Appeals Management-2 (All) $0 $0 $0 $0 $0 $0 $0 

FD12 Federal HIX Release 2 Delivery - 
Back Office Configuration 

 $   
1,650,302 

 $   
264,562 

 $   
46,800 

 $   
-   

 $   
-   

 $   
1,961,664 

 $   
69,117  

FD12-
Q121 

Release 2 Application Delivery - 
Back Office Configuration $1,631,331 $255,898 $0 $0 $0 $1,887,228 $50,397 

DAB021-2 Asset Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAB022-2 Business Process Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0 

DAB023-2 Financial Management & Reporting-2 
(Remaining) $115,463 $18,061 $0 $0 $0 $133,524 $18,582 

DAB024-2 Financial Transaction Processing-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0 

DAB025-2 Human Resource Management-2 
(Remaining) $0 $0 $0 $0 $0 $0 $0 

DAB026-2 Information Management-2 (Remaining) $1,515,868 $237,836 $0 $0 $0 $1,753,704 $31,815 

DAB027-2 Knowledge Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAB028-2 Procurement Management-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

FD12-
Q122 

Release 2 Production Infrastructure 
Delivery $18,971 $8,665 $46,800 $0 $0 $74,436 $18,720 

DIN028 Release 2 Production Environment 
Upgrade Acquisition & Implementation $18,971 $8,665 $46,800 $0 $0 $74,436 $18,720 

FD13 
Federal HIX Release 2 Delivery - 
Service Delivery Configuration / 
Build 

 $   
4,418,132 

 $   
693,187 

 $   
-   

 $   
-   

 $   
-   

 $   
5,111,319 

 $   
130,524  

FD13-
Q131 

Release 2 Application Delivery - 
Service Delivery Configuration / 
Build 

$4,418,132 $693,187 $0 $0 $0 $5,111,319 $130,524 

DAB029-2 Broker / Navigator Relationship $0 $0 $0 $0 $0 $0 $0 
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Management-2 (Remaining) 

DAB030-2 Customer Service & Account 
Management-2 (Remaining) $145,753 $23,313 $0 $0 $0 $169,066 $16,968 

DAB031-2 Eligibility Assessment-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAB032-2 Marketing and Outreach-2 (Remaining) $198,143 $31,112 $0 $0 $0 $229,255 $22,842 

DAB033-2 Master Person Index-2 (None) $0 $0 $0 $0 $0 $0 $0 

DAB034-2 Plan Certification & Risk Management-2 
(Remaining) $4,018,151 $629,682 $0 $0 $0 $4,647,833 $84,351 

DAB035-2 Premium & Tax Credit Processing-2 
(None) $0 $0 $0 $0 $0 $0 $0 

DAB036-2 Unified Communications-2 (Remaining) $56,085 $9,080 $0 $0 $0 $65,164 $6,363 

DAB037-2 Enrollment Processing-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAB038-2 Comparison Shopping-2 (Remaining) $0 $0 $0 $0 $0 $0 $0 

DAB039-2 Appeals Management-2 (All) $0 $0 $0 $0 $0 $0 $0 

FD14 Federal HIX Release 2 
Implementation 

 $   
63,312 

 $   
14,547 

 $   
-   

 $   
-   

 $   
-   

 $   
77,859 

 $   
-   

FD14-
Q141 

Release 2 Production Support 
Implementation $7,980 $11,745 $0 $0 $0 $19,725 $0 

EIT034 Operations and Support Documentation 
and Training - Release 2 $7,980 $11,745 $0 $0 $0 $19,725 $0 

FD14-
Q142 Release 2 Implementation $55,332 $2,802 $0 $0 $0 $58,134 $0 

EIT032 End User Documentation and Training - 
Release 2 $55,332 $2,802 $0 $0 $0 $58,134 $0 

FD21 Federal HIX Program 
Management 

 $   
2,646,393 

 $   
525,662 

 $   
-   

 $   
-   

 $   
-   

 $   
3,172,055 

 $   
-   

FD21-
Q211 Program Management $2,646,393 $525,662 $0 $0 $0 $3,172,055 $0 
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EIT021 Program Management  $915,291 $327,551 $0 $0 $0 $1,242,842 $0 

EIT030 Project Management Quality Assurance $1,039,515 $75,616 $0 $0 $0 $1,115,131 $0 

EIT035 Architecture Integration $691,587 $122,495 $0 $0 $0 $814,082 $0 

FD22 Federal HIX Program 
Infrastructure and Expenses 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
150,150 

 $   
150,150 

 $   
-   

FD22-
Q221 

Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 $150,150 $150,150 $0 

EBU026 Project Team Facilities Provision $0 $0 $0 $0 $135,450 $135,450 $0 

EBU027 Resource Travel $0 $0 $0 $0 $0 $0 $0 

EBU031 Supplies Provision $0 $0 $0 $0 $14,700 $14,700 $0 

FD22-
Q222 

Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 $0 $0 $0 

EIT036 SW Maintenance Costs During  Delivery 
Phase $0 $0 $0 $0 $0 $0 $0 
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Figure 25: Federal Exchange Option ‐ Total Implementation Costs by Quarter ‐ Year 1, 2 

 

    

TOTAL IMPLEMENTATION 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

  FEDERAL HIX Option $   
816,914 

$   
783,583 

 $   
3,377,052  

$   
1,392,473 

$   
1,853,048 

$   
1,290,982 

$   
1,801,345 

 $   
1,042,894  

FD01 
Federal HIX Release 1 Delivery -
Mobilization, Requirements, 
Strategy and Procurement 

 $   
680,117 

 $   
415,986 

 $   
423,841  

 $   
201,352 

 $   
36,859 

 $   
54,739 

 $   
-   

 $   
-   

FD01-
Q011 Mobilization $601,682 $0 $0 $0 $0 $0 $0 $0 

EBU021 Mobilize Program                       
132,243  

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DIN029 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                      
39,336  

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EBU028 Enterprise Architecture Capability 
Design and Implementation 

                      
254,063  

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DBB030 CASE Tool and Repository BB                       
176,040  

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD01-
Q013 

Release 1 Requirements and 
Logical Architecture Specification $0 $168,038 $168,038 $173,130 $0 $0 $0 $0 

DAA021-1 Asset Management-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA022-1 Business Process Management-1 
(Initial) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA023-1 Financial Management & Reporting-
1 (Initial) 

                      
-    

                        
12,679  

                      
12,679  

                       
13,063  

                   
-    

                   
-    

                  
-    

                    
-    

DAA024-1 Financial Transaction Processing-1                                                                                                                                                                        
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
(Initial) -    -    -    -    -    -    -    -    

DAA025-1 Human Resource Management-1 
(Initial) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA026-1 Information Management-1 (Initial)                       
-    

                        
25,358  

                      
25,358  

                       
26,127  

                   
-    

                   
-    

                  
-    

                    
-    

DAA027-1 Knowledge Management-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA028-1 Procurement Management-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA030-1 Customer Service & Account 
Management-1 (Initial) 

                      
-    

                        
17,700  

                      
17,700  

                       
18,236  

                   
-    

                   
-    

                  
-    

                    
-    

DAA031-1 Eligibility Assessment-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA032-1 Marketing and Outreach-1 (Initial)                       
-    

                        
11,177  

                      
11,177  

                       
11,516  

                   
-    

                   
-    

                  
-    

                    
-    

DAA033-1 Master Person Index-1 (All)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA034-1 Plan Certification & Risk 
Management-1 (Initial) 

                      
-    

                        
95,243  

                      
95,243  

                       
98,129  

                   
-    

                   
-    

                  
-    

                    
-    

DAA035-1 Premium & Tax Credit Processing-1 
(All) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA036-1 Unified Communications-1 (Initial)                       
-    

                        
5,880  

                      
5,880  

                       
6,058  

                   
-    

                   
-    

                  
-    

                    
-    

DAA037-1 Enrollment Processing-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA038-1 Comparison Shopping-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA039-1 Appeals Management-1 (Deferred)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EBU029 Design Customer Experience                       
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD01-
Q012 

Release 1 Implementation 
Strategy and Plan $30,003 $30,003 $37,857 $28,222 $36,859 $54,739 $0 $0 
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

EBU022 Develop Options Evaluation and 
Procurement Strategy 

                      
30,003  

                        
30,003  

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EBU030 Develop Business Case for the HIX                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EIT022 Develop Interoperability Standards 
for Insurance Companies 

                      
-    

                        
-    

                      
28,907  

                       
19,271  

                   
-    

                   
-    

                  
-    

                    
-    

EIT023 Develop Operations and Support 
Strategy 

                      
-    

                        
-    

                      
8,951  

                       
8,951  

                   
11,935  

                   
-    

                  
-    

                    
-    

EIT026 Privacy Impact Assessment                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
19,880  

                  
-    

                    
-    

EIT027 Threat Risk Assessment                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
32,089  

                  
-    

                    
-    

EIT028 
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

                      
-    

                        
-    

                      
-    

                       
-    

                   
24,924  

                   
2,769  

                  
-    

                    
-    

FD01-
Q014 Procurement Process $48,432 $217,946 $217,946 $0 $0 $0 $0 $0 

EIT039 Run Building Blocks Software 
Procurement Process 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EIT038 Run Service Delivery Software 
Procurement Process 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EIT037 Run Back Office Software 
Procurement Process 

                      
6,406  

                        
28,827  

                      
28,827  

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EIT024 Run Solution Integrator Procurement 
Process 

                      
42,027  

                        
189,119  

                      
189,119  

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD02 Federal HIX Software Packages 
Deployment 

$   
-   

$   
-   

 $   
1,961,597  

$   
258,008 

$   
-   

$   
-   

$   
-   

 $   
-   

FD02-
Q021 

Building Block Packages 
Acquisition and Deployment $0 $0 $1,285,338 $200,369 $0 $0 $0 $0 

DBB021 Data Management BB                       
-    

                        
-    

                      
78,304  

                       
25,046  

                   
-    

                   
-    

                  
-    

                    
-    

DBB022 Privacy and Security BB                       
-    

                        
-    

                      
137,569  

                       
25,046  

                   
-    

                   
-    

                  
-    

                    
-    

DBB023 Workflow Engine BB                       
-    

                        
-    

                      
237,569  

                       
25,046  

                   
-    

                   
-    

                  
-    

                    
-    
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DBB024 Rules Engine BB                       
-    

                        
-    

                      
237,569  

                       
25,046  

                   
-    

                   
-    

                  
-    

                    
-    

DBB025 Service Management BB                       
-    

                        
-    

                      
121,569  

                      
25,046  

                   
-    

                   
-    

                  
-    

                    
-    

DBB027 Exchange Portal BB                       
-    

                        
-    

                      
237,569  

                       
25,046  

                   
-    

                   
-    

                  
-    

                    
-    

DBB028 B2B Gateway BB                       
-    

                        
-    

                      
177,569  

                       
25,046  

                   
-    

                   
-    

                  
-    

                    
-    

DBB029 Unified Communications BB                       
-    

                        
-    

                      
57,619  

                       
25,046  

                   
-    

                   
-    

                  
-    

                    
-    

FD02-
Q022 

Back Office Packages Acquisition 
and Deployment $0 $0 $333,030 $28,820 $0 $0 $0 $0 

DCS021 Financial Management Package                       
-    

                        
-    

                      
333,030  

                       
28,820  

                   
-    

                   
-    

                  
-    

                    
-    

DCS022 Human Resources Package                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DCS024 Asset Management Package                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DCS025 Knowledge Management Package                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DCS026 Information Management Package                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD02-
Q023 

Service Delivery Packages 
Acquisition and Deployment $0 $0 $343,230 $28,820 $0 $0 $0 $0 

DCS027 CRM / Case Mgmt Package                       
-    

                        
-    

                      
343,230  

                       
28,820  

                   
-    

                   
-    

                  
-    

                    
-    

DCS023 Billing Package                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD03 Federal HIX Release 1 Delivery -
Back Office Configuration 

$   
-   

$   
-   

 $   
111,334  

$   
111,334 

$   
111,334 

$   
111,334 

$   
111,334 

 $   
-   

FD03-
Q031 

Release1 Delivery - Back Office 
Configuration $0 $0 $111,334 $111,334 $111,334 $111,334 $111,334 $0 

DAB021-1 Asset Management-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB022-1 Business Process Management-1                                                                                                                                                                        
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
(Initial) -    -    -    -    -    -    -    -    

DAB023-1 Financial Management & Reporting-
1 (Initial) 

                      
-    

                        
-    

                      
37,245  

                       
37,245  

                   
37,245  

                   
37,245  

                  
37,245  

                    
-    

DAB024-1 Financial Transaction Processing-1 
(Initial) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB025-1 Human Resource Management-1 
(Initial) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB026-1 Information Management-1 (Initial)                       
-    

                        
-    

                      
74,088  

                       
74,088  

                   
74,088  

                   
74,088  

                  
74,088  

                    
-    

DAB027-1 Knowledge Management-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB028-1 Procurement Management-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD04 
Federal HIX Release 1 Delivery -
Service Delivery Configuration / 
Build 

 $   
-   

 $   
-   

 $   
384,098  

 $   
384,098 

 $   
384,098 

 $   
384,098 

 $   
384,098 

 $   
-   

FD04-
Q041 Release 1 Application Delivery $0 $0 $384,098 $384,098 $384,098 $384,098 $384,098 $0 

DAB029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                      
-    

                        
-    

                       
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB030-1 Customer Service & Account 
Management-1 (Initial) 

                      
-    

                        
-    

                      
49,560  

                       
49,560  

                   
49,560  

                   
49,560  

                  
49,560  

                    
-    

DAB031-1 Eligibility Assessment-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB032-1 Marketing and Outreach-1 (Initial)                       
-    

                        
-    

                      
33,205  

                       
33,205  

                   
33,205  

                   
33,205  

                  
33,205  

                    
-    

DAB033-1 Master Person Index-1 (All)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB034-1 Plan Certification & Risk 
Management-1 (Initial) 

                      
-    

                        
-    

                      
282,796  

                       
282,796  

                   
282,796  

                   
282,796  

                  
282,796  

                    
-    

DAB035-1 Premium & Tax Credit Processing-1 
(All) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB036-1 Unified Communications-1 (Initial)                       
-    

                        
-    

                      
18,538  

                       
18,538  

                   
18,538  

                   
18,538  

                  
18,538  

                     
-    
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAB037-1 Enrollment Processing-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB038-1 Comparison Shopping-1 (Initial)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB039-1 Appeals Management-1 (Deferred)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD05 Federal HIX Release 1 Integration 
and Conversion 

$   
-   

$   
-   

 $   
138,295  

$   
138,295 

$   
138,295 

$   
138,295 

$   
138,295 

 $   
-   

FD05-
Q051 

Release 1 Legacy Integration and 
Conversion $0 $0 $138,295 $138,295 $138,295 $138,295 $138,295 $0 

DSI021 Federal CMS integration with 
Federal HIX Integration 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DSI022 Payment Processor in Federal HIX 
Integration 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DSI023 
State Department of 
Insurance(SDOI) integration with 
Federal HIX Integration 

                      
-    

                        
-    

                      
41,148  

                       
41,148  

                   
41,148  

                   
41,148  

                  
41,148  

                    
-    

DSI024 Insurance companies integration 
with Federal HIX Integration 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DSI025 

Other Applicable State Health 
Subsidy Programs,e.g. In-State 
Medicaid, CHIP, or Basic Health 
Program integration with Federal 
HIX Integration 

                      
-    

                        
-    

                      
40,822  

                       
40,822  

                   
40,822  

                   
40,822  

                  
40,822  

                    
-    

DSI026 Bureau of Indian Affairs integration 
with Federal HIX Integration 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DSI027 
Department of Homeland Security 
integration with Federal  HIX 
Integration 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DSI028 
US Internal Revenue Service 
integration with Federal HIX 
Integration 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DSI029 Other Federal Database integration 
with Federal HIX Integration 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DSI030 Other State Databases integration                                                                                                                                                                        
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
with Federal HIX: Vital Statistics, 
Incarceration Status, tax Filing 
(Department of Revenue), 
unemployment insurance 
(Department of Labor), DMV 
Integration 

-    -    8,050  8,050  8,050  8,050  8,050  -    

DSI031 
Social Security Administration 
integration with Federal HIX 
Integration 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DSI032 To be determined integration with 
Federal HIX Integration 

                      
-    

                        
-    

                      
48,275  

                       
48,275  

                   
48,275  

                   
48,275  

                  
48,275  

                    
-    

CWP021 NOTE: No data conversion or 
loading 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD06 Federal HIX Release 1 
Infrastructure Delivery 

$   
-   

$   
62,736 

 $   
72,318  

$   
13,818 

$   
600,783 

$   
146,783 

$   
73,391 

 $   
-   

FD06-
Q061 

Release 1 Production 
Infrastructure Delivery $0 $62,736 $72,318 $13,818 $600,783 $146,783 $73,391 $0 

DIN027 Development / Test Environments 
Acquisition & Implementation 

                      
-    

                        
62,736  

                       
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DIN026 UAT/Staging Environment 
Acquisition & Implementation 

                      
-    

                        
-    

                      
72,318  

                       
13,818  

                   
-    

                   
-    

                  
-    

                    
-    

DIN021 Servers Acquisition & 
Implementation 

                      
-    

                        
-    

                       
-    

                       
-    

                   
272,463  

                   
38,463  

                  
19,231  

                    
-    

DIN022 Storage Acquisition & 
Implementation 

                      
-    

                        
-    

                      
-    

                       
-    

                   
74,972  

                   
24,972  

                  
12,486  

                    
-    

DIN023 Network Infrastructure Acquisition & 
Implementation 

                      
-    

                        
-    

                      
-    

                       
-    

                   
191,806  

                   
21,806  

                  
10,903  

                    
-    

DIN024 Load Balancer Acquisition & 
Implementation 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DIN025 High Availability environment setup 
Acquisition & Implementation 

                      
-    

                        
-    

                       
-    

                       
-    

                   
61,542  

                   
61,542  

                  
30,771  

                    
-    

FD07 Federal HIX Release 1 
Implementation 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
296,111 

$   
142,471 

$  
89,540 

 $   
38,207  

FD07-
Q071 

Release 1 Production Support 
Implementation $0 $0 $0 $0 $296,111 $142,471 $51,333 $0 
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DBB026 Information Technology BB                       
-    

                        
-    

                      
-    

                       
-    

                   
282,306  

                   
82,306  

                  
-    

                    
-    

EBU024 Define System Support 
Organizational Requirements 

                      
-    

                        
-    

                      
-    

                       
-    

                   
13,805  

                   
-    

                  
-    

                    
-    

EBU025 Acquire System Support Resources                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
5,290  

                  
-    

                    
-    

EIT025 Run System Operation and  Support 
Procurement Process 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
54,876  

                  
-    

                    
-    

EIT033 
Operations and Support 
Documentation and Training - 
Release 1 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
51,333  

                    
-    

FD07-
Q072 Release 1 Implementation $0 $0 $0 $0 $0 $0 $38,207 $38,207 

EBU023 Conversion of person data - manual 
portion 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EIT031 End User Documentation and 
Training - Release 1 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
38,207  

                    
38,207  

FD11 Federal HIX Release 2 Delivery -
Mobilization and Requirements 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
27,693 

$   
719,118 

 $   
719,118  

FD11-
Q111 Release 2 Mobilization $0 $0 $0 $0 $0 $27,693 $0 $0 

EIT029 Update Implementation Plan and 
Business Case - Start of Release 2 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
27,693  

                  
-    

                    
-    

FD11-
Q112 

Release 2 Requirements and 
Logical Architecture Specification $0 $0 $0 $0 $0 $0 $719,118 $719,118 

DAA021-2 Asset Management-2 (Remaining)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA022-2 Business Process Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA023-2 Financial Management & Reporting-
2 (Remaining) 

                      
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
15,039  

                    
15,039  

DAA024-2 Financial Transaction Processing-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA025-2 Human Resource Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
-    

                    
-    
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAA026-2 Information Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
179,395  

                    
179,395  

DAA027-2 Knowledge Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA028-2 Procurement Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                      
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA030-2 Customer Service & Account 
Management-2 (Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
16,936  

                    
16,936  

DAA031-2 Eligibility Assessment-2 (Remaining)                       
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA032-2 Marketing and Outreach-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
23,948  

                    
23,948  

DAA033-2 Master Person Index-2 (None)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA034-2 Plan Certification & Risk 
Management-2 (Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
476,194  

                    
476,194  

DAA035-2 Premium & Tax Credit Processing-2 
(None) 

                      
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA036-2 Unified Communications-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
7,607  

                    
7,607  

DAA037-2 Enrollment Processing-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA038-2 Comparison Shopping-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAA039-2 Appeals Management-2 (All)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD12 Federal HIX Release 2 Delivery -
Back Office Configuration 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
-   

$   
-   

 $   
-   

FD12-
Q121 

Release 2 Application Delivery - 
Back Office Configuration $0 $0 $0 $0 $0 $0 $0 $0 

DAB021-2 Asset Management-2 (Remaining)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB022-2 Business Process Management-2                                                                                                                                                                        
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
(Remaining) -    -    -    -    -    -    -    -    

DAB023-2 Financial Management & Reporting-
2 (Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB024-2 Financial Transaction Processing-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB025-2 Human Resource Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB026-2 Information Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB027-2 Knowledge Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB028-2 Procurement Management-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD12-
Q122 

Release 2 Production 
Infrastructure Delivery $0 $0 $0 $0 $0 $0 $0 $0 

DIN028 
Release 2 Production Environment 
Upgrade Acquisition & 
Implementation 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD13 
Federal HIX Release 2 Delivery -
Service Delivery Configuration / 
Build 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

FD13-
Q131 

Release 2 Application Delivery - 
Service Delivery Configuration / 
Build 

$0 $0 $0 $0 $0 $0 $0 $0 

DAB029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB030-2 Customer Service & Account 
Management-2 (Remaining) 

                      
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB031-2 Eligibility Assessment-2 (Remaining)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB032-2 Marketing and Outreach-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB033-2 Master Person Index-2 (None)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAB034-2 Plan Certification & Risk 
Management-2 (Remaining) 

                      
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB035-2 Premium & Tax Credit Processing-2 
(None) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB036-2 Unified Communications-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                      
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB037-2 Enrollment Processing-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB038-2 Comparison Shopping-2 
(Remaining) 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

DAB039-2 Appeals Management-2 (All)                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD14 Federal HIX Release 2 
Implementation 

$   
-   

$   
-   

 $   
-   

$   
-  

$   
-   

$   
-   

$   
-   

 $   
-   

FD14-
Q141 

Release 2 Production Support 
Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT034 
Operations and Support 
Documentation and Training - 
Release 2 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD14-
Q142 Release 2 Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT032 End User Documentation and 
Training - Release 2 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

FD21 Federal HIX Program Management $   
124,284 

$   
292,349 

 $   
273,057  

$   
273,057 

$   
273,057 

$   
273,057 

$   
273,057 

 $   
273,057  

FD21-
Q211 Program Management $124,284 $292,349 $273,057 $273,057 $273,057 $273,057 $273,057 $273,057 

EIT021 Program Management                        
124,284  

                        
99,427  

                      
99,427  

                       
99,427  

                   
99,427  

                   
99,427  

                  
99,427  

                    
99,427  

EIT030 Project Management Quality 
Assurance 

                      
-    

                        
111,513  

                      
100,362  

                      
100,362  

                   
100,362  

                   
100,362  

                  
100,362  

                    
100,362  

EIT035 Architecture Integration                       
-    

                        
81,408  

                      
73,267  

                       
73,267  

                   
73,267  

                   
73,267  

                  
73,267  

                    
73,267  

FD22 Federal HIX Program 
Infrastructure and Expenses 

$   
12,513 

$   
12,513 

 $   
12,513  

$   
12,513 

$   
12,513 

$   
12,513 

$   
12,513 

 $   
12,513  
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TOTAL IMPLEMENTATION 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
FD22-
Q221 

Hardware Lease and Software 
Maintenance during Delivery $12,513 $12,513 $12,513 $12,513 $12,513 $12,513 $12,513 $12,513 

EBU026 Project Team Facilities Provision                       
11,288  

                        
11,288  

                      
11,288  

                       
11,288  

                   
11,288  

                   
11,288  

                  
11,288  

                    
11,288  

EBU027 Resource Travel                       
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    

EBU031 Supplies Provision                       
1,225  

                        
1,225  

                      
1,225  

                       
1,225  

                   
1,225  

                   
1,225  

                  
1,225  

                    
1,225  

FD22-
Q222 

Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 $0 $0 $0 $0 

EIT036 SW Maintenance Costs During  
Delivery Phase 

                      
-    

                        
-    

                      
-    

                       
-    

                   
-    

                   
-    

                  
-    

                    
-    
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Figure 26: Federal Exchange Option ‐ Total Implementation Costs by Quarter ‐ Year 3 

 

    

TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

  FEDERAL HIX Option $   
2,423,340 

$   
2,430,249 

 $   
2,452,660 

$   
1,088,139 

FD01 
Federal HIX Release 1 Delivery -
Mobilization, Requirements, Strategy 
and Procurement 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

FD01-Q011 Mobilization $0 $0 $0 $0 

EBU021 Mobilize Program                       
-    

                     
-    

                     
-    

                     
-    

DIN029 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                      
-    

                     
-    

                     
-    

                     
-    

EBU028 Enterprise Architecture Capability Design 
and Implementation 

                      
-    

                     
-    

                     
-    

                     
-    

DBB030 CASE Tool and Repository BB                       
-    

                     
-    

                     
-    

                     
-    

FD01-Q013 Release 1 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA021-1 Asset Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA022-1 Business Process Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA023-1 Financial Management & Reporting-1 
(Initial) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA024-1 Financial Transaction Processing-1 
(Initial) 

                      
-    

                     
-    

                     
-    

                     
-    
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

DAA025-1 Human Resource Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA026-1 Information Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA027-1 Knowledge Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA028-1 Procurement Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA030-1 Customer Service & Account 
Management-1 (Initial) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA031-1 Eligibility Assessment-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA032-1 Marketing and Outreach-1 (Initial)                       
-    

                     
-    

                      
-    

                     
-    

DAA033-1 Master Person Index-1 (All)                       
-    

                     
-    

                     
-    

                     
-    

DAA034-1 Plan Certification & Risk Management-1 
(Initial) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA035-1 Premium & Tax Credit Processing-1 (All)                       
-    

                     
-    

                     
-    

                     
-    

DAA036-1 Unified Communications-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA037-1 Enrollment Processing-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAA038-1 Comparison Shopping-1 (Initial)                       
-    

                     
-    

                      
-    

                     
-    

DAA039-1 Appeals Management-1 (Deferred)                       
-    

                     
-    

                     
-    

                     
-    

EBU029 Design Customer Experience                       
-    

                     
-    

                     
-    

                     
-    

FD01-Q012 Release 1 Implementation Strategy and 
Plan $0 $0 $0 $0 

EBU022 Develop Options Evaluation and 
Procurement Strategy 

                      
-    

                     
-    

                     
-    

                     
-    
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

EBU030 Develop Business Case for the HIX                       
-    

                     
-    

                     
-    

                     
-    

EIT022 Develop Interoperability Standards for 
Insurance Companies 

                      
-    

                     
-    

                     
-    

                     
-    

EIT023 Develop Operations and Support Strategy                       
-    

                     
-    

                     
-    

                     
-    

EIT026 Privacy Impact Assessment                       
-    

                     
-    

                     
-    

                     
-    

EIT027 Threat Risk Assessment                       
-    

                     
-    

                     
-    

                     
-    

EIT028 
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

                      
-    

                     
-    

                     
-    

                     
-    

FD01-Q014 Procurement Process $0 $0 $0 $0 

EIT039 Run Building Blocks Software 
Procurement Process 

                      
-    

                     
-    

                      
-    

                     
-    

EIT038 Run Service Delivery Software 
Procurement Process 

                      
-    

                     
-    

                     
-    

                     
-    

EIT037 Run Back Office Software Procurement 
Process 

                      
-    

                     
-    

                     
-    

                     
-    

EIT024 Run Solution Integrator Procurement 
Process 

                      
-    

                     
-    

                     
-    

                     
-    

FD02 Federal HIX Software Packages 
Deployment 

$   
-   

$   
-   

 $   
-   

$   
-   

FD02-Q021 Building Block Packages Acquisition 
and Deployment $0 $0 $0 $0 

DBB021 Data Management BB                       
-    

                     
-    

                     
-    

                     
-    

DBB022 Privacy and Security BB                       
-    

                     
-    

                     
-    

                     
-    

DBB023 Workflow Engine BB                       
-    

                     
-    

                     
-    

                     
-    

DBB024 Rules Engine BB                       
-    

                     
-    

                     
-    

                     
-    

DBB025 Service Management BB                                                                                      
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 
-    -    -    -    

DBB027 Exchange Portal BB                       
-    

                     
-    

                     
-    

                     
-    

DBB028 B2B Gateway BB                       
-    

                     
-    

                     
-    

                     
-    

DBB029 Unified Communications BB                       
-    

                     
-    

                     
-    

                     
-    

FD02-Q022 Back Office Packages Acquisition and 
Deployment $0 $0 $0 $0 

DCS021 Financial Management Package                       
-    

                     
-    

                     
-    

                     
-    

DCS022 Human Resources Package                       
-    

                     
-    

                     
-    

                     
-    

DCS024 Asset Management Package                       
-    

                     
-    

                     
-    

                     
-    

DCS025 Knowledge Management Package                       
-    

                     
-    

                     
-    

                     
-    

DCS026 Information Management Package                       
-    

                     
-    

                     
-    

                     
-    

FD02-Q023 Service Delivery Packages Acquisition 
and Deployment $0 $0 $0 $0 

DCS027 CRM / Case Mgmt Package                       
-    

                     
-    

                     
-    

                     
-    

DCS023 Billing Package                       
-    

                     
-    

                     
-    

                     
-    

FD03 Federal HIX Release 1 Delivery - Back 
Office Configuration 

$   
-   

$   
-   

 $   
-   

$  
-   

FD03-Q031 Release1 Delivery - Back Office 
Configuration $0 $0 $0 $0 

DAB021-1 Asset Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB022-1 Business Process Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB023-1 Financial Management & Reporting-1 
(Initial) 

                      
-    

                     
-    

                     
-    

                     
-    
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

DAB024-1 Financial Transaction Processing-1 
(Initial) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB025-1 Human Resource Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB026-1 Information Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB027-1 Knowledge Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB028-1 Procurement Management-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

FD04 Federal HIX Release 1 Delivery -
Service Delivery Configuration / Build 

$   
-   

$   
-   

 $   
-   

$   
-   

FD04-Q041 Release 1 Application Delivery $0 $0 $0 $0 

DAB029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB030-1 Customer Service & Account 
Management-1 (Initial) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB031-1 Eligibility Assessment-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB032-1 Marketing and Outreach-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB033-1 Master Person Index-1 (All)                       
-    

                     
-    

                     
-    

                     
-    

DAB034-1 Plan Certification & Risk Management-1 
(Initial) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB035-1 Premium & Tax Credit Processing-1 (All)                       
-    

                     
-    

                     
-    

                     
-    

DAB036-1 Unified Communications-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB037-1 Enrollment Processing-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB038-1 Comparison Shopping-1 (Initial)                       
-    

                     
-    

                     
-    

                     
-    

DAB039-1 Appeals Management-1 (Deferred)                       
-    

                     
-    

                     
-    

                     
-    
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

FD05 Federal HIX Release 1 Integration and 
Conversion 

$   
-  

$   
-   

 $   
-   

$   
-   

FD05-Q051 Release 1 Legacy Integration and 
Conversion $0 $0 $0 $0 

DSI021 Federal CMS integration with Federal HIX 
Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI022 Payment Processor in Federal HIX 
Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI023 State Department of Insurance(SDOI) 
integration with Federal HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI024 Insurance companies integration with 
Federal HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI025 

Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program integration with 
Federal HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI026 Bureau of Indian Affairs integration with 
Federal HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI027 Department of Homeland Security 
integration with Federal  HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI028 US Internal Revenue Service integration 
with Federal HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI029 Other Federal Database integration with 
Federal HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI030 

Other State Databases integration with 
Federal HIX: Vital Statistics, Incarceration 
Status, tax Filing (Department of 
Revenue), unemployment insurance 
(Department of Labor), DMV Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI031 Social Security Administration integration 
with Federal HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

DSI032 To be determined integration with Federal 
HIX Integration 

                      
-    

                     
-    

                     
-    

                     
-    

CWP021 NOTE: No data conversion or loading                       
-    

                     
-    

                     
-    

                     
-    
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

FD06 Federal HIX Release 1 Infrastructure 
Delivery 

$   
-   

$   
-   

 $   
-   

$   
-   

FD06-Q061 Release 1 Production Infrastructure 
Delivery $0 $0 $0 $0 

DIN027 Development / Test Environments 
Acquisition & Implementation 

                      
-    

                     
-    

                     
-    

                     
-    

DIN026 UAT/Staging Environment Acquisition & 
Implementation 

                      
-    

                     
-    

                     
-    

                     
-    

DIN021 Servers Acquisition & Implementation                       
-    

                     
-    

                     
-    

                     
-    

DIN022 Storage Acquisition & Implementation                       
-    

                     
-    

                     
-    

                     
-    

DIN023 Network Infrastructure Acquisition & 
Implementation 

                      
-    

                     
-    

                     
-    

                     
-    

DIN024 Load Balancer Acquisition & 
Implementation 

                      
-    

                     
-    

                     
-    

                     
-    

DIN025 High Availability environment setup 
Acquisition & Implementation 

                      
-    

                     
-    

                     
-    

                     
-    

FD07 Federal HIX Release 1 Implementation $   
38,207 

$   
38,207 

 $   
-   

$   
-   

FD07-Q071 Release 1 Production Support 
Implementation $0 $0 $0 $0 

DBB026 Information Technology BB                       
-    

                     
-    

                     
-    

                     
-    

EBU024 Define System Support Organizational 
Requirements 

                      
-    

                     
-    

                     
-    

                     
-    

EBU025 Acquire System Support Resources                       
-    

                     
-    

                     
-    

                     
-    

EIT025 Run System Operation and  Support 
Procurement Process 

                      
-    

                     
-    

                     
-    

                     
-    

EIT033 Operations and Support Documentation 
and Training - Release 1 

                      
-    

                     
-    

                     
-    

                     
-    

FD07-Q072 Release 1 Implementation $38,207 $38,207 $0 $0 

EBU023 Conversion of person data - manual 
portion 

                      
-    

                     
-    

                     
-    

                     
-    
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

EIT031 End User Documentation and Training - 
Release 1 

                      
38,207  

                     
38,207  

                     
-    

                     
-    

FD11 Federal HIX Release 2 Delivery -
Mobilization and Requirements 

$   
-   

$   
-   

 $   
-   

$   
-   

FD11-Q111 Release 2 Mobilization $0 $0 $0 $0 

EIT029 Update Implementation Plan and 
Business Case - Start of Release 2 

                      
-    

                     
-    

                      
-    

                     
-    

FD11-Q112 Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA021-2 Asset Management-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA022-2 Business Process Management-2 
(Remaining) 

                      
-    

                     
-    

                      
-    

                     
-    

DAA023-2 Financial Management & Reporting-2 
(Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA024-2 Financial Transaction Processing-2 
(Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA025-2 Human Resource Management-2 
(Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA026-2 Information Management-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA027-2 Knowledge Management-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA028-2 Procurement Management-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA030-2 Customer Service & Account 
Management-2 (Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA031-2 Eligibility Assessment-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA032-2 Marketing and Outreach-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA033-2 Master Person Index-2 (None)                       
-    

                     
-    

                     
-    

                     
-    
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

DAA034-2 Plan Certification & Risk Management-2 
(Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA035-2 Premium & Tax Credit Processing-2 
(None) 

                      
-    

                     
-    

                     
-    

                     
-    

DAA036-2 Unified Communications-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA037-2 Enrollment Processing-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA038-2 Comparison Shopping-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAA039-2 Appeals Management-2 (All)                       
-    

                     
-    

                     
-    

                     
-    

FD12 Federal HIX Release 2 Delivery - Back 
Office Configuration 

$   
566,169 

$   
573,077 

 $   
633,695 

$   
188,723 

FD12-Q121 Release 2 Application Delivery - Back 
Office Configuration $566,169 $566,169 $566,169 $188,723 

DAB021-2 Asset Management-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAB022-2 Business Process Management-2 
(Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB023-2 Financial Management & Reporting-2 
(Remaining) 

                      
40,057  

                     
40,057  

                     
40,057  

                     
13,352  

DAB024-2 Financial Transaction Processing-2 
(Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB025-2 Human Resource Management-2 
(Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB026-2 Information Management-2 (Remaining)                       
526,111  

                     
526,111  

                     
526,111  

                     
175,370  

DAB027-2 Knowledge Management-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAB028-2 Procurement Management-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

FD12-Q122 Release 2 Production Infrastructure 
Delivery $0 $6,909 $67,527 $0 

DIN028 Release 2 Production Environment 
Upgrade Acquisition & Implementation 

                      
-    

                     
6,909  

                     
67,527  

                     
-    



 

194 

© 2011 KPMG LLP 

200109566.1  

    

TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

FD13 Federal HIX Release 2 Delivery -
Service Delivery Configuration / Build 

$   
1,533,396 

$   
1,533,396 

 $   
1,533,396 

$   
511,132 

FD13-Q131 Release 2 Application Delivery - 
Service Delivery Configuration / Build $1,533,396 $1,533,396 $1,533,396 $511,132 

DAB029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB030-2 Customer Service & Account 
Management-2 (Remaining) 

                      
50,720  

                     
50,720  

                     
50,720  

                     
16,907  

DAB031-2 Eligibility Assessment-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAB032-2 Marketing and Outreach-2 (Remaining)                       
68,777  

                     
68,777  

                     
68,777  

                     
22,926  

DAB033-2 Master Person Index-2 (None)                       
-    

                     
-    

                     
-    

                     
-    

DAB034-2 Plan Certification & Risk Management-2 
(Remaining) 

                      
1,394,350  

                     
1,394,350  

                      
1,394,350  

                     
464,783  

DAB035-2 Premium & Tax Credit Processing-2 
(None) 

                      
-    

                     
-    

                     
-    

                     
-    

DAB036-2 Unified Communications-2 (Remaining)                       
19,549  

                     
19,549  

                     
19,549  

                     
6,516  

DAB037-2 Enrollment Processing-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAB038-2 Comparison Shopping-2 (Remaining)                       
-    

                     
-    

                     
-    

                     
-    

DAB039-2 Appeals Management-2 (All)                       
-    

                     
-    

                     
-    

                     
-    

FD14 Federal HIX Release 2 Implementation $   
-   

$   
-   

 $   
-   

$   
77,859 

FD14-Q141 Release 2 Production Support 
Implementation $0 $0 $0 $19,725 

EIT034 Operations and Support Documentation 
and Training - Release 2 

                      
-    

                     
-    

                     
-    

                     
19,725  

FD14-Q142 Release 2 Implementation $0 $0 $0 $58,134 

EIT032 End User Documentation and Training - 
Release 2 

                      
-    

                     
-    

                     
-    

                     
58,134  
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TOTAL 
IMPLEMENTATION 
COSTS BY QUARTER 

    

ID NAME 14Q1 14Q2 14Q3 14Q4 

FD21 Federal HIX Program Management $   
273,057 

$   
273,057 

 $   
273,057 

$   
297,913 

FD21-Q211 Program Management $273,057 $273,057 $273,057 $297,913 

EIT021 Program Management                        
99,427  

                     
99,427  

                     
99,427  

                     
124,284  

EIT030 Project Management Quality Assurance                       
100,362  

                     
100,362  

                     
100,362  

                     
100,362  

EIT035 Architecture Integration                       
73,267  

                     
73,267  

                     
73,267  

                     
73,267  

FD22 Federal HIX Program Infrastructure and 
Expenses 

$   
12,513 

$   
12,513 

 $   
12,513 

$   
12,513 

FD22-Q221 Hardware Lease and Software 
Maintenance during Delivery $12,513 $12,513 $12,513 $12,513 

EBU026 Project Team Facilities Provision                       
11,288  

                     
11,288  

                     
11,288  

                     
11,288  

EBU027 Resource Travel                       
-    

                     
-    

                      
-    

                     
-    

EBU031 Supplies Provision                       
1,225  

                     
1,225  

                     
1,225  

                     
1,225  

FD22-Q222 Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 

EIT036 SW Maintenance Costs During  Delivery 
Phase 

                      
-    

                     
-    

                     
-    

                     
-    
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Figure 27: Federal Exchange Option ‐ External Resource Costs by Quarter ‐ Year 1, 2 

 

    
EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

  FEDERAL HIX Option $   
575,167 

$   
628,645 

 $   
1,508,889  

$   
1,193,452 

$   
994,665 

$   
1,070,824 

$   
1,478,979 

 $   
865,282  

FD01 
Federal HIX Release 1 Delivery -
Mobilization, Requirements, 
Strategy and Procurement 

 $   
483,638 

 $   
363,341 

 $   
369,867  

 $   
171,240 

 $   
31,733 

 $   
51,544 

 $   
-   

 $   
-   

FD01-Q011 Mobilization $413,490 $0 $0 $0 $0 $0 $0 $0 

EBU021 Mobilize Program                       
34,770  

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DIN029 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                      
18,971  

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

EBU028 Enterprise Architecture Capability 
Design and Implementation 

                     
239,280  

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DBB030 CASE Tool and Repository BB                      
120,469  

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD01-Q013 Release 1 Requirements and 
Logical Architecture Specification $0 $141,899 $141,899 $146,199 $0 $0 $0 $0 

DAA021-1 Asset Management-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA022-1 Business Process Management-1 
(Initial) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA023-1 Financial Management & Reporting-1 
(Initial) 

                      
-    

                      
10,704  

                      
10,704  

                      
11,028  

                     
-    

                   
-    

                   
-    

                     
-    

DAA024-1 Financial Transaction Processing-1 
(Initial) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                      
-    

DAA025-1 Human Resource Management-1                                                                                                                                                                         
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
(Initial) -    -    -    -    -    -    -    -    

DAA026-1 Information Management-1 (Initial)                       
-    

                      
21,408  

                      
21,408  

                      
22,057  

                     
-    

                   
-    

                   
-    

                     
-    

DAA027-1 Knowledge Management-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA028-1 Procurement Management-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA030-1 Customer Service & Account 
Management-1 (Initial) 

                      
-    

                      
14,911  

                       
14,911  

                      
15,362  

                     
-    

                   
-    

                   
-    

                     
-    

DAA031-1 Eligibility Assessment-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA032-1 Marketing and Outreach-1 (Initial)                       
-    

                      
9,439  

                      
9,439  

                      
9,725  

                     
-    

                   
-    

                   
-    

                     
-    

DAA033-1 Master Person Index-1 (All)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA034-1 Plan Certification & Risk 
Management-1 (Initial) 

                      
-    

                      
80,452  

                      
80,452  

                      
82,890  

                     
-    

                   
-    

                   
-    

                     
-    

DAA035-1 Premium & Tax Credit Processing-1 
(All) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA036-1 Unified Communications-1 (Initial)                       
-    

                      
4,985  

                      
4,985  

                      
5,136  

                     
-    

                   
-    

                   
-    

                     
-    

DAA037-1 Enrollment Processing-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA038-1 Comparison Shopping-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA039-1 Appeals Management-1 (Deferred)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                      
-    

EBU029 Design Customer Experience                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD01-Q012 Release 1 Implementation Strategy 
and Plan $26,921 $26,921 $33,447 $25,041 $31,733 $51,544 $0 $0 

EBU022 Develop Options Evaluation and 
Procurement Strategy 

                      
26,921  

                      
26,921  

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

EBU030 Develop Business Case for the HIX                                                                                                                                                                         
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
-    -    -    -    -    -    -    -    

EIT022 Develop Interoperability Standards for 
Insurance Companies 

                      
-    

                      
-    

                      
25,218  

                     
16,812  

                     
-    

                   
-    

                   
-    

                     
-    

EIT023 Develop Operations and Support 
Strategy 

                      
-    

                      
-    

                      
8,229  

                      
8,229  

                     
10,972  

                   
-    

                   
-    

                     
-    

EIT026 Privacy Impact Assessment                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
19,050  

                   
-    

                     
-    

EIT027 Threat Risk Assessment                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
30,188  

                   
-    

                     
-    

EIT028 
Update Implementation Plan and 
Business Case based on detailed 
requirements specification 

                      
-    

                      
-    

                      
-    

                      
-    

                     
20,761  

                   
2,307  

                   
-    

                     
-    

FD01-Q014 Procurement Process $43,227 $194,521 $194,521 $0 $0 $0 $0 $0 

EIT039 Run Building Blocks Software 
Procurement Process 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

EIT038 Run Service Delivery Software 
Procurement Process 

                      
-    

                      
-    

                      
-    

                     
-    

                     
-    

                   
-    

                   
-    

                     
-    

EIT037 Run Back Office Software 
Procurement Process 

                      
5,634  

                      
25,354  

                      
25,354  

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

EIT024 Run Solution Integrator Procurement 
Process 

                      
37,593  

                     
169,166  

                     
169,166  

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD02 Federal HIX Software Packages 
Deployment 

$   
-   

$   
-   

 $   
350,433  

$   
233,622 

$   
-   

$   
-   

$   
-   

 $   
-   

FD02-Q021 Building Block Packages 
Acquisition and Deployment $0 $0 $275,301 $183,534 $0 $0 $0 $0 

DBB021 Data Management BB                       
-    

                      
-    

                      
34,413  

                      
22,942  

                     
-    

                   
-    

                   
-    

                     
-    

DBB022 Privacy and Security BB                       
-    

                      
-    

                      
34,413  

                      
22,942  

                     
-    

                   
-    

                   
-    

                      
-    

DBB023 Workflow Engine BB                       
-    

                      
-    

                      
34,413  

                      
22,942  

                     
-    

                   
-    

                   
-    

                     
-    

DBB024 Rules Engine BB                       
-    

                      
-    

                      
34,413  

                      
22,942  

                     
-    

                   
-    

                   
-    

                     
-    

DBB025 Service Management BB                       
-    

                      
-    

                      
34,413  

                      
22,942  

                     
-    

                   
-    

                   
-    

                     
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DBB027 Exchange Portal BB                       
-    

                      
-    

                       
34,413  

                      
22,942  

                     
-    

                   
-    

                   
-    

                     
-    

DBB028 B2B Gateway BB                       
-    

                      
-    

                      
34,413  

                      
22,942  

                     
-    

                   
-    

                   
-    

                     
-    

DBB029 Unified Communications BB                       
-    

                      
-    

                      
34,413  

                      
22,942  

                     
-    

                   
-    

                   
-    

                      
-    

FD02-Q022 Back Office Packages Acquisition 
and Deployment $0 $0 $37,566 $25,044 $0 $0 $0 $0 

DCS021 Financial Management Package                       
-    

                      
-    

                      
37,566  

                     
25,044  

                     
-    

                   
-    

                   
-    

                     
-    

DCS022 Human Resources Package                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DCS024 Asset Management Package                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                      
-    

DCS025 Knowledge Management Package                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DCS026 Information Management Package                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD02-Q023 Service Delivery Packages 
Acquisition and Deployment $0 $0 $37,566 $25,044 $0 $0 $0 $0 

DCS027 CRM / Case Mgmt Package                       
-    

                      
-    

                      
37,566  

                      
25,044  

                     
-    

                   
-    

                   
-    

                     
-    

DCS023 Billing Package                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD03 Federal HIX Release 1 Delivery -
Back Office Configuration 

$   
-   

$   
-   

 $   
96,227  

$  
96,227 

$   
96,227 

$   
96,227 

$   
96,227 

 $   
-   

FD03-Q031 Release1 Delivery - Back Office 
Configuration $0 $0 $96,227 $96,227 $96,227 $96,227 $96,227 $0 

DAB021-1 Asset Management-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB022-1 Business Process Management-1 
(Initial) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB023-1 Financial Management & Reporting-1 
(Initial) 

                      
-    

                      
-    

                      
32,167  

                      
32,167  

                     
32,167  

                   
32,167  

                   
32,167  

                     
-    

DAB024-1 Financial Transaction Processing-1 
(Initial) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                      
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAB025-1 Human Resource Management-1 
(Initial) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB026-1 Information Management-1 (Initial)                       
-    

                      
-    

                      
64,059  

                     
64,059  

                     
64,059  

                   
64,059  

                   
64,059  

                     
-    

DAB027-1 Knowledge Management-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB028-1 Procurement Management-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                      
-    

FD04 
Federal HIX Release 1 Delivery -
Service Delivery Configuration / 
Build 

 $   
-   

 $   
-   

 $   
332,123  

 $   
332,123 

 $   
332,123 

 $   
332,123 

 $   
332,123 

 $   
-   

FD04-Q041 Release 1 Application Delivery $0 $0 $332,123 $332,123 $332,123 $332,123 $332,123 $0 

DAB029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB030-1 Customer Service & Account 
Management-1 (Initial) 

                      
-    

                      
-    

                      
42,859  

                      
42,859  

                     
42,859  

                   
42,859  

                   
42,859  

                     
-    

DAB031-1 Eligibility Assessment-1 (Initial)                       
-    

                      
-    

                      
-    

                     
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB032-1 Marketing and Outreach-1 (Initial)                       
-    

                      
-    

                      
28,661  

                      
28,661  

                     
28,661  

                   
28,661  

                   
28,661  

                     
-    

DAB033-1 Master Person Index-1 (All)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                      
-    

DAB034-1 Plan Certification & Risk 
Management-1 (Initial) 

                      
-    

                      
-    

                     
244,557  

                     
244,557  

                     
244,557  

                   
244,557  

                   
244,557  

                     
-    

DAB035-1 Premium & Tax Credit Processing-1 
(All) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB036-1 Unified Communications-1 (Initial)                       
-    

                      
-    

                      
16,046  

                      
16,046  

                     
16,046  

                   
16,046  

                   
16,046  

                     
-    

DAB037-1 Enrollment Processing-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB038-1 Comparison Shopping-1 (Initial)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB039-1 Appeals Management-1 (Deferred)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD05 Federal HIX Release 1 Integration 
and Conversion 

$   
-   

$   
-   

 $   
121,732  

$   
121,732 

$   
121,732 

$   
121,732 

$   
121,732 

 $   
-   
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

FD05-Q051 Release 1 Legacy Integration and 
Conversion $0 $0 $121,732 $121,732 $121,732 $121,732 $121,732 $0 

DSI021 Federal CMS integration with Federal 
HIX Integration 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DSI022 Payment Processor in Federal HIX 
Integration 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DSI023 
State Department of Insurance(SDOI) 
integration with Federal HIX 
Integration 

                      
-    

                      
-    

                      
36,233  

                      
36,233  

                     
36,233  

                   
36,233  

                   
36,233  

                     
-    

DSI024 Insurance companies integration with 
Federal HIX Integration 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DSI025 

Other Applicable State Health 
Subsidy Programs,e.g. In-State 
Medicaid, CHIP, or Basic Health 
Program integration with Federal HIX 
Integration 

                      
-    

                      
-    

                      
35,934  

                      
35,934  

                     
35,934  

                   
35,934  

                   
35,934  

                     
-    

DSI026 Bureau of Indian Affairs integration 
with Federal HIX Integration 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DSI027 
Department of Homeland Security 
integration with Federal  HIX 
Integration 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DSI028 
US Internal Revenue Service 
integration with Federal HIX 
Integration 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DSI029 Other Federal Database integration 
with Federal HIX Integration 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DSI030 

Other State Databases integration 
with Federal HIX: Vital Statistics, 
Incarceration Status, tax Filing 
(Department of Revenue), 
unemployment insurance 
(Department of Labor), DMV 
Integration 

                      
-    

                      
-    

                      
7,090  

                      
7,090  

                     
7,090  

                   
7,090  

                   
7,090  

                     
-    

DSI031 
Social Security Administration 
integration with Federal HIX 
Integration 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DSI032 To be determined integration with 
Federal HIX Integration 

                      
-    

                      
-    

                      
42,475  

                      
42,475  

                     
42,475  

                   
42,475  

                   
42,475  

                     
-    

CWP021 NOTE: No data conversion or loading                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD06 Federal HIX Release 1 
Infrastructure Delivery 

$   
-   

$   
18,971 

 $   
9,486  

$   
9,486 

$   
96,240 

$   
96,240 

$   
48,120 

 $   
-   

FD06-Q061 Release 1 Production 
Infrastructure Delivery $0 $18,971 $9,486 $9,486 $96,240 $96,240 $48,120 $0 

DIN027 Development / Test Environments 
Acquisition & Implementation 

                      
-    

                      
18,971  

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DIN026 UAT/Staging Environment Acquisition 
& Implementation 

                      
-    

                      
-    

                       
9,486  

                      
9,486  

                     
-    

                   
-    

                   
-    

                     
-    

DIN021 Servers Acquisition & Implementation                       
-    

                      
-    

                      
-    

                      
-    

                     
25,811  

                   
25,811  

                   
12,906  

                     
-    

DIN022 Storage Acquisition & Implementation                       
-    

                      
-    

                      
-    

                      
-    

                     
16,866  

                   
16,866  

                   
8,433  

                     
-    

DIN023 Network Infrastructure Acquisition & 
Implementation 

                      
-    

                      
-    

                      
-    

                      
-    

                     
14,919  

                   
14,919  

                   
7,460  

                     
-    

DIN024 Load Balancer Acquisition & 
Implementation 

                      
-    

                      
-    

                       
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DIN025 High Availability environment setup 
Acquisition & Implementation 

                      
-    

                      
-    

                      
-    

                      
-    

                     
38,642  

                   
38,642  

                   
19,321  

                      
-    

FD07 Federal HIX Release 1 
Implementation 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
87,588 

$   
120,867 

$   
43,960 

 $   
28,465  

FD07-Q071 Release 1 Production Support 
Implementation $0 $0 $0 $0 $87,588 $120,867 $15,495 $0 

DBB026 Information Technology BB                       
-    

                      
-    

                      
-    

                      
-    

                     
74,174  

                   
74,174  

                   
-    

                     
-    

EBU024 Define System Support 
Organizational Requirements 

                      
-    

                      
-    

                      
-    

                      
-    

                     
13,415  

                   
-    

                   
-    

                     
-    

EBU025 Acquire System Support Resources                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

EIT025 Run System Operation and  Support 
Procurement Process 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
46,694  

                   
-    

                     
-    

EIT033 Operations and Support 
Documentation and Training - 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
15,495  

                     
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
Release 1 

FD07-Q072 Release 1 Implementation $0 $0 $0 $0 $0 $0 $28,465 $28,465 

EBU023 Conversion of person data - manual 
portion 

                      
-    

                      
-    

                      
-    

                     
-    

                     
-    

                   
-    

                   
-    

                     
-    

EIT031 End User Documentation and 
Training - Release 1 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
28,465  

                     
28,465  

FD11 Federal HIX Release 2 Delivery -
Mobilization and Requirements 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
23,068 

$   
607,795 

 $   
607,795  

FD11-Q111 Release 2 Mobilization $0 $0 $0 $0 $0 $23,068 $0 $0 

EIT029 Update Implementation Plan and 
Business Case - Start of Release 2 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
23,068  

                   
-    

                     
-    

FD11-Q112 Release 2 Requirements and 
Logical Architecture Specification $0 $0 $0 $0 $0 $0 $607,795 $607,795 

DAA021-2 Asset Management-2 (Remaining)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA022-2 Business Process Management-2 
(Remaining) 

                      
-    

                      
-    

                       
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA023-2 Financial Management & Reporting-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
12,747  

                      
12,747  

DAA024-2 Financial Transaction Processing-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA025-2 Human Resource Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                     
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA026-2 Information Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
151,612  

                     
151,612  

DAA027-2 Knowledge Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA028-2 Procurement Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA030-2 Customer Service & Account 
Management-2 (Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
14,301  

                     
14,301  

DAA031-2 Eligibility Assessment-2 (Remaining)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAA032-2 Marketing and Outreach-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                     
-    

                     
-    

                   
-    

                   
20,300  

                     
20,300  

DAA033-2 Master Person Index-2 (None)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA034-2 Plan Certification & Risk 
Management-2 (Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
402,463  

                     
402,463  

DAA035-2 Premium & Tax Credit Processing-2 
(None) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA036-2 Unified Communications-2 
(Remaining) 

                      
-    

                      
-    

                       
-    

                      
-    

                     
-    

                   
-    

                   
6,373  

                     
6,373  

DAA037-2 Enrollment Processing-2 (Remaining)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA038-2 Comparison Shopping-2 (Remaining)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAA039-2 Appeals Management-2 (All)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD12 Federal HIX Release 2 Delivery -
Back Office Configuration 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
-   

$   
-   

 $   
-   

FD12-Q121 Release 2 Application Delivery - 
Back Office Configuration $0 $0 $0 $0 $0 $0 $0 $0 

DAB021-2 Asset Management-2 (Remaining)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB022-2 Business Process Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB023-2 Financial Management & Reporting-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB024-2 Financial Transaction Processing-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB025-2 Human Resource Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                     
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB026-2 Information Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB027-2 Knowledge Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB028-2 Procurement Management-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

FD12-Q122 Release 2 Production 
Infrastructure Delivery $0 $0 $0 $0 $0 $0 $0 $0 

DIN028 
Release 2 Production Environment 
Upgrade Acquisition & 
Implementation 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD13 
Federal HIX Release 2 Delivery -
Service Delivery Configuration / 
Build 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

 $   
-   

FD13-Q131 
Release 2 Application Delivery - 
Service Delivery Configuration / 
Build 

$0 $0 $0 $0 $0 $0 $0 $0 

DAB029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB030-2 Customer Service & Account 
Management-2 (Remaining) 

                      
-    

                      
-    

                      
-    

                     
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB031-2 Eligibility Assessment-2 (Remaining)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB032-2 Marketing and Outreach-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB033-2 Master Person Index-2 (None)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB034-2 Plan Certification & Risk 
Management-2 (Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB035-2 Premium & Tax Credit Processing-2 
(None) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                      
-    

DAB036-2 Unified Communications-2 
(Remaining) 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB037-2 Enrollment Processing-2 (Remaining)                       
-    

                      
-    

                      
-    

                     
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB038-2 Comparison Shopping-2 (Remaining)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

DAB039-2 Appeals Management-2 (All)                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD14 Federal HIX Release 2 
Implementation 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
-   

$   
-   

 $   
-   

FD14-Q141 Release 2 Production Support $0 $0 $0 $0 $0 $0 $0 $0 
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EXTERNAL RESOURCE 
COSTS BY QUARTER             

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
Implementation 

EIT034 
Operations and Support 
Documentation and Training - 
Release 2 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD14-Q142 Release 2 Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT032 End User Documentation and 
Training - Release 2 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD21 Federal HIX Program Management $   
91,529 

$   
246,333 

 $   
229,022  

$   
229,022 

$   
229,022 

$   
229,022 

$   
229,022 

 $   
229,022  

FD21-Q211 Program Management $91,529 $246,333 $229,022 $229,022 $229,022 $229,022 $229,022 $229,022 

EIT021 Program Management                        
91,529  

                      
73,223  

                      
73,223  

                      
73,223  

                     
73,223  

                   
73,223  

                   
73,223  

                     
73,223  

EIT030 Project Management Quality 
Assurance 

                      
-    

                     
103,952  

                      
93,556  

                      
93,556  

                     
93,556  

                   
93,556  

                   
93,556  

                     
93,556  

EIT035 Architecture Integration                       
-    

                      
69,159  

                      
62,243  

                      
62,243  

                     
62,243  

                   
62,243  

                   
62,243  

                     
62,243  

FD22 Federal HIX Program Infrastructure 
and Expenses 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
-   

$   
-   

 $   
-   

FD22-Q221 Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 $0 $0 $0 $0 

EBU026 Project Team Facilities Provision                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

EBU027 Resource Travel                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

EBU031 Supplies Provision                       
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    

FD22-Q222 Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 $0 $0 $0 $0 

EIT036 SW Maintenance Costs During  
Delivery Phase 

                      
-    

                      
-    

                      
-    

                      
-    

                     
-    

                   
-    

                   
-    

                     
-    
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Figure 28: Federal Exchange Option ‐ External Resource Costs by Quarter ‐ Year 3 

 

    
EXTERNAL RESOURCE 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

  FEDERAL HIX Option $   
2,072,326 

$   
2,077,069 

 $   
2,058,089 

$   
915,587 

FD01 
Federal HIX Release 1 Delivery -
Mobilization, Requirements, Strategy and 
Procurement 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

FD01-
Q011 Mobilization $0 $0 $0 $0 

EBU021 Mobilize Program                       
-    

                        
-    

                    
-    

                  
-    

DIN029 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                      
-    

                        
-    

                    
-    

                  
-    

EBU028 Enterprise Architecture Capability Design 
and Implementation 

                      
-    

                        
-    

                    
-    

                  
-    

DBB030 CASE Tool and Repository BB                       
-    

                        
-    

                    
-    

                  
-    

FD01-
Q013 

Release 1 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA021-1 Asset Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA022-1 Business Process Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA023-1 Financial Management & Reporting-1 
(Initial) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA024-1 Financial Transaction Processing-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA025-1 Human Resource Management-1 (Initial)                                                                                     
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-    -    -    -    

DAA026-1 Information Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA027-1 Knowledge Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA028-1 Procurement Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA030-1 Customer Service & Account Management-1 
(Initial) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA031-1 Eligibility Assessment-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA032-1 Marketing and Outreach-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA033-1 Master Person Index-1 (All)                       
-    

                        
-    

                    
-    

                  
-    

DAA034-1 Plan Certification & Risk Management-1 
(Initial) 

                      
-    

                        
-    

                     
-    

                  
-    

DAA035-1 Premium & Tax Credit Processing-1 (All)                       
-    

                        
-    

                    
-    

                  
-    

DAA036-1 Unified Communications-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA037-1 Enrollment Processing-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA038-1 Comparison Shopping-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAA039-1 Appeals Management-1 (Deferred)                       
-    

                        
-    

                    
-    

                  
-    

EBU029 Design Customer Experience                       
-    

                        
-    

                    
-    

                  
-    

FD01-
Q012 

Release 1 Implementation Strategy and 
Plan $0 $0 $0 $0 

EBU022 Develop Options Evaluation and 
Procurement Strategy 

                      
-    

                        
-    

                    
-    

                  
-    

EBU030 Develop Business Case for the HIX                       
-    

                        
-    

                    
-    

                  
-    

EIT022 Develop Interoperability Standards for 
Insurance Companies 

                      
-    

                        
-    

                    
-    

                  
-    

EIT023 Develop Operations and Support Strategy                                                                                     
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-    -    -    -    

EIT026 Privacy Impact Assessment                       
-    

                        
-    

                    
-    

                  
-    

EIT027 Threat Risk Assessment                       
-    

                        
-    

                    
-    

                  
-    

EIT028 
Update Implementation Plan and Business 
Case based on detailed requirements 
specification 

                      
-    

                        
-    

                    
-    

                  
-    

FD01-
Q014 Procurement Process $0 $0 $0 $0 

EIT039 Run Building Blocks Software Procurement 
Process 

                      
-    

                        
-    

                    
-    

                  
-    

EIT038 Run Service Delivery Software Procurement 
Process 

                      
-    

                        
-    

                    
-    

                  
-    

EIT037 Run Back Office Software Procurement 
Process 

                      
-    

                        
-    

                    
-    

                  
-    

EIT024 Run Solution Integrator Procurement 
Process 

                      
-    

                        
-    

                    
-    

                  
-    

FD02 Federal HIX Software Packages 
Deployment 

$   
-   

$   
-   

 $   
-   

$   
-   

FD02-
Q021 

Building Block Packages Acquisition and 
Deployment $0 $0 $0 $0 

DBB021 Data Management BB                       
-    

                        
-    

                    
-    

                  
-    

DBB022 Privacy and Security BB                       
-    

                        
-    

                    
-    

                  
-    

DBB023 Workflow Engine BB                       
-    

                        
-    

                    
-    

                  
-    

DBB024 Rules Engine BB                       
-    

                        
-    

                    
-    

                  
-    

DBB025 Service Management BB                       
-    

                        
-    

                    
-    

                  
-    

DBB027 Exchange Portal BB                       
-    

                        
-    

                     
-    

                  
-    

DBB028 B2B Gateway BB                       
-    

                        
-    

                    
-    

                  
-    

DBB029 Unified Communications BB                       
-    

                        
-    

                    
-    

                  
-    

FD02-
Q022 

Back Office Packages Acquisition and 
Deployment $0 $0 $0 $0 
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DCS021 Financial Management Package                       
-    

                        
-    

                    
-    

                  
-    

DCS022 Human Resources Package                       
-    

                        
-    

                    
-    

                  
-    

DCS024 Asset Management Package                       
-    

                        
-    

                    
-    

                  
-    

DCS025 Knowledge Management Package                       
-    

                        
-    

                    
-    

                  
-    

DCS026 Information Management Package                       
-    

                        
-    

                    
-    

                  
-    

FD02-
Q023 

Service Delivery Packages Acquisition 
and Deployment $0 $0 $0 $0 

DCS027 CRM / Case Mgmt Package                       
-    

                        
-    

                     
-    

                  
-    

DCS023 Billing Package                       
-    

                        
-    

                    
-    

                  
-    

FD03 Federal HIX Release 1 Delivery - Back 
Office Configuration 

$   
-   

$   
-   

 $   
-   

$   
-   

FD03-
Q031 

Release1 Delivery - Back Office 
Configuration $0 $0 $0 $0 

DAB021-1 Asset Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB022-1 Business Process Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB023-1 Financial Management & Reporting-1 
(Initial) 

                      
-    

                        
-    

                    
-    

                  
-    

DAB024-1 Financial Transaction Processing-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB025-1 Human Resource Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB026-1 Information Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB027-1 Knowledge Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB028-1 Procurement Management-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

FD04 Federal HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

$   
-   

$   
-   

 $   
-   

$   
-   

FD04-
Q041 Release 1 Application Delivery $0 $0 $0 $0 
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DAB029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                      
-    

                        
-    

                    
-    

                  
-    

DAB030-1 Customer Service & Account Management-1 
(Initial) 

                      
-    

                        
-    

                    
-    

                  
-    

DAB031-1 Eligibility Assessment-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB032-1 Marketing and Outreach-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB033-1 Master Person Index-1 (All)                       
-    

                        
-    

                    
-    

                  
-    

DAB034-1 Plan Certification & Risk Management-1 
(Initial) 

                      
-    

                        
-    

                    
-    

                  
-    

DAB035-1 Premium & Tax Credit Processing-1 (All)                       
-    

                        
-    

                    
-    

                  
-    

DAB036-1 Unified Communications-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB037-1 Enrollment Processing-1 (Initial)                       
-    

                        
-    

                    
-    

                  
-    

DAB038-1 Comparison Shopping-1 (Initial)                       
-    

                        
-    

                     
-    

                  
-    

DAB039-1 Appeals Management-1 (Deferred)                       
-    

                        
-    

                    
-    

                  
-    

FD05 Federal HIX Release 1 Integration and 
Conversion 

$   
-   

$   
-   

 $   
-   

$   
-   

FD05-
Q051 

Release 1 Legacy Integration and 
Conversion $0 $0 $0 $0 

DSI021 Federal CMS integration with Federal HIX 
Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI022 Payment Processor in Federal HIX 
Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI023 State Department of Insurance(SDOI) 
integration with Federal HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI024 Insurance companies integration with 
Federal HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI025 

Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program integration with 
Federal HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI026 Bureau of Indian Affairs integration with 
Federal HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    
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DSI027 Department of Homeland Security 
integration with Federal  HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI028 US Internal Revenue Service integration 
with Federal HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI029 Other Federal Database integration with 
Federal HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI030 

Other State Databases integration with 
Federal HIX: Vital Statistics, Incarceration 
Status, tax Filing (Department of Revenue), 
unemployment insurance (Department of 
Labor), DMV Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI031 Social Security Administration integration 
with Federal HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    

DSI032 To be determined integration with Federal 
HIX Integration 

                      
-    

                        
-    

                    
-    

                  
-    

CWP021 NOTE: No data conversion or loading                       
-    

                        
-    

                    
-    

                  
-    

FD06 Federal HIX Release 1 Infrastructure 
Delivery 

$   
-   

$   
-   

 $   
-  

$   
-   

FD06-
Q061 

Release 1 Production Infrastructure 
Delivery $0 $0 $0 $0 

DIN027 Development / Test Environments 
Acquisition & Implementation 

                      
-    

                        
-    

                     
-    

                  
-    

DIN026 UAT/Staging Environment Acquisition & 
Implementation 

                      
-    

                        
-    

                    
-    

                  
-    

DIN021 Servers Acquisition & Implementation                       
-    

                        
-    

                    
-    

                  
-    

DIN022 Storage Acquisition & Implementation                       
-    

                        
-    

                    
-    

                  
-    

DIN023 Network Infrastructure Acquisition & 
Implementation 

                      
-    

                        
-    

                     
-    

                  
-    

DIN024 Load Balancer Acquisition & Implementation                       
-    

                        
-    

                    
-    

                  
-    

DIN025 High Availability environment setup 
Acquisition & Implementation 

                      
-    

                        
-    

                    
-    

                  
-    

FD07 Federal HIX Release 1 Implementation $   
28,465 

$   
28,465 

 $   
-   

$   
-   

FD07-
Q071 

Release 1 Production Support 
Implementation $0 $0 $0 $0 

DBB026 Information Technology BB                                                                                     
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-    -    -    -    

EBU024 Define System Support Organizational 
Requirements 

                      
-    

                        
-    

                    
-    

                  
-    

EBU025 Acquire System Support Resources                       
-    

                        
-    

                    
-    

                  
-    

EIT025 Run System Operation and  Support 
Procurement Process 

                      
-    

                        
-    

                    
-    

                  
-    

EIT033 Operations and Support Documentation and 
Training - Release 1 

                      
-    

                        
-    

                    
-    

                  
-    

FD07-
Q072 Release 1 Implementation $28,465 $28,465 $0 $0 

EBU023 Conversion of person data - manual portion                       
-    

                        
-    

                    
-    

                  
-    

EIT031 End User Documentation and Training - 
Release 1 

                      
28,465  

                       
28,465  

                     
-    

                  
-    

FD11 Federal HIX Release 2 Delivery -
Mobilization and Requirements 

$   
-   

$   
-   

 $   
-   

$   
-   

FD11-
Q111 Release 2 Mobilization $0 $0 $0 $0 

EIT029 Update Implementation Plan and Business 
Case - Start of Release 2 

                      
-    

                        
-    

                    
-    

                  
-    

FD11-
Q112 

Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA021-2 Asset Management-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA022-2 Business Process Management-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA023-2 Financial Management & Reporting-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA024-2 Financial Transaction Processing-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA025-2 Human Resource Management-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA026-2 Information Management-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA027-2 Knowledge Management-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA028-2 Procurement Management-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA029-2 Broker / Navigator Relationship                                                                                     
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Management-2 (Remaining) -    -    -    -    

DAA030-2 Customer Service & Account Management-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA031-2 Eligibility Assessment-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA032-2 Marketing and Outreach-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA033-2 Master Person Index-2 (None)                       
-    

                        
-    

                    
-    

                  
-    

DAA034-2 Plan Certification & Risk Management-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAA035-2 Premium & Tax Credit Processing-2 (None)                       
-    

                        
-    

                    
-    

                  
-    

DAA036-2 Unified Communications-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA037-2 Enrollment Processing-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA038-2 Comparison Shopping-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAA039-2 Appeals Management-2 (All)                       
-    

                        
-    

                    
-    

                  
-    

FD12 Federal HIX Release 2 Delivery - Back 
Office Configuration 

$   
489,399 

$   
494,142 

 $   
503,628 

$   
163,133 

FD12-
Q121 

Release 2 Application Delivery - Back 
Office Configuration $489,399 $489,399 $489,399 $163,133 

DAB021-2 Asset Management-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAB022-2 Business Process Management-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAB023-2 Financial Management & Reporting-2 
(Remaining) 

                      
34,639  

                       
34,639  

                    
34,639  

                  
11,546  

DAB024-2 Financial Transaction Processing-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAB025-2 Human Resource Management-2 
(Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAB026-2 Information Management-2 (Remaining)                      
454,760  

                     
454,760  

                    
454,760  

                  
151,587  

DAB027-2 Knowledge Management-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAB028-2 Procurement Management-2 (Remaining)                                                                                     
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-    -    -    -    
FD12-
Q122 

Release 2 Production Infrastructure 
Delivery $0 $4,743 $14,228 $0 

DIN028 Release 2 Production Environment Upgrade 
Acquisition & Implementation 

                      
-    

                        
4,743  

                    
14,228  

                  
-    

FD13 Federal HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

$   
1,325,439 

$   
1,325,439 

 $   
1,325,439 

$   
441,813 

FD13-
Q131 

Release 2 Application Delivery - Service 
Delivery Configuration / Build $1,325,439 $1,325,439 $1,325,439 $441,813 

DAB029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                      
-    

                        
-    

                    
-    

                  
-    

DAB030-2 Customer Service & Account Management-2 
(Remaining) 

                      
43,726  

                       
43,726  

                    
43,726  

                  
14,575  

DAB031-2 Eligibility Assessment-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAB032-2 Marketing and Outreach-2 (Remaining)                       
59,443  

                       
59,443  

                    
59,443  

                  
19,814  

DAB033-2 Master Person Index-2 (None)                       
-    

                        
-    

                    
-    

                  
-    

DAB034-2 Plan Certification & Risk Management-2 
(Remaining) 

                  
1,205,445  

                  
1,205,445  

                  
1,205,445  

                  
401,815  

DAB035-2 Premium & Tax Credit Processing-2 (None)                       
-    

                        
-    

                    
-    

                  
-    

DAB036-2 Unified Communications-2 (Remaining)                       
16,825  

                       
16,825  

                    
16,825  

                  
5,608  

DAB037-2 Enrollment Processing-2 (Remaining)                       
-    

                        
-    

                     
-    

                  
-    

DAB038-2 Comparison Shopping-2 (Remaining)                       
-    

                        
-    

                    
-    

                  
-    

DAB039-2 Appeals Management-2 (All)                       
-    

                        
-    

                    
-    

                  
-    

FD14 Federal HIX Release 2 Implementation $   
-   

$   
-   

 $   
-   

$   
63,312 

FD14-
Q141 

Release 2 Production Support 
Implementation $0 $0 $0 $7,980 

EIT034 Operations and Support Documentation and 
Training - Release 2 

                      
-    

                        
-    

                    
-    

                  
7,980  

FD14-
Q142 Release 2 Implementation $0 $0 $0 $55,332 

EIT032 End User Documentation and Training -                                                                                     
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Release 2 -    -    -    55,332  

FD21 Federal HIX Program Management $   
229,022 

$   
229,022 

 $   
229,022 

$   
247,328 

FD21-
Q211 Program Management $229,022 $229,022 $229,022 $247,328 

EIT021 Program Management                        
73,223  

                       
73,223  

                    
73,223  

                  
91,529  

EIT030 Project Management Quality Assurance                       
93,556  

                       
93,556  

                    
93,556  

                  
93,556  

EIT035 Architecture Integration                       
62,243  

                       
62,243  

                    
62,243  

                  
62,243  

FD22 Federal HIX Program Infrastructure and 
Expenses 

$   
-   

$   
-   

 $   
-   

$   
-   

FD22-
Q221 

Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 

EBU026 Project Team Facilities Provision                       
-    

                        
-    

                    
-    

                  
-    

EBU027 Resource Travel                       
-    

                        
-    

                    
-    

                  
-    

EBU031 Supplies Provision                       
-    

                        
-    

                    
-    

                  
-    

FD22-
Q222 

Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 

EIT036 SW Maintenance Costs During  Delivery 
Phase 

                      
-    

                        
-    

                    
-    

                  
-    
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Figure 29: Federal Exchange Option ‐ Internal Resource Costs by Quater ‐ Year 1, 2 

 

    

INTERNAL 
RESOURCE COSTS 
BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

  FEDERAL HIX Option $   
85,658 

$   
107,325 

 $   
222,565  

$   
186,509 

$   
191,871 

$   
207,646 

$   
297,354 

$   
165,099  

FD01 
Federal HIX Release 1 Delivery -
Mobilization, Requirements, Strategy and 
Procurement 

 $   
52,903 

 $   
52,645 

 $   
53,974  

 $   
30,112 

 $   
5,126 

 $   
3,195 

 $   
-   

 $   
-   

FD01-
Q011 Mobilization $44,616 $0 $0 $0 $0 $0 $0 $0 

EBU021 Mobilize Program                  
7,473  

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DIN029 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                 
8,665  

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EBU028 Enterprise Architecture Capability Design 
and Implementation 

                 
14,783  

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DBB030 CASE Tool and Repository BB                  
13,696  

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD01-
Q013 

Release 1 Requirements and Logical 
Architecture Specification $0 $26,139 $26,139 $26,931 $0 $0 $0 $0 

DAA021-1 Asset Management-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA022-1 Business Process Management-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA023-1 Financial Management & Reporting-1 
(Initial) 

                 
-    

                   
1,975  

                   
1,975  

                    
2,035  

                   
-    

                   
-    

                     
-    

                   
-    

DAA024-1 Financial Transaction Processing-1 (Initial)                                                                                                                                                          
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INTERNAL 
RESOURCE COSTS 
BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
-    -    -    -    -    -    -    -    

DAA025-1 Human Resource Management-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA026-1 Information Management-1 (Initial)                  
-    

                   
3,950  

                   
3,950  

                    
4,070  

                   
-    

                   
-    

                     
-    

                   
-    

DAA027-1 Knowledge Management-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA028-1 Procurement Management-1 (Initial)                  
-    

                   
-    

                   
-    

                   
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA030-1 Customer Service & Account Management-1 
(Initial) 

                 
-    

                   
2,790  

                   
2,790  

                    
2,874  

                   
-    

                   
-    

                     
-    

                   
-    

DAA031-1 Eligibility Assessment-1 (Initial)                  
-    

                   
-    

                   
-    

                   
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA032-1 Marketing and Outreach-1 (Initial)                  
-    

                   
1,739  

                   
1,739  

                    
1,792  

                   
-    

                   
-    

                     
-    

                   
-    

DAA033-1 Master Person Index-1 (All)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA034-1 Plan Certification & Risk Management-1 
(Initial) 

                 
-    

                   
14,790  

                   
14,790  

                    
15,239  

                   
-    

                   
-    

                     
-    

                   
-    

DAA035-1 Premium & Tax Credit Processing-1 (All)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA036-1 Unified Communications-1 (Initial)                  
-    

                   
895  

                   
895  

                    
922  

                   
-    

                   
-    

                     
-    

                   
-    

DAA037-1 Enrollment Processing-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA038-1 Comparison Shopping-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA039-1 Appeals Management-1 (Deferred)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EBU029 Design Customer Experience                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD01-
Q012 

Release 1 Implementation Strategy and 
Plan $3,081 $3,081 $4,410 $3,181 $5,126 $3,195 $0 $0 
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INTERNAL 
RESOURCE COSTS 
BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

EBU022 Develop Options Evaluation and 
Procurement Strategy 

                 
3,081  

                   
3,081  

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EBU030 Develop Business Case for the HIX                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EIT022 Develop Interoperability Standards for 
Insurance Companies 

                 
-    

                   
-    

                   
3,688  

                   
2,459  

                   
-    

                   
-    

                     
-    

                   
-    

EIT023 Develop Operations and Support Strategy                  
-    

                   
-    

                   
722  

                    
722  

                   
963  

                   
-    

                     
-    

                   
-    

EIT026 Privacy Impact Assessment                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
830  

                     
-    

                   
-    

EIT027 Threat Risk Assessment                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
1,902  

                     
-    

                   
-    

EIT028 
Update Implementation Plan and Business 
Case based on detailed requirements 
specification 

                 
-    

                   
-    

                   
-    

                    
-    

                   
4,163  

                   
463  

                     
-    

                   
-    

FD01-
Q014 Procurement Process $5,206 $23,425 $23,425 $0 $0 $0 $0 $0 

EIT039 Run Building Blocks Software Procurement 
Process 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EIT038 Run Service Delivery Software Procurement 
Process 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EIT037 Run Back Office Software Procurement 
Process 

                 
772  

                   
3,472  

                   
3,472  

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EIT024 Run Solution Integrator Procurement 
Process 

                 
4,434  

                   
19,953  

                   
19,953  

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD02 Federal HIX Software Packages 
Deployment 

$   
-   

$   
-   

 $   
36,579  

$   
24,386 

$   
-   

$   
-   

$   
-   

$   
-   

FD02-
Q021 

Building Block Packages Acquisition and 
Deployment $0 $0 $25,253 $16,835 $0 $0 $0 $0 

DBB021 Data Management BB                  
-    

                   
-    

                   
3,157  

                    
2,104  

                   
-    

                   
-    

                     
-    

                   
-    

DBB022 Privacy and Security BB                  
-    

                   
-    

                   
3,157  

                    
2,104  

                   
-    

                   
-    

                     
-    

                   
-    

DBB023 Workflow Engine BB                  
-    

                   
-    

                   
3,157  

                    
2,104  

                   
-    

                   
-    

                     
-    

                   
-    
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INTERNAL 
RESOURCE COSTS 
BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DBB024 Rules Engine BB                  
-    

                   
-    

                   
3,157  

                    
2,104  

                   
-    

                   
-    

                     
-    

                   
-    

DBB025 Service Management BB                  
-    

                   
-    

                   
3,157  

                    
2,104  

                   
-    

                   
-    

                     
-    

                   
-    

DBB027 Exchange Portal BB                  
-    

                   
-    

                   
3,157  

                    
2,104  

                   
-    

                   
-    

                     
-    

                   
-    

DBB028 B2B Gateway BB                  
-    

                   
-    

                   
3,157  

                    
2,104  

                   
-    

                   
-    

                     
-    

                   
-    

DBB029 Unified Communications BB                  
-    

                   
-    

                   
3,157  

                    
2,104  

                   
-    

                   
-    

                     
-    

                   
-    

FD02-
Q022 

Back Office Packages Acquisition and 
Deployment $0 $0 $5,663 $3,776 $0 $0 $0 $0 

DCS021 Financial Management Package                  
-    

                   
-    

                   
5,663  

                    
3,776  

                   
-    

                   
-    

                     
-    

                   
-    

DCS022 Human Resources Package                  
-    

                   
-    

                   
-    

                   
-    

                   
-    

                   
-    

                     
-    

                   
-    

DCS024 Asset Management Package                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DCS025 Knowledge Management Package                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DCS026 Information Management Package                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD02-
Q023 

Service Delivery Packages Acquisition 
and Deployment $0 $0 $5,663 $3,776 $0 $0 $0 $0 

DCS027 CRM / Case Mgmt Package                  
-    

                   
-    

                   
5,663  

                    
3,776  

                   
-    

                   
-    

                     
-    

                   
-    

DCS023 Billing Package                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD03 Federal HIX Release 1 Delivery - Back 
Office Configuration 

$   
-   

$   
-   

 $   
15,107  

$   
15,107 

$   
15,107 

$   
15,107 

$   
15,107 

$   
-   

FD03-
Q031 

Release1 Delivery - Back Office 
Configuration $0 $0 $15,107 $15,107 $15,107 $15,107 $15,107 $0 

DAB021-1 Asset Management-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB022-1 Business Process Management-1 (Initial)                                                                                                                                                          
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INTERNAL 
RESOURCE COSTS 
BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
-    -    -    -    -    -    -    -    

DAB023-1 Financial Management & Reporting-1 
(Initial) 

                 
-    

                   
-    

                   
5,078  

                    
5,078  

                   
5,078  

                   
5,078  

                     
5,078  

                   
-    

DAB024-1 Financial Transaction Processing-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB025-1 Human Resource Management-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB026-1 Information Management-1 (Initial)                  
-    

                   
-    

                   
10,029  

                    
10,029  

                   
10,029  

                   
10,029  

                     
10,029  

                   
-    

DAB027-1 Knowledge Management-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB028-1 Procurement Management-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD04 Federal HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

$   
-   

$   
-   

 $   
51,975  

$   
51,975 

$   
51,975 

$   
51,975 

$   
51,975 

$   
-   

FD04-
Q041 Release 1 Application Delivery $0 $0 $51,975 $51,975 $51,975 $51,975 $51,975 $0 

DAB029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB030-1 Customer Service & Account Management-1 
(Initial) 

                 
-    

                   
-    

                   
6,701  

                    
6,701  

                   
6,701  

                   
6,701  

                     
6,701  

                   
-    

DAB031-1 Eligibility Assessment-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB032-1 Marketing and Outreach-1 (Initial)                  
-    

                   
-    

                   
4,544  

                    
4,544  

                   
4,544  

                   
4,544  

                     
4,544  

                   
-    

DAB033-1 Master Person Index-1 (All)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB034-1 Plan Certification & Risk Management-1 
(Initial) 

                 
-    

                   
-    

                   
38,239  

                    
38,239  

                   
38,239  

                   
38,239  

                     
38,239  

                   
-    

DAB035-1 Premium & Tax Credit Processing-1 (All)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB036-1 Unified Communications-1 (Initial)                  
-    

                   
-    

                   
2,491  

                    
2,491  

                   
2,491  

                   
2,491  

                     
2,491  

                   
-    

DAB037-1 Enrollment Processing-1 (Initial)                  
-    

                   
-    

                   
-    

                   
-    

                   
-    

                   
-    

                     
-    

                   
-    
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAB038-1 Comparison Shopping-1 (Initial)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB039-1 Appeals Management-1 (Deferred)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD05 Federal HIX Release 1 Integration and 
Conversion 

$   
-   

$   
-   

 $   
16,563  

$   
16,563 

$  
16,563 

$   
16,563 

$   
16,563 

$   
-   

FD05-
Q051 

Release 1 Legacy Integration and 
Conversion $0 $0 $16,563 $16,563 $16,563 $16,563 $16,563 $0 

DSI021 Federal CMS integration with Federal HIX 
Integration 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DSI022 Payment Processor in Federal HIX 
Integration 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DSI023 State Department of Insurance(SDOI) 
integration with Federal HIX Integration 

                 
-    

                   
-    

                   
4,915  

                    
4,915  

                   
4,915  

                   
4,915  

                     
4,915  

                   
-    

DSI024 Insurance companies integration with 
Federal HIX Integration 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DSI025 

Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program integration with 
Federal HIX Integration 

                 
-    

                   
-    

                   
4,888  

                    
4,888  

                   
4,888  

                   
4,888  

                     
4,888  

                   
-    

DSI026 Bureau of Indian Affairs integration with 
Federal HIX Integration 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DSI027 Department of Homeland Security 
integration with Federal  HIX Integration 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DSI028 US Internal Revenue Service integration 
with Federal HIX Integration 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DSI029 Other Federal Database integration with 
Federal HIX Integration 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DSI030 

Other State Databases integration with 
Federal HIX: Vital Statistics, Incarceration 
Status, tax Filing (Department of Revenue), 
unemployment insurance (Department of 
Labor), DMV Integration 

                 
-    

                   
-    

                   
960  

                   
960  

                   
960  

                   
960  

                     
960  

                   
-    

DSI031 Social Security Administration integration 
with Federal HIX Integration 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DSI032 To be determined integration with Federal 
HIX Integration 

                 
-    

                   
-    

                   
5,800  

                    
5,800  

                   
5,800  

                   
5,800  

                     
5,800  

                   
-    

CWP021 NOTE: No data conversion or loading                  
-    

                   
-    

                   
-    

                   
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD06 Federal HIX Release 1 Infrastructure 
Delivery 

$   
-   

$   
8,665 

 $   
4,332  

$   
4,332 

$   
50,543 

$   
50,543 

$   
25,272 

$   
-   

FD06-
Q061 

Release 1 Production Infrastructure 
Delivery $0 $8,665 $4,332 $4,332 $50,543 $50,543 $25,272 $0 

DIN027 Development / Test Environments 
Acquisition & Implementation 

                 
-    

                   
8,665  

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DIN026 UAT/Staging Environment Acquisition & 
Implementation 

                 
-    

                   
-    

                   
4,332  

                    
4,332  

                   
-    

                   
-    

                     
-    

                   
-    

DIN021 Servers Acquisition & Implementation                  
-    

                   
-    

                   
-    

                    
-    

                   
12,652  

                   
12,652  

                     
6,326  

                   
-    

DIN022 Storage Acquisition & Implementation                  
-    

                   
-    

                   
-    

                    
-    

                   
8,106  

                   
8,106  

                     
4,053  

                   
-    

DIN023 Network Infrastructure Acquisition & 
Implementation 

                 
-    

                   
-    

                   
-    

                    
-    

                   
6,886  

                   
6,886  

                     
3,443  

                   
-    

DIN024 Load Balancer Acquisition & Implementation                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DIN025 High Availability environment setup 
Acquisition & Implementation 

                 
-    

                   
-    

                   
-    

                    
-    

                   
22,900  

                   
22,900  

                     
11,450  

                   
-    

FD07 Federal HIX Release 1 Implementation $   
-   

$   
-   

 $   
-   

$   
-   

$   
8,523 

$   
21,604 

$   
33,080 

$   
9,742  

FD07-
Q071 

Release 1 Production Support 
Implementation $0 $0 $0 $0 $8,523 $21,604 $23,338 $0 

DBB026 Information Technology BB                  
-    

                   
-    

                   
-    

                    
-    

                   
8,132  

                   
8,132  

                     
-    

                   
-    

EBU024 Define System Support Organizational 
Requirements 

                 
-    

                   
-    

                   
-    

                    
-    

                   
391  

                   
-    

                     
-    

                   
-    

EBU025 Acquire System Support Resources                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
5,290  

                     
-    

                   
-    

EIT025 Run System Operation and  Support 
Procurement Process 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
8,182  

                     
-    

                   
-    

EIT033 Operations and Support Documentation and                                                                                                                                                           



 

224 

© 2011 KPMG LLP 

200109566.1  

    

INTERNAL 
RESOURCE COSTS 
BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
Training - Release 1 -    -    -    -    -    -    23,338  -    

FD07-
Q072 Release 1 Implementation $0 $0 $0 $0 $0 $0 $9,742 $9,742 

EBU023 Conversion of person data - manual portion                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EIT031 End User Documentation and Training - 
Release 1 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
9,742  

                   
9,742  

FD11 Federal HIX Release 2 Delivery -
Mobilization and Requirements 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
4,625 

$   
111,323 

$   
111,323  

FD11-
Q111 Release 2 Mobilization $0 $0 $0 $0 $0 $4,625 $0 $0 

EIT029 Update Implementation Plan and Business 
Case - Start of Release 2 

                 
-    

                   
-    

                   
-    

                   
-    

                   
-    

                   
4,625  

                     
-    

                   
-    

FD11-
Q112 

Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 $0 $0 $111,323 $111,323 

DAA021-2 Asset Management-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA022-2 Business Process Management-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA023-2 Financial Management & Reporting-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
2,292  

                   
2,292  

DAA024-2 Financial Transaction Processing-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA025-2 Human Resource Management-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA026-2 Information Management-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
27,783  

                   
27,783  

DAA027-2 Knowledge Management-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA028-2 Procurement Management-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA030-2 Customer Service & Account Management-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
2,635  

                   
2,635  
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 

DAA031-2 Eligibility Assessment-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA032-2 Marketing and Outreach-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
3,648  

                   
3,648  

DAA033-2 Master Person Index-2 (None)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA034-2 Plan Certification & Risk Management-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
73,731  

                   
73,731  

DAA035-2 Premium & Tax Credit Processing-2 (None)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA036-2 Unified Communications-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
1,234  

                   
1,234  

DAA037-2 Enrollment Processing-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA038-2 Comparison Shopping-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAA039-2 Appeals Management-2 (All)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD12 Federal HIX Release 2 Delivery - Back 
Office Configuration 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
-   

$   
-   

$   
-   

FD12-
Q121 

Release 2 Application Delivery - Back 
Office Configuration $0 $0 $0 $0 $0 $0 $0 $0 

DAB021-2 Asset Management-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB022-2 Business Process Management-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB023-2 Financial Management & Reporting-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB024-2 Financial Transaction Processing-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB025-2 Human Resource Management-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB026-2 Information Management-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB027-2 Knowledge Management-2 (Remaining)                                                                                                                                                          



 

226 

© 2011 KPMG LLP 

200109566.1  

    

INTERNAL 
RESOURCE COSTS 
BY QUARTER 

            

ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
-    -    -    -    -    -    -    -    

DAB028-2 Procurement Management-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD12-
Q122 

Release 2 Production Infrastructure 
Delivery $0 $0 $0 $0 $0 $0 $0 $0 

DIN028 Release 2 Production Environment Upgrade 
Acquisition & Implementation 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD13 Federal HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
-   

$   
-   

$   
-   

FD13-
Q131 

Release 2 Application Delivery - Service 
Delivery Configuration / Build $0 $0 $0 $0 $0 $0 $0 $0 

DAB029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB030-2 Customer Service & Account Management-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                   
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB031-2 Eligibility Assessment-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB032-2 Marketing and Outreach-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB033-2 Master Person Index-2 (None)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB034-2 Plan Certification & Risk Management-2 
(Remaining) 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB035-2 Premium & Tax Credit Processing-2 (None)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB036-2 Unified Communications-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB037-2 Enrollment Processing-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB038-2 Comparison Shopping-2 (Remaining)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

DAB039-2 Appeals Management-2 (All)                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD14 Federal HIX Release 2 Implementation $   
-   

$   
-   

 $   
-   

$  
-   

$   
-   

$   
-   

$   
-   

$   
-   
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ID NAME 12Q1 12Q2 12Q3 12Q4 13Q1 13Q2 13Q3 13Q4 
FD14-
Q141 

Release 2 Production Support 
Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT034 Operations and Support Documentation and 
Training - Release 2 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD14-
Q142 Release 2 Implementation $0 $0 $0 $0 $0 $0 $0 $0 

EIT032 End User Documentation and Training - 
Release 2 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD21 Federal HIX Program Management $   
32,755 

$   
46,015 

 $   
44,034  

$   
44,034 

$   
44,034 

$   
44,034 

$   
44,034 

$   
44,034  

FD21-
Q211 Program Management $32,755 $46,015 $44,034 $44,034 $44,034 $44,034 $44,034 $44,034 

EIT021 Program Management                   
32,755  

                   
26,204  

                   
26,204  

                   
26,204  

                   
26,204  

                   
26,204  

                     
26,204  

                   
26,204  

EIT030 Project Management Quality Assurance                  
-    

                   
7,562  

                   
6,805  

                    
6,805  

                   
6,805  

                   
6,805  

                     
6,805  

                   
6,805  

EIT035 Architecture Integration                  
-    

                   
12,250  

                   
11,025  

                    
11,025  

                   
11,025  

                   
11,025  

                     
11,025  

                   
11,025  

FD22 Federal HIX Program Infrastructure and 
Expenses 

$   
-   

$   
-   

 $   
-   

$   
-   

$   
-   

$   
-   

$   
-   

$   
-   

FD22-
Q221 

Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 $0 $0 $0 $0 

EBU026 Project Team Facilities Provision                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EBU027 Resource Travel                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

EBU031 Supplies Provision                  
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    

FD22-
Q222 

Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 $0 $0 $0 $0 

EIT036 SW Maintenance Costs During  Delivery 
Phase 

                 
-    

                   
-    

                   
-    

                    
-    

                   
-    

                   
-    

                     
-    

                   
-    
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Figure 30: Federal Exchange Option ‐ Internal Resource Costs by Quarter ‐ Year 3 

 

    
INTERNAL RESOURCE 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

  FEDERAL HIX Option $   
338,502 

$   
340,668 

 $   
335,258  

$   
160,040 

FD01 
Federal HIX Release 1 Delivery -
Mobilization, Requirements, Strategy and 
Procurement 

 $   
-   

 $   
-   

 $   
-   

 $   
-   

FD01-
Q011 Mobilization $0 $0 $0 $0 

EBU021 Mobilize Program                    
-    

                      
-    

                     
-    

                   
-    

DIN029 
Project Team Servers and 
Printers/Scanners Acquisition & 
Implementation 

                   
-    

                      
-    

                     
-    

                   
-    

EBU028 Enterprise Architecture Capability Design 
and Implementation 

                   
-    

                      
-    

                     
-    

                   
-    

DBB030 CASE Tool and Repository BB                    
-    

                      
-    

                     
-    

                   
-    

FD01-
Q013 

Release 1 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA021-1 Asset Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA022-1 Business Process Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA023-1 Financial Management & Reporting-1 
(Initial) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA024-1 Financial Transaction Processing-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA025-1 Human Resource Management-1 (Initial)                                                                                  
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ID NAME 14Q1 14Q2 14Q3 14Q4 
-    -    -    -    

DAA026-1 Information Management-1 (Initial)                    
-    

                      
-    

                      
-    

                   
-    

DAA027-1 Knowledge Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA028-1 Procurement Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA030-1 Customer Service & Account Management-1 
(Initial) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA031-1 Eligibility Assessment-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA032-1 Marketing and Outreach-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA033-1 Master Person Index-1 (All)                    
-    

                      
-    

                     
-    

                   
-    

DAA034-1 Plan Certification & Risk Management-1 
(Initial) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA035-1 Premium & Tax Credit Processing-1 (All)                    
-    

                      
-    

                     
-    

                   
-    

DAA036-1 Unified Communications-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA037-1 Enrollment Processing-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA038-1 Comparison Shopping-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAA039-1 Appeals Management-1 (Deferred)                    
-    

                      
-    

                     
-    

                   
-    

EBU029 Design Customer Experience                    
-    

                      
-    

                     
-    

                   
-    

FD01-
Q012 

Release 1 Implementation Strategy and 
Plan $0 $0 $0 $0 

EBU022 Develop Options Evaluation and 
Procurement Strategy 

                   
-    

                      
-    

                     
-    

                   
-    

EBU030 Develop Business Case for the HIX                                                                                  
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ID NAME 14Q1 14Q2 14Q3 14Q4 
-    -    -    -    

EIT022 Develop Interoperability Standards for 
Insurance Companies 

                   
-    

                      
-    

                     
-    

                   
-    

EIT023 Develop Operations and Support Strategy                    
-    

                      
-    

                     
-    

                   
-    

EIT026 Privacy Impact Assessment                    
-    

                      
-    

                     
-    

                   
-    

EIT027 Threat Risk Assessment                    
-    

                      
-    

                     
-    

                   
-    

EIT028 
Update Implementation Plan and Business 
Case based on detailed requirements 
specification 

                   
-    

                      
-    

                     
-    

                   
-    

FD01-
Q014 Procurement Process $0 $0 $0 $0 

EIT039 Run Building Blocks Software Procurement 
Process 

                   
-    

                      
-    

                     
-    

                   
-    

EIT038 Run Service Delivery Software Procurement 
Process 

                   
-    

                      
-    

                     
-    

                   
-    

EIT037 Run Back Office Software Procurement 
Process 

                   
-    

                      
-    

                     
-    

                   
-    

EIT024 Run Solution Integrator Procurement 
Process 

                   
-    

                      
-    

                     
-    

                   
-    

FD02 Federal HIX Software Packages 
Deployment 

$   
-   

$   
-   

 $   
-   

$   
-   

FD02-
Q021 

Building Block Packages Acquisition and 
Deployment $0 $0 $0 $0 

DBB021 Data Management BB                    
-    

                      
-    

                     
-    

                   
-    

DBB022 Privacy and Security BB                    
-    

                      
-    

                     
-    

                   
-    

DBB023 Workflow Engine BB                    
-    

                      
-    

                     
-    

                   
-    

DBB024 Rules Engine BB                    
-    

                      
-    

                     
-    

                   
-    

DBB025 Service Management BB                    
-    

                      
-    

                     
-    

                   
-    
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ID NAME 14Q1 14Q2 14Q3 14Q4 

DBB027 Exchange Portal BB                    
-    

                      
-    

                     
-    

                   
-    

DBB028 B2B Gateway BB                    
-    

                      
-    

                     
-    

                   
-    

DBB029 Unified Communications BB                    
-    

                      
-    

                     
-    

                   
-    

FD02-
Q022 

Back Office Packages Acquisition and 
Deployment $0 $0 $0 $0 

DCS021 Financial Management Package                    
-    

                      
-    

                     
-    

                   
-    

DCS022 Human Resources Package                    
-    

                      
-    

                     
-    

                   
-    

DCS024 Asset Management Package                    
-    

                      
-    

                     
-    

                   
-    

DCS025 Knowledge Management Package                    
-    

                      
-    

                     
-    

                   
-    

DCS026 Information Management Package                    
-    

                      
-    

                     
-    

                   
-    

FD02-
Q023 

Service Delivery Packages Acquisition 
and Deployment $0 $0 $0 $0 

DCS027 CRM / Case Mgmt Package                    
-    

                      
-    

                     
-    

                   
-    

DCS023 Billing Package                    
-    

                      
-    

                     
-    

                   
-    

FD03 Federal HIX Release 1 Delivery - Back 
Office Configuration 

$   
-   

$   
-  

 $   
-   

$   
-   

FD03-
Q031 

Release1 Delivery - Back Office 
Configuration $0 $0 $0 $0 

DAB021-1 Asset Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB022-1 Business Process Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB023-1 Financial Management & Reporting-1 
(Initial) 

                   
-    

                      
-    

                     
-    

                   
-    

DAB024-1 Financial Transaction Processing-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    
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COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 

DAB025-1 Human Resource Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB026-1 Information Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB027-1 Knowledge Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB028-1 Procurement Management-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

FD04 Federal HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

$   
-   

$  
-   

 $   
-   

$   
-   

FD04-
Q041 Release 1 Application Delivery $0 $0 $0 $0 

DAB029-1 Broker / Navigator Relationship 
Management-1 (Initial) 

                   
-    

                      
-    

                     
-    

                   
-    

DAB030-1 Customer Service & Account Management-1 
(Initial) 

                   
-    

                      
-    

                      
-    

                   
-    

DAB031-1 Eligibility Assessment-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB032-1 Marketing and Outreach-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB033-1 Master Person Index-1 (All)                    
-    

                      
-    

                     
-    

                   
-    

DAB034-1 Plan Certification & Risk Management-1 
(Initial) 

                   
-    

                      
-    

                      
-    

                   
-    

DAB035-1 Premium & Tax Credit Processing-1 (All)                    
-    

                      
-    

                     
-    

                   
-    

DAB036-1 Unified Communications-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB037-1 Enrollment Processing-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB038-1 Comparison Shopping-1 (Initial)                    
-    

                      
-    

                     
-    

                   
-    

DAB039-1 Appeals Management-1 (Deferred)                    
-    

                      
-    

                     
-    

                   
-    

FD05 Federal HIX Release 1 Integration and 
Conversion 

$   
-   

$   
-   

 $   
-   

$   
-   
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INTERNAL RESOURCE 
COSTS BY QUARTER     

ID NAME 14Q1 14Q2 14Q3 14Q4 
FD05-
Q051 

Release 1 Legacy Integration and 
Conversion $0 $0 $0 $0 

DSI021 Federal CMS integration with Federal HIX 
Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI022 Payment Processor in Federal HIX 
Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI023 State Department of Insurance(SDOI) 
integration with Federal HIX Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI024 Insurance companies integration with 
Federal HIX Integration 

                   
-    

                      
-    

                      
-    

                   
-    

DSI025 

Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or 
Basic Health Program integration with 
Federal HIX Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI026 Bureau of Indian Affairs integration with 
Federal HIX Integration 

                   
-    

                      
-    

                      
-    

                   
-    

DSI027 Department of Homeland Security 
integration with Federal  HIX Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI028 US Internal Revenue Service integration 
with Federal HIX Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI029 Other Federal Database integration with 
Federal HIX Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI030 

Other State Databases integration with 
Federal HIX: Vital Statistics, Incarceration 
Status, tax Filing (Department of Revenue), 
unemployment insurance (Department of 
Labor), DMV Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI031 Social Security Administration integration 
with Federal HIX Integration 

                   
-    

                      
-    

                     
-    

                   
-    

DSI032 To be determined integration with Federal 
HIX Integration 

                   
-    

                      
-    

                     
-    

                   
-    

CWP021 NOTE: No data conversion or loading                    
-    

                      
-    

                     
-    

                   
-    

FD06 Federal HIX Release 1 Infrastructure 
Delivery 

$   
-   

$   
-   

 $   
-   

$   
-   

FD06-
Q061 

Release 1 Production Infrastructure 
Delivery $0 $0 $0 $0 
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ID NAME 14Q1 14Q2 14Q3 14Q4 

DIN027 Development / Test Environments 
Acquisition & Implementation 

                   
-    

                      
-    

                     
-    

                   
-    

DIN026 UAT/Staging Environment Acquisition & 
Implementation 

                   
-    

                      
-    

                     
-    

                   
-    

DIN021 Servers Acquisition & Implementation                    
-    

                      
-    

                     
-    

                   
-    

DIN022 Storage Acquisition & Implementation                    
-    

                      
-    

                     
-    

                   
-    

DIN023 Network Infrastructure Acquisition & 
Implementation 

                   
-    

                      
-    

                     
-    

                   
-    

DIN024 Load Balancer Acquisition & Implementation                    
-    

                      
-    

                     
-    

                   
-    

DIN025 High Availability environment setup 
Acquisition & Implementation 

                   
-    

                      
-    

                     
-    

                   
-    

FD07 Federal HIX Release 1 Implementation $   
9,742 

$   
9,742 

 $   
-   

$   
-   

FD07-
Q071 

Release 1 Production Support 
Implementation $0 $0 $0 $0 

DBB026 Information Technology BB                    
-    

                      
-    

                     
-    

                   
-    

EBU024 Define System Support Organizational 
Requirements 

                   
-    

                      
-    

                     
-    

                   
-    

EBU025 Acquire System Support Resources                    
-    

                      
-    

                     
-    

                   
-    

EIT025 Run System Operation and  Support 
Procurement Process 

                   
-    

                      
-    

                     
-    

                   
-    

EIT033 Operations and Support Documentation and 
Training - Release 1 

                   
-    

                      
-    

                     
-    

                   
-    

FD07-
Q072 Release 1 Implementation $9,742 $9,742 $0 $0 

EBU023 Conversion of person data - manual portion                    
-    

                      
-    

                     
-    

                   
-    

EIT031 End User Documentation and Training - 
Release 1 

                   
9,742  

                      
9,742  

                     
-    

                   
-    

FD11 Federal HIX Release 2 Delivery -
Mobilization and Requirements 

$   
-   

$   
-   

 $   
-   

$   
-   
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ID NAME 14Q1 14Q2 14Q3 14Q4 
FD11-
Q111 Release 2 Mobilization $0 $0 $0 $0 

EIT029 Update Implementation Plan and Business 
Case - Start of Release 2 

                   
-    

                      
-    

                     
-    

                   
-    

FD11-
Q112 

Release 2 Requirements and Logical 
Architecture Specification $0 $0 $0 $0 

DAA021-2 Asset Management-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA022-2 Business Process Management-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA023-2 Financial Management & Reporting-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA024-2 Financial Transaction Processing-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA025-2 Human Resource Management-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA026-2 Information Management-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA027-2 Knowledge Management-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA028-2 Procurement Management-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA030-2 Customer Service & Account Management-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA031-2 Eligibility Assessment-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA032-2 Marketing and Outreach-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA033-2 Master Person Index-2 (None)                    
-    

                      
-    

                     
-    

                   
-    

DAA034-2 Plan Certification & Risk Management-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAA035-2 Premium & Tax Credit Processing-2 (None)                    
-    

                      
-    

                     
-    

                   
-    
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DAA036-2 Unified Communications-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA037-2 Enrollment Processing-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA038-2 Comparison Shopping-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAA039-2 Appeals Management-2 (All)                    
-    

                      
-    

                     
-    

                   
-    

FD12 Federal HIX Release 2 Delivery - Back 
Office Configuration 

$   
76,769 

$   
78,935 

 $   
83,268  

$   
25,590 

FD12-
Q121 

Release 2 Application Delivery - Back 
Office Configuration $76,769 $76,769 $76,769 $25,590 

DAB021-2 Asset Management-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAB022-2 Business Process Management-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAB023-2 Financial Management & Reporting-2 
(Remaining) 

                   
5,418  

                      
5,418  

                     
5,418  

                   
1,806  

DAB024-2 Financial Transaction Processing-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAB025-2 Human Resource Management-2 
(Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAB026-2 Information Management-2 (Remaining)                    
71,351  

                      
71,351  

                     
71,351  

                   
23,784  

DAB027-2 Knowledge Management-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAB028-2 Procurement Management-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

FD12-
Q122 

Release 2 Production Infrastructure 
Delivery $0 $2,166 $6,499 $0 

DIN028 Release 2 Production Environment Upgrade 
Acquisition & Implementation 

                   
-    

                      
2,166  

                     
6,499  

                   
-    

FD13 Federal HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

$   
207,956 

$   
207,956 

 $   
207,956  

$   
69,319 

FD13-
Q131 

Release 2 Application Delivery - Service 
Delivery Configuration / Build $207,956 $207,956 $207,956 $69,319 
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DAB029-2 Broker / Navigator Relationship 
Management-2 (Remaining) 

                   
-    

                      
-    

                     
-    

                   
-    

DAB030-2 Customer Service & Account Management-2 
(Remaining) 

                   
6,994  

                      
6,994  

                     
6,994  

                   
2,331  

DAB031-2 Eligibility Assessment-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAB032-2 Marketing and Outreach-2 (Remaining)                    
9,334  

                      
9,334  

                     
9,334  

                   
3,111  

DAB033-2 Master Person Index-2 (None)                    
-    

                      
-    

                     
-    

                   
-    

DAB034-2 Plan Certification & Risk Management-2 
(Remaining) 

                   
188,905  

                      
188,905  

                     
188,905  

                   
62,968  

DAB035-2 Premium & Tax Credit Processing-2 (None)                    
-    

                      
-    

                     
-    

                   
-    

DAB036-2 Unified Communications-2 (Remaining)                    
2,724  

                      
2,724  

                     
2,724  

                   
908  

DAB037-2 Enrollment Processing-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAB038-2 Comparison Shopping-2 (Remaining)                    
-    

                      
-    

                     
-    

                   
-    

DAB039-2 Appeals Management-2 (All)                    
-    

                      
-    

                     
-    

                   
-    

FD14 Federal HIX Release 2 Implementation $   
-   

$   
-   

 $   
-   

$   
14,547 

FD14-
Q141 

Release 2 Production Support 
Implementation $0 $0 $0 $11,745 

EIT034 Operations and Support Documentation and 
Training - Release 2 

                   
-    

                      
-    

                     
-    

                   
11,745  

FD14-
Q142 Release 2 Implementation $0 $0 $0 $2,802 

EIT032 End User Documentation and Training - 
Release 2 

                   
-    

                      
-    

                     
-    

                   
2,802  

FD21 Federal HIX Program Management $   
44,034 

$   
44,034 

 $   
44,034  

$   
50,585 

FD21-
Q211 Program Management $44,034 $44,034 $44,034 $50,585 
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EIT021 Program Management                     
26,204  

                      
26,204  

                     
26,204  

                   
32,755  

EIT030 Project Management Quality Assurance                    
6,805  

                      
6,805  

                     
6,805  

                   
6,805  

EIT035 Architecture Integration                    
11,025  

                      
11,025  

                     
11,025  

                   
11,025  

FD22 Federal HIX Program Infrastructure and 
Expenses 

$   
-   

$   
-   

 $   
-   

$   
-   

FD22-
Q221 

Hardware Lease and Software 
Maintenance during Delivery $0 $0 $0 $0 

EBU026 Project Team Facilities Provision                    
-    

                      
-    

                     
-    

                   
-    

EBU027 Resource Travel                    
-    

                      
-    

                     
-    

                   
-    

EBU031 Supplies Provision                    
-    

                      
-    

                     
-    

                   
-    

FD22-
Q222 

Project Team Facilities and Travel 
Expenses $0 $0 $0 $0 

EIT036 SW Maintenance Costs During  Delivery 
Phase 

                   
-    

                      
-    

                     
-    

                   
-    
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Table 7 State Exchange Option ‐ Detailed Resource Requirements 

ID NAME 

Total 
External 

Resource 
Days 

Total 
Internal 

Resource 
Days 

Internal 
Business 
Resource 

Days 

Internal IT 
Resource 

Days 

TOTAL 
IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations & 

Support 
Work Days 

  STATE HIX Option  
30,511 

 
18,621 

 
9,686 

 
8,935 

 
49,132 

  
12,763  

ST01 State HIX Release 1 Delivery - Mobilization, 
Requirements, Strategy and Procurement 

 
3,542 

 
2,176 

 
1,256 

 
920 

 
5,717                  -  

ST01-
P011 Mobilization                  

277  
                
167  

                  
89  

                  
78  

                     
445  

                        
-    

EBU001 Mobilize Program                    
74  

                  
66  

                  
66  

                   
-    

                     
140  

                        
-    

DIN009 Project Team Servers and Printers/Scanners 
Acquisition & Implementation 

                   
11  

                  
26  

                   
-    

                  
26  

                       
37  

                        
-    

EBU008 Enterprise Architecture Capability Design and 
Implementation 

                 
126  

                  
44  

                  
14  

                  
30  

                     
170  

                        
-    

DBB010 CASE Tool and Repository BB                    
66  

                  
31  

                   
9  

                  
22  

                       
97  

                        
-    

ST01-
P013 

Release 1 Requirements and Logical Architecture 
Specification 

             
1,777  

            
1,274  

                
750  

                
524  

                 
3,052  

                        
-    

DAA001-
1 Asset Management-1 (Deferred)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA002-
1 Business Process Management-1 (Initial)                    

71  
                  
51  

                  
30  

                  
21  

                     
122  

                        
-    

DAA003-
1 Financial Management & Reporting-1 (Initial)                    

21  
                  
15  

                   
9  

                   
6  

                       
36  

                        
-    
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Resource 
Days 

Total 
Internal 

Resource 
Days 

Internal 
Business 
Resource 

Days 

Internal IT 
Resource 

Days 

TOTAL 
IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations & 

Support 
Work Days 

DAA004-
1 Financial Transaction Processing-1 (Initial)                    

42  
                  
31  

                  
18  

                  
13  

                       
73  

                        
-    

DAA005-
1 Human Resource Management-1 (Deferred)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA006-
1 Information Management-1 (Initial)                    

57  
                  
41  

                  
24  

                  
17  

                       
99  

                        
-    

DAA007-
1 Knowledge Management-1 (Initial)                    

48  
                  
34  

                  
20  

                  
14  

                       
82  

                        
-    

DAA008-
1 Procurement Management-1 (Deferred)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA009-
1 Broker / Navigator Relationship Management-1 (Initial)                  

103  
                  
75  

                  
44  

                  
31  

                     
178  

                        
-    

DAA010-
1 Customer Service & Account Management-1 (Initial)                    

52  
                  
38  

                  
22  

                  
16  

                       
90  

                        
-    

DAA011-
1 Eligibility Assessment-1 (Initial)                  

197  
                
142  

                  
83  

                  
59  

                     
340  

                        
-    

DAA012-
1 Marketing and Outreach-1 (Initial)                    

24  
                  
18  

                  
11  

                   
7  

                       
42  

                        
-    

DAA013-
1 Master Person Index-1 (All)                    

16  
                  
12  

                   
7  

                   
5  

                       
28  

                        
-    

DAA014-
1 Plan Certification & Risk Management-1 (Initial)                  

152  
                
110  

                  
64  

                  
46  

                     
262  

                        
-    

DAA015-
1 Premium & Tax Credit Processing-1 (All)                  

217  
                
157  

                  
92  

                  
65  

                     
375  

                        
-    

DAA016-
1 Unified Communications-1 (Initial)                    

10  
                   

7  
                   

4  
                   

3  
                       
17  

                        
-    

DAA017-
1 Enrollment Processing-1 (Initial)                  

602  
                
434  

                
253  

                
181  

                 
1,036  

                        
-    

DAA018-
1 Comparison Shopping-1 (Initial)                    

31  
                  
22  

                  
13  

                   
9  

                       
53  

                        
-    

DAA019-
1 Appeals Management-1 (Initial)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    
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Resource 
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Resource 

Days 
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Days 
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IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations & 

Support 
Work Days 

EBU009 Design Customer Experience                  
134  

                  
86  

                  
56  

                  
30  

                     
220  

                        
-    

ST01-
P012 Release 1 Implementation Strategy and Plan                  

415  
                
197  

                
118  

                  
79  

                     
612  

                        
-    

EBU002 Develop Options Evaluation and Procurement Strategy                  
118  

                  
62  

                  
47  

                  
15  

                     
180  

                        
-    

EBU010 Develop Business Case for the HIX                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EIT002 Develop Interoperability Standards for Insurance 
Companies 

                   
69  

                  
42  

                  
20  

                  
22  

                     
111  

                        
-    

EIT003 Develop Operations and Support Strategy                    
58  

                  
25  

                  
17  

                   
8  

                       
83  

                        
-    

EIT006 Privacy Impact Assessment                    
45  

                   
7  

                   
-    

                   
7  

                       
52  

                        
-    

EIT007 Threat Risk Assessment                    
72  

                  
17  

                   
-    

                  
17  

                       
88  

                        
-    

EIT008 Update Implementation Plan and Business Case based 
on detailed requirements specification 

                   
54  

                  
44  

                  
34  

                  
10  

                       
98  

                        
-    

ST01-
P014 Procurement Process              

1,072  
                
537  

                
299  

                
238  

                 
1,609  

                        
-    

EIT019 Run Building Blocks Software Procurement Process                  
249  

                
112  

                  
55  

                  
57  

                     
361  

                        
-    

EIT018 Run Service Delivery Software Procurement Process                  
259  

                
138  

                  
78  

                  
60  

                     
397  

                        
-    

EIT017 Run Back Office Software Procurement Process                  
221  

                
125  

                  
78  

                  
47  

                     
346  

                        
-    

EIT004 Run Solution Integrator Procurement Process                  
342  

                
163  

                  
88  

                  
75  

                     
505  

                        
-    

ST02 State HIX Software Packages Deployment  
479 

 
224 

 
70 

 
155 

 
703                  -  

ST02-
P021 

Building Block Packages Acquisition and 
Deployment 

                 
265  

                  
88  

                   
-    

                  
88  

                     
354  

                        
-    

DBB001 Data Management BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    
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Resource 
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ATION Work 
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Yearly 
Operations & 

Support 
Work Days 

DBB002 Privacy and Security BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB003 Workflow Engine BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB004 Rules Engine BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB005 Service Management BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB007 Exchange Portal BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB008 B2B Gateway BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB009 Unified Communications BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

ST02-
P022 Back Office Packages Acquisition and Deployment                  

142  
                  
91  

                  
46  

                  
44  

                     
233  

                        
-    

DCS001 Financial Management Package                    
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

DCS002 Human Resources Package                    
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

DCS004 IT Asset Management Package                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DCS005 Knowledge Management Package                    
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

DCS006 Information Management Package                    
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

ST02-
P023 

Service Delivery Packages Acquisition and 
Deployment 

                   
71  

                  
45  

                  
23  

                  
22  

                     
116  

                        
-    

DCS007 CRM / Case Mgmt Package                    
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

DCS003 Billing Package                    
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

ST03 State HIX Release 1 Delivery - Back Office 
Configuration 

 
1,366 

 
754 

 
430 

 
325 

 
2,120 

  
640  
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External 

Resource 
Days 
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Internal 

Resource 
Days 

Internal 
Business 
Resource 

Days 

Internal IT 
Resource 

Days 

TOTAL 
IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations & 

Support 
Work Days 

ST03-
P031 Release1 Delivery - Back Office Configuration              

1,366  
                
754  

                
430  

                
325  

                 
2,120  

                     
640  

DAB001-
1 Asset Management-1 (Deferred)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB002-
1 Business Process Management-1 (Initial)                  

407  
                
225  

                
128  

                  
97  

                     
632  

                     
207  

DAB003-
1 Financial Management & Reporting-1 (Initial)                  

120  
                  
66  

                  
38  

                  
29  

                     
186  

                       
39  

DAB004-
1 Financial Transaction Processing-1 (Initial)                  

243  
                
134  

                  
77  

                  
58  

                     
377  

                     
154  

DAB005-
1 Human Resource Management-1 (Deferred)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB006-
1 Information Management-1 (Initial)                  

324  
                
178  

                
101  

                  
77  

                     
503  

                     
150  

DAB007-
1 Knowledge Management-1 (Initial)                  

272  
                
150  

                  
86  

                  
65  

                     
423  

                       
89  

DAB008-
1 Procurement Management-1 (Deferred)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

ST04 State HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

 
8,062 

 
4,440 

 
2,524 

 
1,915 

 
12,502 

  
5,482  

ST04-
P041 Release 1 Application Delivery              

8,062  
            
4,440  

            
2,524  

            
1,915  

               
12,502  

                 
5,482  

DAB009-
1 Broker / Navigator Relationship Management-1 (Initial)                  

591  
                
327  

                
186  

                
141  

                     
918  

                     
456  

DAB010-
1 Customer Service & Account Management-1 (Initial)                  

300  
                
165  

                  
94  

                  
71  

                     
465  

                     
232  

DAB011-
1 Eligibility Assessment-1 (Initial)              

1,137  
                
626  

                
356  

                
270  

                 
1,763  

                 
1,103  

DAB012-
1 Marketing and Outreach-1 (Initial)                  

136  
                  
75  

                  
42  

                  
32  

                     
211  

                       
87  

DAB013-
1 Master Person Index-1 (All)                    

86  
                  
47  

                  
27  

                  
20  

                     
133  

                       
43  
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Resource 
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Internal 
Business 
Resource 

Days 
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Resource 

Days 
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IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations & 

Support 
Work Days 

DAB014-
1 Plan Certification & Risk Management-1 (Initial)                  

868  
                
478  

                
272  

                
206  

                 
1,346  

                     
404  

DAB015-
1 Premium & Tax Credit Processing-1 (All)              

1,248  
                
687  

                
391  

                
297  

                 
1,936  

                     
797  

DAB016-
1 Unified Communications-1 (Initial)                    

59  
                  
33  

                  
18  

                  
14  

                       
92  

                       
37  

DAB017-
1 Enrollment Processing-1 (Initial)              

3,460  
            
1,905  

            
1,083  

                
822  

                 
5,364  

                 
2,211  

DAB018-
1 Comparison Shopping-1 (Initial)                  

177  
                  
97  

                  
55  

                  
42  

                     
275  

                     
112  

DAB019-
1 Appeals Management-1 (Initial)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

ST05 State HIX Release 1 Integration and 
Conversion 

 
824 

 
364 

 
167 

 
197 

 
1,187 

  
123  

ST05-
P051 Release 1 Legacy Integration and Conversion                  

824  
                
364  

                
167  

                
197  

                 
1,187  

                     
123  

DSI001 Federal CMS integration with State HIX Integration                  
150  

                  
66  

                  
30  

                  
36  

                     
216  

                        
-    

DSI002 Payment Processor Integration                    
43  

                  
20  

                   
9  

                  
10  

                       
62  

                        
6  

DSI003 State Department of Insurance(SDOI) integration with 
State HIX Integration 

                 
134  

                  
59  

                  
27  

                  
32  

                     
193  

                        
6  

DSI004 Insurance companies integration with State HIX 
Integration 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI005 
Other Applicable State Health Subsidy Programs,e.g. 
In-State Medicaid, CHIP, or Basic Health Program 
Integration 

                 
133  

                  
59  

                  
27  

                  
32  

                     
192  

                       
36  

DSI006 Bureau of Indian Affairs Integration                    
13  

                   
5  

                   
2  

                   
3  

                       
19  

                        
2  

DSI007 Department of Homeland Security Integration                    
26  

                  
12  

                   
5  

                   
6  

                       
38  

                        
-    

DSI008 US Internal Revenue Service Integration                  
102  

                  
46  

                  
21  

                  
25  

                     
148  

                       
35  
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ATION Work 
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Operations & 

Support 
Work Days 

DSI009 Other Federal Database Integration                    
13  

                   
5  

                   
2  

                   
3  

                       
19  

                        
1  

DSI010 

Other State Databases: Vital Statistics, Incarceration 
Status, tax Filing (Department of Revenue), 
unemployment insurance (Department of Labor), DMV 
Integration 

                   
26  

                  
12  

                   
5  

                   
6  

                       
38  

                        
8  

DSI011 Social Security Administration Integration                    
26  

                  
12  

                   
5  

                   
6  

                       
38  

                        
7  

DSI012 To be determined Integration                  
157  

                  
70  

                  
32  

                  
38  

                     
227  

                       
21  

CWP001 NOTE: No data conversion or loading                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

ST06 State HIX Release 1 Infrastructure Delivery  
185 

 
498 

 
2 

 
495 

 
682 

  
1,460  

ST06-
P061 Release 1 Production Infrastructure Delivery                  

185  
                
498  

                   
2  

                
495  

                     
682  

                 
1,460  

DIN007 Development / Test Environments Acquisition & 
Implementation 

                   
11  

                  
26  

                   
-    

                  
26  

                       
37  

                     
365  

DIN006 UAT/Staging Environment Acquisition & Implementation                    
11  

                  
26  

                   
-    

                  
26  

                       
37  

                        
-    

DIN001 Servers Acquisition & Implementation                    
37  

                  
97  

                   
0  

                  
96  

                     
134  

                 
1,095  

DIN002 Storage Acquisition & Implementation                    
24  

                  
62  

                   
0  

                  
61  

                       
86  

                        
-    

DIN003 Network Infrastructure Acquisition & Implementation                    
21  

                  
52  

                   
0  

                  
52  

                       
74  

                        
-    

DIN004 Load Balancer Acquisition & Implementation                    
24  

                  
57  

                   
0  

                  
57  

                       
81  

                        
-    

DIN005 High Availability environment setup Acquisition & 
Implementation 

                   
57  

                
177  

                   
1  

                
176  

                     
234  

                        
-    

ST07 State HIX Release 1 Implementation  
623 

 
909 

 
515 

 
394 

 
1,532                  -  

ST07-
P071 Release 1 Production Support Implementation                  

281  
                
481  

                
120  

                
361  

                     
762  

                        
-    
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Resource 
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Resource 
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Business 
Resource 
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Resource 

Days 
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ATION Work 

Days 

Yearly 
Operations & 

Support 
Work Days 

DBB006 Information Technology BB                    
83  

                  
37  

                   
9  

                  
28  

                     
119  

                        
-    

EBU004 Define System Support Organizational Requirements                    
24  

                   
3  

                   
3  

                   
-    

                       
27  

                        
-    

EBU005 Acquire System Support Resources                     
-    

                  
60  

                  
60  

                   
-    

                       
60  

                        
-    

EIT005 Run System Operation and  Support Procurement 
Process 

                 
129  

                  
76  

                  
48  

                  
28  

                     
205  

                        
-    

EIT013 Operations and Support Documentation and Training - 
Release 1 

                   
46  

                
306  

                   
-    

                
306  

                     
351  

                        
-    

ST07-
P072 Release 1 Implementation                  

342  
                
428  

                
395  

                  
33  

                     
770  

                        
-    

EBU003 Conversion of person data - manual portion                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EIT011 End User Documentation and Training - Release 1                  
342  

                
428  

                
395  

                  
33  

                     
770  

                        
-    

ST11 State HIX Release 2 Delivery - Mobilization 
and Requirements 

 
1,663 

 
1,211 

 
717 

 
495 

 
2,874                  -  

ST11-
P111 Release 2 Mobilization                    

54  
                  
44  

                  
34  

                  
10  

                       
98  

                        
-    

EIT009 Update Implementation Plan and Business Case - Start 
of Release 2 

                   
54  

                  
44  

                  
34  

                  
10  

                       
98  

                        
-    

ST11-
P112 

Release 2 Requirements and Logical Architecture 
Specification 

             
1,609  

            
1,168  

                
683  

                
485  

                 
2,776  

                        
-    

DAA001-
2 Asset Management-2 (All)                    

13  
                  
10  

                   
6  

                   
4  

                       
24  

                        
-    

DAA002-
2 Business Process Management-2 (Remaining)                    

38  
                  
27  

                  
16  

                  
11  

                       
65  

                        
-    

DAA003-
2 Financial Management & Reporting-2 (Remaining)                    

16  
                  
12  

                   
7  

                   
5  

                       
28  

                        
-    

DAA004-
2 Financial Transaction Processing-2 (Remaining)                    

21  
                  
15  

                   
9  

                   
6  

                       
36  

                        
-    
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ATION Work 
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Operations & 
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Work Days 

DAA005-
2 Human Resource Management-2 (All)                    

63  
                  
46  

                  
27  

                  
19  

                     
110  

                        
-    

DAA006-
2 Information Management-2 (Remaining)                  

264  
                
192  

                
112  

                  
80  

                     
456  

                        
-    

DAA007-
2 Knowledge Management-2 (Remaining)                    

24  
                  
18  

                  
11  

                   
7  

                       
42  

                        
-    

DAA008-
2 Procurement Management-2 (All)                    

21  
                  
15  

                   
9  

                   
6  

                       
36  

                        
-    

DAA009-
2 

Broker / Navigator Relationship Management-2 
(Remaining) 

                 
144  

                
104  

                  
61  

                  
43  

                     
248  

                        
-    

DAA010-
2 

Customer Service & Account Management-2 
(Remaining) 

                   
34  

                  
25  

                  
15  

                  
10  

                       
60  

                        
-    

DAA011-
2 Eligibility Assessment-2 (Remaining)                  

114  
                  
82  

                  
48  

                  
34  

                     
197  

                        
-    

DAA012-
2 Marketing and Outreach-2 (Remaining)                    

31  
                  
22  

                  
13  

                   
9  

                       
54  

                        
-    

DAA013-
2 Master Person Index-2 (None)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA014-
2 Plan Certification & Risk Management-2 (Remaining)                  

496  
                
358  

                
209  

                
149  

                     
855  

                        
-    

DAA015-
2 Premium & Tax Credit Processing-2 (None)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA016-
2 Unified Communications-2 (Remaining)                     

8  
                   

6  
                   

4  
                   

2  
                       
15  

                        
-    

DAA017-
2 Enrollment Processing-2 (Remaining)                  

248  
                
180  

                
105  

                  
75  

                     
428  

                        
-    

DAA018-
2 Comparison Shopping-2 (Remaining)                    

16  
                  
12  

                   
7  

                   
5  

                       
28  

                        
-    

DAA019-
2 Appeals Management-2 (Remaining)                    

55  
                  
41  

                  
24  

                  
17  

                       
96  

                        
-    

ST12 State HIX Release 2 Delivery - Back Office 
Configuration 

 
2,657 

 
1,484 

 
829 

 
655 

 
4,141 

  
1,127  
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ST12-
P121 

Release 2 Application Delivery - Back Office 
Configuration 

             
2,646  

            
1,458  

                
829  

                
629  

                 
4,104  

                 
1,127  

DAB001-
2 Asset Management-2 (All)                    

81  
                  
45  

                  
26  

                  
19  

                     
126  

                       
16  

DAB002-
2 Business Process Management-2 (Remaining)                  

213  
                
118  

                  
67  

                  
51  

                     
331  

                     
107  

DAB003-
2 Financial Management & Reporting-2 (Remaining)                    

86  
                  
47  

                  
27  

                  
20  

                     
133  

                       
30  

DAB004-
2 Financial Transaction Processing-2 (Remaining)                  

120  
                  
66  

                  
38  

                  
29  

                     
187  

                       
77  

DAB005-
2 Human Resource Management-2 (All)                  

365  
                
201  

                
114  

                  
87  

                     
567  

                     
120  

DAB006-
2 Information Management-2 (Remaining)              

1,523  
                
838  

                
476  

                
362  

                 
2,361  

                     
710  

DAB007-
2 Knowledge Management-2 (Remaining)                  

136  
                  
75  

                  
42  

                  
32  

                     
211  

                       
45  

DAB008-
2 Procurement Management-2 (All)                  

122  
                  
67  

                  
38  

                  
29  

                     
189  

                       
23  

ST12-
P122 Release 2 Production Infrastructure Delivery                    

11  
                  
26  

                   
-    

                  
26  

                       
37  

                        
-    

DIN008 Release 2 Production Environment Upgrade Acquisition 
& Implementation 

                   
11  

                  
26  

                   
-    

                  
26  

                       
37  

                        
-    

ST13 State HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

 
6,596 

 
3,634 

 
2,067 

 
1,567 

 
10,230 

  
3,932  

ST13-
P131 

Release 2 Application Delivery - Service Delivery 
Configuration / Build 

             
6,596  

            
3,634  

            
2,067  

            
1,567  

               
10,230  

                 
3,932  

DAB009-
2 

Broker / Navigator Relationship Management-2 
(Remaining) 

                 
827  

                
457  

                
260  

                
197  

                 
1,284  

                     
638  

DAB010-
2 

Customer Service & Account Management-2 
(Remaining) 

                 
199  

                
109  

                  
62  

                  
47  

                     
308  

                     
154  

DAB011-
2 Eligibility Assessment-2 (Remaining)                  

659  
                
363  

                
206  

                
157  

                 
1,022  

                     
639  
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DAB012-
2 Marketing and Outreach-2 (Remaining)                  

184  
                
101  

                  
57  

                  
44  

                     
285  

                     
117  

DAB013-
2 Master Person Index-2 (None)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB014-
2 Plan Certification & Risk Management-2 (Remaining)              

2,854  
            
1,571  

                
893  

                
678  

                 
4,424  

                 
1,329  

DAB015-
2 Premium & Tax Credit Processing-2 (None)                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB016-
2 Unified Communications-2 (Remaining)                    

42  
                  
24  

                  
14  

                  
10  

                       
65  

                       
26  

DAB017-
2 Enrollment Processing-2 (Remaining)              

1,426  
                
787  

                
448  

                
339  

                 
2,212  

                     
910  

DAB018-
2 Comparison Shopping-2 (Remaining)                    

88  
                  
48  

                  
28  

                  
21  

                     
136  

                       
56  

DAB019-
2 Appeals Management-2 (Remaining)                  

318  
                
175  

                
100  

                  
76  

                     
493  

                       
63  

ST14 State HIX Release 2 Implementation  
189 

 
177 

 
10 

 
167 

 
366                  -  

ST14-
P141 Release 2 Production Support Implementation                    

23  
                
153  

                   
-    

                
153  

                     
176  

                        
-    

EIT014 Operations and Support Documentation and Training - 
Release 2 

                   
23  

                
153  

                   
-    

                
153  

                     
176  

                        
-    

ST14-
P142 Release 2 Implementation                  

166  
                  
24  

                  
10  

                  
14  

                     
190  

                        
-    

EIT012 End User Documentation and Training - Release 2                  
166  

                  
24  

                  
10  

                  
14  

                     
190  

                        
-    

ST21 State HIX Program Management  
4,327 

 
2,751 

 
1,100 

 
1,651 

 
7,077                  -  

ST21-
P211 Program Management              

4,327  
            
2,751  

            
1,100  

            
1,651  

                 
7,077  

                        
-    

EIT001 Program Management                   
678  

            
1,346  

            
1,100  

                
246  

                 
2,023  

                        
-    
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EIT010 Project Management Quality Assurance              
2,479  

                
859  

                   
-    

                
859  

                 
3,338  

                        
-    

EIT015 Architecture Integration              
1,170  

                
546  

                   
-    

                
546  

                 
1,716  

                        
-    

ST22 State HIX Program Infrastructure and 
Expenses               -                -                -                -                   -                   -  

ST22-
P221 

Hardware Lease and Software Maintenance during 
Delivery 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EBU006 Project Team Facilities Provision                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EBU007 Resource Travel                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EBU011 Supplies Provision                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

ST22-
P222 Project Team Facilities and Travel Expenses                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EIT016 SW Maintenance Costs During  Delivery Phase                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    
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Table 8 Federal Exchange Option ‐ Detailed Resource Requirements 

ID NAME 

Total 
External 

Resource 
Days 

Total 
Internal 

Resource 
Days 

Internal 
Business 
Resource 

Days 

Internal IT 
Resource 

Days 

TOTAL 
IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations & 

Support 
Work Days 

  FEDERAL HIX Option  
10,577 

  
6,999  

 
3,480 

 
3,519 

 
17,576 

 
2,125 

FD01 
Federal HIX Release 1 Delivery - 
Mobilization, Requirements, Strategy and 
Procurement 

 
867 

  
500  

 
259 

 
241 

 
1,367                  -  

FD01-
Q011 Mobilization                  

222  
                
118  

                  
40  

                  
78  

                     
340  

                        
-    

EBU021 Mobilize Program                    
19  

                  
17  

                  
17  

                   
-    

                       
35  

                        
-    

DIN029 Project Team Servers and Printers/Scanners 
Acquisition & Implementation 

                   
11  

                  
26  

                   
-    

                  
26  

                       
37  

                        
-    

EBU028 Enterprise Architecture Capability Design and 
Implementation 

                 
126  

                  
44  

                  
14  

                  
30  

                     
170  

                        
-    

DBB030 CASE Tool and Repository BB                    
66  

                  
31  

                    
9  

                  
22  

                       
97  

                        
-    

FD01-
Q013 

Release 1 Requirements and Logical 
Architecture Specification 

                 
278  

                
203  

                
119  

                  
84  

                     
481  

                        
-    

DAA021-1 Asset Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA022-1 Business Process Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA023-1 Financial Management & Reporting-1 (Initial)                    
21  

                  
15  

                    
9  

                   
6  

                       
36  

                        
-    

DAA024-1 Financial Transaction Processing-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA025-1 Human Resource Management-1 (Initial)                                                                                                                              
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-    -    -    -    -    -    

DAA026-1 Information Management-1 (Initial)                    
42  

                  
31  

                  
18  

                  
13  

                       
73  

                        
-    

DAA027-1 Knowledge Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA028-1 Procurement Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA029-1 Broker / Navigator Relationship Management-1 
(Initial) 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA030-1 Customer Service & Account Management-1 
(Initial) 

                   
29  

                  
22  

                  
13  

                   
9  

                       
51  

                        
-    

DAA031-1 Eligibility Assessment-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA032-1 Marketing and Outreach-1 (Initial)                    
19  

                  
14  

                    
8  

                   
6  

                       
32  

                        
-    

DAA033-1 Master Person Index-1 (All)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA034-1 Plan Certification & Risk Management-1 (Initial)                  
158  

                
115  

                  
67  

                  
48  

                     
273  

                        
-    

DAA035-1 Premium & Tax Credit Processing-1 (All)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA036-1 Unified Communications-1 (Initial)                    
10  

                   
7  

                    
4  

                   
3  

                       
17  

                        
-    

DAA037-1 Enrollment Processing-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA038-1 Comparison Shopping-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA039-1 Appeals Management-1 (Deferred)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EBU029 Design Customer Experience                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD01-
Q012 Release 1 Implementation Strategy and Plan                  

112  
                  
54  

                  
31  

                  
23  

                     
166  

                        
-    

EBU022 Develop Options Evaluation and Procurement 
Strategy 

                   
30  

                  
16  

                  
12  

                   
4  

                       
45  

                        
-    
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EBU030 Develop Business Case for the HIX                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EIT022 Develop Interoperability Standards for Insurance 
Companies 

                   
24  

                  
15  

                    
7  

                   
8  

                       
39  

                        
-    

EIT023 Develop Operations and Support Strategy                    
15  

                   
6  

                    
4  

                   
2  

                       
21  

                        
-    

EIT026 Privacy Impact Assessment                    
11  

                   
2  

                   
-    

                   
2  

                       
14  

                        
-    

EIT027 Threat Risk Assessment                    
18  

                   
4  

                   
-    

                   
4  

                       
22  

                        
-    

EIT028 Update Implementation Plan and Business Case 
based on detailed requirements specification 

                   
14  

                  
11  

                    
8  

                   
3  

                       
25  

                        
-    

FD01-
Q014 Procurement Process                  

256  
                
125  

                  
69  

                  
56  

                     
381  

                        
-    

EIT039 Run Building Blocks Software Procurement 
Process 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EIT038 Run Service Delivery Software Procurement 
Process 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EIT037 Run Back Office Software Procurement Process                    
33  

                  
19  

                  
12  

                   
7  

                       
52  

                        
-    

EIT024 Run Solution Integrator Procurement Process                  
222  

                
106  

                  
57  

                  
49  

                     
329  

                        
-    

FD02 Federal HIX Software Packages 
Deployment 

 
336 

  
134  

 
23 

 
111 

 
470                  -  

FD02-
Q021 

Building Block Packages Acquisition and 
Deployment 

                 
265  

                  
88  

                   
-    

                  
88  

                     
354  

                        
-    

DBB021 Data Management BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB022 Privacy and Security BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB023 Workflow Engine BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB024 Rules Engine BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    
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DBB025 Service Management BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB027 Exchange Portal BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB028 B2B Gateway BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

DBB029 Unified Communications BB                    
33  

                  
11  

                   
-    

                  
11  

                       
44  

                        
-    

FD02-
Q022 

Back Office Packages Acquisition and 
Deployment 

                   
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

DCS021 Financial Management Package                    
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

DCS022 Human Resources Package                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DCS024 Asset Management Package                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DCS025 Knowledge Management Package                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DCS026 Information Management Package                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD02-
Q023 

Service Delivery Packages Acquisition and 
Deployment 

                   
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

DCS027 CRM / Case Mgmt Package                    
36  

                  
23  

                  
12  

                  
11  

                       
58  

                        
-    

DCS023 Billing Package                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD03 Federal HIX Release 1 Delivery - Back 
Office Configuration 

 
358 

  
198  

 
112 

 
85 

 
556 

 
55 

FD03-
Q031 Release1 Delivery - Back Office Configuration                  

358  
                
198  

                
112  

                  
85  

                     
556  

                       
55  

DAB021-1 Asset Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB022-1 Business Process Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    
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DAB023-1 Financial Management & Reporting-1 (Initial)                  
120  

                  
66  

                  
38  

                  
29  

                     
186  

                       
39  

DAB024-1 Financial Transaction Processing-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB025-1 Human Resource Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB026-1 Information Management-1 (Initial)                  
239  

                
131  

                  
75  

                  
57  

                     
370  

                       
16  

DAB027-1 Knowledge Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB028-1 Procurement Management-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD04 Federal HIX Release 1 Delivery - Service 
Delivery Configuration / Build 

 
1,236 

  
680  

 
386 

 
294 

 
1,916 

 
184 

FD04-
Q041 Release 1 Application Delivery              

1,236  
                
680  

                
386  

                
294  

                 
1,916  

                     
184  

DAB029-1 Broker / Navigator Relationship Management-1 
(Initial) 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB030-1 Customer Service & Account Management-1 
(Initial) 

                 
160  

                  
88  

                  
50  

                  
38  

                     
248  

                       
60  

DAB031-1 Eligibility Assessment-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB032-1 Marketing and Outreach-1 (Initial)                  
107  

                  
59  

                  
34  

                  
25  

                     
166  

                       
40  

DAB033-1 Master Person Index-1 (All)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB034-1 Plan Certification & Risk Management-1 (Initial)                  
911  

                
500  

                
284  

                
216  

                 
1,411  

                       
61  

DAB035-1 Premium & Tax Credit Processing-1 (All)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB036-1 Unified Communications-1 (Initial)                    
59  

                  
33  

                  
18  

                  
14  

                       
92  

                       
22  

DAB037-1 Enrollment Processing-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    
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DAB038-1 Comparison Shopping-1 (Initial)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB039-1 Appeals Management-1 (Deferred)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD05 Federal HIX Release 1 Integration and 
Conversion 

 
450 

  
198  

 
91 

 
108 

 
649 

 
14 

FD05-
Q051 Release 1 Legacy Integration and Conversion                  

450  
                
198  

                  
91  

                
108  

                     
649  

                       
14  

DSI021 Federal CMS integration with Federal HIX 
Integration 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI022 Payment Processor in Federal HIX Integration                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI023 State Department of Insurance(SDOI) integration 
with Federal HIX Integration 

                 
134  

                  
59  

                  
27  

                  
32  

                     
193  

                        
8  

DSI024 Insurance companies integration with Federal HIX 
Integration 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI025 

Other Applicable State Health Subsidy 
Programs,e.g. In-State Medicaid, CHIP, or Basic 
Health Program integration with Federal HIX 
Integration 

                 
133  

                  
59  

                  
27  

                  
32  

                     
192  

                        
2  

DSI026 Bureau of Indian Affairs integration with Federal 
HIX Integration 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI027 Department of Homeland Security integration with 
Federal  HIX Integration 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI028 US Internal Revenue Service integration with 
Federal HIX Integration 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI029 Other Federal Database integration with Federal 
HIX Integration 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI030 

Other State Databases integration with Federal 
HIX: Vital Statistics, Incarceration Status, tax Filing 
(Department of Revenue), unemployment 
insurance (Department of Labor), DMV Integration 

                   
26  

                  
12  

                    
5  

                   
6  

                       
38  

                        
1  
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DSI031 Social Security Administration integration with 
Federal HIX Integration 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DSI032 To be determined integration with Federal HIX 
Integration 

                 
157  

                  
70  

                  
32  

                  
38  

                     
227  

                        
3  

CWP021 NOTE: No data conversion or loading                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD06 Federal HIX Release 1 Infrastructure 
Delivery 

 
161 

  
440  

 
2 

 
438 

 
602 

 
1,460 

FD06-
Q061 Release 1 Production Infrastructure Delivery                  

161  
                
440  

                    
2  

                
438  

                     
602  

                 
1,460  

DIN027 Development / Test Environments Acquisition & 
Implementation 

                   
11  

                  
26  

                   
-    

                  
26  

                       
37  

                     
365  

DIN026 UAT/Staging Environment Acquisition & 
Implementation 

                   
11  

                  
26  

                   
-    

                  
26  

                       
37  

                        
-    

DIN021 Servers Acquisition & Implementation                    
37  

                  
97  

                    
0  

                  
96  

                     
134  

                 
1,095  

DIN022 Storage Acquisition & Implementation                    
24  

                  
62  

                    
0  

                  
61  

                       
86  

                        
-    

DIN023 Network Infrastructure Acquisition & 
Implementation 

                   
21  

                  
52  

                   
0  

                  
52  

                       
74  

                        
-    

DIN024 Load Balancer Acquisition & Implementation                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DIN025 High Availability environment setup Acquisition & 
Implementation 

                   
57  

                
177  

                    
1  

                
176  

                     
234  

                        
-    

FD07 Federal HIX Release 1 Implementation  
218 

  
255  

 
136 

 
120 

 
474                  -  

FD07-
Q071 Release 1 Production Support Implementation                  

133  
                
148  

                  
37  

                
111  

                     
281  

                        
-    

DBB026 Information Technology BB                    
83  

                  
37  

                    
9  

                  
28  

                     
119  

                        
-    

EBU024 Define System Support Organizational 
Requirements 

                    
6  

                   
1  

                    
1  

                   
-    

                        
7  

                        
-    

EBU025 Acquire System Support Resources                                                                                                                           
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-    15  15  -    15  -    

EIT025 Run System Operation and  Support Procurement 
Process 

                   
33  

                  
19  

                  
12  

                   
7  

                       
52  

                        
-    

EIT033 Operations and Support Documentation and 
Training - Release 1 

                   
12  

                  
77  

                   
-    

                  
77  

                       
88  

                        
-    

FD07-
Q072 Release 1 Implementation                    

86  
                
107  

                  
99  

                   
9  

                     
193  

                        
-    

EBU023 Conversion of person data - manual portion                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EIT031 End User Documentation and Training - Release 1                    
86  

                
107  

                  
99  

                   
9  

                     
193  

                        
-    

FD11 Federal HIX Release 2 Delivery - 
Mobilization and Requirements 

 
800 

  
580  

 
341 

 
239 

 
1,380                  -  

FD11-
Q111 Release 2 Mobilization                    

14  
                  
11  

                    
8  

                   
3  

                       
25  

                        
-    

EIT029 Update Implementation Plan and Business Case - 
Start of Release 2 

                   
14  

                  
11  

                    
8  

                   
3  

                       
25  

                        
-    

FD11-
Q112 

Release 2 Requirements and Logical 
Architecture Specification 

                 
786  

                
569  

                
333  

                
236  

                 
1,355  

                        
-    

DAA021-2 Asset Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA022-2 Business Process Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA023-2 Financial Management & Reporting-2 (Remaining)                    
16  

                  
12  

                    
7  

                   
5  

                       
28  

                        
-    

DAA024-2 Financial Transaction Processing-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA025-2 Human Resource Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA026-2 Information Management-2 (Remaining)                  
196  

                
142  

                  
83  

                  
59  

                     
338  

                        
-    

DAA027-2 Knowledge Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    
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DAA028-2 Procurement Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA029-2 Broker / Navigator Relationship Management-2 
(Remaining) 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA030-2 Customer Service & Account Management-2 
(Remaining) 

                   
19  

                  
14  

                    
8  

                   
6  

                       
32  

                        
-    

DAA031-2 Eligibility Assessment-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA032-2 Marketing and Outreach-2 (Remaining)                    
26  

                  
19  

                  
11  

                   
8  

                       
45  

                        
-    

DAA033-2 Master Person Index-2 (None)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA034-2 Plan Certification & Risk Management-2 
(Remaining) 

                 
521  

                
377  

                
220  

                
157  

                     
898  

                        
-    

DAA035-2 Premium & Tax Credit Processing-2 (None)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA036-2 Unified Communications-2 (Remaining)                     
8  

                   
6  

                    
4  

                   
2  

                       
15  

                        
-    

DAA037-2 Enrollment Processing-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA038-2 Comparison Shopping-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAA039-2 Appeals Management-2 (All)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD12 Federal HIX Release 2 Delivery - Back 
Office Configuration 

 
1,226 

  
696  

 
381 

 
315 

 
1,921 

 
105 

FD12-
Q121 

Release 2 Application Delivery - Back Office 
Configuration 

             
1,215  

                
669  

                
381  

                
288  

                 
1,884  

                     
105  

DAB021-2 Asset Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB022-2 Business Process Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB023-2 Financial Management & Reporting-2 (Remaining)                    
86  

                  
47  

                  
27  

                  
20  

                     
133  

                       
30  
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DAB024-2 Financial Transaction Processing-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB025-2 Human Resource Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB026-2 Information Management-2 (Remaining)              
1,129  

                
622  

                
354  

                
268  

                 
1,751  

                       
75  

DAB027-2 Knowledge Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB028-2 Procurement Management-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD12-
Q122 Release 2 Production Infrastructure Delivery                    

11  
                  
26  

                   
-    

                  
26  

                       
37  

                        
-    

DIN028 Release 2 Production Environment Upgrade 
Acquisition & Implementation 

                   
11  

                  
26  

                   
-    

                  
26  

                       
37  

                        
-    

FD13 Federal HIX Release 2 Delivery - Service 
Delivery Configuration / Build 

 
3,289 

  
1,813  

 
1,032 

 
781 

 
5,102 

 
308 

FD13-
Q131 

Release 2 Application Delivery - Service 
Delivery Configuration / Build 

             
3,289  

            
1,813  

            
1,032  

                
781  

                 
5,102  

                     
308  

DAB029-2 Broker / Navigator Relationship Management-2 
(Remaining) 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB030-2 Customer Service & Account Management-2 
(Remaining) 

                 
109  

                  
61  

                  
35  

                  
26  

                     
170  

                       
40  

DAB031-2 Eligibility Assessment-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB032-2 Marketing and Outreach-2 (Remaining)                  
147  

                  
81  

                  
46  

                  
35  

                     
229  

                       
54  

DAB033-2 Master Person Index-2 (None)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB034-2 Plan Certification & Risk Management-2 
(Remaining) 

             
2,991  

            
1,647  

                
936  

                
711  

                 
4,639  

                     
199  

DAB035-2 Premium & Tax Credit Processing-2 (None)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB036-2 Unified Communications-2 (Remaining)                    
42  

                  
24  

                  
14  

                  
10  

                       
65  

                       
15  
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DAB037-2 Enrollment Processing-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB038-2 Comparison Shopping-2 (Remaining)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

DAB039-2 Appeals Management-2 (All)                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD14 Federal HIX Release 2 Implementation  
48 

  
45  

 
3 

 
42 

 
93                  -  

FD14-
Q141 Release 2 Production Support Implementation                     

6  
                  
39  

                   
-    

                  
39  

                       
45  

                        
-    

EIT034 Operations and Support Documentation and 
Training - Release 2 

                    
6  

                  
39  

                   
-    

                  
39  

                       
45  

                        
-    

FD14-
Q142 Release 2 Implementation                    

42  
                   

6  
                    
3  

                   
4  

                       
48  

                        
-    

EIT032 End User Documentation and Training - Release 2                    
42  

                   
6  

                    
3  

                   
4  

                       
48  

                        
-    

FD21 Federal HIX Program Management  
1,587 

  
1,460  

 
715 

 
745 

 
3,048                  -  

FD21-
Q211 Program Management              

1,587  
            
1,460  

                
715  

                
745  

                 
3,048  

                        
-    

EIT021 Program Management                   
441  

                
875  

                
715  

                
160  

                 
1,316  

                        
-    

EIT030 Project Management Quality Assurance                  
620  

                
215  

                   
-    

                
215  

                     
835  

                        
-    

EIT035 Architecture Integration                  
527  

                
371  

                   
-    

                
371  

                     
897  

                        
-    

FD22 Federal HIX Program Infrastructure and 
Expenses               -                -                -                -                   -                   -  

FD22-
Q221 

Hardware Lease and Software Maintenance 
during Delivery 

                    
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EBU026 Project Team Facilities Provision                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EBU027 Resource Travel                                                                                                                              
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ID NAME 

Total 
External 

Resource 
Days 

Total 
Internal 

Resource 
Days 

Internal 
Business 
Resource 

Days 

Internal IT 
Resource 

Days 

TOTAL 
IMPLEMENT-
ATION Work 

Days 

Yearly 
Operations & 

Support 
Work Days 

-    -    -    -    -    -    

EBU031 Supplies Provision                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

FD22-
Q222 Project Team Facilities and Travel Expenses                     

-    
                   
-    

                   
-    

                   
-    

                        
-    

                        
-    

EIT036 SW Maintenance Costs During  Delivery Phase                     
-    

                   
-    

                   
-    

                   
-    

                        
-    

                        
-    
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Appendix E – Function Point Estimation Results 

 

Introduction 

The term “Function Point” represents a generic unit of measure for end‐user functionality.  The process 
for measuring a function point is agnostic of technology, code language, and the number of code lines.  
The output value (points) is later converted into effort and is based on the implementation methodology 
(buy, build, or re‐use).  Regardless of implementation methodology, the higher the function points, the 
higher the cost.   

Function point analysis is the most widely accepted, and generic measure for estimating the size and 
complexity of an application.  There two prominent methods for function point analysis:   

• International Function Point User Group (IFPUG).  Recommended where a full specification exists, or 
where an existing system is being measured.  Ideal for bottom‐up analysis. 

• COSMIC‐FFP.  An ISO standard function point measurement method (ISO/IEC 19761:2003), that is 
generally within +/‐ 20% of IFPUG results.  Ideal for top‐down analysis.   

For this assignment, KPMG has applied a top‐down approach for design, build, and deploy.  As such, we 
have adopted the COSMIC‐FPP method as it lends itself well to architectural designing and planning 
activities.  

The Method 

Using the CRUD matrix, we calculated the function points for each business process by reviewing the 
count and complexity related to Data Storage, User Interfaces, Reports, Interfaces, and Business Rules.  
The function point formula is summarized as A+B+C+D+E and is supported by the following assumptions:    

A. Data Storage:  
o (3 points per CRU) x (number of related tables) 
o (2 points per RD) x (number of related tables) 
o (1 point per R) x (number of related tables) 

 
B. User Interface 

o 1 point per I/O dialogue.  Assume each table represents 1 step in the dialogue 

 
C. Reports 

o 1 point per report 

 
D. Interfaces 
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o (# of interfaces X complexity*) X (# of C, R, U, and Ds)    *Note:  Interface complexity / 
multiplier = 1‐Low, 1.5‐Med, 2‐High 

 
E. Business Rules 

o 1 point for simple complexity 
o 1.5 points for medium complexity 
o 2 points for high complexity 

 

Detailed Application Component Function Point Count and Release Assumptions 

The following tables show the assumptions of the percentage of functionality included in release 1 vs. 
release 2.  Note that, where a component is delivered in two releases, the percentage is greater than 
100%.  This represents the relative effort and cost to implement multiple releases is greater than the 
effort required for a single release.  This is required because there is additional overhead for iterative 
releases that is the cost incurred to achieve a shorter implementation cycle (faster time to market) and 
reduced implementation risk. 

Table 9 Application Component Release Percentage Assumptions 

Application Component 
Name 

Release 1 
Percentage

Release 2 
Percentage

Asset Management  100% 0% 

Business Process 
Management 

100% 0% 

Financial Management & 
Reporting 

80% 40% 

Financial Transaction 
Processing 

80% 40% 

Human Resource Management 100% 0% 

Information Management 40% 80% 

Knowledge Management 100% 0% 

Procurement Management 100% 0% 

Unified Communications 70% 50% 
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Application Component 
Name 

Release 1 
Percentage

Release 2 
Percentage

Broker / Navigator Relationship 
Management 

80% 40% 

Customer Service & Account 
Management 

80% 40% 

Marketing and Outreach 90% 30% 

Master Person Index 100% 0% 

Plan Certification & Risk 
Management 

70% 50% 

Premium & Tax Credit 
Processing 

60% 60% 

Eligibility Assessment 60% 60% 

Comparison Shopping 60% 60% 

Enrollment Processing 60% 60% 

Appeals Management 60% 60% 

Exchange Portal 100% 0% 

B2B Gateway 100% 0% 

Privacy and Security 100% 0% 

Rules Engine 100% 0% 

Workflow Engine 100% 0% 

Data Management 100% 0% 

Service Management 100% 0% 
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